



CITIZENS ADVISORY COMMITTEE

Ocala Citizens Service Center
201 SE 3rd Street, Ocala FL 34471
2nd Floor Training Room

**April 9, 2019
3:00 PM**

AGENDA

1. CALL TO ORDER AND ROLL CALL

2. PROOF OF PUBLICATION

3. DISCUSSION ITEMS

A. FY 2025 List of Priority Projects (LOPP)

Staff will present and is requesting discussion/ranking of the priority project list

4. COMMENTS BY FDOT

A. Construction Report

5. COMMENTS BY TPO STAFF

6. COMMENTS BY CAC MEMBERS

7. PUBLIC COMMENT (Limited to 5 minutes)

8. ADJOURNMENT

If reasonable accommodations are needed for you to participate in this meeting, please call the TPO Office at (352) 629-8297 forty-eight (48) hours in advance, so arrangements can be made.

*The next regular meeting of the Citizens Advisory Committee will be held on
May 14, 2019.*



April 5, 2018

TO: TPO Members

FROM: Derrick Harris, Fiscal Manager/Transportation Planner

RE: FY 2025 List of Priority Projects

We have been requested by FDOT to add the three previous priority lists into one overall list. Therefore, we are asking for discussion/action regarding where all projects, once combined, rank. Therefore, over the next two months we will be asking various staffs, committees, and eventually the TPO Board, how to rank the projects.

If you have any questions prior to the upcoming meeting, please contact our office at 629-8297.

This is a NEW template required by FDOT. They are requesting we combine the three previous lists, into one overall NEW list. The rankings will change as discussion between staff, and board members occurs over the next two months.

TAC Rank	CAC Rank	Previous Rankings	FM #	Project Name	Description	Project Type*	Primary Performance Measure*	Secondary Performance Measure(s)-If Applicable	Proposed Phase*	FY	Cost**	Programmed Phase*	Programmed Phase FY	Programmed Phase Cost**
		1	435209-1	NW 49th Street Interchange	New Interchange	Capacity	System Performance		ROW		\$4,203,772	PD&E		
		2A	431935-1	SR 40 Downtown Operational Improvement - NE 1st Ave	Traffic Operations Improvement (EB Left Turn)	Operations	System Performance		CST					
		2B	431935-1	SR 40 Downtown Operational Improvement (US 441 to NE 8th Ave)	Pedestrian and Traffic Ops	Operations	System Performance		CST					
		3	435490-1	SR 40 East Multi-Modal Improvement (NE 49th Terrace to NE 60th Court)	Add turn lanes, enhanced illumination, pedestrian safety measures	Operations	System Performance	Safety	Planning					
		4	43366-1	SR 40/US 441 Intersection Operational Improvement (NW 2nd St to SW Broadway Street)	Add dedicated turn lanes, pedestrian improvements & enhanced illumination	Operations	System Performance		ROW					
		5	433660-1	US 441 Intersection Op Improvement II at SR 464	Add dedicated turn lanes and pedestrian	Operations	System Performance	Safety	CST					
		6	435208-1	SR 35 Intersection Op. Improvement at SR 25, Foss Rd., & Robinson Rd.	Add SB right-turn lanes	Operations	System Performance		ROW					
		7	435490-1	SR 40/SR 35 Intersection Improvement	Intersection Reconstruction at SR 35		System Performance		Planning					
		8	?	SR 40 West Multi-Modal Improvement (CSX Rail Bridge to I-75)	Sidewalk Widening & Reconditioning	Bike/Ped	Safety							
		9	238648-1	US 41 (SW 111th PL LN to SR 40)	Add 2 Lanes	Capacity	System Performance							
		10	238651-1	SR 200 (CR 484 to Citrus County Line)	Add 2 Lanes	Capacity	System Performance		CST					
		11	433652-1	SR 40/I-75 Interchange Operational Improvements (SW 40th Avenue to SW 27th Avenue)	Operational Improvements at I-75 interchange and at SW 27th intersection	Operations	System Performance		CST					
		12	433651-1, 2, & 3	CR 484/I-75 Interchange Operational Improvements (SW 20th Avenue Road to CR 475A)	Operational/Capacity Improvements	Operations	System Performance		ROW					
		13	431798-1	NE 36th Avenue (SR 492 to NE 35th Street)										
				Implementation Phases										
			431798-2	SR 492 to NE 20th Place (.4 miles)	Add 2 Lanes	Capacity	System Performance		ROW					
			431798-3	(.4 miles)	Add 2 Lanes & Bridge over CSX rail line	Capacity	System Performance	Pavement/Bridge						
			431798-4	(.8 miles)	Add 2 Lanes	Capacity	System Performance		ROW					
		14	?	Marion Oaks Extension and Flyover (SW 18th Ave Rd to CR 475 /w I-75 Flyover)	New 2 Lane Road w/ New Overpass	Capacity			PD&E					



FDOT District Five - Ocala Operations
 627 Northwest 30th Avenue
 Ocala, Florida 34475
 352-732-1338

Outside Consultant
 In-House Construction
 Maintenance

Project Status Report as of March 21, 2019

MARION						
SR 492/NE 14th Street from US 441 to SR 40						
FIN #	430655-1-52-01					
CONTRACT #	T5616					
Lump Sum						
PROJECT DESCRIPTION: Mill and resurface SR 492/NE 14th Street between US 301/441 (Pine Avenue) to SR 40. Project also includes ADA pedestrian signal, sidewalk and curb ramp upgrades.						
					TIME	COST
CONTRACTOR:	Anderson Columbia Co. Inc.	LET DATE:	3/28/2018	ORIGINAL:	260	\$4,231,482.75
FED. AID #:	D517067B	NTP:	5/25/2018	CURRENT:	320	\$4,217,417.42
FUND TYPE	Construction Lump Sum	TIME BEGAN:	6/24/2018	ELAPSED:	273	\$3,947,867.71
		WORK BEGAN:	6/24/2018	% ORIGINAL:	105.00%	93.30%
		EST. COMPLETION:	Spring 2019	% TO DATE:	85.31%	93.61%
CONTACT		PHONE			EMAIL	
PROJECT ADMINISTRATOR		Nicole Aiton			O: 352-620-3012 C: 352-812-5796	
CONTRACTOR'S PROJECT MANAGER:		Austin Miller			C: 386-515-5204	
					nicole.aiton@dot.state.fl.us austin.miller@andersoncolumbia.com	

MARION						
SR 200 from east of Southwest 60th Avenue to east of Southwest 38th Court						
FIN #	437344-1-52-01, 435659-2-52-01					
CONTRACT #	T5605					
Lump Sum						
PROJECT DESCRIPTION: Work includes resurfacing of SR 200, and widening and adding turn lanes on SR 200 and I-75 ramps.						
					TIME	COST
CONTRACTOR:	D.A.B. Constructors Inc.	LET DATE:	3/28/2018	ORIGINAL:	400	\$7,668,888.88
FED. AID #:	N/A	NTP:	6/01/2018	CURRENT:	424	\$7,668,888.88
FUND TYPE	Lump Sum	TIME BEGAN:	8/30/2018	ELAPSED:	200	\$2,058,843.89
		WORK BEGAN:	8/30/2018	% ORIGINAL:	50.00%	26.85%
		EST. COMPLETION:	Spring 2020	% TO DATE:	47.17%	26.85%
CONTACT		PHONE			EMAIL	
PROJECT ADMINISTRATOR		John Davis			C: 813-848-4660	
FDOT PROJECT MANAGER		Denise Larkin			O: 352-620-3007	
CONTRACTOR'S PROJECT MANAGER:		Kathy Barnes			C: 813-924-5169	
					jdavis@aeengineeringinc.com denise.larkin@dot.state.fl.us kathrynb@dabcon.com	

MARION						
SR 200 from west of CR 484 to east of SW 60th Avenue						
FIN #	436879-1-52-01					
CONTRACT #	T5624					
Construction Lump Sum						
PROJECT DESCRIPTION: Resurfacing, adding bike lanes, adding a left turn lane on S.R. 200 to northbound SW60th Avenue, and updating curb, gutter, signage, signalization and various pedestrian improvements to comply with the current Americans with Disabilities Act (ADA) standards.						
					TIME	COST
CONTRACTOR:	Anderson Columbia Co., Inc.	LET DATE:	7/25/2018	ORIGINAL:	350	\$9,260,071.09
FED. AID #:	D517069B	NTP:	9/25/2018	CURRENT:	380	\$9,260,071.09
FUND TYPE	Lump Sum	TIME BEGAN:	10/25/2018	ELAPSED:	144	\$914,107.11
		WORK BEGAN:	10/25/2018	% ORIGINAL:	41.14%	9.87%
		EST. COMPLETION:	Fall 2019	% TO DATE:	37.89%	9.87%
CONTACT		PHONE			EMAIL	
PROJECT ADMINISTRATOR		Nicole Aiton			O: 352-620-3012 C: 352-812-5796	
CONTRACTOR'S PROJECT MANAGER:		Tom Hysell			C: 352-494-4858	
					nicole.aiton@dot.state.fl.us tom.hysell@andersoncolumbia.com	

Project Status Report as of March 21, 2019

MARION						
SR 500 / US 27 from Levy County Line to CR 326						
FIN #	437339-1-52-01					
CONTRACT #	E5Z45					
Construction Lump Sum						
PROJECT DESCRIPTION: Resurface nearly 7 miles of U.S. 27 from the Levy County line (County Road (C.R.) 316) to C.R. 326. Project also includes adding a turn lane from southbound U.S. 27 to Northwest 160th Avenue and drainage improvements.						
				TIME	COST	
CONTRACTOR:	VE Whitehurst & Sons Inc.	LET DATE:	11/06/2018	ORIGINAL:	230	\$6,123,813.56
FED. AID #:	N/A	NTP:	1/23/2019	CURRENT:	230	\$6,123,813.56
FUND TYPE	Lump Sum	TIME BEGAN:	2/22/2019	ELAPSED:	24	\$54,385.32
		WORK BEGAN:	2/22/2019	% ORIGINAL:	10.43%	0.89%
		EST. COMPLETION:	Early 2020	% TO DATE:	10.43%	0.89%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Ronda Daniell	O: 352-620-3005 C: 352-274-8191		ronda.daniell@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Kevin Rogers	C: 352-441-5047		kdr@vewwhitehurst.com	

Landscaping Projects in Establishment Period

MARION			
I-75 Landscaping at SW 20th Street and SW 43rd Street			
FIN #	437828-1-52-01	Contract Days: 820	Days Elapsed: 601
CONTRACT #	E5Y94	Present Amount \$438,500.00	Paid to Date: \$389,935.00

MARION			
I-75 Landscaping at CR 318			
FIN #	437818-1-52-01	Contract Days: 868	Days Elapsed: 833
CONTRACT #	E5Y29	Present Amount \$412,920.00	Paid to Date: \$407,920.00

From: [Wyche, Vickie](#)
To: [Shakayla Pullings](#)
Subject: FW: Marion County Update- April
Date: Monday, April 08, 2019 6:40:56 AM

Construction Project Updates:

430655- SR 492- Contractor Final Pavement of Friction Course for this project. They have completed the friction course. Working on pavement marking and final signal work.

435659/437344- SR 200- Contractor is working at interchange at I -75 and SR-200 now with widen work. They have completed a little bit of paving.

436879-1 SR-200- Contractor working on concrete at ADA ramps, Signals and widening areas at the medians.

436324-1 I-75 DMS ---Contract time has started but the contractor started work but run into issues with Drilled Shafts. They will start back on 4/8/2019

437339-1 US 27- Mill and Resurface- Contractor started work on drainage work. Next will be the widening areas and should start paving on 4/11/2019.

439887-1- SR 464 Lighting Project at SR 200 and US 441 - should start around 7/30/2019.

Let me know if you have any questions.

Vickie H. Wyche

FDOT Liaison
Florida Department of Transportation
719 South Woodland Boulevard
Deland, Florida 32720
Phone: (386) 943-5185
Cell: (386) 279-5455
Email: Vickie.Wyche@dot.state.fl.us