
TPO Board Meeting 
Marion County Commission Auditorium 
601 SE 25th Avenue, Ocala, FL 34471

June 25, 2024 
3:00 PM  

AGENDA 

1. CALL TO ORDER AND PLEDGE OF ALLEGIANCE

2. ROLL CALL

3. PROOF OF PUBLICATION

4. CONSENT AGENDA
A. Board Meeting Minutes May 28, 2024 (Page #3)
B. Director Travel (Page #17)
C. Active Transportation Plan Scope of Services (Page #28)
D. Community Transportation Coordinator Letter of Interest (Page #44)

Recommended Action: Approval of Consent Agenda 

5. ACTION ITEMS
A. Fiscal Years (FY) 2025 to 2029 Transportaton Improvement Program 

(TIP) (Page #52)
Recommended Action: Adoption of the FY 2025 to FY 2029 TIP

B. Fiscal Years (FY) 2026 to 2030 List of Priority Projects (LOPP)
(Page #250)
Recommended Action: Adoption of the FY 2026 to FY 2030 LOPP

C. 2024 Regional Priority Projects (Page #265)
Recommended Action: Approval of the 2024 Regional Priorities

6. COMMENTS BY FDOT
A. FDOT Construction Report (Page #282)

7. COMMENTS BY TPO STAFF

8. COMMENTS BY TPO MEMBERS

9. PUBLIC COMMENT (Limited to 2 minutes)

10. ADJOURNMENT



 
All meetings are open to the public, the TPO does not discriminate on the basis of race, color, national origin, sex, age, religion, disability and family 
status. Anyone requiring special assistance under the Americans with Disabilities Act (ADA), or requiring language assistance (free of charge) should 
contact Liz Mitchell, Title VI/Nondiscrimination Coordinator at (352) 438-2634 or liz.mitchell@marioncountyfl.org forty-eight (48) hours in advance, 
so proper accommodations can be made. 

Pursuant to Chapter 286.0105, Florida Statutes, please be advised that if any person wishes to appeal any decision made by the Board with respect to 
any matter considered at the above meeting, they will need a record of the proceedings, and that, for such purpose, they may need to ensure that a 
verbatim record of the proceedings is made, which record includes the testimony and evidence upon which the appeal is to be based. 
 

The next regular meeting of the Ocala Marion Transportation Planning Organization  
will be held on August 27, 2024. 
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TPO Board Meeting 
Marion County Commission Auditorium 

601 SE 25th Avenue, Ocala, FL 34471 
May 28, 2024 

4:00 PM 
 

MINUTES 
 
Members Present: 
 
Councilmember Ire Bethea 
Commissioner Kathy Bryant 
Commissioner Craig Curry 
Councilmember Kristen Dreyer 
Commissioner Ray Dwyer  
Councilmember James Hilty 
Councilman Tim Inskeep 
Councilmember Barry Mansfield 
Commissioner Matt McClain  
Commissioner Michelle Stone 
Commissioner Carl Zalak 
 
Members Not Present: 
 
Mayor Ben Marciano 
 
 
Others Present: 
 
Rob Balmes, TPO 
Sara Brown, TPO 
Liz Mitchell, TPO 
Kia Powell, FDOT  
Jon Scarfe, FDOT 
Oscar Tovar, City of Ocala 
Darren Park, City of Ocala 
Sean Lanier, City of Ocala 
Noel Cooper, City of Ocala 
Jeff Shrum, City of Ocala . 
Steven Cohoon, Marion County  
Other members of the public not signed in. 
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Item 1. Call to Order and Pledge of Allegiance 
 
Chairwoman Kristen Dreyer called the meeting to order at 3:00pm and led the board in the 
Pledge of Allegiance. 
 
Item 2. Roll Call 
 
Shakayla Irby, Administrative Assistant called the roll and a quorum was present. 
 
Item 3. Proof of Publication 
 
Shakayla Irby, Administrative Assistant, stated that the meeting was published online on the 
TPO website and the City of Ocala, Belleview, Dunnellon, and Marion County websites on  
May 21, 2024. Additionally, the meeting was shared on the TPO’s Facebook and Twitter pages 
 
Item 4. Consent Agenda 
 
Mr. Zalak made a motion to approve the Consent Agenda.  Mr. Curry seconded, and the motion 
passed unanimously. 
 
Item 5a. Fiscal Years (FY) 2024 to 2028 Transportation Improvement Program (TIP) 
Amendment #4 
 
Ms. Brown presented and said there were two projects proposed to be amended to the Fiscal 
Years (FY) 2024 to 2028 Transportation Improvement Program (TIP). The following 
summarized the proposed changes to the TIP.  
 
FM# 454488-1: 5310 Transit Project for Arc Marion, Inc 

• Capital funding from the Federal Transit Administration (FTA) through the 5310 
program 

• Funds to be added to FY 2024 
• Total: $471,442 

 
FM# 435209-1: I-75 at NW 49th Street from end of NW 49th Street to end of NW 35th 
Street 
 

• New Interchange on I-75 
• Funds to be amended to FY 2025 
• Total: $114,803,862 

o ACNP: $56,903,700 (DSB) 
o ACSL: $2,516,655 (DSB) 
o CIGP: $2,620,216 (ROW) 
o DDR: 7,807,576 (ROW: $3,948,826; DSB: $3,858,750) 
o DIH: $50,000 
o LF: $20,612,138 (ROW: $5,768,850; RRU: $1,760,000; DSB: $13,083,288) 
o SA: $ 3,873,030 (ROW) 
o SL: $5,633,813 (ROW: $1,000,000; DSB: $4,633,813) 
o TRIP: $10,569,054 (ROW: $3,740,934; DSB: 6,828,120) 
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o TRWR: $4,207,680 (ROW: $418,360; DSB: $3,789,320) 
 
Ms. Brown informed the board about the committee's recommendations. She presented the first 
project, a 5310-transit project, to them. However, the second project was introduced later. The 
committee recommended approval for the first project, but they did not have an opportunity to 
review the second project. She wanted to make them aware of this. 
 
Ms. Stone inquired about the funding for the 5310 Transit Project for Arc Marion, Inc. and its 
intended use. 
 
Ms. Brown stated that the transit project was funded by the Federal Transit Administration 
(FTA) 5310 program. She mentioned that it could have been added to the TIP as a modification; 
however, the TPO decided to amend the TIP instead. 
 
Mr. Balmes further explained that he knew it was a grant to support the disadvantaged services 
that Arc Marion provided to the community. They operated under an agreement with Marion 
Transit. It was a specific grant to help their organization with transportation, not road projects. 
 
Ms. Stone said that was the clarification she was looking for. She wanted to make sure the funds 
were used for transportation and not for property-related purposes. 
 
Mr. Bethea made a motion to approve the FY 2024 to 2028 TIP Amendment #4. 
Ms. Stone seconded, a roll-call vote was called and the motion passed unanimously. 
 
Item 5b. Community Transportation Coordinator Letter of Interest 

Ms. Mitchell presented to the board and explained that there was a five (5)-year contract for 
Transportation Disadvantaged Services serving Marion County. The contract was between the 
Florida Commission for Transportation Disadvantaged (CTD) and the Community 
Transportation Coordinator (CTC), Marion Senior Services, Inc., expiring on June 30th, 2025. 

The TPO served as the Designated Official Planning Agency (DOPA) for the Transportation 
Disadvantaged Program. As part of its duties, the TPO facilitated the procurement process to 
recommend a CTC to the Commission for the continuation of TD services for the next five (5)-
year period, from July 1st, 2025, to June 30th, 2030. 

The advertising and solicitation process for notice could take one of two approaches. The first 
approach allowed the planning agency to issue a request for a 'Letter of Interest' in the largest 
general circulation newspaper in the service area. If more than one response was received, an 
open Request for Proposals (RFP) would be initiated. If only one response was received, sole-
source negotiations could commence.  The TPO was seeking approval to issue the Letter of 
Interest. 

Ms. Stone made a motion to approve the Community Transportation Coordinator Letter of 
Interest.  Mr. Curry seconded, and the motion passed unanimously. 
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Item 6a. Draft Fiscal Years (FY) 2025 to 2029 Transportation Improvement Program (TIP) 
 
Ms. Brown presented the draft Fiscal Year (FY) 2025 to 2029 Transportation Improvement 
Program (TIP) and said it was made available for public review and comment. The TIP public 
involvement process would be from May 7, 2024 to June 14, 2024. The TIP would be presented 
again at the joint CAC and TAC meeting on June 11 to include a summary of the public and 
partner feedback on the projects and document received up to June 11. A full draft of the FY 
2025 to 2029 TIP was provided in the agenda packet for the committee to review. 
 
The following provides key highlights of the FY 2025 to 2029 draft TIP. 
 

• Public and Partner Review Period: The review period would be from May 7 to 
 June 14, 2024. TPO Board adoption was scheduled for June 25. 

• TIP Projects and Funding: The draft contained 59 projects, grant programs and 
ongoing maintenance activities, totaling $624.6 million of funding. The breakdown 
by source: 

o $365.8 million State (58.6%); 
o $225.5 million Federal (36.1%); and 
o $33.2 million Local (5.3%). 

• TIP Interactive Map: The TPO continued to maintain a TIP online interactive map for 
the public to view projects with specific locations. The map could be found at: 
https://ocalamariontpo.org/plans-and-programs/transportation-improvement-program-tip/ 

• TIP Document Organization: To TPO invested in the development of a TIP document 
that is a public-friendly resource while not compromising the importance of meeting 
federal and state requirements. The TIP again this year contains summary pages for each 
programmed project. The project summaries may be found on pages 41 to 106 of the TIP 
document. Projects continued to be organized by the following major categories for ease 
of reference by the general public. 

o Interstate (I-75) (10 projects) 
o U.S. Routes (7 projects) 
o State and Local Routes (16 projects) 
o Bicycle and Pedestrian (4 projects) 
o Aviation (Airport) (7 projects) 
o Transit, Funding, Grants (7 projects) 
o ITS and Maintenance (8 projects) 

 
Ms. Brown also shared comments from the Citizen and Technical Advisory Committees with the 
board:  

• Asked for details about the I-75 landscaping projects 
• Asked if the US 441/301 Baseline to SR 200 project could be split up 
• Commented that the Cross Florida Greenway Map needed to be updated with the updated 

route 
 
Ms. Bryant inquired about US 41 from SW 110th Street to north of SR 40 being deferred from 
2028 to 2029 and asked if there was a possibility of the project being deferred again. 
 
Mr. Balmes said the TPO did not have an answer to that yet, noting that the project was 
scheduled for completion in FY 24, then deferred to FY 28, and now deferred again. However, 
the TPO would follow up with the district. 
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Ms. Bryant said she would appreciate a follow-up and suggested it would be worth conducting 
new traffic counts, especially at the intersection of US 41 and SR 40, given the addition of a new 
gas station. She also noted that there was not much of an east turn lane from US 41 onto SR 40 
and suggested that better configurations could be made if the project's completion would be 
delayed until 2029. 
 
Item 6b. Draft Fiscal Years (FY) 2026 to 2030 List of Priority Projects (LOPP) 
 
Mr. Balmes presented and stated that on an annual basis, per State Statute (F.S. 339.175(8)], the 
TPO worked in collaboration with the cities of Belleview, Dunnellon, Ocala, and Marion County 
to submit a List of Priority Projects (LOPP) to the Florida Department of Transportation 
(FDOT). The LOPP process was undertaken to identify priority projects for consideration of 
federal and state funding. This cycle included projects in the Fiscal Years (FY) 2026 to 2030 
FDOT Tentative Work Program and the TPO’s Transportation Improvement Program (TIP). 
 
The LOPP process served as the connection between projects identified in the 2045 Long Range 
Transportation Plan (LRTP) and the TIP. Therefore, for a project to receive federal and state 
funding, it had to be identified in the LRTP Cost Feasible or Needs Plan and Boxed Funds Lists. 
The annual development of the LOPP was guided by the TPO Board adopted Policies and 
Procedures Guidance. 
 
The draft FY 2026 to 2030 LOPP project lists were included in the meeting agenda packet.  
The Citizens Advisory Committee (CAC) and Technical Advisory Committee (TAC) reviewed 
the draft LOPP at the May 14, 2024, meetings, and their comments are provided below:  
 
North-South Connectivity from 49th Street Interchange to SR 326    
CAC – NW 35th Avenue Road connection 
 
Marion Oaks Extension and Flyover  
CAC – future mobility, growth                       
TAC – Move into top tier of Planning List 
 
Marion Oaks Extension/Flyover and future Interchange                                 
CAC – consider for future and current 2050 LRTP process 
 
SW 49th projects in County                 
CAC – importance of completion    
 
CR 475A Project                                    
CAC – interest in the design of project  
 
CR 475 at SE 80th                                     
CAC – interest in project improvements 
 
Silver Springs Blvd/SR 40 Downtown  
TAC – Coordination with FDOT for safety, access, landscaping 
 
Truck Parking                                      
TAC –Assess future needs in Marion County and grant opportunities  
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Trail Amenities/Facilities                      
TAC – Need to assess for SUN Trail grant opportunities (e.g., restrooms) 
 
Ms. Bryant inquired about how much additional capacity there would be for truck parking given 
the growing need. 
 
Mr. Balmes said he knew there would be an expansion, but he was not sure of the specifics and 
would get with the district for more information. 
 
Mr. Zalak mentioned the discussion in a workshop about the flyover just south of CR 484, as 
well as the projects at CR 484. He noted that most of them seemed to be in order, but he was 
unsure about the Marion Oaks extension or flyover planning study priorities. He questioned 
whether they should keep it there or reconsider. He pointed out that the other projects were at CR 
484 in Marion Oaks as well and felt that they needed to keep an eye on those and work with 
FDOT to move them as quickly as possible. He remarked that it seemed to be one of their 
consistent choke points, especially with the redesign of 66th and Williams Road. He added that 
there was a lot of access east and west over I-75 as they moved those projects around. 
 
Chairwoman Dreyer thanked Mr. Balmes for including the local application list. She noted that 
many city projects had been applied for and advised making sure that the staff had local 
applications submitted.  
 
Mr. Balmes said the TPO would be collecting the applications from jurisdictions through the end 
of June. Then, they would submit them as one package to the DOT, which would follow up with 
each of the respective staff. He added that they would also bring the list to the TAC in June. If 
there was any further feedback, they would bring it to the board's attention. 
 
Ms. Bryant mentioned discussions at the County Commission meetings regarding opportunities 
at the interchange of CR 484 and I-75, exploring ways to improve it beyond the current plans. 
She inquired if those discussions needed to be had with the TPO. 
 
Ms. Stone mentioned conversations about reprioritizing if something was going to be done; 
however, she was not able to answer that at the time. 
 
Ms. Bryant said county staff should have a discussion with Mr. Balmes regarding the project. 
She added that she wasn't sure if it was just a county priority or if it was something that needed 
to be added to the TPO's priority list. 
 
Ms. Stone said that at some point, adjustments probably needed to be made and brought to the 
TPO, as she believed everyone needed to be in lockstep on their priorities. However, she was 
unsure if they had an offer to submit for consideration at that point. 
 
Ms. Bryant asked for clarification on when the projects would be brought back to the TPO board. 
Mr. Balmes responded that they would be brought back in June. 
 
Chairwoman Dreyer asked for clarification on the project that Ms. Bryant and Ms. Stone were 
discussing, questioning if it pertained to the ongoing project. Ms. Bryant confirmed, stating, 
"Yes, we're talking about the widening of the bridge at 484 and I-75. We've discussed this at our 
county commission meetings. I recall someone spoke with DOT, and it was mentioned they were 
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already well into the project. We weren't sure if changes could still be made. However, 
considering the long-term improvements we're planning, I think DOT should spend a day down 
there. Experiencing it firsthand might change opinions on delaying it. Addressing these issues 
now might be better because they'll only worsen if left unattended." 
 
Ms. Stone mentioned that the Williams Road bridge was essentially confirmed, but the County 
would need to secure funding for it. She added that it was not a topic they were prepared to 
discuss at that moment. 
 
Ms. Bryant clarified that she was referring to CR 484 and I-75, not Williams Road. 
 
Mr. Zalak mentioned the bridge in that area. Under the current project, CR 484 could only be 
expanded to six lanes. He had discussed with the secretary during a call about potential solutions 
to alleviate congestion issues there. Although the CR 484 bridge wasn't currently scheduled for 
replacement, opportunities were explored for the county to accelerate the process through 
initiatives like the sales tax. The secretary was willing to listen to those opportunities. 
 
Chairwoman Dreyer asked what was the timeframe that the county needed to meet with DOT 
and Mr. Zalak responded that they were already working on it.   
 
Ms. Stone added that the county was not prepared to amend the list at that time. 
 
Mr. Zalak explained that the project would fall under the SIS CR 484 projects, and it would 
receive additional funding to enhance the existing infrastructure. The main adjustments would 
likely involve the dollar amount and the county's participation. The project had already been 
identified in Moving Florida Forward. 
 
Ms. Bryant emphasized that she wanted to ensure the project was on the TPO's radar so that 
everyone was aware of its importance. 
 
Item 7. Comments by FDOT 
 
Ms. Kia Powell provided the construction report and reminded the committee that they could 
visit www.cflroads.com for additional information. She reported seven lane closures reported in 
the area.  
 
Ms. Powell also gave the following updates: 
 

• Intersection Improvements had started at S.R. 492 (NE 14th Street) and NE 25th Avenue- 
The purpose of the project was to improve the intersection of Northeast 14th Street (State 
Road 492) at Northeast 25th Avenue. The improvement would include signal 
reconstruction, milling, resurfacing, new signing and pavement markings, as well as mast 
arm installation, light pole installation and its intelligent traffic systems upgrades. 

• The 441 and State Road 40 intersection improvements project included milling and 
resurfacing, median modifications, turn lane adjustments, curb and gutter enhancements, 
sidewalk ADA improvements, traffic signal upgrades, and pavement markings. An 
update on the project indicated that the contractor had scheduled inside lane closures for 
northbound and southbound traffic along 441 and State Road 40 for median concrete 
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work. Additionally, a southbound outside lane closure was active between Northwest 
First Street and Northwest Second Street to address the underground utility work. 

• State Road 40 and State Road 492. Intersection improvements, had been completed.
• State Road 464 resurfacing extended from US 301 to State Road 35, focusing on design

improvements along State Road 464, east of US 301 to Baseline Road, aimed at
extending the life of the existing roadway through repaving. An update on the project
indicated that the contractor performed daytime activities related to ditch grading,
sidewalk enhancements, and drainage. Nighttime signal work was also ongoing.

Ms. Powell also mentioned that recently, DOT had the Central Florida Inaugural Safety Summit 
on May 17th at SeaWorld. They appreciated everyone who attended and were gathering 
feedback to share soon. Additionally, on Thursday, June 27th, there would be a Marion County 
PTSD awareness event. The event would include a 2.2 mile walk or run, along with vendors and 
resources on-site to support education about PTSD. The event would take place at the 
McPherson Complex on June 27th. 

Lastly, Ms. Powell mentioned that next month, Secretary Tyler would be here to give a 
presentation and provide updates on all ongoing projects, safety measures, and additional 
information. 

Item 8a. Transportation Safety Discussion 

Chairwoman Dreyer mentioned that the board would address one more time the transportation 
safety discussion that had been started several meetings back. Each municipality were to met, 
and the plan was to come back together later in the year or early next year with an update. The 
City of Ocala and its city engineer, Sean Lanier, provided everyone with an update on their 
projects related to the Commitment to Zero projects regarding roadways (printouts provided on 
pages 13-14 of this set of minutes). There was also a map showing the layout of the 44th Avenue 
extension, as there had been many questions about it. The police department had also identified 
some areas of concern that were currently under review. Earlier that day, the City of Ocala had 
held a workshop on transportation improvements in the Southeast Ocala neighborhood of 
Woodfields and downtown Ocala. Chairwoman Dreyer mentioned that the City of Dunnellon 
had some updates as well. 

Mr. Inskeep mentioned that recently Dunnellon had purchased an electronic sign that shows the 
speed as travelers approach it. If someone was going 42 in a 35-mph zone, it tended to slow them 
down. The sign also included tag readers, alerting local police instantaneously when someone 
passed through with a suspended license or another issue, facilitating their removal from the 
road. 

Dunnellon continued to work with nearby agencies, especially during holiday times, to set up 
traffic details in problematic areas and conduct typical speed enforcement activities. Recently, 
the state of Florida informed them about crash barriers, which Dunnellon used at their last event 
to enhance pedestrian safety. The barriers prevent vehicles from inadvertently crashing into 
crowds, even if someone was texting or missed a turn or signal. 

Additionally, Dunnellon completed the reconfiguration of boat ramp parking and traffic flow, 
replacing signage to clarify paths and alleviate congestion on 41 due to overflow from the boat 
ramp. The improvements proved effective over the weekend. 
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Mr. Dwyer mentioned that Belleview had installed crossing installations to alert people of the 
new crosswalk on 441. Police were monitoring very closely, trying to get the word out to people. 
They even went to the soup kitchen to talk to the homeless folks about using the crosswalks and 
staying safer when they used that area. 
 
Ms. Stone commented that she saw the crosswalks and thought they looked wonderful. 
 
Mr. Curry mentioned that he attended the FDOT Safety Summit, which was a very good meeting 
run by Secretary Tyler. He participated on the Safety Summit Panel of guests and shared with the 
board the District 5 safety strategic plan. He emphasized that it was incumbent on each 
community to drill down on safety matters. While there were many individual efforts in the 
community, he expressed uncertainty about the coordination of these efforts. For example, the 
Community Traffic Safety Team (CTST) met monthly. He then asked Mr. Balmes to explain 
what the CTST was. 
 
Mr. Balmes explained that the CTST consisted of local government planners and engineers, law 
enforcement, DOT, school board staff, health department, the TPO, and was open to other 
partners who attended from time to time. They got together monthly to coordinate on needs, 
activities, and projects of concern. It had been the leadership route for safety in their community 
for many years. He mentioned that they could bring in Ken Odom, the current chair, if needed, to 
give a report on what the CTST did. He added that the CTST was a great body to go to; the TPO 
used them for their steering committee for the commitment to zero safety action plan. The CTST 
served as the sounding board for developing that plan. 
 
Mr. Curry highlighted the CTST as a crucial component of the broader safety strategy. He 
mentioned that the Central Florida Safety Strategic Plan focuses on increasing collaboration, 
thinking beyond infrastructure, and maintaining a continued focus on safety. He expressed the 
need for accountability across the county and municipalities, suggesting that the CTST could 
play a pivotal role in coordinating and consolidating individual efforts into a unified approach. 
 
Mr. Curry suggested bringing in the CTST to provide an overview of their findings and 
direction, noting the current lack of meeting minutes. He proposed formalizing the committee 
further to enhance transparency. He believed this would help coordinate community efforts and 
provide accountability in reporting back to Secretary Tyler about their initiatives. He emphasized 
the importance of action rather than letting efforts remain stagnant. 
 
Mr. Curry emphasized the importance of individual communities fully committing to safety 
initiatives to prevent deaths and serious injuries. He expressed concern about the lack of 
coordination and communication, highlighting the issuance of thousands of new licenses to 
young drivers annually. He advocated for a comprehensive parent-supervised driver training 
program to improve safety. He referenced discussions on achieving zero fatalities and 
underscored the need for sustained attention and community engagement. 

Ms. Stone acknowledged Mr. Curry's points about the need to connect efforts and ensure 
collective understanding and collaboration. She expressed surprise about the existence of the 
CTST and questioned its composition and relevance to the TPO board. She suggested having 
regular updates or minutes from the CTST team to keep the board informed and foster better 
coordination among all involved parties. Her aim was to enhance awareness and alignment of 
activities for more effective collaboration. 
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Chairwoman Dreyer noted that ongoing efforts were happening just not always highlighted. She 
acknowledged the comprehensive list of activities from the city, involving collaborations with 
law enforcement and engineering staff across jurisdictions. She emphasized the challenge of 
promoting these efforts under the banner of the Commitment to Zero initiative, especially given 
the lengthy timelines of road projects. Chairwoman Dreyer proposed more proactive storytelling 
about successes and suggested a focused task force approach by law enforcement to address 
immediate safety concerns like crashes and pedestrian incidents. 

Chairwoman Dreyer asked Mr. Balmes to compile a list of all safety-related matters that the 
board needed to be informed about and to distribute it via email. Mr. Balmes confirmed that he 
could do so. 
 
Mr. Curry expressed a desire to find everyday solutions for transportation safety issues that don't 
require waiting years for road redesigns or intersection improvements typically tackled by 
engineers at safety summits. 

Mr. Curry emphasized the importance of finding immediate, everyday solutions to transportation 
safety issues through public information efforts. He stressed the impact of elected officials and 
boards prioritizing issues, noting that without emphasis or oversight, initiatives risk being treated 
as routine tasks rather than urgent priorities. 

Mr. McClain highlighted the importance of addressing teen driver safety during the 100 deadliest 
days from Memorial Day to Labor Day. He emphasized that speeding and distracted driving are 
major factors in teen fatalities during this period. Mr. McClain cited statistics showing a 53% 
increase in fatality rates when another teen is present in the vehicle, compared to an 8% decrease 
with an adult aged 35 or older. He advocated for community education and parental involvement 
to mitigate these risks, suggesting proactive measures to change driving habits and promote 
safety. He also proposed leveraging social media to spread awareness and shared resources 
among municipalities for coordinated outreach efforts. 
 
The board continued discussion on ways to amplify the safety message in the community 
through education and awareness and leveraging social media.  
 
Mr. Balmes proposed the creation of education and awareness content that could be 
collaboratively developed with partners. He suggested creating a series of messages or short 
videos supported by leadership, focusing on specific aspects of transportation safety. 

Ms. Bryant mentioned that the county had a very strong social media and public relations team, 
confident they could collaborate on a project. She suggested partnering with each municipality 
and involving their law enforcement in the initiative. Given their consistent focus on public 
safety messaging, she believed they could coordinate effectively. She noted writing down ideas 
and planning to discuss further after the meeting. Commissioner Bryant also acknowledged the 
county’s crime prevention fund as a potential funding source. 

Chairwoman Dreyer emphasized taking immediate action on traffic-related issues, leveraging 
police efforts and heat maps to identify city interventions. She encouraged counterparts to do the 
same, despite differing crash statistics. The board agreed to reconvene the safety conversation as 
needed.  
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Item 9. Comments by TPO Staff 

Mr. Balmes provided an update on the 2050 Long Range Transportation (LRTP) Update.  
On April 23, 2024, the TPO hosted a formal kick-off meeting for Navigating the Future, the 
2050 Long Range Transportation Plan, held at the Marion County Commission Auditorium. 
Attached to this memo is a one-page fact sheet outlining the project timeline. 

A project website page had been published and is located on the TPO’s website under Plans and 
Programs, specifically the 2050 Long Range Transportation Plan (LRTP). The address is also 
available at: https://storymaps.arcgis.com/stories/c88b20f1d8e74c5f96dd7fdc9f98a5c3 

On the webpage, citizens and partners have opportunities for ongoing involvement through a 
web-based survey and public comment map. Additionally, the first community open house was 
scheduled for September 2024, and an introductory video for the project was available on the 
webpage. Regular updates would continue to be posted throughout the entire plan development 
process. 

Item 10. Comments by TPO Members 

Mr. Mansfield expressed Ocala's readiness to collaborate on safety and emphasized their ongoing 
efforts in downtown Ocala related to traffic studies. He highlighted the importance of addressing 
distracted driving and stressed the need for unified county-wide messaging on the dangers of 
distracted driving, including texting. He pledged full support from the city to assist in spreading 
the crucial message. 

Ms. Stone asked about the large tower near the interstate, specifically querying whether it would 
be removed. 

Mr. Mike McCammon from FDOT responded that they do not have a policy similar to what the 
county has regarding the large tower near the interstate. He mentioned that he asked about it and 
was informed that no such policy exists, and to the best of his knowledge, they are not planning 
to create one because there hasn't been a history of those towers falling. He added that he would 
keep an eye on the situation and mentioned that if there were a tower in an area with significant 
development, they would reach out to the city or county staff to gather local feedback. 

Mr. McCammon also addressed a previous question regarding the number of truck spots at the 
rest area. He confirmed that they were adding 102 spots at the rest area, more than doubling the 
previous count of around 40 spots. The current construction was for the northbound rest area, 
with plans to start construction on the southbound rest area in about two years, which would also 
include additional truck spots. 

Ms. Stone inquired if FDOT would be placing any concrete barriers around the tower to prevent 
anyone from hitting it as it was a safety concern for her. 

Mr. McCammon mentioned that he would review the issue. Typically, there were clear zone 
criteria based on the speed limit of the road. For instance, on a 55-mile-an-hour road, nothing 
firm or unyielding should have been within 30 feet of the road to ensure safety in case a car hit 
it, such as a tree or a pole. In rural areas without curb and gutter, these standards applied. He 
assured that he would ensure the project met these minimum standards. 
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Mr. Dwyer commented that he would contact Belleview utilities and see about using city water 
bills to disseminate safety statistics to citizens. He proposed exploring the possibility of 
publishing a story in the Voice of South Marion to raise awareness about safety issues discussed. 

Chairwoman Dreyer praised the idea and encouraged all municipalities to issue press releases 
sharing the safety information to enhance public awareness. 

Item 11. Adjournment 

Chairwoman Kristen Dreyer adjourned the meeting at 4:13pm. 

Respectfully Submitted By:    

Shakayla Irby, Administrative Assistant 
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Director Rob Balmes travel reimbursement request for $227.80, per TPO Travel Policy and 
current U.S. General Services Administration (GSA) travel and Internal Revenue Service 
(IRS) mileage rates.  

1. June 14, 2024 
Central Florida MPO Alliance/Suncoast TPA Meetings 
Bartow, FL 
Travel Reimbursement Requested: $138.02 
 

2. June 20, 2024 
Tri MPO Meeting (Lake~Sumter, Hernando-Citrus, Ocala-Marion) 
Brooksville, FL 
Travel Reimbursement Requested: $89.78 
 
 
 
 
 

 
 
 
 

 

 
TO:  Board Members 
 
RE: Director Travel Reimbursement Approval  
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   Summary 

As discussed at the TPO Board meeting on January 23, TPO staff have proposed to develop 
an Active Transportation Plan for Marion County. Active transportation refers to all non-
motorized transportation facilities, including sidewalks, bicycle lanes and multi-use trails.  

The purpose of this plan is to create a resource and comprehensive recommendations for 
improving the existing active transportation system in Marion County, including all 
unincorporated areas and the cities of Belleview, Dunnellon, and Ocala. For our community, 
the plan will also include equestrian facilities associated with the local trail network. 
Additionally, the plan will involve an assessment of economic and community benefits of 
non-motorized transportation.    

The Active Transportation Plan will be developed concurrently with the 2050 Long Range 
Transportation Plan (LRTP) and project needs evaluation, to ensure a consistent and efficient 
process. The project is proposed to be a joint effort between TPO staff and Kittelson and 
Associates through the existing General Planning Consultant contract. A scope of work is 
included with this memo outlining the responsibilities of both parties, including a consultant 
fee sheet. The proposed project budget breakdown is as follows:    

TPO Staff Budget: $56,000 
Consultant Budget (Kittelson and Associates): $89,994.90 
Total Budget: $145,994.90 

The project is anticipated to begin in July 2024 and completed by end of August 2025. A 
project webpage will be established by TPO staff during the initial phase.    

Attachment(s) 

• Active Transportation Plan Scope of Work 

 
TO:  Board Members 
 
FROM: Rob Balmes, Director 
 
RE: Active Transportation Plan Scope of Work  
 
 
 



A transportation system that supports growth, mobility, and safety through leadership and planning 
Mar ion County    •    Ci ty  o f  Bel lev iew   •    Ci ty  o f  Dunnel lon   •    Ci ty  o f  Ocala 

 
2710 E. Silver Springs Blvd. • Ocala, Florida 34470 

Telephone: (352) 438 - 2630   •   www.ocalamariontpo.org 

Action Requested 

Approval of the Active Transportation Plan Scope of Work. 

If you have any questions or concerns regarding the project or draft Scope of Work, please 
contact me at: 352-438-2631. 
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Ocala Marion County TPO 

Active Transportation Plan for Marion County 
DRAFT – Scope of Services  

Introduction 
 
Active Transportation is human-powered mobility, such as biking, walking, or rolling.1 Marion 
County is recognized as one of the premier areas in Florida for bicycling, hiking and walking, and 
equestrian activities. The county has an abundance of trails, open space, parks, and facilities that 
support non-motorized forms of transportation for both traveling and recreational purposes. 
 
Marion County is known as the “Horse Capital of the World” with more than 1,200 horse farms 
in the county2 and this plan will include equestrian riders as a form of active transportation. An 
Active Transportation Plan (ATP) can also support the regional transit system because many 
transit riders walk or bike to transit stops.  

Purpose 
 
The purpose of this plan is to create a resource and comprehensive recommendations for 
improving the existing active transportation system in Marion County, including all 
unincorporated areas and the cities of Belleview, Dunnellon, and Ocala. In order to create this 
plan, an evaluation will be taken of the current non-motorized transportation network and a 
survey conducted of community needs. This plan will also include an analysis of the estimated 
economic and community benefits of non-motorized transportation in Marion County.  
 
The Active Transportation Plan will be developed alongside the other TPO core plans (LRTP, TIP, 
and LOPP) by creating a specific plan that will identify project needs to support active 
transportation. Specifically, this plan will be developed concurrently with the 2050 Long Range 
Transportation Plan (LRTP), and must be completed by August 2025. 
 
The major outcomes expected from undertaking the development of this plan include: 

• A formalized documentation of the active transportation network in Marion County; 
• A prioritized list of projects and actions to expand the active transportation network; 

and 
• A resource to TPO partners, stakeholders, and the citizens of Marion County.  

                                                      
1 U.S. Department of Energy 
2 https://www.ocalamarion.com/blog/3-facts-about-ocalas-horses-we-bet-you-didnt-
know/#:~:text=Ocala%2FMarion%20County%20is%20known,trained%20and%20transformed%20into%20champio
ns!  

https://www.ocalamarion.com/blog/3-facts-about-ocalas-horses-we-bet-you-didnt-know/#:%7E:text=Ocala%2FMarion%20County%20is%20known,trained%20and%20transformed%20into%20champions
https://www.ocalamarion.com/blog/3-facts-about-ocalas-horses-we-bet-you-didnt-know/#:%7E:text=Ocala%2FMarion%20County%20is%20known,trained%20and%20transformed%20into%20champions
https://www.ocalamarion.com/blog/3-facts-about-ocalas-horses-we-bet-you-didnt-know/#:%7E:text=Ocala%2FMarion%20County%20is%20known,trained%20and%20transformed%20into%20champions
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Scope  
 
Task 1: Project Management 
Task 1.1:  Project Management* 
The project team will have monthly meetings to discuss the progress of the plan. Project 
coordination between stakeholders, committees, and the TPO board (discussed more in Task 2). 
Throughout the project, there will be ongoing communication between TPO staff and the 
Consultant to ensure progress and timely completion of deliverables. This task will also include 
management of invoices and budget.   
 
Consultant Responsibilities/Deliverables 

• Attendance at project management kick-off meeting in-person. 
• Attendance at monthly project coordination meetings 
• Submit monthly invoices and progress reports 

TPO Responsibilities/Deliverables 
• Development of a project schedule 
• Host monthly project coordination meetings 
• Host project management kick-off meeting 
• Progress meeting summaries 

 
Task 2: Community Outreach 
Task 2.1: Stakeholder Engagement* 
During the process a stakeholder group will be created to provide review and feedback. 
Stakeholders may include staff members from FDOT, Suntran, City of Ocala (public works, growth 
management, recreation and parks, and community development), Marion County (office of 
county engineer, growth services, tourism, and parks and recreation), Marion County Public 
Schools, City of Belleview, City of Dunnellon, Florida State Parks, Marion Senior Services, and 
representatives from local bicycle groups, equestrian trail rider groups, and hiking groups. As part 
of the 2050 LRTP process, TPO staff may also conduct interviews, public pop-up events, and small 
group meetings with stakeholders.  
 
The stakeholders will meet at key points during the planning process. Meetings will include: 

1. A stakeholder kickoff meeting 
2. Existing conditions analysis review*  
3. Development and review of project lists 
4. Draft and Final plan reviews* 

 
During the stakeholder kickoff meeting an initial draft of the vision for active transportation in 
Marion County will be developed. The vision statement will be the overall focus of the plan. The 
Consultant will be involved in the stakeholder kickoff meeting and the draft plan review meeting. 
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Consultant Responsibilities/Deliverables 

• Attendance at the stakeholder existing conditions analysis review meeting in-person 
• Prepare presentation for and attendance at the stakeholder draft and final plan review 

meeting in-person 

TPO Responsibilities/Deliverables 
• Create stakeholder group 
• Schedule and host four stakeholder meetings 
• Provide stakeholder meeting summaries 
• Initial vision statement for the Active Transportation Plan 

 
Task 2.2: Public Outreach 
The Active Transportation Plan will involve coordinated outreach efforts with the 2050 Long 
Range Transportation Plan (LRTP) for public events and meetings. The plan will also include other 
forms of outreach such as social media posts, TPO website updates, a public survey, comment 
cards, and email communications. The TPO will use its existing distribution lists for conducting 
public outreach, and also rely upon local government partners.   
 
Consultant Responsibilities/Deliverables 

• N/A 

TPO Responsibilities/Deliverables 
• Creation of project website or Storymap page on the TPO website 
• Hosting public events (joined with the LRTP public events) and provide event summaries 
• Post to social media throughout the plan 
• Create public survey 
• Survey response summary 
• Manage project email list 
• Public Comment Map 

 
Task 2.3: Presentations to the Board & Committees* 
Throughout the planning process, TPO staff will keep the Citizens Advisory Committee (CAC), 
Technical Advisory Committee (TAC), and the TPO Board aware of the progress of the plan. Staff 
will attend meetings to give brief updates on the process and ask for feedback at key points 
during the plan development. The Consultant will attend the Existing Conditions and Needs 
Assessment Presentation to the committees and board.  
 
TPO staff and the Consultant* will present at the committees and board meetings at key points 
during the planning process. Presentations will include: 

1. A kickoff presentation at the beginning of the plan   
2. Existing conditions analysis review and review of project lists* 
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3. Draft and Final plan reviews 
 

Consultant Responsibilities/Deliverables 
• Attendance at the CAC, TAC, and TPO Board for the existing conditions analysis review 

and review of projects list presentation for question and answer and support 

TPO Responsibilities/Deliverables 
• Present to the CAC, TAC, and TPO Board three times: kick-off presentation, existing 

conditions analysis review and review of projects list, and draft final plan reviews 
 

Task 3: Existing Conditions Analysis 
Task 3.1: Document Review 
This task will be to review planning documents. Documents that should be included are any 
historical, current, or future development planning documents. Examples of documents that 
should be include but not limited to: 

• Local Government Comprehensive Plans 
• TPO Regional Trails Facilities Plan 
• TPO 2035 Bicycle/Pedestrian Master Plan 
• TPO 2045 Long Range Transportation Plan 
• SunTran Transit Development Plan 
• Complete Streets 

 
Consultant Responsibilities/Deliverables 

• N/A 

TPO Responsibilities/Deliverables 
• Review and provide a short summary of existing documents and plans relating to active 

transportation 
 

Task 3.2: Data Review, Collection and Analysis* 

The data review will be to identify data sources that are readily available to use such as U.S. 
Census Bureau data for demographic data. The data collection portion will also include fieldwork 
(such as sidewalk locations, crosswalk types, bike lanes, etc.) and windshield or online surveys 
that may need to be conducted or updated. All this data will be used to create the existing 
conditions report and inform the needs assessment.  
 
Data should include: 

• Area Profile – will integrate 2050 LRTP background work 
o Population Density 

 Youth Population (under 18 years old) 
 Senior Population (over 65 years old) 

o Income 
o Race/Ethnicity 
o Poverty/Disadvantaged – 2050 equity/disadvantaged areas 
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 Limited English Proficiency  
o Car Ownership 
o Commuter Mode 

 By bicycle 
 By walking 
 By transit 

• Active Transportation Facilities 
o Roadway Characteristics 

 Roadway Network – functional class 
 Posted Speed Limits 
 Average Annual Daily Traffic 
 Number of lanes 

o Existing Walk and Bike Networks 
 Sidewalk Facilities (presence and width) 
 Bicycle Facilities (presence, type, and width) 
 Separation Presence, Type and Width 
 Shared Use Facilities 
 Existing and Planned Trails 
 Existing Transit System 
 Transit Ridership 
 Level of Stress Bike and Ped 
 Bike and Ped Accessibility Score 
 Planned Bike and Ped Improvements 

o Equestrian Users 
 Equestrian trails and facilities 

o Connectivity and Accessibility 
 Connectivity of the active transportation network (parks, trails, etc.) 
 Connectivity to major activity centers and transit (schools, shopping 

centers, government offices, libraries, hospitals, etc.)  
 Accessibility with the TD/Disadvantaged Community 

o Safety 
 Five-year summary of non-motorized crashes and trends 

o Land Use 
 Current and Future 
 Services 

Background information from the 2050 LRTP will also be incorporated in the data review and 
collection.  
 
Consultant Responsibilities/Deliverables 

• N/A 

TPO Responsibilities/Deliverables 
• Compile all data needed listed in the data section  
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Task 3.3: Bicycle and Pedestrian Level of Traffic Stress Analysis* 
The consultant will evaluate Level of Traffic Stress for Bicycles and Pedestrians on the Federal Aid 
Network and new roadways built or under construction in Marion County according to the FDOT 
2023 Multimodal Quality/Level of Service Handbook.  

Level of traffic stress (LTS) quantifies the amount of discomfort that people feel when they bicycle 
close to traffic or walk along a road.  

Consultant Responsibilities/Deliverables 
• Level of Traffic Stress summary and methodology memorandum as a Word and PDF file 

and electronic files, including GIS files and spreadsheets. 

TPO Responsibilities/Deliverables 
• N/A 

 
Task 3.4: Bicycle and Pedestrian Accessibility Analysis* 
The consultant will analyze low stress walk and bike connections around major activity centers 
including parks, schools, trailheads, major transit stops/hubs, shopping centers, employment 
centers, downtowns, and destinations as determined in project and by stakeholders.  

The level of accessibility will be determined using the number of people and jobs accessible 
around each destination using a low stress route compared to using any routes including high 
stress routes.  

Accessibility to the destinations within the walk and bike sheds will be assessed to determine 
where infrastructure improvements are needed to provide safe, direct, and convenient access to 
them. The consultant will categorize destinations based on their level of walk and bike 
connectivity, identifying areas in most need of low stress facilities based on quantitative 
assessments of the number of people and jobs that have access to the destinations. 

Consultant Responsibilities/Deliverables 
• Bicycle and Pedestrian Accessibility summary and methodology memorandum as a 

Word and PDF file and electronic files, including GIS files and spreadsheets. 
 

TPO Responsibilities 
• N/A 

 
Task 3.5: Economic and Community Benefits* 
This task is to create a comprehensive qualitative and quantitative assessment of the economic 
and community benefits of non-motorized transportation.  

Using existing national and local research, the following will be conducted and summarized: 

• Economic impact of non-motorized transportation 
o Impact to Property Values with Active Transportation Facilities* 
o Biking and Trail Events in Marion County  
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 Estimated overall statistics for the number of events, users and the 
amount of money spent 

o Tourism spending involving trails, biking, and greenways in Marion County 
o Cross Florida Greenway economic benefit from 2023 data*  
o Businesses/employment associated with biking, trail equipment, supplies 
o Per capita household spending by bicyclists, walkers/hikers determined based on 

task 2 survey 
o Equestrian events and economic impacts associated with trails 

• Health Impacts of Non-Motorized transportation 
o Mortality reduction benefit of induced active transportation* 
o Reduced health care costs* 
o Available data from Marion County Hospital District 

• Safety Impacts 
o Safety benefits of facilities like trails, bike lanes, buffered bike lanes, sidewalks, 

crosswalks, complete streets* 
o Available research on separated facilities* 

Consultant Responsibilities/Deliverables 
• Economic and Community Benefits memo report summarize as a Word and PDF file 
• Summary 1 to 2-page factsheet on the three main areas and key statistics as a PDF file 

 
TPO Responsibilities/Deliverables 

• Review consultant draft and final deliverable 
• Provide local information related to: 

o Biking and Trail Events in Marion County  
 Estimated overall statistics for the number of events, users and the 

amount of money spent. 
o Tourism spending involving trails, biking and greenways in Marion County 
o Businesses/employment associated with biking, trail equipment, supplies. 
o Per capita household spending by bicyclists, walkers/hikers determined based on 

task 2 survey. 
o Equestrian events and economic impacts associated with trails 
o Available data from Marion County Hospital District 

 
Task 3.6: Existing Conditions and Needs Assessment Report 
The Existing Conditions and Needs Assessment Report will summarize the information gathered 
from the five previous tasks into one report. The report will review the existing conditions of the 
active transportation network by summarizing all the literature review, data, and fieldwork. 
Through that process, gaps will be found in the network and those will help provide information 
for the need’s assessment portion. The needs assessment portion will identify key gaps in the 
network that could provide benefits to the community if they were completed. These gaps could 
include gaps in sidewalks in high pedestrian traveled areas, transit connection gaps, locations 
where bike racks could be utilized better for people to park their bicycles. This task will also 
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include the identification of safety issues, user conflicts, and connectivity to other modes and 
major activity centers. 
 
Consultant Responsibilities/Deliverables 

• Technical memorandum summarizing the methodology and results of the LTS and 
accessibility analysis as a Word and PDF file 

TPO Responsibilities/Deliverables 
• Create an existing condition and needs assessment report 

 
Task 3.7: Revisit the Vision, Goals, and Objectives  
This task will be to revisit the vision for active transportation that was developed in the initial 
stakeholder meeting. After finalizing the vision for the plan that incorporates feedback from the 
existing conditions and needs assessment, goals and objectives will be developed to make the 
vision a success.   
 
Consultant Responsibilities/Deliverables 

• N/A 

TPO Responsibilities/Deliverables 
• Finalize the vision for the Active Transportation Plan 
• List of goals and objectives 

 
Task 4: Project List and Actions 
Task 4.1: Proposed Improvement Projects Preliminary List 
This task will identify a preliminary list of potential improvement projects. The project list will be 
developed from the existing conditions and needs assessment, public survey, stakeholder 
meetings, outreach events, and public comments. Additional projects can come from other TPO 
plans such as the 2050 Long Range Transportation Plan and the List of Priority Projects. This 
process will also result in the inclusion of active transportation projects with the 2050 LRTP Boxed 
Funds List. The project lists will not be required to be fiscally constrained.   
 
Consultant Responsibilities/Deliverables 

• N/A 

TPO Responsibilities/Deliverables 
• List of proposed improvement projects 
• Preliminary Project location map 
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Task 4.2: Project Prioritization 
The project prioritization will take projects from the preliminary list of potential projects and use 
evaluation criteria created by the project team and stakeholders to determine the order of 
projects on the prioritization list. The list will be the order in which funding will be applied for.  
 
Consultant Responsibilities/Deliverables 

• Assist with development of evaluation criteria 

TPO Responsibilities/Deliverables 
• List and Map of Priority Projects with evaluation scores 

 
Task 4.3: Active Transportation Treatments (Design Guidance and Best Practices)* 
In this task, treatments will be developed to help achieve the goals and objectives. Strategies will 
include elements such as designs to achieve target speeds, crossing types, bike network facilities, 
pedestrian network facilities, and others. The strategies will help to determine design guidelines 
and best practices for implementing projects on the priority list.  
 
Consultant Responsibilities/Deliverables 

• List of Active Transportation Strategies and best practices as Word and PDF files 
• Design examples and unit costs for projects to fit within Marion County context and 

community 

TPO Responsibilities/Deliverables 
• Review list of Active Transportation Strategies  
• Review design guidelines 

 
Task 4.4: Funding Sources and Opportunities 
Identifying potential funding sources will help ensure the success of the plan. The funding sources 
will be evaluated on who is supplying the funding such as state and federal, regional, local, or 
private, what the funding will cover, and type of funding such as grant or a loan.  
 
Consultant Responsibilities/Deliverables 

• N/A 

TPO Responsibilities/Deliverables 
• List of potential funding sources for projects on the priority lists 

 
Task 4.5: Performance Measures  
Development of performance measures will help to track the success of the goals and strategies 
in this plan. Performance measures should be specific, measurable, and realistic. An example 
would be to increase the number of miles of sidewalks in the county. There should be 
performance measures for each goal. 
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Consultant Responsibilities/Deliverables 

• N/A 

TPO Responsibilities/Deliverables 
• List of performance measures 

 
Task 5: Plan Development 
Task 5.1: Draft Active Transportation Plan 
The draft plan will be created pulling all the information from all the previous tasks into one 
report. It will be presented to the stakeholders, TPO Board and Committees, and to the public. It 
is anticipated a 21-day public review process will be conducted for the draft plan. Chapters in the 
draft plan will include: 

• Introduction 
• Vision, Goals, & Objectives 
• Existing Conditions 
• Proposed Improvements 
• Project Prioritization 
• Active Transportation Strategies 
• Funding Sources 
• Performance Measures 

 
Consultant Responsibilities/Deliverables 

• N/A 

TPO Responsibilities/Deliverables 
• Creation of the draft Active Transportation Plan 

 
Task 5.2: Final Plan 
The final plan will incorporate the comments from the stakeholders, TPO Board and Committees, 
and the public. Once all the comments have been incorporated, a final plan will be made available 
to the public. 
 
Consultant Responsibilities/Deliverables 

• N/A 

TPO Responsibilities/Deliverables 
• Creation of final Active Transportation Plan including all comments from the public 

comment period 
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Time of Completion 
 
This project is anticipated to be completed within a twelve-month period, starting with a 
stakeholder kickoff meeting in August 2024, and an anticipated completion date of August 2025. 
Schedule/timeline below will outline the key milestones, dates, and deliverables to be completed 
within the anticipated timeline.  

 
Tasks/Months Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May June Jul Aug 
Task 1: Project 
Management 

              

Task 1.1: Project 
Management X X X X X X X X X X X X X X 

Task 2: Community 
Outreach               

Task 2.1: 
Stakeholder 
Meetings 

 X  X  X     X    

Task 2.2: Outreach 
Events   X         X   

Task 2.3: 
Presentations to 
the Boards & 
Committees 

 X X      X     X 

Task 3: Existing 
Conditions 

              

Task 3.1: 
Document and 
Data Review 

X X X            

Task 3.2: Data 
Collection X X X X           

Task 3.3: Bicycle 
and Pedestrian 
Level of Traffic 
Stress Analysis 

   X X          

Task 3.4: Bicycle 
and Pedestrian 
Accessibility 
Analysis 

   X X          

Task: 3.5: Economic 
and Community 
Benefits 

    X X         
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Task 3.6: Existing 
Conditions and 
Needs Assessment 
Report  

     X X        

Task 3.7: Revisit 
the Vision, Goals, 
and Objectives 

      X        

Task 4: Project List 
and Actions 

              

Task 4.1: Proposed 
Improvement 
Projects 

      X        

Task 4.2: Project 
Prioritization        X       

Task 4.3: Design 
Guidance and Best 
Practices 

       X X      

Task 4.4: Funding 
Sources and 
Opportunities 

       X X      

Task 4.5: 
Performance 
Measures 

        X X     

Task 5: Plan 
Development 

              

Task 5.1: Draft 
Report           X X   

Task 5.2: Final 
Report             X X 

 

Final Deliverables 
 
The following are the final deliverables: 

• Meeting summaries 
• Summary of Bicycle and Pedestrian Level of Traffic Stress Analysis  
• Summary of Bicycle and Pedestrian Accessibility Analysis 
• Summary of Economic and Community Benefits Analysis 
• Summary of public survey 
• Final Plan 
• Electronic GIS source files and maps 
• Appendices 
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Budget 

TPO Budget: $56,000 

Consultant Budget: $89,994.90 

Estimated Total Budget: $145,994.90 
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Budget: Kittelson and Associates 

Task Description 
Chief Senior Planner Engineer Engineering GIS Hours/ Cost/ 

Planner Planner Intern Specialist Task Task 
1 Project Management 0 0 20 34 0 0 54 $9,328.00 

1.1 In-Person Kick-off Meeting (1) 6 6 $1,992.00 
1.2 MPO Staff Check-Ins 14 28 42 $7,336.00 
2 Community Outreach 0 28 12 34 0 0 74 $14,760.00 

2.1 Stakeholder Engagement (2) 12 8 14 34 $6,616.00 

2.3 
Presentations to the Board & 
Committees (CAC/TAC, Board) 16 4 20 40 $8,144.00 

3 Existing Conditions Analysis 4 24 88 88 98 45 347 $57,473.00 
3.2 Data Review and Collection 2 14 40 44 54 37 191 $31,565.00 

3.3 
Bicycle and Pedestrian Level of 
Traffic Stress Analysis 1 6 20 14 30 15 86 $13,947.00 

3.4 Bicycle and Pedestrian Access 1 8 20 30 24 22 105 $17,618.00 

3.5 
Economic and Community 
Benefits 1 8 40 40 36 8 133 $22,076.00 

3.6 
Existing Conditions and Needs 
Assessment Report 1 2 8 4 8 23 $3,832.00 

4 Project List and Actions 2 4 12 10 18 0 46 $7,792.00 

4.2 
Project Prioritization (assist with 
criteria) 1 2 4 4 2 13 $2,360.00 

4.3 

Active Transportation Strategies 
(Design Guidance and Best 
Practices) 

1 2 8 6 16 33 $5,432.00 

Total Hours 6 56 132 166 116 45 521 
Hourly Billing Rate $260.00 $234.00 $140.00 $192.00 $152.00 $149.00 
Total KAI Labor Cost $1,560.00 $13,104.00 $18,480.00 $31,872.00 $17,632.00 $6,705.00 $89,353.00 
Direct Expenses $641.90 
Mileage  $      0.655 per mile 980 miles $641.90 
Total Cost $89,994.90 
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Summary 

Currently, a five (5) year contract is in place for Transportation Disadvantaged Services 
serving Marion County. The contract is between the Florida Commission for Transportation 
Disadvantaged (CTD) and the Community Transportation Coordinator (CTC), Marion 
Senior Services, Inc. This contract expires on June 30th, 2025. 

The TPO is the Designated Official Planning Agency (DOPA) for the Transportation 
Disadvantaged Program. As part of our contractual duties, the TPO facilitates the 
procurement process to recommend a CTC to the Commission to continue providing services 
for the next five (5) year period from July 1, 2025 to June 30, 2030. 

On May 28, the TPO Board approved staff to work with Marion County Procurement 
Services to issue a request for “Letter of Interest”. A Letter of Interest was issued on May 
29, 2024 through June 12, 2024. Upon issuing the Letter of Interest soliciting responses for 
the CTC position, the TPO received one sole response from Marion Transit. In accordance 
with the Florida Administrative Code the TPO can now commence “sole negotiations” and 
will not be required to provide the entire RFP process. 

Attachment(s) 

• Copy of Florida Administrative Code Ruling 41-20.010
• Copy of Letter of Interest from Respondent

Action Requested 

Approval to proceed with “sole negotiations” with Letter of Interest to the Commission for 
Transportation Disadvantaged.  

If you have any questions, please contact me at: 352-438-2634. 

TO:  Board Members 

FROM: Liz Mitchell, Grants Coordinator/Fiscal Planner 

RE: Community Transportation Coordinator (CTC) Letter of 
Interest 



41-2.010 Selection of Community Transportation Coordinator.
(1) Designation, selection, or revocation of designation of any Community Transportation Coordinator shall be subject to the

approval of the Commission. 
(2) Selection of agencies as Community Transportation Coordinators or Transportation Operators may be negotiated without

competitive acquisition, upon the recommendation of the Metropolitan Planning Organization or Designated Official Planning 
Agency that it is in the best interest of the transportation disadvantaged. This includes circumstances such as emergencies, or 
insufficient competition availability. 

(3) Selection of the Community Transportation Coordinator will be accomplished through public competitive bidding or
proposals in accordance with applicable laws and rules. 

(4) In cases where selection is accomplished by a request for proposal (RFP), the RFP shall, at a minimum, identify the
following information: 

(a) The scope and nature of the services and coordination required, and a request for the proposer’s plan to provide same.
(b) A request that the proposer identify the resources, and accounting system techniques to be used in their audit trail for all

services. 
(c) A request that the proposer identify their organizational structure and key personnel, their financial capacity, equipment

resources, and experience and qualifications, including the most recent financial audit by a certified public accountant. 
(d) A request that the proposer demonstrate the ability to coordinate a multitude of funding and service provisions, in addition to

serving the needs of the general public or other transportation disadvantaged. 
(e) A request that the proposer identify specific means by which it plans to comply with the provisions of the Americans with

Disabilities Act, P.L. 101-336, chapter 760, F.S., and any applicable local regulations governing disabled accessibility requirements, 
access to transportation, and discrimination. 

(f) A demonstration by the proposer of plans for the provision of the most economically cost effective, quality services to the
transportation disadvantaged, and plans which demonstrate coordination with the public school system, local public transit systems, 
private sector operators and other governmental agencies that provide services to the transportation disadvantaged within the 
designated service area. 

(g) A demonstration by the proposer of plans to comply with safety requirements as specified in section 341.061, F.S.
(h) An indication by the proposer of plans to comply with any state, federal, or local laws relating to drug testing.
(i) A sample Memorandum of Agreement for review by the respondent.
(j) A statement advising proposers of any local resources that exist or are planned that should be recognized in the bidders

proposal. 
(5) The announcement of the request for proposal shall be published in at least the largest general circulation newspaper in the

designated service area and in the Florida Administrative Register. The advertised announcement shall include the time, date and 
place of a public meeting to provide information and answer questions about the request for proposal. 

(6) Upon evaluation of the proposals, each Metropolitan Planning Organization or Designated Official Planning Agency, upon
consultation with the Coordinating Board, shall recommend to the Commission a Community Transportation Coordinator. 

(7) Upon resignation or termination of any Community Transportation Coordinator, the Metropolitan Planning Organization or
Designated Official Planning Agency shall complete the recommendation process for a new Community Transportation Coordinator 
within 90 days after termination date for non-bid Community Transportation Coordinators and within 150 days after termination 
date for bid/RFP Community Transportation Coordinators. In the absence of these circumstances, the requirements of subsection 41-
2.010(8), F.A.C., below shall apply. 

(8) In cases of termination of the Community Transportation Coordinator, or in unforeseen emergencies, the Commission shall
work with the Metropolitan Planning Organization or Designed Official Planning Agency and the Coordinating Board in an 
expeditious manner to provide for the continuation of services to the transportation disadvantaged in the designated service area, by 
providing or arranging the necessary technical assistance. 

(9) The utilization of firms defined as minority business enterprises shall be encouraged to the extent possible utilizing the most
recent certified minority business listing published by the Florida Department of Management Services. 

Rulemaking Authority 427.013(9) FS. Law Implemented 427.013(10), (15), 427.015(2), 427.0155(7), 427.0157 FS. History–New 5-2-90, Amended 
6-17-92, 7-11-95, 10-1-96, 3-10-98, 4-8-01, 1-29-18.

FLORIDA ADMINISTRATIVE CODE RULING

Liz.Mitchell
Highlight



RFI #24I-257 - LETTER OF INTEREST AND QUALIFICATIONS FOR MARION COUNTY 
COMMUNITY TRANSPORTATION COORDINATOR 

Description of organization 

Marion Transit operates as a division of Marion Senior Services, Inc. providing public transportation throughout 
Marion County.  We are structured as a coordinator / operator transportation system with 46 ADA accessible 
cutaway buses that can carry up to 14 ambulatory passengers or a combination of wheelchair and ambulatory 
riders.  We provide between 350 to 450 one-way trips per day, Monday thru Friday with Saturday ADA trips upon 
request.  Our mission is to provide public transportation that offers riders a high-quality safe, reliable, and 
efficient paratransit experience.  We comply with all local, state, and federal laws and regulations that apply to 
the provision of TD services. 

Riders must be eligible (Florida State Statue, 427.011) to ride and meet one of the following criteria as approved 
by the Transportation Disadvantaged Local Coordinating Board (TDLCB) & Florida Commission for the 
Transportation Disadvantaged (CTD); persons who because of physical or mental disability, income status, or age 
are unable to transport themselves or to purchase transportation and are, therefore, dependent upon others to 
obtain access to healthcare, employment, education, shopping, social activities, or other life-sustaining activities, 
or children who are handicapped or high-risk or at-risk as defined in s. 411.202. 

We monitor three other coordination contractors in Marion County, local entities using state funds but able to 
provide their own transportation more effectively.  Marion Transit receives, screens, and schedules all reservation 
requests for transportation such as Transportation Disadvantaged, FDOT 5311 Rural Transportation, ADA 
Complementary Transportation for the SunTran fixed route system.  Billing is also centralized in Marion Transit for 
all purchasing agencies. 

Main contact person 

Clayton Murch 
1101 SW 20th Court 
Ocala, FL  34471 
cmurch@marionseniorservices.org 

Staffing chart of the agency 

Name Position Education Experience 
Jennifer Martinez Executive Director Master’s 9 years 
Clayton Murch Transit Director Bachelor’s 2 years 
Herman Schulz Transit Manager Diploma 12 years 
Joseph Bartolomeo Transit Manager Associate’s x2 19 years 
Karen Williams Trips Manager Bachelor’s 30 years 
Jeff Bianco Dispatcher Bachelor’s 1 year 
Rachelle Innis Dispatcher Diploma 4 years 
Stacy Regis Administrative Assistant Diploma 1 year 
Edrige Rivers Transit Assistant Diploma 13 years 
Cynthia Santiago Scheduler Diploma 12 years 
Al Zarlinga Dispatcher Diploma 4 years 

mailto:cmurch@marionseniorservices.org


 

Agency’s past experience as a Community Transportation Coordinator  

Marion Senior Services, Inc. d/b/a Marion Transit is uniquely qualified for this important role having been the 
designated CTC for Marion County since 1982.  We are a 501 c (3) not-for profit organization serving the 
transportation disadvantaged of Marion County since 1976 with a volunteer Board of Directors.   

As the first and only CTC to serve the residents of Marion County, Florida, we understand and have been 
responsible for coordinating and administering the various transportation grants and services associated with 
being the designated CTC and working with the TDLCB to develop and implement the Transportation 
Disadvantaged Service Plan (TDSP) for Marion County.  We are well versed and highly experienced in the policies, 
procedures and requirements for being the designated CTC and therefore, we are extremely committed to 
continuing to perform the duties of CTC in a timely and efficient manner.    

Rider surveys are conducted annually.  Marion Transit receives high marks from its passengers.  A recent 
(February 2024) Transportation Disadvantaged Annual CTC Evaluation and Review was completed by 
Ocala/Marion TPO personnel.  This review was in accordance with Florida Statutes, Chapter 427 and the Florida 
CTD and the TDLCB to “ensure the quality of service is being provided in the most cost effective and efficient 
manner.”  This evaluation encompassed safety standards, performance standards, equipment, driver certification 
and training, vehicle operations and maintenance, complaint procedures, contract management, quality 
assurance and customer service/rider satisfaction.   

Commendations noted in the report: “In speaking with the riders, and the call-in surveys, Marion Transit 
continues to receive rave reviews from the riders.  The drivers are courteous, caring and considerate.  Many 
riders stated that their drivers “are like family: since they see each other several times during the week.  We 
commend Marion Transit for their hard work and dedication.  We wish continued success to Marion Transit, their 
driver and staff.” 

REFERENCES: 

 

 

 

 

 

Statement of whether the agency has a local office in Marion County 

Marion Senior Services, Inc. has been based in Ocala, FL for over 50 years.  The agency is located at 1101 SW 20th 
Court, Ocala, FL  34471. 

Statement of whether and to what extent the agency is familiar with Marion County 

Marion Senior Services, Inc. has served as the sole CTC for Marion County since 1982 and as such, is very familiar 
with Marion County as well as the scope of the CTC designation. 

Rob Balmes, Director  
Ocala Marion TPO   
(352) 438-2631 

Elizabeth Mitchell, Grants Coordinator/Fiscal Planner  
Ocala Marion TPO  
(352) 438-2634 

Hairon Gil, Transportation Supervisor 
ARC of Marion County 
(352) 387-2210 



Agency’s past experience with providing, brokering, or managing Mass Transit services, ADA Paratransit 
Services, and eligibility-based ridership transportation services  

REFERENCES: 

Proposed scheduling and routing software to be used 

Marion Transit currently uses RouteMatch for its scheduling and routing.  The software was purchased in 2016 
with grant funds and has been in constant use since.  The HIPAA-compliant database is cloud-based and allows 
record keeping, vehicle inventory, mobile data with tablets in each bus.  It is capable of generating various 
performance reports and also includes an automated system that calls clients with reminders the day before 
their next scheduled trip.   

For Americans with Disabilities Paratransit Services 

Steven Neal, Transportation Manager  
Growth Management Dept.  
City of Ocala   
(352) 629-8286

For Eligibility-based ridership 

Kyle Mills, Project Manager  
Commission for Transportation Disadvantaged 
(850) 410-5713

Jarrell Smith, Consultant 
Florida Department of Transportation – District 5 
(407) 982-4484
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Current financial statement 

Agency’s Federal Identification Number 

23-7362750



Statement that firm/agency is registered to do business in Florida 



A transportation system that supports growth, mobility, and safety through leadership and planning 
Mar ion County    •    Ci ty  o f  Bel lev iew   •    Ci ty  o f  Dunnel lon   •    Ci ty  o f  Ocala 

2710 E. Silver Springs Blvd. • Ocala, Florida 34470 
Telephone: (352) 438 - 2630   •   www.ocalamariontpo.org 

Summary 

The draft Fiscal Years 2025 to 2029 Transportation Improvement Program was made 
available for public and partner agency review on May 7, 2024. As a follow up to the draft 
presentation at the board meeting on May 28, 2024, the TPO will share comments received 
from partner agencies and the public at the meeting on June 25, 2024. To date, the TPO has 
received feedback from the Florida Department of Transportation (FDOT) and one comment 
from the public.  

The following provides comments and updates made to the draft FY 2025 to FY 2029 TIP 
since presented to the board on May 28, 2024. 

• Public Comments: The review period is from May 7 to June 14, 2024. Attached is
a summary of the comment we received to date from the public.

• Partner Comments: FDOT performed a review of the draft TIP document. Attached
to this memo is their review checklist with comments.

Attachment(s) 

• Summary of partner agency and public comments
• Draft FY 2025 to 2029 TIP Document

Committee Recommendation(s) 

The Citizens Advisory Committee (CAC) and the Technical Advisory Committee (TAC) 
recommend the FY 2025 to 2029 Transportation Improvement Program (TIP) for adoption. 

TO:  Board Members 

FROM: Sara Brown, Transportation Planner 

RE: Fiscal Years (FY) 2025 to 2029 Transportation Improvement 
Program (TIP) Approval 



A transportation system that supports growth, mobility, and safety through leadership and planning 
Mar ion County    •    Ci ty  o f  Bel lev iew   •    Ci ty  o f  Dunnel lon   •    Ci ty  o f  Ocala 

2710 E. Silver Springs Blvd. • Ocala, Florida 34470 
Telephone: (352) 438 - 2630   •   www.ocalamariontpo.org 

Action Requested 

TPO staff recommends adoption of the FY 2025 to 2029 Transportation 
Improvement Program (TIP). 

If you have any questions, please contact me at: 352-438-2632. 



A transportation system that supports growth, mobility, and safety through leadership and planning 
Mar ion County    •    Ci ty  o f  Bel lev iew   •    Ci ty  o f  Dunnel lon   •    Ci ty  o f  Ocala 

 
2710 E. Silver Springs Blvd. • Ocala, Florida 34470 

Telephone: (352) 438 - 2630   •   www.ocalamariontpo.org 

 

 

 

 

Summary 

The draft Fiscal Years 2025 to 2029 Transportation Improvement Program (TIP) was made 
available for public and partner agency review from May 7 to June 14, 2024. The following public 
comment was received by the TPO.  

• Public Comment: “In the draft TIP map online, project FM 436756-1 does not include 
further detail about the project. I own a few properties along that route and would like to 
know more about the project and if any designs have been made.”  

o TPO Response: Noted for public record. The citizen was thanked for the comment 
and was told that the project in the TIP is funded for preliminary engineering in FY 
25. The TPO also gave the citizen contact information for the city to ask if they 
have any further design information for the project.  

 

 
Draft FY 25 to 29 Transportation Improvement Program (TIP) 
 
Public Comments 
 
 
 



This document was prepared in cooperation with the Cities of Belleview, Dunnellon, Ocala and Marion County. 
Financial assistance is from the Federal Highway Administration and Federal Transit Administration of the U.S. 
Department of Transportation through the Florida Department of Transportation.

Ocala Marion Transportation Planning Organization 
2710 East Silver Springs Blvd, Ocala, FL 34470 

352-438-2630       -      ocalamariontpo.org   

Transportation Improvement Program (TIP) 
Fiscal Years 2025 to 2029
Adopted: June XX, 2024

DRAFT



RESOLUTION OF THE OCALA/MARION COUNTY TRANSPORTATION PLANNING 
ORGANIZATION (TPO) TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FOR FISCAL 

YEARS (FY) 2025 to 2029 
 
WHEREAS, the Ocala/Marion County Transportation Planning Organization, designated by the Governor of the State of Florida as the body 
responsible for the urban transportation planning process for the Ocala/Marion County area; and 

 
WHEREAS, Title 23 U.S.C 134(j), 23 CFR Section 450.326 and Florida Statute 339.175(8) require each Metropolitan/Transportation Planning 
Organization to annually submit a Transportation Improvement Program; and 

 
WHEREAS, a Transportation Improvement Program is defined as “a staged, multi-year, inter- modal program of transportation projects which is 
consistent with the metropolitan (long-range) transportation plan [23 CFR 450.104]. 

 
WHEREAS the TPO Board has authorized the TPO Director to perform revisions and amendments to plans, programs, and documents approved 
by the TPO, when such action is needed to obtain state or federal approval within a constrained timeframe. The authorization includes the following 
tenets: 

 
 
(i) The TPO Director shall include any such revision or amendment on the agenda of the next regularly scheduled meeting for ratification by TPO 

Board; 
 
(ii) No revision or amendment performed by the TPO Director shall substantially modify any plans, programs, or document approved by the TPO 

Board or result in the need to conduct a public hearing regarding such revision or amendment. 
 
NOW THEREFORE BE IT RESOLVED that the Ocala/Marion County Transportation Planning Organization endorses the Transportation 
Improvement Program for FY 2025 to FY 2029. 

CERTIFICATE 
 
The undersigned duly qualified and acting Chair of the Ocala/Marion County Transportation Planning Organization hereby certifies that the foregoing 
is a true and correct copy of a Resolution adopted at a legally convened meeting of the Ocala/Marion County Transportation Planning Organization 
held on this 25th day of June 2024. 

 
 

By:    Kristen Dreyer, Chair 
 
 

Attest:    Robert Balmes, TPO Director 



 

Ocala Marion Transportation Planning 
Organization (TPO) 

Governing Board Members 

Councilmember Kristen Dreyer, City of Ocala District 4, Chair 
Commissioner Carl Zalak, III, Marion County District 4, Vice-Chair 

 

Councilmember Ire Bethea, Sr., City of Ocala District 2 
Commissioner Kathy Bryant, Marion County District 2 
Commissioner Craig Curry, Marion County District 1 
Commissioner Ray Dwyer, City of Belleview Seat 2 
Councilmember James Hilty, City of Ocala District 5 
Councilman Tim Inskeep, City of Dunnellon Seat 3 

Councilmember Barry Mansfield, City of Ocala District 1 
Mayor Ben Marciano, City of Ocala 

Commissioner Matt McClain, Marion County District 3 
Commissioner Michelle Stone, Marion County District 5 

John E. Tyler, P.E., FDOT District Five Secretary, Non-Voting 
 

TPO Staff 

Rob Balmes, AICP CTP, TPO Director 
Shakayla Irby, Administrative Specialist III/Social Media 

Coordinator 
Sara Brown, Transportation Planner 

Liz Mitchell, Grants Coordinator/Fiscal Planner/ Title VI Non-
Discrimination Coordinator 

Mission 
To plan for a future transportation system that is safe and 
accessible for the residents and visitors of our community. 

 

Vision 
A transportation system that supports growth, mobility and 

safety through leadership and planning.  
 

www.ocalamariontpo.org 
2710 East Silver Springs Boulevard, Ocala, FL 34470 

352-438-2630 
 

The Ocala Marion Transportation Planning Organization (TPO) is 
committed to ensuring that no person is excluded from the transportation 
planning process and welcomes input from all interested parties, 
regardless of background, income level or cultural identity. The TPO does 
not tolerate discrimination in any of its programs, services, activities or 
employment practices. Pursuant to Title VI of the Civil Rights Act of 1964, 
as amended, Section 504 of the Rehabilitation Act of 1973, the Americans 
with Disabilities Act of 1990 (ADA), the Age Discrimination Act of 1975, 
Executive Order 13898 (Environmental Justice) and 13166 (Limited English 
Proficiency), and other federal and state authorities. The TPO will not 
exclude from participation in, deny the benefits of, or subject to 
discrimination, anyone on the grounds of race, color, national origin, sex, 
age, disability, religion, income or family status. The TPO welcomes and 
actively seeks input from the public, to help guide decisions and establish 
a vision that encompasses all area communities and ensure that no one 
person(s) or segment(s) of the population bears a disproportionate share 
of adverse impacts. Persons wishing to express their may do so by 
contacting the TPO. 
 

http://www.ocalamariontpo.org/
http://www.ocalamariontpo.org/
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1. INTRODUCTION 
Purpose 
The Ocala/Marion County Transportation Planning Organization (Ocala Marion TPO) is the designated Metropolitan Planning 
Organization (MPO) in Marion County, Florida and is responsible for developing the Transportation Improvement Program (TIP). The 
draft Fiscal Years (FY) 2025 to 2029 TIP is a five-year schedule of transportation projects to be implemented by government agencies 
within the Metropolitan Planning Area (MPA) of Marion County. The TIP documents the anticipated timing and cost of 
transportation improvements funded by federal, state and local sources and is developed on an annual basis [23 C.F.R. 450.326(a)]. 
The types of projects in the TIP include all modes of transportation, such as roadway construction, operations, maintenance, 
repaving, bicycle and pedestrian, transit and aviation. 

As stated in the Federal Highway and Transit Acts of 1962 and 1964, each urbanized area over 50,000 people must have a 
continuing, cooperative and comprehensive transportation process. This process, also known as the “3C” planning process, is 
reflected in the TIP, in conjunction with the Long-Range Transportation Plan (LRTP). The 2045 LRTP, which is also managed by the 
TPO, outlines the Ocala/Marion County transportation vision and goals 20 years into the future. The TIP outlines the short-term 
“action steps” necessary for achieving the long-term vision by programming specific transportation improvements.  

Fiscal Constraint 
Transportation projects contained in the TIP are financially feasible and located within the designated planning area. As a condition 
of receiving federal project funding, the TIP must list all highway and public transportation projects proposed for funding under Title 
23 United States Code (23 U.S.C.) (highways) and 49 U.S.C. (transit). The TIP must also contain state and locally funded regionally 
significant transportation projects regardless of funding source. For a project to be considered financially feasible, the anticipated 
cost must not exceed anticipated revenue.  

Consistency 
All projects in the TIP are supported and documented in the 2045 LRTP. The TIP is also used to coordinate transportation projects 
between local, state and federal agencies, thereby ensuring the efficient use of transportation funding to Marion County. In 
summary, the TIP serves as the budget for carrying out the LRTP in five-year increments, and must be fully consistent. 
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A list of the most current Federally Obligated projects is provided in Appendix B. The Obligation list is a continuation of projects in 
the prior TIP, and in some cases started in previous TIPs (23 CFR 450.334).   

TPO Planning Area 
The TPO serves the cities of Belleview, Dunnellon, Ocala, and unincorporated Marion County. Due to population growth in the 
1980s, the TPO Board approved the entirety of Marion County in 1992 as the Metropolitan Planning Area (MPA) displayed in the 
map in Figure 1 on the next page. The UPWP incorporates all federal, state, regional and local activities to be performed in the 
census-designated Urban Areas and the entirety of Marion County. 



 

FY 2025 to 2029 Transportation Improvement Program                                                                                                                                       7 
 

 

Figure 1: Map of TPO Planning Area 



 

FY 2025 to 2029 Transportation Improvement Program                                                                                                                                       8 
 

Development of the TIP 
Public and local government involvement for the development of the TIP is accomplished through regularly scheduled meetings of 
the TPO’s Technical Advisory Committee (TAC), Citizens Advisory Committee (CAC) and the TPO Governing Board. The TPO strives to 
also engage both citizens and stakeholders to assist in the development of the TIP. The TPO seeks public input for a minimum of 
thirty (30) days once the Draft TIP document is publicly noticed, in accordance with 23 Code of Federal Regulation 23 C.F.R. 
450.326(b). A Glossary of Terms and Acronyms used in the TIP and other TPO documents is contained in Appendix G. 

TPO Boards and Committees 
The TPO submits a draft TIP for review and feedback to the TPO’s TAC and CAC. These committees are composed of members who 
represent a variety of government organizations and stakeholders, which include the Cities of Belleview, Dunnellon, and Ocala; the 
Marion County School Board; the Marion County Engineering, Planning, and Tourism Departments; SunTran; the Florida Department 
of Transportation (FDOT); the Florida Department of Environmental Protection; and citizens of Marion County, including persons 
who are considered transportation disadvantaged. 

The TPO also submits a draft TIP to the TPO Board for review and to receive feedback. The TPO then addresses the 
recommendations provided by the Board and Committees, in addition to public input, in developing the final version of the TIP. The 
final version of the TIP is then presented to the TPO Board for adoption in June of each year. 

In 2024, TPO staff presented the draft TIP to the TAC and CAC on May 14th and June 11th, the TPO Board on May 28th and June 
25th.  

Public Involvement 
In addition to meeting federal regulations, the TIP was developed in accordance with the TPO’s Public Participation Plan (PPP) 
(https://ocalamariontpo.org/plans-and-programs/public-participation-plan-ppp). The public was provided the opportunity to 
comment on the draft TIP at the aforementioned TAC, CAC and TPO Board meetings. Advance public notices were provided for all 
committee and board meetings per Florida Sunshine Law and the TPO’s PPP. The TPO sought input from the public and other 
stakeholders by posting on its website, social media pages (Facebook, Twitter) and sending e-blast notifications. Beginning on May 
7th, a legal notice of the draft version of the TIP was advertised in the Ocala Star Banner. The public comment period for the TIP 
began on May 7, 2024 and concluded on June 14, 2024. A copy of the public notice can be found in Appendix E and a list of public 
comments, including the TPO’s response to each comment, can be found in Appendix F. On May 7th, the TPO sent the Draft TIP for 
review and comment to the following partner agencies: Federal Transit Administration, Federal Highway Administration, U.S. Forest 

https://ocalamariontpo.org/plans-and-programs/public-participation-plan-ppp
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Service, Florida Department of Transportation, Department of Economic Opportunity, Florida Commission for the Transportation 
Disadvantaged, East Central Florida Regional Planning Council, Marion Transit and the St. Johns River Water Management District. 

Formal responses are provided to each citizen comment submitted to the TPO by email, mail or phone. Citizens are provided a 
formal response by the TPO and made aware how their public comment is documented, and how it may be addressed if related to a 
specific project(s) in the current TIP. In cases where further follow up is required, such seeking project background information, 
additional contact is made with the citizen by TPO staff. All citizen, TPO committee, TPO Board and partner agency comments and 
corresponding TPO responses are summarized in Appendix F.  

Joint Certification 
The most recent joint certification between the Ocala Marion TPO and FDOT was completed on March 26, 2024 through action by 
the TPO Board. FDOT certified the TPO’s transportation planning process for Fiscal Year 2024. The next certification review will occur 
from February to March of 2025. 

Consistency with Other Plans 
The projects and project phases listed in the FY 2025 to 2029 TIP are consistent with the local public transit development plan 
(SunTran), aviation, and the approved local government comprehensive plans for governments within the TPO’s MPA 
[s.339.175(8)(c)(7), F.S.]. The TIP is consistent with the Ocala Marion TPO’s 2045 LRTP, Florida Transportation Plan (FTP), Strategic 
Intermodal System (SIS) Policy Plan, Strategic Highway Safety Plan (SHSP), Freight Mobility and Trade Plan (FMTP), Transportation 
Asset Management Plan (TAMP), TPO Congestion Management Process (CMP) and SunTran Transportation Development Plan (TDP). 

2045 Long Range Transportation Plan (LRTP) 
In addition to documenting Marion County’s long- term vision and goals for transportation, the 2045 LRTP includes a Needs 
Assessment and a Cost Feasible Plan. These two sections detail the specific projects to fulfill the County’s long-term vision and goals. 
In order to remain current with the changing needs of Marion County, the Ocala Marion TPO updates the LRTP every five years. The 
2045 LRTP was adopted by the TPO Board on November 24, 2020, and amended on November 28, 2023. A list of TIP projects 
referenced in the 2045 LRTP is found in Appendix I. (https://ocalamariontpo.org/plans-and-programs/long-range-transportation-
plan-lrtp).   

https://ocalamariontpo.org/plans-and-programs/long-range-transportation-plan-lrtp
https://ocalamariontpo.org/plans-and-programs/long-range-transportation-plan-lrtp
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Florida Transportation Plan (FTP) 
The Florida Transportation Plan (FTP) serves as the state’s long-range transportation vision and policy plan. The FTP focuses on ways 
to improve safety, provide a more efficient transportation system, meet the needs of a changing population, create a more 
competitive economy, enhance the overall quality of life and environment, increase access to transit and address emerging 
technologies. (http://floridatransportationplan.com)   

Strategic Intermodal System (SIS) 2022 Policy Plan 
The Strategic Intermodal System (SIS) 2022 Policy Plan establishes the policy framework for planning and managing Florida’s 
Strategic Intermodal System, a network of transportation facilities that serves as the state’s highest priority for transportation 
capacity investments. The Governor and Legislature established the SIS in 2003 to focus state resources on facilities most significant 
for promoting the state’s economic competitiveness, including interregional, interstate and international travel. The SIS is the 
primary tool for implementing the Florida Transportation Plan (FTP). A map of the SIS can be found in Appendix C. Additionally, TIP 
projects supporting the SIS are noted in the individual project pages (SIS Project). 
(https://www.fdot.gov/planning/systems/sis/plans.shtm)  

Florida’s Strategic Highway Safety Plan (SHSP)  
The Florida’s 2021 to 2025 Strategic Highway Safety Plan (SHSP) was published in March 2021. This was an update to the prior plan, 
and completed in coordination with all 27 Florida MPO/TPO’s. Florida’s SHSP outlines a focus on safety programs to reduce crashes, 
serious injuries and fatalities to achieve zero traffic deaths and serious injuries. A set of 12 emphasis areas organized into three 
categories (Roadways, Road Users, User Behavior) provide the foundation for improving safety.  
(https://www.fdot.gov/safety/shsp/shsp.shtm)  

Freight Mobility and Trade Plan (FMTP) 
FDOT’s Freight Mobility and Trade Plan (FMTP) defines policies and investments that will enhance Florida’s economic development 
efforts into the future. The FMTP’s Investment Element is specifically intended to identify freight needs, identify criteria for state 
investments in freight, and prioritize freight investments across modes. FDOT updated the FMTP in spring 2020. 
(https://www.fdot.gov/rail/plandevel/freight-mobility-and-trade-plan)  

http://floridatransportationplan.com/
https://www.fdot.gov/planning/systems/sis/plans.shtm
https://www.fdot.gov/safety/shsp/shsp.shtm
https://www.fdot.gov/rail/plandevel/freight-mobility-and-trade-plan
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Transportation Asset Management Plan (TAMP) 
The Transportation Asset Management Plan (TAMP) outlines a process for effectively operating, maintaining, and improving physical 
transportation assets within Florida. The plan also provides detailed information, such as the department’s assets, asset 
management strategies, and long-term expenditure forecasts to inform decision-making at both the State and Local levels. 

Congestion Management Plan (CMP) 
Maintenance of a Congestion Management Process (CMP) is required for all TPOs under Florida Statute (F.S.) [339.175 (6)(c)1]. 
Guidance from the Final Rule on the CMP states the intent of the process is to, “address congestion management through a process 
that provides for safe and effective integrated management and operation of the multimodal transportation system”. 

The Ocala Marion TPO has developed the CMP to improve traffic operations and safety through the use of either strategies that 
reduce travel demand or the implementation of operational improvements. Recommendations in the CMP typically support 
improved travel conditions through the implementation of lower-cost improvements or strategies that can be implemented in a 
relatively short time frame (5-10 years) compared to traditional capacity improvements, such as adding travel lanes, which can be 
more time-consuming and expensive. 

The TPO completed a major update to the CMP in 2021, including policies and procedures and state of system elements. The CMP 
update was completed to meet state statutes and support with prioritizing project needs, and to also serve as a resource to local 
government partners. The CMP State of the System section was completed in summer of 2023 
(https://ocalamariontpo.org/congestion-management-process-cmp). 

Transit Development Plan (TDP) 
The Transit Development Plan (TDP) represents the vision for public transportation in Marion County for a 10-year horizon. The TDP 
was updated by SunTran in 2022 to ensure transit services offered meet the mobility needs of local communities. Specifically, the 
TDP details SunTran’s transit and mobility needs, cost and revenue projections, and community transit goals, objectives, and policies 
in Marion County (https://www.ocalafl.org/government/city-departments-i-z/suntran). 

TIP Revisions  
Revisions to the TIP may be required following approval of the document by the TPO Board and State and Federal agencies. 
Revisions to the TIP are required when projects are changed, added or deleted. TIP Amendments require TPO Board action and 

https://ocalamariontpo.org/congestion-management-process-cmp
https://www.ocalafl.org/government/city-departments-i-z/suntran
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opportunity for public comment. TIP modifications to not require TPO Board action or public comment (23 C.F.R. 450.104). As 
summarized in the FDOT MPO Management Handbook, there are four types of TIP revisions. 

TIP Modification 
A TIP modification includes minor changes such as to project phase costs, funding sources and project initiation dates. TIP 
Modifications are less than 20 percent and $2 million.  

TIP Amendment 
A TIP amendment involves major changes to project such as a deletion, addition, project cost increase (over 20 percent and $2 
million), design concept or project scope.  

Roll Forward Amendment  
Projects programmed in the prior TIP that were not authorized by the end of the state fiscal year (June 30) may be authorized 
between July 1 and September 30, and included in an annual Roll-Forward TIP report to be amended in the new TIP. The Roll 
Forward amendment process must occur prior to the start of the federal fiscal year, which is October 1. The TPO Board adopts Roll 
Forward TIP Amendment each year.  

Administrative TIP Amendment 
Projects that are added to year one of the FDOT Tentative Work Program will not be recognized by FHWA until their fiscal year on 
October 1. Administrative amendments are permitted between the state fiscal year period of July 1 to September 30 to fill the gap 
until the federal fiscal year begins on October 1.  

Transportation Disadvantaged  
The Transportation Disadvantaged (TD) program is a statewide program that provides vital transportation to medical appointments, 
employment, educational and other life sustaining services. Persons eligible for TD services include those with a mental or physical 
disability, income level at or below 150% of the Federal Poverty Guideline; age 60 and older; or under 16 years old. 

In Marion County, TD transportation services are provided by Marion Transit. As a result of the overlap between the TD service area 
and the TPO service area, TD projects and funding are included in the TIP. Therefore, the TIP is developed in conjunction with Marion 
Transit, which also serves as the Community Transportation Coordinator (CTC) for Marion County. (https://www.mariontransit.org). 

https://www.mariontransit.org/
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Efficient Transportation Decision Making 
Efficient Transportation Decision Making (ETDM) is a process used by FDOT to incorporate environmental, physical, cultural and 
community resource considerations into transportation planning to inform project delivery. FDOT screens some of the projects in 
the TIP through the ETDM process. Public information for these projects is available at: https://etdmpub.fla-etat.org/est.

https://etdmpub.fla-etat.org/est
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2. PERFORMANCE MANAGEMENT 
Performance Based Planning 
Federal transportation law requires state departments of transportation (DOT), TPO/MPOs, and public transportation providers to 
conduct performance-based planning by tracking performance and establishing data-driven targets to assess progress toward 
achieving goals. Performance measures are the quantitative expressions used to evaluate progress toward the goals. Performance 
targets are quantifiable levels of performance to be achieved within a specified time period. Overall, performance-based planning 
supports the efficient investment of transportation funds by increasing accountability, providing transparency, and linking 
investment decisions to key outcomes related to seven national goals established by Congress [23 CFR 490 or [23 USC 150(b)]:  

1. Safety  

To achieve a significant reduction in traffic fatalities and serious injuries on all public roads. 

2. Infrastructure Condition 

To maintain the highway infrastructure asset system in a state of good repair. 

3. Congestion Reduction 

To achieve a significant reduction in congestion on the National Highway System (NHS). 

4. System Reliability 

To improve the efficiency of the surface transportation system. 

5. Freight Movement and Economic Vitality 

To improve the national freight network, strengthen the ability of rural communities to access national and international trade 
markets, and support regional economic development. 

6. Environmental Sustainability 

To enhance the performance of the transportation system while protecting and enhancing the natural environment. 
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7. Reduced Project Delivery Delays 

To reduce project costs, promote jobs and the economy, and expedite the movement of people and goods by accelerating project 
completion through eliminating delays in the project development and delivery process, including reducing regulatory burdens and 
improving agencies’ work practices. 

Performance Measures and Targets 
The Federal Transit Administration (FTA) and Federal Highway Administration (FHWA) have created highway and transit 
performance measures and requirements for State DOTs, TPO/MPOs and transit operators to establish and report performance 
targets for each performance measure. In order to determine the amount of progress made for each performance measure, the 
aforementioned agencies and organizations must establish baseline data and performance targets; benchmarks used to determine 
whether transportation investments make progress in achieving national goals; and performance measures. 

Once each State DOT develops its own performance targets for each performance measure, TPOs/MPOs are provided the option to 
either adopt state and/or transit agency targets, or develop their own targets. Appendix D contains Transportation Performance 
Management Fact Sheets published by FDOT in January 2024.  

 

 

Safety 

 

Pavement and Bridge Condition 

    
  

System Performance 
 

 
Transit Asset Management and Transit 
Safety 
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Safety (PM1) 
In March 2016, FHWA published the Highway Safety Improvement Program (HSIP) and Safety Performance 
Management (Safety PM) Measures Final Rule (PM1), effective April 14, 2016. The Safety PM Final Rule established 
safety performance measures to assess serious injuries and fatalities on all public roadways and carry out the HSIP. 

Additionally, the Safety PM Finals Rule established a process for both State DOTs and TPOs to develop and report their 
safety targets and for FHWA to assess whether they have met, or are making significant progress toward meeting, their safety 
targets. The legislation works to improve data; foster transparency and accountability; and allow safety progress to be tracked at the 
national level. The HSIP annual report documents the statewide performance targets. 

As outlined in the Safe System approach promoted by FHWA, the death or serious injury by any person is unacceptable. 
Consequently, the TPO and FDOT are fully committed to Vision Zero. FDOT has set a statewide target of “0” for all five safety 
performance measures. Vision Zero and Target Zero are discussed in greater detail in the Strategic Highway Safety Plan and the 
Florida Transportation Plan. FDOT set statewide safety (PM1) performance targets on August 31, 2023. The TPO was then required 
within 180 days to either adopt FDOT’s targets or set their own targets.   

On February 27, 2018, the Ocala Marion TPO Board first adopted safety performance targets to better track progress and reflect 
greater accountability to the public. In November 2022, the TPO Board adopted Commitment to Zero: An Action Plan for Safer 
Streets in Ocala Marion. Integrating the adopted targets with Commitment to Zero will be a part of the planning process.  By 
adopting its own safety performance targets, the TPO is required to annually update targets. On February 27, 2024, the TPO Board 
again adopted its own quantifiable safety targets. Figure 2 displays the safety performance targets in 2023 and also 2024 from FDOT 
and the TPO. 

The TPO is committed to improving safety for all roadway users, which is demonstrated through planning and programming 
activities. The TIP includes specific investment priorities by using a project-prioritization and project-selection process that is based 
on the anticipated effect of reducing both fatal and serious injury crashes. The TPO also collects and analyzes crash data and trends, 
which are addressed in the Commitment to Zero planning project. Additionally, the TPO participates in the Marion County 
Community Traffic Safety Team (CTST). 
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Safety Performance 
Measures 

FDOT Targets 
(2024) 

TPO 2023 Targets 
(not to exceed) 

TPO 2023 Results TPO 2024 Targets 
(not to exceed) 

Number of Fatalities 0 101 96 92 
Rate of Fatalities per 100 
Million Vehicle Miles 
Traveled (VMT) 

0 2.14 1.99 1.89 

Number of Serious Injuries 0 417 415 393 
Rate of Serious Injuries per 
100 Million VMT 0 8.87 8.60 8.03 

Number of Non-motorized 
Fatalities and Non-
motorized Serious Injuries 

0 56 56 53 

Figure 2: Safety Performance Measure Targets and Results 
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Pavement and Bridge Condition (PM2) 
In January 2017, the FHWA published the Pavement and Bridge Condition Performance Measures Final Rule (PM2). 
The second FHWA performance measure rule established six performance measures to assess pavement conditions 
and bridge conditions for the National Highway System (NHS). A map of the NHS in Marion County can be found in 

Appendix C. 

The Pavement condition measures represent the percentage of lane-miles on the Interstate and non-Interstate NHS that are in good 
or poor condition. FHWA established five pavement condition metrics: International Roughness Index (IRI); cracking percent; rutting; 
faulting; and Present Serviceability Rating (PSR). FHWA set a threshold for each metric to establish good, fair, or poor condition. A 
pavement section is classified as being in good condition if three or more metric ratings are good, and in poor condition if two or 
more metric ratings are poor. Pavement sections that are not good or poor are classified as fair. 

The Bridge condition measures represent the percentage of bridges, by deck area, on the NHS that are in good condition or poor 
condition. The condition of each bridge is evaluated by assessing four bridge components: deck, superstructure, substructure, and 
culverts. The Final Rule created a metric rating threshold for each component to establish good, fair, or poor condition. If the lowest 
rating of the four metrics is greater than or equal to seven, the structure is classified as good. If the lowest rating is less than or equal 
to four, the structure is classified as poor. If the lowest rating is five or six, it is classified as fair.  

FDOT established two-year and four-year statewide targets for bridge and pavement condition on December 16, 2022. The TPO was 
required to adopt the state targets, or set their own no later than June 14, 2023. On March 28, 2023, the TPO Board agreed to adopt 
the two- and four-year state targets for pavement and bridge condition, agreeing to plan and program projects in the TIP that once 
implemented are anticipated to make progress towards achieving the statewide targets. The two-year and four-year targets 
represent bridge and pavement conditions at the end of both target years. 

Figure 3 displays the adopted two- and four-year pavement and bridge targets, with 2021 results only as a frame of reference.  The 
TPO will monitor and report on the 2023 and 2025 results in future reporting to the TPO Board, Committees and public.  
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Pavement and Bridge Condition Performance Measures 
(PM2) 

FDOT/TPO 
2023 Target (2-Year) 

FDOT/TPO 
2025 Target (4-Year) 

TPO Target 
Results (2021) 

Pavement Condition 

Percent of Interstate pavements in Good condition 60% 60% 64.0% 

Percent of Interstate pavements in Poor condition 5.0% 5.0% 0.0% 

Percent of non-Interstate NHS pavements in Good condition 40% 40% 51.5% 

Percent of non-Interstate NHS pavements in Poor condition 5.0% 5.0% 0.3% 

Bridge Condition 

Percent of NHS bridges by deck area in Good condition 50% 50% 59.2% 

Percent of NHS bridges by deck area in Poor condition 10% 10% 0.0% 
Figure 3: Performance Measure Targets and Results – Pavement and Bridge Condition 

 

 

  



 

FY 2025 to 2029 Transportation Improvement Program                                                                                                                                       20 
 

System Performance (PM3) 
In January 2017, FHWA published the System Performance, Freight, and Congestion Mitigation and Air Quality 
(CMAQ) Performance Measures Final Rule (PM3). The third and final Performance Measures Rule, established six 
measures to assess the performance of the NHS, freight movement on the Interstate System, and traffic congestion 

and on-road mobile source emissions for the CMAQ program. 

There are two NHS performance measures that represent the reliability of travel times for all vehicles on the Interstate and non-
Interstate NHS. FHWA established the Level of Travel Time Reliability (LOTTR) metric to calculate reliability on both the Interstate 
and non-Interstate NHS. LOTTR is defined as the ratio of longer travel times (80th percentile) to a normal travel time (50th 
percentile) during four time periods from the hours of 6 AM to 8 PM each day (AM peak, midday, and PM peak on Mondays through 
Fridays and weekends). The LOTTR ratio is calculated for each segment of applicable roadway. A segment is reliable if its LOTTR is 
less than 1.5 during all time periods. If one or more time periods has a LOTTR of 1.5 or above, that segment is unreliable. The 
measures are expressed as the percentage of person- miles traveled on the Interstate and non-Interstate NHS that are reliable. 

The single freight movement performance measure represents the reliability of travel times for trucks on the Interstate System. 
FHWA established the Truck Travel Time Reliability (TTTR) Index, which is defined as the ratio of longer truck travel times (95th 
percentile) to a normal truck travel time (50th percentile). The TTTR is generated by dividing the longer truck travel time by a normal 
travel time for each segment of the Interstate system over five time periods from all hours of each day (AM peak, midday, and PM 
peak on Mondays through Fridays, overnights for all days, and weekends). This is averaged across the length of all Interstate 
segments in the state or MPO planning area to determine the TTTR index. 

There are three traffic congestion and on-road mobile source emissions performance measures that represent peak hour excessive 
delay per capita (PHED), non- single occupancy vehicle (SOV) travel, and total on- road mobile source emissions reductions. The TPO 
meets all current air quality standards and is not subject to establishing targets for these performance measures. 

FDOT established two-year and four-year statewide targets for System Performance on December 16, 2022. The TPO is required to 
adopt the state targets, or set their own no later than June 14, 2023. On March 28, 2023, the TPO Board agreed to adopt the two- 
and four-year state targets agreeing to plan and program projects in the TIP that once implemented, are anticipated to make 
progress toward achieving the statewide targets. The targets represent system performance at the end of both target years. Results 
from 2021 are provided as information. The TPO will monitor and report on the 2023 and 2025 results in future reporting to the TPO 
Board, Committees and public. Figure 4 displays the most current System Performance measure targets and results.  
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System Performance Measures (PM3) 
FDOT/TPO 

2023 Target (2-Year) 
FDOT/TPO 

2025 Target (4-Year) 
TPO Target 

Results (2021) 
Percent of person-miles on the Interstate system that are 
reliable (Interstate LOTTR) 

75% 70% 100% 

Percent of person-miles on the non-Interstate NHS that are 
reliable (Non-Interstate NHS LOTTR) 

50% 50% 95.9% 

Truck Travel Time Reliability (TTTR) 1.75 2.00 1.74 
Figure 4: Performance Measure Targets and Results – System Performance 
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Transit Asset Management and Safety 
On July 26, 2016, the FTA published the final Transit Asset Management rule, which requires that public transportation 
providers develop and implement transit asset management (TAM) plans, establish “state of good repair” standards 
and establish performance measures for four asset categories; rolling stock, equipment, transit infrastructure and 

facilities. 

SunTran, the local public transit agency that operates primarily in the city of Ocala and in parts of unincorporated Marion County, 
includes seven fixed bus routes contracted through a third-party company. As the administrative body to SunTran, the City of Ocala is 
responsible for setting performance targets for Transit Asset Management. In January 2023, the City of Ocala set transit asset 
management targets, thereby agreeing to plan and program projects in the TIP that, once implemented, will make progress toward 
achieving the transit asset targets (Figure 5). SunTran coordinates with FDOT on reporting targets to FTA through the National Transit 
Database (NTD). SunTran also coordinates with the TPO on a continuous basis and participates as a member of the Technical Advisory 
Committee (TAC).  

Figure 5 displays the percentage of SunTran’s assets that have met or exceeded their Useful Life Benchmark (ULB) for each asset class 
in 2023 and their performance targets for the next four years. FTA defines ULBs as “... the expected lifecycle or the acceptable period 
of use in service for a capital asset, as determined by a transit provider, or the default benchmark provided by the FTA.” The 
performance targets assume the assets are replaced as they reach their ULB. 

Transit Asset Class 2023 Performance 2024 Target 2025 Target 2026 Target 2027 Target 

Rolling Stock 

Buses 0% 0% 0% 0% 0% 

Cutaways 0% 0% 0% 0% 0% 

Equipment 

Non-Revenue Vehicles 50% 25% 0% 0% 0% 

Facilities 

Administrative and Maintenance Facility 0% 0% 0% 0% 0% 
Figure 5: Performance Measure Targets and Results – Transit Asset Management 
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On July 19, 2018, the FTA published the Public Transportation Agency Safety Action Plan (PTASP) regulation, 49CFR Part 673, as 
required by 49 U.S.C. 5329(d). The effective date of the regulation was July 19, 2019, but was extended to December 31, 2020 due to 
the global pandemic. The PTASP regulation implements a risk-based Safety Management System approach and requires all recipients 
and sub-recipients of federal transit financial assistance to establish and certify an Agency Safety Plan and corresponding safety 
performance targets. TPO/MPO’s then have 180 days from the adoption of the PTASP targets set by the public transit agency (SunTran) 
to adopt or develop their own independent targets.  

In November 2020, SunTran updated a PTASP, and then approved an update in January 2023. The update included reaffirmed safety 
targets as displayed in Figure 6.  

 

SunTran Safety Performance Targets   
Performance Targets based on collected data from the previous three years  

Mode of 
Transit Service 

Fatalities Total 

Fatalities (per 
100k vehicle 

revenue miles 
VRM) 

Injuries Total 

Injuries (per 
100k vehicle 

revenue miles 
VRM) 

Safety Events 
Total 

Safety Events 
(per 100k 

vehicle revenue 
miles VRM) 

System 
Reliability 

(VRM/ failures) 

Fixed Route 
Bus 

0 0 1 .20 5 1.03 7,492 

ADA 
Paratransit 

0 0 0 0 0 0 0 

Figure 6: Performance Measure Targets and Results – Transit Safety Targets
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3. FINANCIAL PLAN 
 

The FY 2025 to 2029 TIP includes a financial element that demonstrates how the approved projects can be implemented, indicates 
the sources of funding that are reasonably expected to be made available, and recommends any additional financing strategies for 
needed projects and programs (23 CFR 350.326). 

The TIP is financially constrained each year, meaning projects must be implemented using reasonably expected revenue sources. 
Projects in the TIP must use Year of Expenditure (YOE) dollars, which are dollars adjusted for inflation from the present time to the 
expected year of construction. The TIP includes the public and private financial resources that are reasonably expected to be available 
in order to accomplish the program.  

All projects in the TIP are designated for funding from Title 23 and 49 of U.S.C funding sources and regional transportation projects 
requiring federal action. Projects in the TIP are also derived from the FDOT Work Program and must include a balanced 36-month 
forecast of revenue and expenditures and a five-year finance plan supporting the FDOT Work Program (339.135, Florida Statute, F.S.). 
Additionally, only projects that are reasonably expected to be funded may be included in the TIP. 

Figures 7 to 10 display TIP financial summary information as follows. 

Funding Categories and Associated Funding Sources (Figure 7) 
A listing of the types of funding categories for projects in the TIP, including the sources of funding (Federal, State, Local). 

Total Funding by Category and Fiscal Year (Figure 8) 
A summary of funding by category and fiscal year, including the TIP five-year total.   

Funding Summary by Source (Figures 9, 10) 
A summary of funding by source (Federal, State, Local) and by fiscal year, including the TIP five-year total. 

A summary of funding by mode/type, including Aviation, Bicycle/Pedestrian, Highway/Roadway, Ongoing Maintenance, Transit and 
Other funding sources.  
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Acronym Funding Category Funding Source 
ACNP Advanced Construction NHPP Federal 
ACNR Advanced Construction National Highway Resurfacing Federal 
ACSL Advanced Construction, Urban Areas under 200,000 Federal 
ACSS Advanced Construction (SS) Federal 
ART Arterial Highways Program State 
CIGP County Incentive Grant Program State 

D Unrestricted State Primary State 
DDR District Dedicated Revenue State 
DIH District In-House State 

DPTO Public Transportation Office, State State 
DS State Primary Highways & Public Transportation Office State 
DU State Primary, Federal Reimbursement Funds Federal 

DWS Weigh Stations State 
FAA Federal Aviation Administration Federal 
FCO Fixed Capital Outlay State 
FTA Federal Transit Administration Federal 

GFEV General Fund Electric Vehicle Charging Program Federal 
LF Local Funds Local 

MFF Moving Florida Forward State 
PL Metropolitan Planning Federal 
SA Surface Transportation Program, Any Area Federal 
SL Surface Transportation Program, Population <=200K Federal 
SM Surface Transportation, Population 5,000 to 49,999 Federal 
SN Surface Transportation Program, Population <=5K Federal 

TALL Transportation Alternative Program, Population <=200K Federal 
TALN Transportation Alternative Program, Population <=5K Federal 
TALT Transportation Alternative Program, Any Area Federal 
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Acronym Funding Category Funding Source 
TLWR 2015 SB2514A – Trail Network State 
TRIP Transportation Regional Incentive Program State 

TRWR Wheels on the Road, TRIP State 
Figure 7: List of Funding Categories and Associated Funding Sources 
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Funding Category 2025 2026 2027 2028 2029 Total 
ACNP: Advanced Construction NHPP $72,510,162 $0 $0 $12,300,000 $0 $84,810,162 
ACNR: Advanced Construction National 
Highway Resurfacing $16,519,189 $21,363,305 $7,983,189 $0 $0 $45,865,683 

ACSL: Advanced Construction, Urban 
Areas under 200,000 

$2,516,655 $0 $0 $0 $0 $2,516,655 

ACSS: Advanced Construction (SS) $800,000 $692,336 $1,629,202 $0 $0 $3,121,538 
ART: Arterial Highways Program $15,000,000 $0 $19,817,590 $0 $0 $34,817,590 
CIGP: County Incentive Grant 
Program 

$2,630,216 $0 $0 $0 $0 $2,630,216 

D: Unrestricted State Primary $5,331,277 $5,344,908 $5,425,412 $3,471,820 $2,500,000 $22,073,417 
DDR: District Dedicated Revenue $14,893,374 $14,570,397 $2,816,034 $1,787,878 $85,574,341 $119,642,024 
DIH: District In-House $855,560 $422,072 $164,379 $192,292 $58,250 $1,692,553 
DPTO: Public Transportation Office, 
State $790,550 $814,267 $838,695 $863,856 $889,771 $4,197,139 

DS: State Primary Highways & Public 
Transportation Office 

$1,342,000 $38,245,544 $7,667,695 $0 $3,836,300 $51,091,539 

DU: State Primary, Federal 
Reimbursement Funds 

$937,146 $965,259 $993,939 $0 $0 $2,896,344 

DWS: Weigh Stations $0 $532,902 $0 $0 $0 $532,902 
FAA: Federal Aviation Administration $2,250,000 $5,850,000 $0 $0 $0 $8,100,000 
FCO: Fixed Capital Outlay $944,500 $0 $0 $0 $0 $944,500 
FTA: Federal Transit Administration $3,188,236 $3,347,648 $3,515,030 $3,690,782 $0 $13,741,696 
GFEV: General Fund Electric Vehicle 
Charging Program $4,200,000 $1,500,000 $0 $0 $0 $5,700,000 

LF: Local Funds $24,346,893 $2,963,938 $3,161,392 $1,866,551 $889,771 $33,228,545 
MFF: Moving Florida Forward $107,282,233 $0 $0 $0 $0 $107,282,233 
PL: Metropolitan Planning $675,850 $682,743 $682,743 $682,743 $682,743 $3,406,822 
SA: Surface Transportation Program, Any 
Area $4,975,371 $9,243,321 $1,933,435 $0 $2,776,399 $18,928,526 
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Funding Category 2025 2026 2027 2028 2029 Total 
SL: Surface Transportation Program, 
Population <=200K $5,633,813 $1,944,815 $5,676,539 $175,334 $9,857,315 $23,287,816 

SM: Surface Transportation, Population 
5,000 to 49,999 $0 $535,537 $0 $0 $595,853 $1,131,390 

SN: Surface Transportation Program, 
Population <=5K $1,357,467 $660,318 $0 $23,909 $5,664,564 $7,706,258 

TALL: Transportation Alternative 
Program, Population <=200K $253,001 $506,563 $1,412,495 $0 $0 $2,172,059 

TALN: Transportation Alternative 
Program, Population <=5K $0 $390,018 $0 $0 $0 $390,018 

TALT: Transportation Alternative 
Program, Any Area $0 $571,838 $1,249,179 $0 $0 $1,821,017 

TLWR: 2015 SB2514A – Trail Network $0 $5,600,000 $0 $0 $0 $5,600,000 
TRIP: Transportation Regional Incentive 
Program $10,569,054 $532,669 $0 $0 $0 $11,101,723 

TRWR: Wheels on the Road, TRIP $4,207,680 $0 $0 $0 $0 $4,207,680 
Total: $304,010,227 $117,280,398 $64,966,948 $25,055,165 $113,325,307 $624,638,045 

Figure 8: 5-Year Summary of Total Funding by Category and Fiscal Year 

 

Funding Source 2025 2026 2027 2028 2029 Total 

Federal $115,816,890 $48,253,701 $25,075,751 $16,872,768 $19,576,874 $225,595,984 
State $163,846,444 $66,062,759 $36,729,805 $6,315,846 $92,858,662 $365,813,516 
Local $24,346,893 $2,963,938 $3,161,392 $1,866,551 $889,771 $33,228,545 
Total: $304,010,227 $117,280,398 $64,966,948 $25,055,165 $113,325,307 $624,638,045 

Figure 9: Table showing 5-Year Funding Summary by Source 
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Figure 10: 5-Year Funding Summary by Source  
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Figure 11: 5-Year Funding Summary by Mode/Type
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4. PROJECT PRIORITIZATION PROCESS 
Overview 
The project prioritization process of the TPO is undertaken during the development of the LRTP and annual List of Priority Projects 
(LOPP). During the development of the LRTP, once the identified projects have been determined as “needs”, TPO committees, TPO 
staff and the TPO Board prioritizes the projects based on cost feasibility, using revenue forecasting from local, state and federally 
published sources. The result is the ‘Cost Feasible Plan’ of the LRTP, which then becomes a prioritized project list. This list becomes 
part of the TPO’s annual List of Priority Projects (LOPP) process.  On an annual basis, a revised LOPP is developed collaboratively by 
the TPO with local partners, committee input and TPO Board approval. The LOPP is submitted to FDOT annually for projects to be 
considered in the next Tentative Work Program for funding. FDOT will decide which projects from the LOPP can be reasonably 
funded with the cost/funding projections. The LOPP is a process undertaken to identify the highest priority projects in Marion 
County to receive consideration for federal and state funding. For further information about the LOPP process, please access the 
TPO website at: https://ocalamariontpo.org/priority-project-list.  

Methodology 
In 2022, the TPO modified its annual LOPP prioritization process. The revised process continues to place an emphasis on prioritizing 
projects based on criteria score. This includes projects closest to receiving construction funding; meet federal performance 
measures; are multimodal; improve safety and resilience; programmed funding; and/or include local funding and partnerships. A 
strategic refinement methodology is also applied to include necessary adjustments to address partner feedback. Overall, this 
approach involves collaboration with the cities of Belleview, Dunnellon, Ocala, Marion County and FDOT to develop an annual LOPP. 
The end-results of the process are a set of seven project lists, including an overall Top 20 Priority Project List.  

The TPO’s project prioritization process is consistent with state statute (F.S. 339.1758b), federal law (23 C.F.R 450.332b), the 2045 
LRTP, and with local aviation master plans, public transit development plans, and the approved local government comprehensive 
plans within the TPO planning area, to the maximum extent feasible [339.175(8)(c)(7), F.S.].  

 

https://ocalamariontpo.org/priority-project-list
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Project Ranking 
The priority projects ranking criteria is tied directly to the adopted 2045 LRTP Goals and Objectives, federally required performance 
measures and local priorities. The goals from the 2045 LRTP that are used in this prioritization and selection process include: 

• Optimization and Preserve Existing Infrastructure; 
• Focus on Improving Safety and Security of the Transportation System; 
• Provide Efficient Transportation that Promotes Economic Development; 
• Promote Travel Choices that are Multimodal and Accessible;  
• Protect Natural Resources and Create Quality Places; and 
• Ensure the Transportation System Meets the Needs of the Community.  

 

The ranking criteria are grouped into the following ten categories and are summarized as follows: 

Prior Year Rank: An emphasis on prior project ranking to help support program stability and advancement toward implementation.  

Project Cycle: The status of projects in their development phase with an emphasis on the most weight given to projects that are 
ready for construction.   

Local Funding Commitment: Projects receive points for including a local match commitment. 

Regional Connectivity and Partnerships: Projects that involve a formal partnership between two or more jurisdictions and 
coordination between two or more jurisdictions.  

Safety: Points given for being located on a roadway segment with a five-year history of serious injury and fatality crashes. Additional 
points for projects located on the Commitment to Zero High Injury Network.   

Congestion Management: Points given for being located on the most up to date Congestion Management Plan Congested Corridors.  

Multimodal: A sidewalk, trail and/or bicycle facility are given points and also receive additional points for connecting to existing 
multimodal facilities in Marion County.  

Transportation Resilience: Points given for being located on an existing Florida Evacuation Route or connection to an Evacuation 
Route.  
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Economic Development and Logistics: Points given for connecting to or serving employment growth areas of Marion County, along 
with connecting to or being located on a facility that supports freight activity centers.  

Equity: Projects that are located in one of three disadvantaged areas of Marion County as identified and mapped in the 2045 LRTP.  

A complete summary of the LOPP ranking and scoring methodology and most up to date project lists are available on the TPO 
website.  

The 2023 List of Priority Projects (LOPP), Top 20 Priorities is provided in Figure 12 on the next page.  The complete set of priority 
project lists may be found on the TPO’s website: https://ocalamariontpo.org/priority-project-list/. 

 

 

  

https://ocalamariontpo.org/priority-project-list/
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Figure 12: 2023 List of Priority Projects (LOPP), Top 20 Priorities 
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5. PROJECTS 
Overview 
The FY 2025 to 2029 TIP projects are grouped into seven categories. All projects are also summarized in individual project pages by 
category to support an accessible and user-friendly format for the citizens of Marion County.  

Seven TIP Project Categories: 

• Interstate: I-75 

• U.S. Routes: US 27, US 41, US 301, US 441 

• State and Local Routes: City and County Roads, State Roads (e.g., SR 200) 

• Bicycle and Pedestrian: Park Trails, Sidewalks and Trails on City, County and State Roads 
• Aviation (Airport): Ocala International Airport, Marion County Airport 

• Transit, Funding and Grants: Marion Transit, SunTran, TPO, Other 

• ITS and Maintenance: Operations, Aesthetics, Asset Management   
      (repaving, rehabilitation, shoulders, bridges, lighting), ongoing Maintenance 

Appendix H contains a summary of changes to major regional transportation projects from the previous Fiscal Years 2024 to 2028 TIP. 
Appendix J contains a companion “snapshot” listing of the TIP projects as submitted by FDOT to the TPO in April 2024.  

Figure 13 on the next page displays a summary chart of the acronyms used for various project phases/activities and the terms 
associated with the projects displayed in the TIP summary pages. This chart may be used as a reference when reviewing the project 
summary pages in this section.  

Figure 14 displays location specific projects that are associated with the project pages below.  
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Acronym Project Phase and Information 
ADM Administration 
CST Construction (includes Construction, Engineering, Inspection) 
CAP Capital Grant 
CEI Construction, Engineering and Inspection 
DES Design 
ENG Engineering 

ENV CON Environmental/Conservation 
FM FDOT Financial Management Number 
INC Construction Incentive/Bonus 

MNT Maintenance 
MSC Miscellaneous Construction 
OPS Operations 

PD&E Project Development and Environment Study 
PE Preliminary Engineering 

PLEMO Planning and Environmental Offices Study 
PLN In-House Planning 

PST DES Post Design 
R/R CST Railroad Construction 
RELOC Relocation 
ROW Right-of-Way Support & Acquisition 
RRU Railroad and Utilities 

RT MNT Routine Maintenance 
SEG Project Segment Number 
UTIL Utilities Construction 

Figure 13: Project Phase/Activity and Information Acronym List 
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Figure 14: Location specific TIP projects 
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TIP Online Interactive Map 
The FY 2025 to 2029 TIP online map provides specific project locations and general information including funding and total project 
cost. Projects without a specific location (e.g., ongoing maintenance, TPO, Marion Transit, SunTran grants) are not included in the 
interactive map. The map may be accessed through the TPO website or directly at the following link: 
https://marioncountyfl.maps.arcgis.com/apps/dashboards/858f1b8aa5e642f0827d38362bd61149 

 
Performance Management and TIP Projects 
The following provides a summary of the projects and SunTran transit program funding in the TIP that support meeting federally 
required performance measures specifically on the NHS and local transit system, including: safety; bridge and pavement condition; 
system performance; and transit asset management and safety. Safety projects include the entire federal aid transportation system. 
In some cases, a project may support meeting more than one federal performance measure. 

Safety (PM1) (8 Projects) 

The focus of Ocala Marion TPO’s investments in safety performance includes adding roundabouts, intersection improvements, traffic 
operation improvements, adding sidewalks and bicycle lanes, and safety projects. Because safety is inherent in so many FDOT and 
Ocala Marion TPO programs and projects, and because of the broad and holistic approach FDOT is undertaking with its commitment 
to Vision Zero, the program of projects in this TIP is anticipated to support progress towards achieving the safety targets.  

FM Number Project Limits TIP Funding Improvement(s) 
4494431 NE 8th Avenue SR 40 to SR 492 $4,452,800 Roundabout 

4492611 SW 60th Avenue SW 54th Street to SECO Energy Driveway $199,243 Intersection 
improvements 

4336601 US 441 at SR 464 $4,392,757 Traffic ops 
improvement 

4392382 SR 25/US 441/ US 301 SE 102 Place to SR 200/SW 10th Street $4,591,971 Bike 
Lane/sidewalk 

4512511 SR 40 (West Silver Springs Blvd) at SW 27th Avenue $2,517,072 Safety 

https://marioncountyfl.maps.arcgis.com/apps/dashboards/858f1b8aa5e642f0827d38362bd61149
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4512531 SW SR 200 (SW College Road) at SW 60th Avenue $377,188 Safety 

4367561 Downtown Ocala Trail  From SE Osceola Avenue to Silver Springs 
State Park 

$2,158,000 Bike Path/Trail 

4510601 CR 42 at CR 25 Intersection $385,850 Intersection 
Improvements 

 

Pavement and Bridge Condition (PM2) (14 Projects) 

The Ocala Marion TPO TIP reflects investment priorities established in the 2045 Long Range Transportation Plan. The focus of Ocala 
Marion TPO’s investments in bridge and pavement condition include pavement replacement or reconstruction (on the NHS) and new 
NHS lanes or widening projects. The TIP will fund $115 million for resurfacing, and $213 million for new capacity. 

FM Number Project Limits TIP Funding Improvement(s) 

4486351 SR 25 (U.S. 441) North of CR 25A to Avenue I $7,943,273 Resurfacing 

4452181 SR 25 (U.S. 441) Avenue I to Alachua County Line $8,036,954 Resurfacing 

4485261 SR 45/US-41/Williams Street North of Citrus County Line to SW 110th $5,142,526 Resurfacing 

2386481 SR 45 (U.S. 41) SW 110th Street to North of SR 40 $108,363,022 Add Lanes & 
Reconstruct 

4506651 SR 40 SW 80th Avenue to SW 52nd Avenue $8,637,342 Pavement Only 
Resurface 

4509521 SR 40 U.S. 441/301 (Pine Ave.) to 25th Avenue $5,713,124 Pavement Only 
Resurface 

4509511 SR 40 25th Avenue to NE 64th Avenue $9,213,397 Pavement Only 
Resurface 

4509481 SR 40 NE 64th Avenue to Lake County Line $30,086,158 Resurfacing 

4506371 U.S. 27 Sumter County to U.S. 301/Abshier (Belleview) $20,934,167 Pavement Only 
Resurface 
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4520741 I-75 From SR 200 to SR 326 $104,997,480 Adding Auxiliary 
Lanes 

4526341 SR 464 From SR 200 to SR 25/500 $3,123,577 Pavement Only 
Resurface 

4526351 SR 200 From SW 10th Street to NW 4th Street $1,291,903 Pavement Only 
Resurface 

4526361 SR 40 From U.S. 41 to South of SW 119 Avenue $10,022,598 Resurfacing 

4526941 SR 35 (U.S. 301) From Sumter County Line to North of SE 
Highway 42 $5,168,316 Pavement Only 

Resurface 
 

System Performance (PM3) (8 Projects) 

The focus of Ocala Marion TPO’s investments in system performance includes corridor improvements, intersection improvements, 
and freight improvements. The TIP devotes a significant amount of resources to programs and projects that will improve system 
performance and freight reliability on the Interstate and non-Interstate NHS. Investments include projects listed in the table below 
as well as some other projects listed below in the project pages.  

FM Number Project Limits TIP Funding Improvement(s) 
4352091 I-75 (SR 93) at NW 49th Street NW 49th Street to end of NW 35th Street  $121,279,072 New Interchange 

4336601 U.S. 441 at SR 464 (SE 17th Street) $4,392,757 Traffic Ops 
Improvement 

4512511 SR 40 (W. Silver Springs Blvd.) at SW 27th Avenue $2,517,072 Safety 

4512531 SR 200 (SW College Road) at SW 60th Avenue $377,188 Safety 

2386481 SR 45 (U.S. 41) SW 110th Street to North of SR 40 $108,363,022 Add Lanes and 
Reconstruct 

4106743 SR 40 East of CR 314 to East of CR 314A $35,451,590 Add Lanes and 
Reconstruct 

4106744 SR 40 CR 314A to Levy Hammock Road $65,000 Add Lanes and 
Reconstruct 
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4520721 I-75 At SR 326 Interchange $18,148,465 
Interchange 

Improvements 

4478611 I-75 Wildwood Weigh Station – Inspection 
Barn Upgrades $532,902 Weigh Station 

Improvements 
 

 

Transit Asset Management (TAM) and Transit Safety 

FM Number Grant TIP Funding 
4271882 Small Urban Capital Fixed Route $17,177,120 

4424551 Block Grant Operating Assistance $4,887,024 

4424552 Block Grant Operating Assistance $3,507,254 

 

TIP Project Summary Pages 
Summary pages are provided for all programmed projects and are organized by project category.  

Summary Page Definitions 
Project: Includes the project name, project limits and location. 

Project Type: Identifies the type of project improvement(s). 

FM Number: References the financial management number in FDOT’s project tracking system. 

Lead Agency: Identifies the agency with project management oversight.  

LRTP (Page #): References how the project reflects the 2045 LRTP goals and planning consistency and/or page location in the Cost 
Feasible Plan section. 

SIS: Denotes if a project is on the state’s Strategic Intermodal System (SIS) network. 

Description: Summarizes the project and highlights major improvements to be implemented. 
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Prior <Year: Identifies the amount of funding programmed in years prior to the current five-year TIP period. 

Future >Year: Identifies the amount of funding programmed in years beyond the current five-year TIP period.  

Total Project Cost: Lists the total project cost programmed for the project, including prior year, current five-year and future year 
funding.  

Phase: Identifies the stage in project development for which funding is programmed. 

Fund Category: Identifies the type of funding programmed by phase for the project. 

Funding Source: Identifies the source of funding by phase for the project (Federal, State and/or Local). 

Fiscal Year: Identifies the federal fiscal year(s) when funding is programmed for the project.   
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Interstate-75 Projects 
 

Interstate 75 (I-75) Projects  
Interstate 75 (I-75) Projects 

• I-75 (SR-93) at SR 326 
• I-75 (SR-93) “GAP” 12 – EV DCFCS (Phase I) 
• I-75 at SR 326 Interchange Improvements 
• I-75 Improvements from SR 200 to SR 326 
• I-75 Marion County Rest Areas Landscaping 
• I-75 Wildwood Weigh Station – Inspection Barn Upgrades 
• I-75 (SR 93) at NW 49th Street from end of NW 49th Street to end of NW 35th Street 
• SR-93/I-75 from I-75 at SR 200 to I-75 South of Flyover 
• SR-93/I-75 from SR 40 Interchange to SR 318 Interchange 
• SR-93/I-75 at SR 484 Interchange Landscaping 
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Interstate-75 Projects 
 

Project: I-75 (SR-93) at SR 326 
 
Project Type: Interchange Justification/Modification 
FM Number: 4436243 
Lead Agency: FDOT 
Length: 0.794 miles 
LRTP (Page #): LRTP Cost Feasible (pages 112-113) (Table 7.11) 
SIS Status: Yes 

Description 

Interchange operational improvements. 

Prior <2025: $0  Future >2029: $246,000  Total Project Cost: $12,546,000 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE ACNP Federal $0 $0 $0 $12,300,000 $0 $12,300,000 
Total:     $0 $0 $0 $12,300,000 $0 $12,300,000 
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Interstate-75 Projects 
 

Project: I-75 (SR-93) “GAP” 12 – EV DCFCS (Phase I) 
 
Project Type: Electric Vehicle Charging 
FM Number: 4523642 
Lead Agency:  
Length: 2.0 miles 
LRTP (Page #): Goal 6: Objective 6.4 (15) 
SIS Status: No 

Description 

Implementation of the National Electric Vehicle Infrastructure Program (NEVI). Deployment of direct 
current fast charges (DCFCS).    

Prior <2025: $0   Future >2029: $0   Total Project Cost: $3,960,000 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

OPS GFEV Federal $2,200,000 $0 $0 $0 $0 $2,200,000 

CAP GFEV Federal $1,100,000 $0 $0 $0 $0 $1,100,000 
CAP LF Local $660,000 $0 $0 $0 $0 $660,000 

Total:     $3,960,000 $0 $0 $0 $0 $3,960,000 
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Interstate-75 Projects 
 

Project: I-75 at SR 326 Interchange Improvement 
 
Project Type: Interchange Improvements 
FM Number: 4520721 
Lead Agency: FDOT 
Length: 2.074 miles 
LRTP (Page #): LRTP Cost Feasible (pages 112-113) (Table 7.11) 
SIS Status: Yes 

Description 

This project is part of the Moving Florida Forward Infrastructure Initiative and will involve analysis and 
operational improvements of the interchange in Marion County. 

Prior <2025: $1,990,000  Future >2029: $0  Total Project Cost: $20,138,465 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE MFF State 100% $238,070 $0 $0 $0 $0 $238,070 
RRU MFF State 100% $3,174,000 $0 $0 $0 $0 $3,174,000 
DSB DIH State 100% $257,250 $0 $0 $0 $0 $257,250 
DSB MFF State 100% $14,479,145 $0 $0 $0 $0 $14,479,145 

Total:     $18,148,465 $0 $0 $0 $0 $18,148,465 
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Interstate-75 Projects 
 

Project: I-75 Improvements from SR 200 to SR 326 
 
Project Type: Add Auxiliary Lane(s) 
FM Number: 4520741 
Lead Agency: FDOT 
Length: 8.009 miles 
LRTP (Page #): LRTP Cost Feasible (pages 112-113) (Table 7.11) 
SIS Status: Yes 

Description 

This project is part of the Moving Florida Forward Infrastructure Initiative and will involve the addition of 
auxiliary lanes on the north portion of I-75 from SR 200 to SR 326 in Marion County.   

Prior <2025: $50,203,000  Future >2029: $0  Total Project Cost: $155,200,480 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE MFF State 100% $1,058,500 $0 $0 $0 $0 $1,058,500 
RRU MFF State 100% $8,464,000 $0 $0 $0 $0 $8,464,000 
DSB ACNP State 100% $15,606,462 $0 $0 $0 $0 $15,606,462 
DSB MFF State 100% $79,868,518 $0 $0 $0 $0 $79,868,518 

Total:     $104,997,480 $0 $0 $0 $0 $104,997,480 
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Interstate-75 Projects 
 

Project: I-75 Marion County Rest Areas Landscaping 
 
Project Type: Landscaping 
FM Number: 4378261 
Lead Agency: FDOT 
Length: 0.542 miles 
LRTP (Page #): Goal 6: Objective 6.3 (15) 
SIS Status: Yes 

Description 

Landscaping and maintenance at the northbound rest area on I-75 in Marion County. 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $488,301 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DDR State 100% $478,011 $0 $0 $0 $0 $478,011 

CST DIH State 100% $10,290 $0 $0 $0 $0 $10,290 

Total:     $488,301 $0 $0 $0 $0 $488,301 
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Interstate-75 Projects 
 

Project: I-75 Wildwood Weigh Station – Inspection Barn Upgrades 
 
Project Type: Weigh Station 
FM Number: 4478611 
Lead Agency: FDOT 
Length: 1.136 miles 
LRTP (Page #): Goal 6: Objective 6.2 (15) 
SIS Status: Yes 

Description 

Inspection of barn upgrades at weigh-in-motion facility. 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $532,902 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DWS State 100% $0 $532,902 $0 $0 $0 $532,902 

Total:     $0 $532,902 $0 $0 $0 $532,902 
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Interstate-75 Projects 
 

Project: I-75 (SR 93) at NW 49th Street from end of NW 49th Street to end of NW 35th Street 
 
Project Type: Interchange 
FM Number: 4352091 
Lead Agency: FDOT 
Length: 0.001 miles 
LRTP (Page #): LRTP Cost Feasible (pages 112-113) (Table 7.10) 
SIS Status: Yes 

Description 

Construction of a new I-75 interchange at NW 49th Street to facilitate projected increases in freight 
traffic and regional economic development. This project also includes extending NW 49th Street from 
NW 44th Avenue to NW 35th Avenue. 

Prior <2025: $16,169,550  Future >2029: $0  Total Project Cost: $137,448,622 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 
ROW CIGP State 100% $2,630,216 $0 $0 $0 $0 $2,630,216 
ROW DDR State 100% $3,948,826 $0 $0 $0 $0 $3,948,826 
ROW DIH State 100% $50,000 $20,000 $0 $0 $0 $70,000 
ROW DS State 100% $0 $5,703,941 $0 $0 $0 $5,703,941 
ROW LF Local $5,768,850 $0 $0 $0 $0 $5,768,850 
ROW SA Federal $3,873,030 $0 $0 $0 $0 $3,873,030 
ROW SL Federal $1,000,000 $0 $0 $0 $0 $1,000,000 
ROW TRIP State 100% $3,740,934 $532,669 $0 $0 $0 $4,273,603 
ROW TRWR State 100% $418,360 $0 $0 $0 $0 $418,360 
RRU LF Local $1,760,000 $0 $0 $0 $0 $1,760,000 
DSB ACNP Federal $56,903,700 $0 $0 $0 $0 $56,903,700 
DSB ACSL Federal $2,516,655 $0 $0 $0 $0 $2,516,655 
DSB DDR State 100% $3,858,750 $0 $0 $0 $0 $3,858,750 
DSB LF Local $13,083,288 $0 $0 $0 $0 $13,083,288 
DSB SA Federal $0 $0 $218,600 $0 $0 $218,600 
DSB SL Federal $4,633,813 $0 $0 $0 $0 $4,633,813 
DSB TRIP State 100% $6,828,120 $0 $0 $0 $0 $6,828,120 
DSB TRWR State 100% $3,789,320 $0 $0 $0 $0 $3,789,320 

Total:     $114,803,862 $6,256,610 $218,600 $0 $0 $121,279,072 
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Interstate-75 Projects 
 

Project: SR-93/I-75 from I-75 at SR 200 to I-75 South of Flyover 
 
Project Type: Landscaping 
FM Number: 4514402 
Lead Agency: FDOT 
Length: 7.788 miles 
LRTP (Page #): Goal 6: Objective 6.3 (15) 
SIS Status: Yes 

Description 

Landscaping on I-75 from SR 200 to I-75 South of Flyover. 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $637,884 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DDR State 100% $0 $0 $0 $564,000 $0 $564,000 

CST DIH State 100% $0 $0 $0 $73,884 $0 $73,884 
Total:     $0 $0 $0 $637,884 $0 $637,884 
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Interstate-75 Projects 
 

Project: SR-93/I-75 from SR 40 Interchange to SR 318 Interchange 
 
Project Type: Landscaping 
FM Number: 4514401 
Lead Agency: FDOT 
Length: 16.107 miles 
LRTP (Page #): Goal 6: Objective 6.3 (15) 
SIS Status: Yes 

Description 

Landscaping on I-75 in Marion County from SR 40 Interchange to SR 318 Interchange.  

Prior <2025: $0   Future >2029: $0   Total Project Cost: $510,307 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DDR State 100% $0 $0 $0 $451,200 $0 $451,200 
CST DIH State 100% $0 $0 $0 $59,107 $0 $59,107 

Total:     $0 $0 $0 $510,307 $0 $510,307 
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Interstate-75 Projects 
 

Project: SR-93/I-75 at SR 484 Interchange Landscaping 
 
Project Type: Landscaping 
FM Number: 4514403 
Lead Agency: FDOT 
Length: 0.209 miles 
LRTP (Page #): Goal 6: Objective 6.3 (15) 
SIS Status: Yes 

Description 

Landscaping on I-75 in Marion County around the SR 484 Interchange.  

Prior <2025: $0   Future >2029: $0   Total Project Cost: $511,979 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DDR State 100% $0 $0 $0 $452,678 $0 $452,678 
CST DIH State 100% $0 $0 $0 $59,301 $0 $59,301 

Total:     $0 $0 $0 $511,979 $0 $511,979 
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Interstate-75 Projects 
 

 

U.S. Route (U.S.) Projects 
• SR 25 from Avenue I to the Alachua County Line 
• SR-25 from North of CR-25A to Avenue I 
• SR 45 (US 41) from SW 110th St to North of SR 40 
• SR-45/US-41/Williams St from North of Citrus County Line to SW 110th St 
• US 441 at SR 464 
• US-27 from Sumter Co Line to US 301/Abshier (Belleview) 
• US-301/US-441/US-27 (Ocala) “GAP” 17 – EV DCFCS (Phase II) 
 



 

FY 2025 to 2029 Transportation Improvement Program                                                                                                                                                             55 
 

U.S. Route Projects 
 

Project: SR 25 from Avenue I to the Alachua County Line 
 
Project Type: Resurfacing 
FM Number: 4452181 
Lead Agency: FDOT 
Length: 3.146 miles 
LRTP (Page #): Goal 6: Objective 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of U.S. 441 from Avenue I in the Town of McIntosh to the Alachua County Line. 

Prior <2025: $1,171,694  Future >2029: $0  Total Project Cost: $9,208,648 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST ACNR Federal $7,445,279 $0 $0 $0 $0 $7,445,279 
CST DDR State 100% $581,385 $0 $0 $0 $0 $581,385 
CST DIH State 100% $10,290 $0 $0 $0 $0 $10,290 

Total:     $8,036,954  $0  $0  $0  $0  $8,036,954  
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U.S. Route Projects 
 

Project: SR-25 from North of CR-25A to Avenue I 
 
Project Type: Resurfacing 
FM Number: 4486351 
Lead Agency: FDOT 
Length: 3.173 miles 
LRTP (Page #): Goal 6: Objective 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of U.S. 441 from County Road 25A to Avenue I in the Town of McIntosh. 

Prior <2025: $1,170,840  Future >2029: $0  Total Project Cost: $9,114,113 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST ACNR Federal $5,612,640 $0 $0 $0 $0 $5,612,640 
CST DDR State 100% $2,320,343 $0 $0 $0 $0 $2,320,343 
CST DIH State 100% $10,290 $0 $0 $0 $0 $10,290 

Total:     $7,943,273  $0  $0  $0  $0  $7,943,273  
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U.S. Route Projects 
 

Project: SR 45 (US 41) from SW 110th St to North of SR 40 
 
Project Type: Capacity 
FM Number: 2386481 
Lead Agency: FDOT 
Length: 4.146 miles 
LRTP (Page #): LRTP Cost Feasible (pages 110-111) (Table 7.9) 
SIS Status: No 

Description 

Widening of U.S. 41 from SW 110th Street to North of SR 40 to increase capacity and improve operations. 
Project includes the addition of travel lanes, separated by a grass median, paved shoulders and new 
sidewalk. 

Prior <2025: $29,181,527  Future >2029: $0  Total Project Cost: $137,544,549 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DDR State 100% $0 $0 $0 $0 $85,574,341 $85,574,341 
CST DIH State 100% $0 $0 $0 $0 $58,250 $58,250 
CST DS State 100% $0 $0 $0 $0 $3,836,300 $3,836,300 
CST SA Federal $0 $0 $0 $0 $2,776,399 $2,776,399 
CST SL Federal $0 $0 $0 $0 $9,857,315 $9,857,315 
CST SM Federal $0 $0 $0 $0 $595,853 $595,853 
CST SN Federal $0 $0 $0 $0 $5,664,564 $5,664,564 

Total:     $0  $0  $0  $0  $108,363,022  $108,363,022  
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U.S. Route Projects 
 

Project: SR-45/US-41/Williams St from North of Citrus County Line to SW 110th St 
 
Project Type: Resurfacing 
FM Number: 4485261 
Lead Agency: FDOT 
Length: 1.410 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of U.S. 41 from north of the Citrus County Line to SW 110th Street in the City of Dunnellon.  

Prior <2025: $962,489  Future >2029: $0  Total Project Cost: $6,105,015 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST ACNR Federal $3,461,270 $0 $0 $0 $0 $3,461,270 
CST DDR State 100% $367,493 $0 $0 $0 $0 $367,493 
CST DIH State 100% $10,290 $0 $0 $0 $0 $10,290 
CST SA Federal $852,006 $0 $0 $0 $0 $852,006 
CST SN Federal $451,467 $0 $0 $0 $0 $451,467 

Total:     $5,142,526  $0  $0  $0  $0  $5,142,526  
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U.S. Route Projects 
 

Project: US 441 at SR 464 
 
Project Type: Traffic Ops Improvement 
FM Number: 4336601 
Lead Agency: FDOT 
Length: 0.433 miles 
LRTP (Page #): LRTP Cost Feasible (pages 110-111) (Table7.9) 
SIS Status: No 

Description 

Traffic operational improvements at the Pine Avenue/SE 17th Street intersection, including the addition 
of a northbound left turn lane and a modified right turn lane. 

Prior <2025: $1,232,942  Future >2029: $0  Total Project Cost: $5,625,699 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE DDR State 100% $160,000 $0 $0 $0 $0 $160,000 
CST DDR State 100% $0 $1,266,370 $21,860 $0 $0 $1,288,230 
CST DIH State 100% $0 $26,500 $0 $0 $0 $26,500 
CST SA Federal $0 $2,918,027 $0 $0 $0 $2,918,027 

Total:     $160,000  $4,210,897  $21,860  $0  $0  $4,392,757  
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U.S. Route Projects 
 

Project: US-27 from Sumter Co Line to US 301/Abshier (Belleview) 
 
Project Type: Resurfacing 
FM Number: 4506371 
Lead Agency: FDOT 
Length: 8.760 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of U.S. 27 from the Sumter County Line to U.S. 301/Abshier Boulevard in Belleview. 

Prior <2025: $1,824,531  Future >2029: $0  Total Project Cost: $22,758,698 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DDR State 100% $0 $2,986,223 $0 $0 $0 $2,986,223 
CST DIH State 100% $0 $10,600 $0 $0 $0 $10,600 
CST DS State 100% $0 $17,937,344 $0 $0 $0 $17,937,344 

Total:     $0  $20,934,167  $0  $0  $0  $20,934,167  
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U.S. Route Projects 
 

Project: US-301/US-441/US-27 (Ocala) “GAP” 17 – EV DCFCS (Phase II) 
 
Project Type: Electric Vehicle Charging 
FM Number: 4521862 
Lead Agency: Not Available 
Length: 2.863 miles 
LRTP (Page #): Goal 6, Objectives 6.4 (15) 
SIS Status: No 

Description 

Implementation of the National Electric Vehicle Infrastructure Program (NEVI). Deployment of direct 
current fast charges (DCFCS). 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $2,400,000 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

OPS GFEV Federal $0 $1,500,000 $0 $0 $0 $1,500,000 
CAP GFEV Federal $900,000 $0 $0 $0 $0 $900,000 

Total:     $900,000  $1,500,000  $0  $0  $0  $2,400,000  
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U.S. Route Projects 
 

 

State and Local Projects 
• CR 42 at CR 25 Intersection Improvements 
• CR 484 from SW 20th Avenue to CR 475A 
• NE 8th Ave from SR 40 to SR 492 
• SR 200 from SW 10th St to NW 4th St 
• SR 35 (US 301) from Sumter County Line to N of SE Highway 42 
• SR 40 (West Silver Springs Blvd) at SW 27th Ave 
• SR 40 from 25th Ave to 64th Ave 
• SR 40 from 314A to Levy Hammock Road 
• SR 40 from East of CR 314 to East of CR 314A 
• SR 40 from NE 64th Ave to Lake County Line 
• SR 40 from SW 80th Ave to SW 52nd Ave 
• SR 40 from US 41 to South of SW 119 Ave 
• SR 40 from US 441 to 25th Ave 
• SR 464 from SR 200 to SR 25/500 
• SW 60th Ave from SW 54th St to SECO Energy Driveway 
• SW SR 200 (SW College Rd) at SW 60th Ave 
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State and Local Projects 
 

Project: CR 42 at CR 25 Intersection Improvements 
 
Project Type: Intersection/Turn Lane 
FM Number: 4510601 
Lead Agency: Marion County 
Length: 0.002 miles 
LRTP (Page #): Goal 3, Objective 3.4 (14); Goal 6, Objective 6.5 (15) 
SIS Status: No 

Description 

Construction of intersection turn lane improvements. 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $583,730 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST ACSS Federal $0 $385,850 $0 $0 $0 $385,850 

Total:     $0  $385,850  $0  $0  $0  $385,850  
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State and Local Projects 
 

Project: CR 484 from SW 20th Avenue to CR 475A 
 
Project Type: Landscaping  
FM Number: 4336514 
Lead Agency: FDOT 
Length: 0.414 miles 
LRTP (Page #): LRTP Cost Feasible (pages 110-111) (Table 7.9) 
SIS Status: No 

Description 

Landscaping in support of the CR 484 interchange improvements project (433651-1). 

Prior <2025: $61,067  Future >2029: $0  Total Project Cost: $311,402 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST SA Federal $250,335 $0 $0 $0 $0 $250,335 
Total:     $250,335  $0  $0  $0  $0  $250,335  
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State and Local Projects 
 

Project: NE 8th Ave from SR 40 to SR 492 
 
Project Type: Roundabout 
FM Number: 4494431 
Lead Agency: City of Ocala 
Length: 0.900 miles 
LRTP (Page #): LRTP Cost Feasible (pages 110-111) (Table 7.9) 
SIS Status: No 

Description 

Construction of roundabouts on NE 8th Avenue in the City of Ocala.  

Prior <2025: $0  Future >2029: $0  Total Project Cost: $4,452,800 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST SL Federal $0 $0 $4,452,800 $0 $0 $4,452,800 
Total:     $0  $0  $4,452,800  $0  $0  $4,452,800  

 

 

  



 

FY 2025 to 2029 Transportation Improvement Program                                                                                                                                                             66 
 

State and Local Projects 
 

Project: SR 200 (Pine Ave./U.S. 301) from SW 10th St to NW 4th St 
 
Project Type: Resurfacing 
FM Number: 4526351 
Lead Agency: FDOT 
Length: 0.284 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of SR 200 from SW 10th Street to NW 4th Street. 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $1,291,903 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE DIH State 100% $19,000 $0 $0 $0 $0 $19,000 
PE DS State 100% $380,000 $0 $0 $0 $0 $380,000 

CST DDR State 100% $0 $0 $116,131 $0 $0 $116,131 
CST DIH State 100% $0 $0 $7,690 $0 $0 $7,690 
CST DS State 100% $0 $0 $769,082 $0 $0 $769,082 

Total:     $399,000  $0  $892,903  $0  $0  $1,291,903  
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State and Local Projects 
 

Project: SR 35 (US 301) from Sumter County Line to N of SE Highway 42 
 
Project Type: Resurfacing 
FM Number: 4526941 
Lead Agency: FDOT 
Length: 1.540 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of SR 35 (US 301) from the Sumter County Line to North of SE Highway 42.  

Prior <2025: $0   Future >2029: $0   Total Project Cost: $5,168,316 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE DIH State 100% $21,250 $0 $0 $0 $0 $21,250 
PE DS State 100% $425,000 $0 $0 $0 $0 $425,000 

CST DDR State 100% $0 $0 $513,376 $0 $0 $513,376 
CST DIH State 100% $0 $0 $41,671 $0 $0 $41,671 
CST DS State 100% $0 $0 $4,167,019 $0 $0 $4,167,019 

Total:     $446,250  $0  $4,722,066  $0  $0  $5,168,316  
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State and Local Projects 
 

Project: SR 40 (West Silver Springs Blvd) at SW 27th Ave 
 
Project Type: Safety Project 
FM Number: 4512511 
Lead Agency: FDOT 
Length: 0.100 miles 
LRTP (Page #): LRTP Cost Feasible (pages 110-111) (Table 7.9) 
SIS Status: No 

Description 

Construction of turn lanes at the SW 27th Avenue intersection to improve operations and safety.  

Prior <2025: $0   Future >2029: $0   Total Project Cost: $2,517,072 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE ACSS Federal $800,000 $0 $0 $0 $0 $800,000 
PE DIH State 100% $80,000 $0 $0 $0 $0 $80,000 

CST ACSS Federal $0 $0 $1,629,202 $0 $0 $1,629,202 
CST DIH State 100% $0 $0 $7,870 $0 $0 $7,870 

Total:     $880,000  $0  $1,637,072  $0  $0  $2,517,072  
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State and Local Projects 
 

Project: SR 40 from 25th Ave to 64th Ave 
 
Project Type: Resurfacing 
FM Number: 4509511 
Lead Agency: FDOT 
Length: 4.244 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of SR 40 from 25th Avenue to NE 64th Avenue. 

Prior <2025: $1,563,849  Future >2029: $0  Total Project Cost: $10,777,246 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DDR State 100% $0 $8,384,746 $0 $0 $0 $8,384,746 
CST DIH State 100% $0 $10,600 $0 $0 $0 $10,600 
CST DS State 100% $0 $818,051 $0 $0 $0 $818,051 

Total:     $0  $9,213,397  $0  $0  $0  $9,213,397  
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State and Local Projects 
 

Project: SR 40 from 314A to Levy Hammock Road 
 
Project Type: Capacity 
FM Number: 4106744 
Lead Agency: 
Length: 2.655 miles 
LRTP (Page #): LRTP Cost Feasible (pages 112-113) (Table 7.10) 
SIS Status: SIS 

Description 

Reconstruction and widening of SR 40 to include the addition of 12-foot wide lanes in each direction, 
separated by a 40-foot grass median. Sidewalks/shared use pathway will also be installed. Wildlife 
crossings will be provided along the corridor. 

Prior <2025: $2,913,553  Future >2029: $0  Total Project Cost: $2,978,553 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

ENV DS State 100% $65,000 $0 $0 $0 $0 $65,000 
Total:     $65,000  $0  $0  $0  $0  $65,000  
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State and Local Projects 
 

Project: SR 40 from East of CR 314 to East of CR 314A 
 
Project Type: Capacity 
FM Number: 4106743 
Lead Agency: FDOT 
Length: 6.140 miles 
LRTP (Page #): LRTP Cost Feasible (pages 112-113) (Table 7.10) 
SIS Status: Yes 

Description 

Reconstruction and widening of SR 40 to include the addition of 12-foot wide lanes in each direction, 
separated by a 40-foot grass median. A 12-foot wide multi-use trail will be located along the north side of 
SR 40. Wildlife crossings will be provided along the corridor. 

Prior <2025: $16,862,052  Future >2029: $0  Total Project Cost: $52,313,642 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

ROW ART State 100% $15,000,000 $0 $19,817,590 $0 $0 $34,817,590 
ROW DIH State 100% $318,000 $316,000 $0 $0 $0 $634,000 
Total:     $15,318,000  $316,000  $19,817,590  $0  $0  $35,451,590  
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State and Local Projects 
 

Project: SR 40 from NE 64th Ave to Lake County Line 
 
Project Type: Resurfacing 
FM Number: 4509481 
Lead Agency: FDOT 
Length: 25.712 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: Yes 

Description 

Resurfacing of SR 40 from NE 64th Avenue to the Lake County Line. 

Prior <2025: $2,723,730  Future >2029: $0  Total Project Cost: $32,809,888 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST ACNR Federal $0 $21,363,305 $0 $0 $0 $21,363,305 
CST DIH State 100% $0 $10,600 $0 $0 $0 $10,600 
CST SA Federal $0 $6,325,294 $0 $0 $0 $6,325,294 
CST SL Federal $0 $1,566,933 $0 $0 $0 $1,566,933 
CST SM Federal $0 $535,537 $0 $0 $0 $535,537 
CST SN Federal $0 $284,489 $0 $0 $0 $284,489 

Total:     $0  $30,086,158  $0  $0  $0  $30,086,158  
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State and Local Projects 
 

Project: SR 40 from SW 80th Ave to SW 52nd Ave 
 
Project Type: Resurfacing 
FM Number: 4506651 
Lead Agency: FDOT 
Length: 3.158 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of SR 40 from SW 80th Avenue to SW 52nd Avenue.  

Prior <2025: $168,286  Future >2029: $0  Total Project Cost: $8,805,628 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DIH State 100% $0 $10,600 $0 $0 $0 $10,600 
CST DS State 100% $0 $8,626,742 $0 $0 $0 $8,626,742 

Total:     $0  $8,637,342  $0  $0  $0  $8,637,342  
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State and Local Projects 
 

Project: SR 40 from US 41 to South of SW 119 Ave 
 
Project Type: Resurfacing 
FM Number: 4526361 
Lead Agency: FDOT 
Length: 9.118 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of SR 40 from US 41 to South of SW 119th Avenue.  

Prior <2025: $0   Future >2029: $0  Total Project Cost: $10,022,598 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE DIH State 100% $45,300 $0 $0 $0 $0 $45,300 
PE SN Federal $906,000 $0 $0 $0 $0 $906,000 

CST ACNR Federal $0 $0 $7,983,189 $0 $0 $7,983,189 
CST DIH State 100% $0 $0 $79,832 $0 $0 $79,832 
CST SL Federal $0 $0 $1,008,277 $0 $0 $1,008,277 

Total:     $951,300  $0  $9,071,298  $0  $0  $10,022,598  
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State and Local Projects 
 

Project: SR 40 from US 441 to 25th Ave 
 
Project Type: Resurfacing 
FM Number: 4509521 
Lead Agency: FDOT 
Length: 2.356 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of SR 40 from U.S. 441 (Pine Avenue) to 25th Avenue. 

Prior <2025: $1,093,993  Future >2029: $0  Total Project Cost: $6,708,117 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST DDR State 100% $0 $543,058 $0 $0 $0 $543,058 
CST DIH State 100% $0 $10,600 $0 $0 $0 $10,600 
CST DS State 100% $0 $5,159,466 $0 $0 $0 $5,159,466 

Total:     $0  $5,713,124  $0  $0  $0  $5,713,124  
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State and Local Projects 
 

Project: SR 464 from SR 200 to SR 25/500 (Pine Ave./ U.S. 301) 
 
Project Type: Resurfacing 
FM Number: 4526341 
Lead Agency: FDOT 
Length: 1.193 miles 
LRTP (Page #): Goal 6, Objectives 6.2, 6.3 (15) 
SIS Status: No 

Description 

Resurfacing of SR 464 from SR 200 to SR 25/500. 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $3,619,177 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE DIH State 100% $23,600 $0 $0 $0 $0 $23,600 
PE DS State 100% $472,000 $0 $0 $0 $0 $472,000 

CST DDR State 100% $0 $0 $364,667 $0 $0 $364,667 
CST DIH State 100% $0 $0 $27,316 $0 $0 $27,316 
CST DS State 100% $0 $0 $2,731,594 $0 $0 $2,731,594 

Total:     $495,600  $0  $3,123,577  $0  $0  $3,619,177  
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State and Local Projects 
 

Project: SW 60th Ave from SW 54th St to SECO Energy Driveway 
 
Project Type: Intersection Improvement 
FM Number: 4492611 
Lead Agency: Marion County 
Length: 0.436 miles 
LRTP (Page #): LRTP Cost Feasible (pages 110-111) (Table 7.9) 
SIS Status: No 

Description 

Improvements to the intersection of SW 60th Avenue from SW 54th Street to the SECO Energy Driveway 
in unincorporated Marion County.   

Prior <2025: $47,818   Future >2029: $0   Total Project Cost: $247,061 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST SL Federal $0 $0 $0 $175,334 $0 $175,334 
CST SN Federal $0 $0 $0 $23,909 $0 $23,909 

Total:     $0  $0  $0  $199,243  $0  $199,243  
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State and Local Projects 
 

Project: SW SR 200 (SW College Rd) at SW 60th Ave 
 
Project Type: Safety Project 
FM Number: 4512531 
Lead Agency: FDOT 
Length: 0.100 miles 
LRTP (Page #): Goal 3, Objective 3.4 (14); Goal 6, Objective 6.5 (15)   
SIS Status: No 

Description 

Operational improvements at the intersection.  

Prior <2025: $459,847  Future >2029: $0  Total Project Cost: $837,035 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST ACSS Federal $0 $306,486 $0 $0 $0 $306,486 
CST DIH State 100% $0 $6,572 $0 $0 $0 $6,572 
CST TALL Federal $0 $64,130 $0 $0 $0 $64,130 

Total:     $0  $377,188  $0  $0  $0  $377,188  
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Bicycle and Pedestrian Projects 
 

 

  Bicycle and Pedestrian Projects 
• Cross Florida Greenway Baseline Rd. to Santos Paved Trail 
• Downtown Ocala Trail from SE Osceola Ave to Silver Springs State Park 
• Pruitt Trail from SR 200 to Pruitt Trailhead 
• SR 25/500/US 441/ from SE 102nd Place to SR 200/SW 10th Street 
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Bicycle and Pedestrian Projects 
 

Project: Cross Florida Greenway from Baseline Rd. to Santos Paved Trail 
 
Project Type: Bike Path and Trail 
FM Number: 4227722 
Lead Agency: Marion County 
Length: 4.750 miles 
LRTP (Page #): LRTP Boxed Fund (pages 106-107/Table 7.8) 
SIS Status: No 

Description 

Construction of the Cross Florida Greenway Trail connection from Baseline Road to the Santos paved 
trailhead in Marion County. 

Prior <2025: $1,000,000  Future >2029: $0  Total Project Cost: $6,600,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST TLWR State 100% $0 $5,600,000 $0 $0 $0 $5,600,000 
Total:     $0  $5,600,000  $0  $0  $0  $5,600,000  

 

  



 

FY 2025 to 2029 Transportation Improvement Program                                                                                                                                                             81 
 

Bicycle and Pedestrian Projects 
 

Project: Downtown Ocala Trail from SE Osceola Ave to Silver Springs State Park 
 
Project Type: Bike Path and Trail 
FM Number: 4367561 
Lead Agency: City of Ocala 
Length: 6.000 miles 
LRTP (Page #): LRTP Cost Feasible (pages 110-111) (Table 7.9) 
SIS Status: No 

Description 

Designate and construct an 8-foot to 12-foot multi-use trail from downtown Ocala to Silver Springs State 
Park. Sections of the trail may be combined with existing roadways used by vehicular traffic.   

Prior <2025: $0  Future >2029: $0  Total Project Cost: $253,001 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PE TALL Federal $253,001 $0 $0 $0 $0 $253,001 
Total:     $253,001  $0  $0  $0  $0  $253,001  

*Total project cost estimate: $1.25 million 
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Bicycle and Pedestrian Projects 
 

Project: Pruitt Trail from SR 200 to Pruitt Trailhead 
 
Project Type: Bike Path and Trail 
FM Number: 4354842 
Lead Agency: Marion County 
Length: 5.500 miles 
LRTP (Page #): LRTP Cost Feasible (pages 110-111) (Table 7.9) 
SIS Status: No 

Description 

Construct 12-foot wide multi-use trail from SR 200 to the Pruitt Trailhead, south of CR 484. 

Prior <2025: $0  Future >2029: $0  Total Project Cost: $2,158,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST SL Federal $0 $377,882 $0 $0 $0 $377,882 
CST SN Federal $0 $375,829 $0 $0 $0 $375,829 
CST TALL Federal $0 $442,433 $0 $0 $0 $442,433 
CST TALN Federal $0 $390,018 $0 $0 $0 $390,018 
CST TALT Federal $0 $571,838 $0 $0 $0 $571,838 

Total:     $0  $2,158,000  $0  $0  $0  $2,158,000  
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Bicycle and Pedestrian Projects 
 

Project: SR 25/500/US 441/ from SE 102nd Place to SR 200/SW 10th Street 
 
Project Type: Sidewalks and Bike Lane 
FM Number: 4392382 
Lead Agency: FDOT 
Length: 7.230 miles 
LRTP (Page #): Goal 1, Objectives 1.2; Goal 3, Objective 3.2 (14) 
SIS Status: No 

Description 

Addition of bike lanes and sidewalks to the resurfacing project on US 441/301.  

Prior <2025: $1,775,838  Future >2029: $0  Total Project Cost: $6,367,809 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST SA Federal $0 $0 $1,714,835 $0 $0 $1,714,835 
CST SL Federal $0 $0 $215,462 $0 $0 $215,462 
CST TALL Federal $0 $0 $1,412,495 $0 $0 $1,412,495 
CST TALT Federal $0 $0 $1,249,179 $0 $0 $1,249,179 

Total:     $0  $0  $4,591,971  $0  $0  $4,591,971  
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Aviation Projects 
 

  
Aviation Projects 

• Marion Airfield Pavement Improvements 
• Marion County Airport Equipment 
• Marion County Airport Hanger 
• Marion-Marion Co Airport Runway Improvements 
• Marion-Ocala Intl Airfield Pavement Rehabilitation 
• Marion-Ocala Intl ARFF Building 
• Marion-Ocala Intl Taxiway Improvements 
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Aviation Projects 
 

Project: Marion Airfield Pavement Improvements 
 
Project Type: Aviation Preservation Project 
FM Number: 4384271 
Lead Agency: Marion County 
Length: N/A 
LRTP (Page #): Goal 6, Objectives 6.2 (15) 
SIS Status: No 

Description 

Airport pavement improvements.  

Prior <2025: $0   Future >2029: $0  Total Project Cost: $2,500,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CAP DDR State 100% $200,000 $0 $0 $0 $0 $200,000 
CAP FAA Federal $2,250,000 $0 $0 $0 $0 $2,250,000 
CAP LF Local $50,000 $0 $0 $0 $0 $50,000 

Total:     $2,500,000  $0  $0  $0  $0  $2,500,000  
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Aviation Projects 
 

Project: Marion County Airport Equipment 
 
Project Type: Aviation Safety Project 
FM Number: 4540451 
Lead Agency: Marion County 
Length: N/A 
LRTP (Page #): Goal 6, Objectives 6.2 (15) 
SIS Status: No 

Description 

Installation of new equipment adjacent to the runway to provide weather data.  

Prior <2025: $0   Future >2029: $0   Total Project Cost: $400,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CAP DDR State 100% $0 $0 $0 $320,000 $0 $320,000 
CAP LF Local $0 $0 $0 $80,000 $0 $80,000 

Total:     $0  $0  $0  $400,000  $0  $400,000  
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Aviation Projects 
 

Project: Marion County Airport Hangar 
 
Project Type: Aviation Revenue/Operational 
FM Number: 4497741 
Lead Agency: Marion County 
Length: N/A 
LRTP (Page #): Goal 6, Objective 6.2 (15) 
SIS Status: No 

Description 

Improvements to the airport hangar.  

Prior <2025: $0   Future >2029: $0   Total Project Cost: $3,150,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CAP DDR State 100% $1,000,000 $520,000 $1,000,000 $0 $0 $2,520,000 
CAP LF Local $250,000 $130,000 $250,000 $0 $0 $630,000 

Total:     $1,250,000  $650,000  $1,250,000  $0  $0  $3,150,000  
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Aviation Projects 
 

Project: Marion-Marion Co Airport Runway Improvements 
 
Project Type: Aviation Preservation Project 
FM Number: 4384171 
Lead Agency: Marion County 
Length: N/A 
LRTP (Page #): Goal 6, Objective 6.2 (15) 
SIS Status: No 

Description 

Runway improvements to the Marion County Airport at Dunnellon Field.  

Prior <2025: $0   Future >2029: $0  Total Project Cost: $437,500 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CAP DDR State 100% $0 $350,000 $0 $0 $0 $350,000 
CAP LF Local $0 $87,500 $0 $0 $0 $87,500 

Total:     $0  $437,500  $0  $0  $0  $437,500  
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Aviation Projects 
 

Project: Marion-Ocala Intl Airfield Pavement Rehabilitation 
 
Project Type: Aviation Preservation Project 
FM Number: 4407801 
Lead Agency: City of Ocala 
Length: N/A 
LRTP (Page #): Goal 6, Objective 6.2 (15) 
SIS Status: No 

Description 

Airfield pavement rehabilitation project.  

Prior <2025: $0   Future >2029: $0   Total Project Cost: $1,250,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CAP DDR State 100% $1,000,000 $0 $0 $0 $0 $1,000,000 
CAP LF Local $250,000 $0 $0 $0 $0 $250,000 

Total:     $1,250,000  $0  $0  $0  $0  $1,250,000  
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Aviation Projects 
 

Project: Marion-Ocala Intl ARFF Building 
 
Project Type: Aviation Safety Project 
FM Number: 4485751 
Lead Agency: City of Ocala 
Length: N/A 
LRTP (Page #): Goal 6, Objective 6.2 (15) 
SIS Status: No 

Description 

Airport Rescue and Fire Fighting (ARFF) Building.   

Prior <2025: $0   Future >2029: $0   Total Project Cost: $1,000,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CAP DDR State 100% $0 $0 $800,000 $0 $0 $800,000 
CAP LF Local $0 $0 $200,000 $0 $0 $200,000 

Total:     $0  $0  $1,000,000  $0  $0  $1,000,000  
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Aviation Projects 
 

Project: Marion-Ocala Intl Taxiway Improvements 
 
Project Type: Aviation Preservation Project 
FM Number: 4384771 
Lead Agency: City of Ocala 
Length: N/A 
LRTP (Page #): Goal 6, Objective 6.2 (15) 
SIS Status: No 

Description 

Airport taxiway improvements.  

Prior <2025: $0   Future >2029: $0  Total Project Cost: $6,500,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CAP DDR State 100% $0 $520,000 $0 $0 $0 $520,000 
CAP FAA Federal $0 $5,850,000 $0 $0 $0 $5,850,000 
CAP LF Local $0 $130,000 $0 $0 $0 $130,000 

Total:     $0  $6,500,000  $0  $0  $0  $6,500,000  
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Transit, Funding, and Grants  
 

  

Transit, Funding, and Grants 
• Marion-Marion Senior Services Section 5311 Rural Transportation 
• Marion-Suntran Block Grant Operating Assistance (1) 
• Marion-Suntran Block Grant Operating Assistance (2) 
• Ocala/Marion Urban Area FY 2024/2025-2025/2026 UPWP 
• Ocala/Marion Urban Area FY 2026/2027-2027/2028 UPWP 
• Ocala/Marion Urban Area FY 2028/2029-2029/2030 UPWP 
• Suntran/Ocala/Marion Urb. Cap/Oper. Fixed Route FTA Section 5307 
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Transit, Funding, and Grants  
 

Project: Marion-Marion Senior Services Section 5311 Rural Transportation 
 
Project Type: Transit 
FM Number: 4424601 
Lead Agency: Marion Transit 
Length: N/A 
LRTP (Page #): Goal 1, Objectives 1.1, 1.3. 1.4 (14)  
SIS Status: No 

Description 

Section 5311 operating and administrative grant assistance.  

Prior <2025: $0  Future >2029: $0  Total Project Cost: $5,792,688 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

OPS DU Federal $937,146 $965,259 $993,939 $0 $0 $2,896,344 
OPS LF Local $937,146 $965,259 $993,939 $0 $0 $2,896,344 

Total:     $1,874,292  $1,930,518  $1,987,878  $0  $0  $5,792,688  
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Transit, Funding, and Grants  
 

Project: Marion-Suntran Block Grant Operating Assistance (1)  
 
Project Type: Transit 
FM Number: 4424551 
Lead Agency: City of Ocala 
Length: N/A 
LRTP (Page #): Goal 1, Objectives 1.1, 1.3. 1.4 (14) 
SIS Status: No 

Description 

Grant for SunTran operating assistance in support of fixed route service.  

Prior <2025: $3,011,066  Future >2029: $0  Total Project Cost: $7,898,090 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

OPS DPTO State 100% $790,550 $814,267 $838,695 $0 $0 $2,443,512 
OPS LF Local $790,550 $814,267 $838,695 $0 $0 $2,443,512 

Total:     $1,581,100  $1,628,534  $1,677,390  $0  $0  $4,887,024  
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Transit, Funding, and Grants  
 

Project: Marion-Suntran Block Grant Operating Assistance (2) 
 
Project Type: Transit 
FM Number: 4424552 
Lead Agency: City of Ocala 
Length: N/A 
LRTP (Page #): Goal 1, Objectives 1.1, 1.3. 1.4 (14) 
SIS Status: No 

Description 

Grant for SunTran fixed route operational.  

Prior <2025: $0   Future >2029: $0   Total Project Cost: $3,507,254 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

OPS DPTO State 100% $0 $0 $0 $863,856 $889,771 $1,753,627 
OPS LF Local $0 $0 $0 $863,856 $889,771 $1,753,627 

Total:     $0  $0  $0  $1,727,712  $1,779,542  $3,507,254  
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Transit, Funding, and Grants  
 

Project: Ocala/Marion Urban Area FY 2024/2025-2025/2026 UPWP 
 
Project Type: Transportation Planning 
FM Number: 4393315 
Lead Agency: Ocala/Marion TPO 
Length: N/A 
LRTP (Page #): N/A 
SIS Status: No 

Description 

TPO Unified Planning Work Program (UPWP) Consolidated Planning Grant (CPG) funding for FY 2024/25 
and FY 2025/26. 

Prior <2025: $0  Future >2029: $0  Total Project Cost: $1,358,593 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PLN PL Federal $675,850 $682,743 $0 $0 $0 $1,358,593 
Total:     $675,850  $682,743  $0  $0  $0  $1,358,593  
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Transit, Funding, and Grants  
 

Project: Ocala/Marion Urban Area FY 2026/2027-2027/2028 UPWP 
 
Project Type: Transportation Planning 
FM Number: 4393316 
Lead Agency: Ocala/Marion TPO 
Length: N/A 
LRTP (Page #): N/A 
SIS Status: No 

Description 

TPO Unified Planning Work Program (UPWP) Consolidated Planning Grant (CPG) funding for FY 2026/27 
and FY 2027/28. 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $1,365,486 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PLN PL Federal $0 $0 $682,743 $682,743 $0 $1,365,486 
Total:     $0  $0  $682,743  $682,743  $0  $1,365,486  
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Transit, Funding, and Grants  
 

Project: Ocala/Marion Urban Area FY 2028/2029-2029/2030 UPWP 
 
Project Type: Transportation Planning 
FM Number: 4393317 
Lead Agency: Ocala/Marion TPO 
Length: N/A 
LRTP (Page #): N/A 
SIS Status: No 

Description 

TPO Unified Planning Work Program (UPWP) Consolidated Planning Grant (CPG) funding for FY 2028/29 
and FY 2029/30. 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $682,743 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

PLN PL Federal $0 $0 $0 $0 $682,743 $682,743 
Total:     $0  $0  $0  $0  $682,743  $682,743  

 

  



 

FY 2025 to 2029 Transportation Improvement Program                                                                                                                                                             99 
 

Transit, Funding, and Grants  
 

Project: Suntran/Ocala/Marion Urb. Cap/Oper. Fixed Route FTA Section 5307 
 
Project Type: Transportation Planning 
FM Number: 4271882 
Lead Agency: Marion County Transit 
Length: N/A 
LRTP (Page #): Goal 1, Objectives 1.1, 1.3, 1.4 (14) 
SIS Status: No 

Description 

Grant for SunTran fixed route operational and capital.  

Prior <2025: $18,434,770               Future >2029: $0  Total Project Cost: $35,611,890 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CAP FTA Federal $3,188,236 $3,347,648 $3,515,030 $3,690,782 $0 $13,741,696 
CAP LF Local $797,059 $836,912 $878,758 $922,695 $0 $3,435,424 

Total:     $3,985,295  $4,184,560  $4,393,788  $4,613,477  $0  $17,177,120  
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ITS-Maintenance Projects 
 

  

ITS-Maintenance Projects 
• Asset Maintenance Marion County 
• City of Ocala MOA 
• Demo of Old Buildings (South Part of Yard) 
• Lighting Agreements 
• Marion Primary In-House 
• Marion Traffic Engineering Contracts 
• Ocala Operations – Equipment Storage Building w/ Enclosed Bays (Repair) 
• Remodel Shop & Tire Changing Area 
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ITS-Maintenance Projects 
 

Project: Asset Maintenance Marion County 
 
Project Type: Routine Maintenance 
FM Number: 4469101 
Lead Agency: FDOT 
Length: N/A miles 
LRTP (Page #): Goal 6, Objective 6.3 (15)   
SIS Status: No 

Description 

Ongoing asset management.  

Prior <2025: $9,791,384  Future >2029: $0  Total Project Cost: $17,878,664 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

MNT D State 100% $2,371,820 $2,371,820 $2,371,820 $971,820 $0 $8,087,280 
Total:     $2,371,820  $2,371,820  $2,371,820  $971,820  $0  $8,087,280  
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ITS-Maintenance Projects 
 

Project:  City of Ocala MOA 
 
Project Type: Routine Maintenance 
FM Number: 4427381 
Lead Agency: City of Ocala 
Length: N/A miles 
LRTP (Page #): Goal 6, Objective 6.3 (15)   
SIS Status: No 

Description 

Routine maintenance.  

Prior <2025: $153,825  Future >2029: $0  Total Project Cost: $214,800 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

MNT D State 100% $0 $0 $60,975 $0 $0 $60,975 
Total:     $0  $0  $60,975  $0  $0  $60,975  
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ITS-Maintenance Projects 
 

Project:  Demo of Old Buildings (South Part of Yard) 
 
Project Type: Fixed Capital Overlay 
FM Number: 4516481 
Lead Agency: FDOT 
Length: N/A miles 
LRTP (Page #): N/A   
SIS Status: No 

Description 

Fixed capital outlay for demolition of old buildings.   

Prior <2025: $0   Future >2029: $0   Total Project Cost: $144,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST FCO State 100% $144,000 $0 $0 $0 $0 $144,000 
Total:     $144,000  $0  $0  $0  $0  $144,000  
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ITS-Maintenance Projects 
 

Project:  Lighting Agreements 
 
Project Type: Lighting 
FM Number: 4136153 
Lead Agency: FDOT 
Length: N/A miles 
LRTP (Page #): Goal 6, Objective 6.3 (15)   
SIS Status: No 

Description 

Routine and ongoing lighting maintenance.  

Prior <2025: $6,404,691   Future >2029: $0  Total Project Cost: $7,814,853 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

MNT D State 100% $454,457 $468,088 $487,617 $0 $0 $1,410,162 
Total:     $454,457  $468,088  $487,617  $0  $0  $1,410,162  
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ITS-Maintenance Projects 
 

Project:  Marion Primary In-House 
 
Project Type: Routine Maintenance 
FM Number: 4181071 
Lead Agency: FDOT 
Length: N/A miles 
LRTP (Page #): Goal 6, Objective 6.3 (15)   
SIS Status: No 

Description 

Routine maintenance.  

Prior <2025: $47,233,332  Future >2029: $0  Total Project Cost: $59,748,332 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

MNT D State 100% $2,505,000 $2,505,000 $2,505,000 $2,500,000 $2,500,000 $12,515,000 
Total:     $2,505,000  $2,505,000  $2,505,000  $2,500,000  $2,500,000  $12,515,000  
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ITS-Maintenance Projects 
 

Project:  Marion Traffic Engineering Contracts 
 
Project Type: Traffic Signals 
FM Number: 4130194 
Lead Agency: Marion County 
Length: N/A miles 
LRTP (Page #): Goal 6, Objective 6.3 (15)   
SIS Status: No 

Description 

Ongoing traffic signal maintenance.  

Prior <2025: $8,860,199  Future >2029: $0  Total Project Cost: $9,838,765 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

OPS DDR State 100% $978,566 $0 $0 $0 $0 $978,566 
Total:     $978,566  $0  $0  $0  $0  $978,566  
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ITS-Maintenance Projects 
 

Project:  Ocala Operations – Equipment Storage Building w/ Enclosed Bays (Repair) 
 
Project Type: Fixed Capital Outlay 
FM Number: 4539211 
Lead Agency: FDOT 
Length: N/A miles 
LRTP (Page #): N/A   
SIS Status: No 

Description 

Fixed capital overlay for the Ocala Operations equipment storage building with enclosed bays repairs. 

Prior <2025: $0   Future >2029: $0   Total Project Cost: $12,500 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST FCO State 100% $12,500 $0 $0 $0 $0 $12,500 
Total:     $12,500  $0  $0  $0  $0  $12,500  
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ITS-Maintenance Projects 
 

Project:  Remodel Shop & Tire Changing Area 
 
Project Type: Fixed Capital Outlay 
FM Number: 4516511 
Lead Agency: FDOT 
Length: N/A miles 
LRTP (Page #): N/A   
SIS Status: No 

Description 

Fixed capital outlay for remodel of shop and tire changing area.  

Prior <2025: $0   Future >2029: $0   Total Project Cost: $788,000 

 

Phase Fund Category Funding Source 2025 2026 2027 2028 2029 Total 

CST FCO State 100% $788,000 $0 $0 $0 $0 $788,000 
Total:     $788,000  $0  $0  $0  $0  $788,000  
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Appendix B: List of Federally Obligated Projects 



ANNUAL LISTING OF FEDERALLY OBLIGATED PROJECTS 
Summary 
On an annual basis, per Title 23, United States Code (USC) 450.334, the Ocala Marion Transportation Planning Organization 
(TPO) is required to provide a summary listing of projects for which federal funds have been *obligated in the preceding federal 
fiscal year (FFY) from October 1 to September 30. The Florida Department of Transportation (FDOT) assists the TPO in complying 
with this requirement by providing a detailed report of federal obligations for Marion County. The report is included each year 
as an amendment to the current Transportation Improvement Program (TIP). 
 
A net total of $68,078,620 of federal funds were obligated in FFY 2023 for 35 transportation projects and programs in Marion 
County. Projects or programs for which federal funds have been obligated are not necessarily initiated or completed in the FFY, and 
the amount of the obligation in a fiscal year will typically not equal the total cost of the entire project. The following summary and 
companion FDOT report provide a listing of the federally obligated projects by phases and funding sources. In some cases, the FFY 
totals are negative, which reflect a de-obligation of project or program funding. 
 
 
 
 
 
 
 
 
 
 
*Obligation is the legal commitment by the Federal government to pay or reimburse a State or other entity for the Federal share of a 
project’s eligible cost. Obligated projects have been authorized by the federal government and funds have been approved for 
reimbursement. Funding for projects can in some cases also be de-obligated. Funding previously obligated is removed from a project due to 
changes such as cost, delay or cancellation. 
  



ITEM NO DESCRIPTION PHASE LENGTH FFY 2023 Total 
238648 1 SR 45 (US 41) FROM SW 110TH ST TO NORTH OF SR 40 PE 4.146 $346,793 
410674 2 SR 40 FROM END OF 4 LANES TO EAST OF CR 314 PE 5.327 $144,488 
410674 2 SR 40 FROM END OF 4 LANES TO EAST OF CR 314 ROW 5.327 $1,200,374 
410674 3 SR 40 FROM EAST OF CR 314 TO EAST OF CR 314A PE 6.14 $157,818 
426179 1 SILVER SPRINGS STATE PARK PEDESTRIAN BRIDGES PE 0 -$6,613 
426179 1 SILVER SPRINGS STATE PARK PEDESTRIAN BRIDGES CST 0 $3,877,007 
431797 2 NE 25TH AVENUE FROM NE 14TH STREET (SR492) TO NE 24TH STREET PE 0.754 $9,009 
431797 3 NE 25TH AVENUE FROM NE 24TH STREET TO NE 35TH STREET PE 0.817 $1,936 
431798 1 NE 36TH AVENUE FROM SR 492 (NE 14TH ST) TO NE 35TH STREET RRU 1.517 $217,903 
431935 1 SR 40 CORRIDOR FROM US 441 TO NE 8TH AVENUE PE 0.633 -$9,298 
433651 1 CR 484 FROM SW 20TH AVENUE TO CR 475A PE 0.741 $111,747 
433651 1 CR 484 FROM SW 20TH AVENUE TO CR 475A ROW 0.741 $151,539 
433651 1 CR 484 FROM SW 20TH AVENUE TO CR 475A RRU 0.741 $660,819 
433651 1 CR 484 FROM SW 20TH AVENUE TO CR 475A CST 0.741 $235,784 
433652 1 SR 40 INTERSECTIONS AT SW 40TH AVENUE AND SW 27TH AVENUE ROW 1.309 -$1,201,832 
433661 1 US 441 FROM SR 40 TO SR 40A (SW BROADWAY) CST 0.384 $1,932,410 
435660 2 SR 326 FROM SR 326 RXR CROSS 627142B TO E OF CR 25A (NW GAINESVILE RD) ROW 0.216 $773 
435660 2 SR 326 FROM SR 326 RXR CROSS 627142B TO E OF CR 25A (NW GAINESVILE RD) CST 0.216 $949 
436361 1 ITS OPERATIONAL SUPPORT- MARION COUNTY CMGC CONTRACT CST 0 $90,008 
436361 2 ITS OPERATIONAL SUPPORT- CITY OF OCALA CST 0 $592,847 
436375 2 CITYWIDE SIDEWALK IMPROVEMENTS CST 0 $19,747 
437596 2 SR 40/SILVER SPRINGS BLVD FROM NW 27TH AVE TO SW 7TH AVE CST 1.406 $303,809 
438562 1 I-75 (SR 93) REST AREA MARION COUNTY FROM N OF SR 484 TO S OF SR 200 CST 0.346 $6,453,801 
439238 1 SR 25/500/US441/ FROM SR 35/SE BASELINE RD TO SR 200/SW 10TH STREET CST 10.612 $3,643 
439331 3 OCALA/MARION URBAN AREA FY 2020/2021-2021/2022 UPWP PE 0 -$307,933 
439331 4 OCALA/MARION URBAN AREA FY 2022/2023-2023/2024 UPWP PE 0 $886,932 
439887 2 MARION COUNTY PEDESTRIAN LIGHTING BUNDLE A CST 1.234 $73,299 
440900 2 I-75 FRAME - ARTERIALS PE 0 -$33,439 



ITEM NO DESCRIPTION PHASE LENGTH FFY 2023 Total 
441136 1 SR25/SR200/US301/US441 FROM CR 25A TO US 301/US441 INTERCHANGE CST 8.846 $378,092 
441141 1 SR 464 FROM SR 500 (US 27/301) TO SR 35 CST 5.878 $14,432,051 
441366 1 SR 40 FROM SW 27TH AVE TO MLK JR. AVE CST 0.79 $2,112 
443170 1 SR 93 (I-75) FROM SUMTER COUNTY TO SR 200 PE 13.993 $1,074 
443170 1 SR 93 (I-75) FROM SUMTER COUNTY TO SR 200 CST 13.993 $26,578,160 
445217 1 SR-326 FROM EAST OF SR-25/200 (US-441/301) TO SR-40 CST 8.404 $864,528 
445687 1 US 41 N / S WILLIAMS ST FROM BRITTAN ALEXANDER BRIDGE TO RIVER RD PE 0.1 $150,000 
445687 1 US 41 N / S WILLIAMS ST FROM BRITTAN ALEXANDER BRIDGE TO RIVER RD CST 0.1 $1,122,691 
445688 1 US 27/US 441 @ CR 42 PE 0.065 $150,000 
445688 1 US 27/US 441 @ CR 42 CST 0.065 $144,262 
445701 1 SE ABSHIER BLVD FROM SE HAMES RD TO N OF SE AGNEW RD PE 0.18 $333,825 
445701 1 SE ABSHIER BLVD FROM SE HAMES RD TO N OF SE AGNEW RD CST 0.18 $126,978 
445800 1 E SR 40 @ SR 492 PE 0.116 -$102 
445800 1 E SR 40 @ SR 492 CST 0.116 $1,828,999 
447603 1 NW 10TH/NE 14TH ST SR 492 TO NE 25TH AVE. PE 0.026 $10,000 
447603 1 NW 10TH/NE 14TH ST SR 492 TO NE 25TH AVE. CST 0.026 $91,630 
450948 1 SR 40 FROM NE 64TH AVE TO LAKE COUNTY LINE PE 25.712 $1,900,000 
450951 1 SR 40 FROM 25TH AVE TO NE 64TH AVE PE 4.244 $2,050,000 
450952 1 SR 40 FROM US 441 TO 25TH AVE PE 2.25 $2,000,000 
  35 PROJECTS/PROGRAMS  TOTAL: $68,078,620 

 
Obligation Funding by Phase Phase Code 
Construction (CST): $59,152,807 CST – Construction 
Preliminary Engineering (PE): $7,896,237 PE – Preliminary Engineering 
Right-of-Way (ROW): $150,854 ROW – Right-of-Way 
Railroad Utilities (RRU): $878,722 RRU – Railroad Utilities 

 



PAGE    1 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
HIGHWAYS
================

ITEM NUMBER:238648 1 PROJECT DESCRIPTION:SR 45 (US 41) FROM SW 110TH ST TO NORTH OF SR 40 *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:36060000 PROJECT LENGTH:  4.146MI LANES EXIST/IMPROVED/ADDED: 4/ 2/ 2

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 1,000
SL 345,793

TOTAL 238648 1         346,793
TOTAL 238648 1         346,793

ITEM NUMBER:410674 2 PROJECT DESCRIPTION:SR 40 FROM END OF 4 LANES TO EAST OF CR 314 *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:36080000 PROJECT LENGTH:  5.327MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 2

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 157,249
SN -12,761

PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 1,204,913
SN -4,539

TOTAL 410674 2       1,344,862
TOTAL 410674 2       1,344,862

ITEM NUMBER:410674 3 PROJECT DESCRIPTION:SR 40 FROM EAST OF CR 314 TO EAST OF CR 314A *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:36080000 PROJECT LENGTH:  6.140MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 2

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 157,818

TOTAL 410674 3         157,818
TOTAL 410674 3         157,818

ITEM NUMBER:431797 2 PROJECT DESCRIPTION:NE 25TH AVENUE FROM NE 14TH STREET (SR492) TO NE 24TH STREET *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:36000041 PROJECT LENGTH:   .754MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 2

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 9,009

TOTAL 431797 2           9,009
TOTAL 431797 2           9,009



PAGE    2 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
HIGHWAYS
================

ITEM NUMBER:431797 3 PROJECT DESCRIPTION:NE 25TH AVENUE FROM NE 24TH STREET TO NE 35TH STREET *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:36000041 PROJECT LENGTH:   .817MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 1

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 1,936

TOTAL 431797 3           1,936
TOTAL 431797 3           1,936

ITEM NUMBER:431798 1 PROJECT DESCRIPTION:NE 36TH AVENUE FROM SR 492 (NE 14TH ST) TO NE 35TH STREET *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:36000042 PROJECT LENGTH:  1.517MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 4

FUND
CODE 2023
____ _______________

PHASE: RAILROAD AND UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 217,903

TOTAL 431798 1         217,903
TOTAL 431798 1         217,903

ITEM NUMBER:431935 1 PROJECT DESCRIPTION:SR 40 CORRIDOR FROM US 441 TO NE 8TH AVENUE *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:SIDEWALK
ROADWAY ID:36080000 PROJECT LENGTH:   .633MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
TALT -9,298

TOTAL 431935 1          -9,298
TOTAL 431935 1          -9,298

ITEM NUMBER:433651 1 PROJECT DESCRIPTION:CR 484 FROM SW 20TH AVENUE TO CR 475A *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:INTERCHANGE IMPROVEMENT
ROADWAY ID:36570000 PROJECT LENGTH:   .741MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SN 111,747

PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT
GFSL -33,026
SA 98,271
SL 86,235
SN 59

PHASE: RAILROAD AND UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 76,886
SN 583,933

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 45,072
SN 190,712

TOTAL 433651 1       1,159,889
TOTAL 433651 1       1,159,889



PAGE    3 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
HIGHWAYS
================

ITEM NUMBER:433652 1 PROJECT DESCRIPTION:SR 40 INTERSECTIONS AT SW 40TH AVENUE AND SW 27TH AVENUE *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ADD TURN LANE(S)
ROADWAY ID:36110000 PROJECT LENGTH:  1.309MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 1

FUND
CODE 2023
____ _______________

PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT
GFSA 30,288
SA 1,963
SL -1,234,083

TOTAL 433652 1      -1,201,832
TOTAL 433652 1      -1,201,832

ITEM NUMBER:433661 1 PROJECT DESCRIPTION:US 441 FROM SR 40 TO SR 40A (SW BROADWAY) *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:TRAFFIC OPS IMPROVEMENT
ROADWAY ID:36030000 PROJECT LENGTH:   .384MI LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
GFSL 561,751
SL 1,370,659

TOTAL 433661 1       1,932,410
TOTAL 433661 1       1,932,410

ITEM NUMBER:435660 2 PROJECT DESCRIPTION:SR 326 FROM SR 326 RXR CROSS 627142B TO E OF CR 25A (NW GAINESVILE RD) *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ADD TURN LANE(S)
ROADWAY ID:36180000 PROJECT LENGTH:   .216MI LANES EXIST/IMPROVED/ADDED: 3/ 0/ 1

FUND
CODE 2023
____ _______________

PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT
NHPP 773

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
NHPP 949

TOTAL 435660 2           1,722
TOTAL 435660 2           1,722

ITEM NUMBER:437596 2 PROJECT DESCRIPTION:SR 40/SILVER SPRINGS BLVD FROM NW 27TH AVE TO SW 7TH AVE *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:SIDEWALK
ROADWAY ID:36110000 PROJECT LENGTH:  1.406MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
SL 48,181
TALL 255,628

TOTAL 437596 2         303,809
TOTAL 437596 2         303,809



PAGE    4 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
HIGHWAYS
================

ITEM NUMBER:438562 1 PROJECT DESCRIPTION:I-75 (SR 93) REST AREA MARION COUNTY FROM N OF SR 484 TO S OF SR 200 *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:REST AREA
ROADWAY ID:36210000 PROJECT LENGTH:   .346MI LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
CARB 5,850,000
CARL 603,801

TOTAL 438562 1       6,453,801
TOTAL 438562 1       6,453,801

ITEM NUMBER:439238 1 PROJECT DESCRIPTION:SR 25/500/US441/ FROM SR 35/SE BASELINE RD TO SR 200/SW 10TH STREET *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:RESURFACING
ROADWAY ID:36010000 PROJECT LENGTH: 10.612MI LANES EXIST/IMPROVED/ADDED: 6/ 6/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 3,643

TOTAL 439238 1           3,643
TOTAL 439238 1           3,643

ITEM NUMBER:439887 2 PROJECT DESCRIPTION:MARION COUNTY PEDESTRIAN LIGHTING BUNDLE A *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:LIGHTING
ROADWAY ID:36004000 PROJECT LENGTH:  1.234MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY DUKE ENERGY FLORIDA, LLC
HSP 73,299

TOTAL 439887 2          73,299
TOTAL 439887 2          73,299

ITEM NUMBER:441136 1 PROJECT DESCRIPTION:SR25/SR200/US301/US441 FROM CR 25A TO US 301/US441 INTERCHANGE *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:RESURFACING
ROADWAY ID:36001000 PROJECT LENGTH:  8.846MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 378,092

TOTAL 441136 1         378,092
TOTAL 441136 1         378,092



PAGE    5 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
HIGHWAYS
================

ITEM NUMBER:441141 1 PROJECT DESCRIPTION:SR 464 FROM SR 500 (US 27/301) TO SR 35 *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:RESURFACING
ROADWAY ID:36004000 PROJECT LENGTH:  5.878MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 14,432,051

TOTAL 441141 1      14,432,051
TOTAL 441141 1      14,432,051

ITEM NUMBER:441366 1 PROJECT DESCRIPTION:SR 40 FROM SW 27TH AVE TO MLK JR. AVE *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:SAFETY PROJECT
ROADWAY ID:36110000 PROJECT LENGTH:   .790MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
HSP 2,112

TOTAL 441366 1           2,112
TOTAL 441366 1           2,112

ITEM NUMBER:443170 1 PROJECT DESCRIPTION:SR 93 (I-75) FROM SUMTER COUNTY TO SR 200 *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:RESURFACING
ROADWAY ID:36210000 PROJECT LENGTH: 13.993MI LANES EXIST/IMPROVED/ADDED: 3/ 3/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
NHPP 1,074

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
NHPP 26,578,160

TOTAL 443170 1      26,579,234
TOTAL 443170 1      26,579,234

ITEM NUMBER:445217 1 PROJECT DESCRIPTION:SR-326 FROM EAST OF SR-25/200 (US-441/301) TO SR-40 *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:RESURFACING
ROADWAY ID:36518000 PROJECT LENGTH:  8.404MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
GFSA 108,386
SA 756,142

TOTAL 445217 1         864,528
TOTAL 445217 1         864,528



PAGE    6 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
HIGHWAYS
================

ITEM NUMBER:445687 1 PROJECT DESCRIPTION:US 41 N / S WILLIAMS ST FROM BRITTAN ALEXANDER BRIDGE TO RIVER RD *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:SAFETY PROJECT
ROADWAY ID:36060000 PROJECT LENGTH:   .100MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
HSP 150,000

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
HSP 1,122,691

TOTAL 445687 1       1,272,691
TOTAL 445687 1       1,272,691

ITEM NUMBER:445688 1 PROJECT DESCRIPTION:US 27/US 441 @ CR 42 *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:TRAFFIC SIGNALS
ROADWAY ID:36220000 PROJECT LENGTH:   .065MI LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
HSP 150,000

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
HSP 144,262

TOTAL 445688 1         294,262
TOTAL 445688 1         294,262

ITEM NUMBER:445701 1 PROJECT DESCRIPTION:SE ABSHIER BLVD FROM SE HAMES RD TO N OF SE AGNEW RD *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:TRAFFIC SIGNALS
ROADWAY ID:36010000 PROJECT LENGTH:   .180MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
HSP 333,825

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
HSP 126,978

TOTAL 445701 1         460,803
TOTAL 445701 1         460,803

ITEM NUMBER:445800 1 PROJECT DESCRIPTION:E SR 40 @ SR 492 *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:TRAFFIC SIGNALS
ROADWAY ID:36080000 PROJECT LENGTH:   .116MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
HSP -102

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
HSP 1,807,185
SA 21,814

TOTAL 445800 1       1,828,897
TOTAL 445800 1       1,828,897



PAGE    7 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
HIGHWAYS
================

ITEM NUMBER:447603 1 PROJECT DESCRIPTION:NW 10TH/NE 14TH ST SR 492 TO NE 25TH AVE. *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:TRAFFIC SIGNALS
ROADWAY ID:36008000 PROJECT LENGTH:   .026MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SL 10,000

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
SL 91,630

TOTAL 447603 1         101,630
TOTAL 447603 1         101,630

ITEM NUMBER:450948 1 PROJECT DESCRIPTION:SR 40 FROM NE 64TH AVE TO LAKE COUNTY LINE *SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:RESURFACING
ROADWAY ID:36080000 PROJECT LENGTH: 25.712MI LANES EXIST/IMPROVED/ADDED: 3/ 3/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SM 1,800,379
SN 99,621

TOTAL 450948 1       1,900,000
TOTAL 450948 1       1,900,000

ITEM NUMBER:450951 1 PROJECT DESCRIPTION:SR 40 FROM 25TH AVE TO NE 64TH AVE *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:PAVEMENT ONLY RESURFACE (FLEX)
ROADWAY ID:36080000 PROJECT LENGTH:  4.244MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SL 2,050,000

TOTAL 450951 1       2,050,000
TOTAL 450951 1       2,050,000

ITEM NUMBER:450952 1 PROJECT DESCRIPTION:SR 40 FROM US 441 TO 25TH AVE *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:PAVEMENT ONLY RESURFACE (FLEX)
ROADWAY ID:36080000 PROJECT LENGTH:  2.250MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
SL 2,000,000

TOTAL 450952 1       2,000,000
TOTAL 450952 1       2,000,000
TOTAL DIST: 05      62,960,064
TOTAL HIGHWAYS      62,960,064



PAGE    8 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
PLANNING
================

ITEM NUMBER:439331 3 PROJECT DESCRIPTION:OCALA/MARION URBAN AREA FY 2020/2021-2021/2022 UPWP *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:TRANSPORTATION PLANNING
ROADWAY ID: PROJECT LENGTH:   .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY MARION COUNTY BOCC
PL -307,933

TOTAL 439331 3        -307,933
TOTAL 439331 3        -307,933

ITEM NUMBER:439331 4 PROJECT DESCRIPTION:OCALA/MARION URBAN AREA FY 2022/2023-2023/2024 UPWP *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:TRANSPORTATION PLANNING
ROADWAY ID: PROJECT LENGTH:   .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY MARION COUNTY BOCC
PL 886,932

TOTAL 439331 4         886,932
TOTAL 439331 4         886,932
TOTAL DIST: 05         578,999
TOTAL PLANNING         578,999



PAGE    9 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
MISCELLANEOUS
================

ITEM NUMBER:426179 1 PROJECT DESCRIPTION:SILVER SPRINGS STATE PARK PEDESTRIAN BRIDGES *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:MISCELLANEOUS CONSTRUCTION
ROADWAY ID: PROJECT LENGTH:   .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
TALL -2,496
TALT -4,117

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
CARM 132,135
CARN 713,333
TALL 548,731
TALM 159,173
TALN 848,827
TALT 1,474,808

TOTAL 426179 1       3,870,394
TOTAL 426179 1       3,870,394

ITEM NUMBER:436361 1 PROJECT DESCRIPTION:ITS OPERATIONAL SUPPORT- MARION COUNTY CMGC CONTRACT *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ITS COMMUNICATION SYSTEM
ROADWAY ID: PROJECT LENGTH:   .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
SA 21,882
SL 68,126

TOTAL 436361 1          90,008
TOTAL 436361 1          90,008

ITEM NUMBER:436361 2 PROJECT DESCRIPTION:ITS OPERATIONAL SUPPORT- CITY OF OCALA *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ITS COMMUNICATION SYSTEM
ROADWAY ID: PROJECT LENGTH:   .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
SL 592,847

TOTAL 436361 2         592,847
TOTAL 436361 2         592,847

ITEM NUMBER:436375 2 PROJECT DESCRIPTION:CITYWIDE SIDEWALK IMPROVEMENTS *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:SIDEWALK
ROADWAY ID: PROJECT LENGTH:   .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT
SL 19,747

TOTAL 436375 2          19,747
TOTAL 436375 2          19,747



PAGE   10 FLORIDA DEPARTMENT OF TRANSPORTATION   DATE RUN: 10/05/2023
OFFICE OF WORK PROGRAM TIME RUN: 15.24.33

OCALA-MARION TPO ANNUAL OBLIGATIONS REPORT MBROBLTP
================
MISCELLANEOUS
================

ITEM NUMBER:440900 2 PROJECT DESCRIPTION:I-75 FRAME - ARTERIALS *NON-SIS*
DISTRICT:05 COUNTY:MARION TYPE OF WORK:ITS COMMUNICATION SYSTEM
ROADWAY ID: PROJECT LENGTH:   .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND
CODE 2023
____ _______________

PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT
NFP -24,204
SA -9,235

TOTAL 440900 2         -33,439
TOTAL 440900 2         -33,439
TOTAL DIST: 05       4,539,557
TOTAL MISCELLANEOUS       4,539,557

GRAND TOTAL      68,078,620
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Florida's National Highway System
Ocala - 7/6/2023

25

500

27

441

326

25

200

301

441

40

326

75

93

75

93

200

40

500
27

492

40

Ocala

MARION

Sources: Esri, HERE, Garmin, Intermap, increment P Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey, Esri Japan, METI,
Esri China (Hong Kong), (c) OpenStreetMap contributors, and the GIS User Community

0 0.95 1.9 2.85 3.80.47
Miles

Legend

Interstate

STRAHNET Route

STRAHNET Connector

Unbuilt

Other Principal Arterials

Intermodal Connector

MAP-21 Principal Arterials

Urban areas
The "final" NHS is under review by the FHWA and
the map may have minor revisions in the future.

Florida Department
of Transportation

Transportation Data & Analytics



Florida's National Highway System
Lady Lake, The Villages - 7/6/2023
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Florida's National Highway System
Homosassa Springs, Beverly Hills, Citrus Springs - 7/6/2023
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Transportation Performance Management

Federal transportation law requires state 
DOTs and MPOs to implement Transportation 
Performance Management (TPM), a strategic 
approach to making investment and policy 
decisions to achieve performance goals. 
TPM uses past performance levels and 
forecasted conditions to measure progress toward strategic goals as a means to guide investments. 

Three FHWA Performance Measures (PM) rules and two FTA transit rules establish various performance measures to assess 
highway safety (PM1), bridge and pavement condition (PM2), system performance and freight movement (PM3), transit asset 
management (TAM), and transit safety. The FHWA and FTA Planning Rule and the performance measures rules also specify 
how MPOs should set targets, report performance, and integrate performance management into their Long Range Transpor-
tation Plans (LRTP) and Transportation Improvement Programs (TIP).*

Long Range Transportation Plans
The LRTP must:

	» Describe performance measures and targets used 
in assessing the performance of the transportation 
system.

	» Include a System Performance Report that:

	– Evaluates the performance of the transportation 
system with respect to performance targets. 

	– Documents the progress achieved by the MPO in 
meeting the targets.

	» Integrate the goals, objectives, performance measures, 
and targets described in other plans and processes 
required as part of a performance-based program.

Transportation Improvement Programs
The TIP must:

	» Reflect the investment 
priorities established in 
the LRTP.

	» Be designed such that 
once implemented, 
it makes progress 
toward achieving the 
performance targets.

	» Include a description of 
the anticipated effect of 
the TIP toward achieving 
the performance targets, linking investment priorities to 
performance targets.

This document highlights key target setting provisions of Federal Highway Administration (FHWA) and Federal 
Transit Administration (FTA) performance management requirements for state Departments of Transportation 
(DOT), Metropolitan Planning Organizations (MPO), and public transportation providers.*

OVERVIEW

TRANSPORTATION PERFORMANCE MANAGEMENT FRAMEWORK

MPO
Requirements

FDOT and the 
Metropolitan Planning 
Organization Advisory 
Council (MPOAC) have 
developed model 
language for inclusion 
of performance 
measures and targets 
in LRTPs and TIPs

Florida Department of Transportation Forecasting & Trends Office

*Please refer to the five accompanying fact sheets to obtain key information for the three FHWA performance measures rules and two FTA 
transit rules.

January 2024

PM1
HIGHWAY 
 SAFETY

PM2
BRIDGE AND 
PAVEMENT

PM3
SYSTEM 

PERFORMANCE 
AND FREIGHT 
MOVEMENT

TRANSIT 
ASSET 

MANAGEMENT 
(TAM)

TRANSIT 
SAFETY



FOR MORE INFORMATION PLEASE CONTACT
Regina Colson, Transportation Performance Measures Coordinator
Florida Department of Transportation   |   Regina.Colson@dot.state.fl.us   |   (850) 414-5271

2024 2025

2024 2025

TRANSIT ASSET MANAGEMENT

BY AUGUST 31 (ANNUALLY)
FDOT Safety O�ce establishes targets for the next 
calendar year in its Highway Safety Improvement 
Program (HSIP) annual report to FHWA. 

BY FEBRUARY 27 (ANNUALLY)
MPOs must establish safety (PM1) targets 
for the current calendar year (180 days 
after FDOT establishes targets).

FDOT
MPOs

BY OCTOBER 1, 2024
Mid Performance Period Report due: Includes 
2023 performance and progress towards achieving 
2023 targets. FDOT may adjust the 2025 targets.

BY MARCH 30, 2025
MPOs may update 2025 
targets if FDOT adjusts its 
2025 targets.

For the PM1, PM2, and PM3 measures, MPOs must establish their targets no later than 180 days after FDOT sets its targets. 
For the transit asset management and safety measures, MPOs are not required to establish transit targets annually each 
time the public transportation provider(s) establishes targets. Instead, MPO transit targets must be established when the 
MPO updates the LRTP. MPOs will reflect current public transportation provider(s) targets in the updated TIP.

ASSESSMENT OF SIGNIFICANT PROGRESS
FHWA will not assess MPO target achievement. However, FHWA and FTA will review MPO adherence to performance 
management requirements as part of periodic transportation planning process reviews.

The MPO agrees to plan and program projects so that they 
contribute toward the accomplishment of the state or 
public transportation provider(s) target.

Support the target established by FDOT 
or the public transportation provider(s). Establish own target.

The MPO coordinates with FDOT or the public transporta-
tion provider(s) regarding the methodology used to 
develop the target and the proposed target prior to 
establishing a final target. 

OR

TARGET SETTING OPTIONS 
The Florida Department of Transportation (FDOT), the MPOs, and public transportation providers set their respective 
performance targets in coordination with one another. All MPOs establish a target for each applicable performance 
measure by one of two options:

TIMELINE FOR MPO ACTIONS

TIMEFRAME

PUBLIC TRANSPORTATION PROVIDERS MPOs 

•	 Update MPO transit targets with every LRTP update

•	 Reflect MPO targets and public transportation 
provider(s) current targets in each updated TIP

TRANSIT ASSET MANAGEMENT and TRANSIT SAFETY

PM1

PM2 & 
PM3

•	 Update TAM Plan/Group 
TAM Plan every 4 years

•	 Update TAM targets 
annually

•	 Update safety targets 
annually

TAM Transit Safety



Performance Management

PM1:
Safety (All Public Roads)

Florida Department of Transportation Forecasting & Trends Office

BY AUGUST 31 (ANNUALLY)
FDOT Safety O�ce establishes targets for the next 
calendar year in its Highway Safety Improvement 
Program (HSIP) annual report to FHWA.

BY FEBRUARY 27 (ANNUALLY)
MPOs must establish safety (PM1) 
targets for the current calendar year 
(180 days after FDOT establishes targets).

FDOT
MPOs

2024 2025

The total number of persons 
suffering fatal injuries in a 
motor vehicle crash during a 
calendar year.

The total number of fatalities 
per 100 million vehicle miles 
traveled (VMT) in a calendar 
year.

The total number of persons 
suffering at least one serious 
injury in a motor vehicle crash 
during a calendar year.

The total number of serious 
injuries per 100 million VMT 
in a calendar year.

The combined total number of 
non-motorized fatalities and 
non-motorized serious injuries 
involving a motor vehicle 
during a calendar year.

The first of Federal Highway Administration’s (FHWA) performance management rules establishes measures to 
assess safety on all public roads and the process for the Florida Department of Transportation (FDOT) and Florida’s 
Metropolitan Planning Organizations (MPO) to establish and report their safety targets.* 

PERFORMANCE MEASURES – APPLICABLE TO ALL PUBLIC ROADS 

NUMBER OF 

FATALITIES

RATE OF  
FATALITIES

NUMBER 
OF SERIOUS 

INJURIES

RATE OF 

SERIOUS 
INJURIES

NUMBER OF 
NON-MOTORIZED 

FATALITIES AND 
NON-MOTORIZED 

SERIOUS 
INJURIES

OVERVIEW

TIMELINE 

* Please refer to the fact sheet addressing MPO Requirements for information about MPO targets and planning processes.

January 2024

https://www.federalregister.gov/documents/2016/03/15/2016-05202/national-performance-management-measures-highway-safety-improvement-program
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/fto/pdis-documents/mpo-requirements-fact-sheet-(feb23).pdf?sfvrsn=8d18ad29_1/mpo-requirements-fact-sheet-(feb23).pdf


This is the current data available. Source: FLHSMV, 2022.

22,000

20,000

18,000

16,000

14,000
2016 20212020

ANNUAL SERIOUS INJURIESANNUAL FATALITIES
4,000

3,500

3,000

2,500

2,000

1,500
2016 2020 20212017 2018 2017 20182019 2019

11.0

10.0

9.0

8.0

7.0

1.8

1.7

1.6

1.5

1.4

1.3

1.2

SERIOUS INJURY RATE (PER HUNDRED MILLION VMT)FATALITY RATE (PER HUNDRED MILLION VMT)

2016 2020 20212017 2018 2019 2016 202120202017 2018 2019

Fatalities

Serious Injuries

5-Year Rolling Average

3,500
3,400
3,300
3,200
3,100

3,000
2,900

NUMBER OF NON-MOTORIZED FATALITIES AND SERIOUS INJURIES

2016 2019 202120202017 2018

Combined Non-Motorized Fatalities and 
Serious Injuries

STATEWIDE TARGETS
FDOT establishes statewide safety targets for the follow-
ing calendar year as part of the HSIP Annual Report, which 
must be submitted by August 31 each year.

Given FDOT’s firm belief that every life counts, the target 
set for all safety performance measures is ZERO.

MPO TARGETS
MPOs must set targets by February 27 of each year (within 
180 days after FDOT sets targets).  MPOs have the option of 
supporting the statewide targets or establishing their own 
targets for the MPO planning area.

MPOs must include the most recent reported performance 
and targets with each TIP update. The TIP must describe how 
the investments contribute to achieving the performance tar-
gets. The LRTP must include a System Performance Report 
that discusses the performance of the transportation system 
and progress achieved in meeting the targets over time.

ASSESSMENT OF  
SIGNIFICANT PROGRESS
FHWA considers a state to have met or made significant 
progress when at least four of the five safety targets are met 
or the actual outcome is better than baseline performance. 
Florida is making progress towards achieving the targets 
established for serious injuries but not yet for fatalities or 
non-motorized users. 

As requested by FHWA, FDOT annually develops an HSIP 
Implementation Plan to highlight strategies it will undertake 
in support of these targets. MPOs are encouraged to review 
this Plan each year to identify strategies appropriate for 
their planning area.

FHWA will not assess MPO target achievement. However, 
FHWA will review MPO adherence to performance man-
agement requirements as part of periodic transportation 
planning process reviews.

FOR MORE INFORMATION PLEASE CONTACT
Regina Colson, Transportation Performance Measures Coordinator
Florida Department of Transportation   |   Regina.Colson@dot.state.fl.us   |   (850) 414-5271

EXISTING STATEWIDE CONDITIONS

https://highways.dot.gov/safety/hsip/reporting
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/safety/11a-safetyengineering/fhwa-reports-plans/2022-hsip-implementation-plan_august-2022_final.pdf?sfvrsn=4bf94921_2
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/safety/11a-safetyengineering/fhwa-reports-plans/2022-hsip-implementation-plan_august-2022_final.pdf?sfvrsn=4bf94921_2


Performance Management

The second Federal Highway Administration (FHWA) performance management rule establishes measures to assess the 
condition of bridges and pavement on the National Highway System (NHS) and the process for the Florida Department 
of Transportation (FDOT) and Florida’s Metropolitan Planning Organizations (MPO) to establish and report targets.*

	» Percentage of pavements on the Interstate System  
in GOOD condition.

	» Percentage of pavements on the Interstate System  
in POOR condition.

	» Percentage of pavements on the non-Interstate NHS  
in GOOD condition.

	» Percentage of pavements on the non-Interstate NHS 
in POOR condition.

	» Percentage of NHS bridges (by deck area)  
in GOOD condition. 

	» Percentage of NHS bridges (by deck area)  
in POOR condition. 

PAVEMENT PERFORMANCE 
MEASURES 

BRIDGE PERFORMANCE 
MEASURES 

GOOD CONDITION

Suggests no major investment is needed.

POOR CONDITION

Suggests major investment is needed.

PM2:
Bridge and Pavement

OVERVIEW

TIMELINE

Florida Department of Transportation Forecasting & Trends Office

2024 2025

FDOT
MPOs

BY OCTOBER 1, 2024
Mid Performance Period Report due: Includes 
2023 performance and progress towards achieving 
2023 targets. FDOT may adjust the 2025 targets.

BY MARCH 30, 2025
MPOs may update 
2025 targets if FDOT 
adjusts its 2025 targets.

SECOND Performance Period (January 1, 2022 to December 31, 2025)

* Please refer to the fact sheet addressing MPO Requirements for information about MPO targets and planning processes.

January 2024

https://www.federalregister.gov/documents/2017/01/18/2017-00550/national-performance-management-measures-assessing-pavement-condition-for-the-national-highway
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/fto/pdis-documents/mpo-requirements-fact-sheet-(feb23).pdf?sfvrsn=8d18ad29_1/mpo-requirements-fact-sheet-(feb23).pdf


FOR MORE INFORMATION PLEASE CONTACT
Regina Colson, Transportation Performance Measures Coordinator
Florida Department of Transportation   |   Regina.Colson@dot.state.fl.us   |   (850) 414-5271

STATEWIDE TARGETS
FDOT established 2023 and 2025 targets for NHS bridge 
and pavement on December 16, 2022. These targets are 
identical to those set for 2019 and 2021, respectively.  
Florida’s performance through 2021 exceeds the targets.

Performance  
Measure

2023 
Target

2025 
Target

Bridge

% of NHS bridges (by deck area) 
in GOOD condition

50.0% 50.0%

% of NHS bridges (by deck area) 
in POOR condition

10.0% 10.0%

Pavement

% of Interstate pavements in 
GOOD condition

60.0% 60.0%

% of Interstate pavements in 
POOR condition

5.0% 5.0%

% of non-Interstate NHS  
pavements in GOOD condition

40.0% 40.0%

% of non-Interstate NHS  
pavements in POOR condition

5.0% 5.0%

MPO TARGETS
MPOs set their 2025 targets in June 2023 (180 days after 
FDOT set the statewide targets). MPOs may update their 
2025 targets if FDOT adjusts its 2025 targets.

The TIP must include the most recent reported performance 
and targets as well as a description of how the investments 
contribute to achieving the targets. The LRTP must include a 
System Performance Report that discusses performance and 
the progress achieved in meeting targets.

NHS Bridges Interstate Pavements Non-Interstate NHS Pavements

ASSESSMENT OF  
SIGNIFICANT PROGRESS
FHWA will determine if FDOT has made significant 
progress toward the achievement of each 2-year or 
4-year statewide target if either: 

	» Bridge: No more than 10 percent of total deck area 
of NHS bridges classified as Structurally Deficient 
(Poor condition) for three consecutive years.

	» Pavement: No more than 5 percent of the Interstate 
System in Poor condition for most recent year.

EXISTING STATEWIDE CONDITIONS

Source: FDOT and FHWA.

	» The actual condition/performance level is better 
than the baseline performance; or

	» The actual performance level is equal to or better 
than the established target.

FHWA determined that FDOT made significant progress 
toward its 2021 PM2 targets; FHWA’s assessment toward 
the 2023 targets is anticipated to be provided in 2024.

FHWA will not assess MPO target achievement. However, 
FHWA and FTA will review MPO adherence to performance 
management requirements as part of periodic transportation 
planning process reviews.

MINIMUM CONDITIONS
Every year, FHWA will assess if FDOT is meeting federal 
minimum condition standards for NHS bridges and 
Interstate pavements. If it is not, FDOT must obligate a 
specified percentage of available funds for maintenance 
of these facilities.

Year in Good 
Condition

in Poor 
Condition

2018 66.8% 1.2%

2019 65.5% 0.5%

2020 63.7% 0.7%

2021 
(Baseline) 61.5% 0.9%

2022 58.2% 0.6%

Year in Good 
Condition

in Poor 
Condition

2018 53.7% 0.6%

2019 68.5% 0.2%

2020 68.8% 0.6%

2021 
(Baseline) 70.5% 0.3%

2022 73.4% 0.2%

Year in Good 
Condition

in Poor 
Condition

2018 40.1% 0.4%

2019 41.0% 0.2%

2020 N/A N/A

2021 
(Baseline) 47.5% 0.6%

2022 48.8% 0.6%

FDOT IS ON TRACK TO MEET  
MINIMUM CONDITION STANDARDS



Performance Management

The third Federal Highway Administration (FHWA) performance management rule establishes measures to assess the 
reliability of passenger and truck freight travel on the National Highway System (NHS) and the process for the Florida 
Department of Transportation (FDOT) and Florida’s Metropolitan Planning Organizations (MPO) to establish and report 
their targets.*

PERFORMANCE  
MEASURE

REFERRED  
TO AS

WHAT IT MEASURES

Percent of person-miles traveled  
on the Interstate that are reliable 

Interstate 
reliability

Compares longer travel times (80th percentile) to a 
normal travel time (50th percentile). Vehicle occupancy 
is factored in to determine the person-miles traveled on 
segments considered reliable, and this is converted to a 
percent of total miles.

Percent of person-miles traveled  
on the non-Interstate NHS that  
are reliable 

Non-Interstate  
NHS reliability

Truck travel time reliability index 
(Interstate)

Truck  
reliability

Compares longer travel times (95th percentile) to the 
normal travel time for trucks. This is expressed as a ratio 
called the Truck Travel Time Reliability Index, or TTTR.

The PM3 rule also defines measures for assessing the CMAQ Program that apply only to states and MPOs that are in a designated air quality non 
attainment areas or maintenance areas.  Florida does not have any applicable areas, therefore the CMAQ measures are not addressed in this fact sheet.

PERFORMANCE MEASURES 

PM3:
System Performance

OVERVIEW

TIMELINE

Florida Department of Transportation Forecasting & Trends Office

2024 2025

FDOT
MPOs

BY OCTOBER 1, 2024
Mid Performance Period Report due: Includes 
2023 performance and progress towards achieving 
2023 targets. FDOT may adjust the 2025 targets.

BY MARCH 30, 2025
MPOs may update 
2025 targets if FDOT 
adjusts its 2025 targets.

SECOND Performance Period (January 1, 2022 to December 31, 2025)

* Please refer to the fact sheet addressing MPO Requirements for information about MPO targets and planning processes.

January 2024

https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-management-measures-assessing-performance-of-the-national-highway-system
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/fto/pdis-documents/mpo-requirements-fact-sheet-(feb23).pdf?sfvrsn=8d18ad29_1/mpo-requirements-fact-sheet-(feb23).pdf


FOR MORE INFORMATION PLEASE CONTACT
Regina Colson, Transportation Performance Measures Coordinator
Florida Department of Transportation   |   Regina.Colson@dot.state.fl.us   |   (850) 414-5271

STATEWIDE TARGETS
FDOT established the following 2023 and 2025 targets on 
December 16, 2022. These targets are identical to those 
set for 2019 and 2021, respectively.  Florida’s performance 
through 2021 exceeds the targets.

PERFORMANCE MEASURE
2023 

TARGET
2025 

TARGET

INTERSTATE RELIABILITY 75.0% 70.0%

NON-INTERSTATE NHS RELIABILITY 50.0% 50.0%

TRUCK RELIABILITY 1.75 2.00

MPO TARGETS
MPOs set their 2025 targets in June 2023 (180 days after 
FDOT set the statewide targets). MPOs may update their 
2025 targets if FDOT adjusts its 2025 targets.

The TIP must include the most recent reported performance 
and targets as well as a description of how the investments 
contribute to achieving the targets. The LRTP must include a 
System Performance Report that discusses performance and 
the progress achieved in meeting targets.

ASSESSMENT OF  
SIGNIFICANT PROGRESS
FHWA will determine that FDOT has made significant 
progress toward the achievement of each 2-year or 4-year 
statewide target if either:

FHWA’s determination of significant progress toward the 
2023 interstate reliability and truck reliability targets is 
anticipated to be provided in 2024. If FDOT does not make 
significant progress toward achieving a reliability target, it 
must document the actions it will take to achieve the target. 
For the truck reliability measure, it must provide additional 
freight congestion analysis and documentation.

FHWA will not assess MPO target achievement. However, 
FHWA and FTA will review MPO adherence to performance 
management requirements as part of periodic transportation 
planning process reviews.

Percent of person-miles 
traveled on the Interstate 
that are reliable

INTERSTATE RELIABILITY

Percent of person-miles 
traveled on the non-Interstate 
NHS that are reliable 

NON-INTERSTATE NHS RELIABILITY 

Truck travel time reliability index 
(Interstate)

TRUCK RELIABILITY

83.3%

WORSE BETTER

BETTER WORSE

83.4%
92.3%

85.7%
87.5%

86.2%
86.9%

93.5%
92.9%
92.1%

1.43
1.45

1.34
1.38

1.46

2018

2019

2020

2022

2021

2018

2019

2020

2022

2021

2018

2019

2020

2022

2021

	» The actual performance level is better than the 
baseline performance; or

	» The actual performance level is equal to or better 
than the established target.

EXISTING STATEWIDE CONDITIONS

Source: 	PM3 Report on Regional Integrated Transportation Information System (RITIS) platform using National Performance Management Data Research 
Data Set (NPMRDS).



Performance Management

The Federal Transit Administration (FTA) Transit Asset Management rule applies to all recipients and subrecipients 
of federal transit funding that own, operate, or manage public transportation capital assets. The rule defines State 
of Good Repair (SGR) performance measures and establishes requirements for Transit Asset Management (TAM) 
Plans and performance targets. This fact sheet describes these requirements and the role of the Metropolitan 
Planning Organizations (MPO) under this rule.* 

OVERVIEW

STATE OF GOOD REPAIR PERFORMANCE MEASURES
Transit Asset Categories and TAM Performance Measures

FTA ASSET  
CATEGORIES

PERFORMANCE MEASURES

EQUIPMENT 
Non-revenue support-service 
and maintenance vehicles

Percentage of non-revenue vehicles that have met or 
exceeded their useful life benchmark (ULB)

ROLLING STOCK 
Revenue vehicles

Percentage of revenue vehicles that have met or 
exceeded their ULB

INFRASTRUCTURE 
Rail fixed-guideway track

Percentage of track segments (by mode) with  
performance restrictions

FACILITIES
Buildings and structures

Percentage of facilities rated below condition 3 on the 
Transit Economic Requirement Model (TERM) scale

Public transportation providers are required to report transit asset performance measures and targets annually to the National 
Transit Database (NTD).  

ASSET MANAGEMENT
Public Transit

“State of good 
repair” is defined as the 
condition in which a capital 
asset is able to operate at a 
full level of performance. 
This means the asset: 

1.	 Is able to perform 
its designed function.

2.	Does not pose a  
known unacceptable 
safety risk.

3.	 Lifecycle investment 
needs have been met 
or recovered.

TIMEFRAME

Florida Department of Transportation Forecasting & Trends Office

* Please refer to the fact sheet addressing MPO Requirements for information about MPO targets and planning processes.

January 2024

PUBLIC TRANSPORTATION PROVIDERS

•	 Update TAM Plan/Group TAM Plan every 4 years

•	 Update TAM targets annually

MPOs 

•	 Update MPO TAM targets with every LRTP update

•	 Reflect MPO targets and public transportation 
provider(s) current TAM targets in each updated TIP

https://www.federalregister.gov/documents/2017/04/24/2017-08143/transit-asset-management-final-guidebooks
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/fto/pdis-documents/mpo-requirements-fact-sheet-(feb23).pdf?sfvrsn=8d18ad29_1/mpo-requirements-fact-sheet-(feb23).pdf


FOR MORE INFORMATION PLEASE CONTACT
Regina Colson, Transportation Performance Measures Coordinator
Florida Department of Transportation   |   Regina.Colson@dot.state.fl.us   |   (850) 414-5271

Operates rail

OR
≥ 101 vehicles across all 

fixed route modes 

OR
≥ 101 vehicles in one 

non-fixed route mode  

	» Each public transportation provider or its sponsor must share its targets with each MPO in which the public 
transportation provider operates services.

	» MPOs are not required to establish transit asset management targets each time the public transportation provider(s) 
establishes annual targets. Instead, MPO transit targets must be established when the MPO updates the LRTP. MPOs will 
reflect current public transportation provider(s) TAM targets in the updated TIP.

	» When establishing transit asset management targets, the MPO can either agree to program projects that will support the 
public transportation provider(s) targets, or establish its own separate regional targets for the MPO planning area. MPO 
targets may differ from the public transportation provider(s) targets, especially if there are multiple public transportation 
providers in the MPO planning area.

	» MPOs are required to coordinate with the public transportation provider(s) and group plan sponsors when selecting targets.

	» FTA will not assess MPO progress toward achieving transit targets. However, Federal Highway Administration (FHWA) 
and FTA will review MPO adherence to performance management requirements as part of periodic transportation 
planning process reviews.

TIER I
Subrecipient of 5311 funds

OR
American Indian Tribe

OR
≤ 100 vehicles across all fixed 

route modes 

OR
≤ 100 vehicles in one  
non-fixed route mode 

TIER II
1.	 Inventory of Capital Assets

2.	Condition Assessment

3.	 Decision Support Tools

4.	 Investment Prioritization

5.	TAM and SGR Policy

6.	 Implementation Strategy

7.	 List of Key Annual Activities

8.	 Identification of Resources

9.	 Evaluation Plan

TIER I 
ONLY

TIERS I  
AND II

Required Elements of Provider TAM 
Plans

TAM PLAN

Tier I versus Tier II Agencies 
The rule makes a distinction between Tier I and Tier II public 
transportation providers and establishes different requirements for 
them.

A TIER I public transportation provider must develop its own TAM Plan. The Tier I public transportation provider must make 
the TAM plan, annual targets, and supporting materials available to the state DOTs and MPOs that provide funding to the 
provider.

A TIER II public transportation provider may develop its own plan or participate in a group TAM plan, which is compiled by 
a group TAM plan sponsor. Group plan sponsors must make the group plan, targets, and supporting materials available to 
the state DOTs and MPOs that program projects for any participants of the group plan. 

The Florida Department of Transportation (FDOT) developed a group plan for all subrecipients in 2022 that includes 
collective TAM targets for the participating providers. Participants in FDOT’s Group TAM Plan primarily operate in areas of 
the state that are not served by an MPO.

MPO AND PUBLIC TRANSPORTATION PROVIDER COORDINATION



Performance Management

The Federal Transit Administration (FTA) Public Transportation Agency Safety Plan (PTASP) rule established transit safety 
performance management requirements for certain providers of public transportation that receive federal financial assistance. 
This fact sheet describes these requirements and the role of Metropolitan Planning Organizations (MPO) under this rule.*

OVERVIEW

PUBLIC TRANSPORTATION  
AGENCY SAFETY PLANS (PTASP)
Federal Rule Applicability
Recipients and Sub-recipients of  
FTA 5307 funds

The rule applies to recipients and sub-recipients of FTA 5307 funds 
that operate a public transportation system and to operators of rail 
transit systems subject to FTA’s State Safety Oversight Program. 

The PTASP regulations do not apply to certain modes of transit 
service that are subject to the safety jurisdiction of another 
Federal agency, including passenger ferry operations regulated 
by the U.S. Coast Guard, and commuter rail operations that are 
regulated by the Federal Railroad Administration.

Small public transportation providers without rail and with fewer 
than 101 revenue vehicles in operation during peak service may 
complete their own plan or have their plan drafted or certified by 
their state DOT.

PUBLIC TRANSPORTATION SAFETY 
PERFORMANCE MEASURES

SAFETY
Public Transit

* Please refer to the fact sheet addressing MPO Requirements for information about MPO targets and planning processes.

January 2024

Total number of reportable 
fatalities and rate per total  
vehicle revenue miles by mode.

PUBLIC TRANSPORTATION PROVIDERS 

•	 Update safety targets annually

MPOs 

•	 Update MPO safety targets with every LRTP update

•	 Reflect MPO targets and public transportation 
provider(s) current safety targets in each updated TIP

Total number of reportable  
injuries and rate per total  
vehicle revenue miles by mode.

Total number of reportable  
events and rate per total  
vehicle revenue miles by mode.

Mean distance between  
major mechanical failures  
by mode.

FATALITIES

INJURIES

SAFETY  
EVENTS

SYSTEM 
RELIABILITY

TIMEFRAME

Florida Department of Transportation Forecasting & Trends Office

https://www.federalregister.gov/documents/2016/08/11/2016-18920/public-transportation-safety-program
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/fto/pdis-documents/mpo-requirements-fact-sheet-(feb23).pdf?sfvrsn=8d18ad29_1/mpo-requirements-fact-sheet-(feb23).pdf


FOR MORE INFORMATION PLEASE CONTACT
Regina Colson, Transportation Performance Measures Coordinator
Florida Department of Transportation   |   Regina.Colson@dot.state.fl.us   |   (850) 414-5271

RELATIONSHIP OF PTASP TO FLORIDA REQUIREMENTS
Florida requires each Section 5307 and/or 5311 public transportation provider to have an adopted System Safety Program 
Plan (SSPP) (Chapter 14-90, Florida Administrative Code). Because Section 5307 public transportation providers in Florida 
must already have a SSPP, FDOT recommends that public transportation providers revise their existing SSPPs to be 
compliant with the FTA PTASP requirements. 

FDOT has issued guidance to public transportation providers to assist them with revising existing SSPPs to be compliant 
with the FTA PTASP requirements.

While the PTASP rule requires public transportation providers to establish safety performance targets, the SSPP does not.

	» Public transportation providers that annually draft and 
certify a PTASP and transit safety targets must make the 
PTASP and underlying safety performance data available 
to FDOT and the MPOs to aid in the planning process.

	» MPOs are not required to establish transit safety targets 
annually each time the public transportation provider(s) 
establishes targets. Instead, MPO transit targets must be 
established when the MPO updates the LRTP. MPOs will 
reflect current public transportation provider(s) PTASP 
targets in the updated TIP. 

	» Public transportation providers will coordinate with FDOT 
and affected MPOs in the selection of transit safety 
performance targets. 

	» Public transportation providers will give written notice to 
the MPO(s) and FDOT when the public transportation 
provider establishes transit safety targets. 

	» When establishing transit safety targets, the MPO can 
either agree to program projects that will support the 
public transportation provider targets, or establish its 
own separate targets for the MPO planning area. 

	» MPOs that establish their own transit safety targets will 
coordinate with the public transportation provider(s) and 
FDOT in the selection of transit safety performance 
targets, and will give written notice to the public 
transportation provider(s) and FDOT when the MPO 
establishes its own transit safety targets. 

	» MPOs that agree to support the public transportation 
provider(s) safety targets will provide FDOT and the 
public transportation providers documentation that the 
MPO agrees to do so. 

	» If two or more public transportation providers operate in 
an MPO planning area and establish different safety 
targets for a measure, the MPO may establish a single 
target for the MPO planning area or establish a set of 
targets that reflect the differing public transportation 
provider targets.

PTASP CERTIFICATION AND REVIEW

REQUIREMENTS

TRANSIT SAFETY TARGET COORDINATION BETWEEN  
FDOT, MPOS, AND PUBLIC TRANSPORTATION PROVIDERS
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Appendix E: Public Notice Record 



Govt Public Notices

Originally published at ocala.com on 05/07/2024

The Ocala Marion TPO Draft Transportation Improvement Program (TIP) is now 

available

for public review and comment.

The Ocala Marion Transportation Planning Organization (TPO) Transportation 

Improvement Program (TIP) is a five-year schedule of transportation improvements 

thro-ughout the Metropolitan Planning Area of Marion County. The TIP documents 

the anticipated timing and cost of transportation projects funded by federal, state, 

and local sources. Projects in the TIP may include roadway and bridge construction; 

operations;

resurfacing; bicycle and pedestrian; transit, and aviation.

The Draft TIP for Fiscal Years 2025 to 2029 is now available for public review by 

accessing the TPO website at: https://ocalamariontpo.o

rg/plans-and-programs/transportatio

n-improvement-program-tip/.

To provide comments by June 14, 2024, contact Sara Brown, Transportation Planner 

by phone at 352-438-2632 or by email at sara.brown@

marionfl.org.

10136245



The Draft TIP for Fiscal Years 2025 to 2029 is now
available for public review – Transportation
Planning Organization

The Ocala Marion Transportation Planning Organization (TPO) Transportation Improvement Program (TIP) is a
five-year schedule of transportation improvements throughout the Metropolitan Planning Area of Marion
County. The TIP documents the anticipated timing and cost of transportation projects funded by federal, state
and local sources. Projects in the TIP may include roadway and bridge construction; operations; resurfacing;
bicycle and pedestrian; transit, and aviation.

The Draft TIP for Fiscal Years 2025 to 2029 is now available for public review by accessing the TPO website at:
https://ocalamariontpo.org/plansand-programs/transportation-improvement-program-tip.

To provide comments by June 14, 2024, contact Sara Brown, Transportation Planner by phone at 352-438-2632
or by email at sara.brown@marionfl.org.

5/13/24, 10:52 AM about:blank

about:blank 1/1

https://ocalamariontpo.org/plansand-programs/transportation-improvement-program-tip
mailto:sara.brown@marionfl.org
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Appendix F: Public and Partner Comments 



TRANSPORTATION IMPROVEMENT PROGRAM   
Review Checklist   
 
 

TIP Review Checklist  
Updated: 4/9/2024  Page 1 of 4 

TRANSPORTATION IMPROVEMENT PROGRAM (TIP)  
REVIEW CHECKLIST 
The following TIP Review Checklist is provided to assist in the review of the TIP.  This Review Checklist is to be completed and included in the 
MPO’s final TIP Document.   

Comments should be categorized as: 

Editorial: The MPO may address comments regarding grammatical, spelling, and other related errors, but this would not affect the 
document's approval. 

Enhancement: Comments may be addressed by the MPO but would not affect the approval of the document, i.e., improve the quality of the 
document and the understanding for the public (improving graphics, re-packaging of the document, use of plain language, reformatting for 
clarity, removing redundant language). 

Critical: The comment MUST be addressed to meet the minimum state and federal requirements for approval. The reviewer must clearly 
identify the applicable state or federal statutes, regulations, policies, guidance, or procedures to which the document does not conform. 

If a question is categorized, a comment must accompany it. If a question is answered with “no,” a comment must accompany it. 

MPO: Ocala Marion TPO Fiscal Years 
included: 2025-2029 

Review #: 1 Date of Review: 5-7-2024 Reviewed by:   KP 

TIP Format & Content 
Does the cover page include the MPO name, address, and correct fiscal years and provide a location to add the 
date of adoption? 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers:1 

 Click here to enter notes 

Does the Table of Contents show the title of each section with the correct page number? Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 4 

 Click here to enter notes 

Does the TIP include an endorsement that it was developed following state and federal requirements and include 
the date of official MPO approval?  This would be an MPO resolution or signed signature block on the cover. Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 2 

 Click here to enter notes 

Does the TIP include a list of definitions, abbreviations, funding, phase codes, and acronyms? Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 25, 
36 & 147 

 Click here to enter notes 

 

 



TRANSPORTATION IMPROVEMENT PROGRAM   
Review Checklist   
 
 

TIP Review Checklist  
Updated: 4/9/2024  Page 2 of 4 

TIP Narrative 

Does the TIP begin with a statement of purpose (provide a prioritization of projects covering a five-year period 
consistent with the LRTP, containing all transportation projects funded with FHWA & FTA funds and regionally 
significant projects regardless of funding source)? [23 CFR 450.326(a)]; [49 USC Chapter 53] 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 5 

 Click here to enter notes 

Did the MPO develop the TIP in cooperation with the state and public transit operator(s), who provided the 
MPO with estimates of available federal and state funds for the MPO to develop the financial plan? [s. 
339.175(8) FS]; [23 CFR 450.326(a)] 

Yes ☐ No ☒ 

Choose an item. 
Did not find a statement specifically indicating the financial plan was developed with estimates 
provided by public transit operators, however, it’s noted that an explanation of funding sources is 
provided on paged 24. 

Page Numbers:  

 Click here to enter notes 

Does the TIP demonstrate sufficient funds (federal, state, local, and private) to implement proposed 
transportation system improvements, and identify any innovative financing techniques by comparing 
revenues and costs for each year?  It is recommended that the TIP include a table(s) that compares funding 
sources and amounts, by year, to total project costs. [23 CFR 450.326(k)]; [23 CFR 450.326(j)]; [s. 
339.175(8)(c)(3) FS]. 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments. Page Numbers: 27 

 Click here to enter notes 

Does the TIP describe the project selection process and state that it is consistent with federal requirements in 
23 CFR 450.332(b) and 23 CFR. 450.332(c) for non-TMA MPOs? Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 31 

 Click here to enter notes 

Does the TIP identify the MPO’s criteria and process for prioritizing implementation of the transportation plan 
elements (including multimodal tradeoffs) for inclusion in the TIP and explain any changes in priorities from 
the previous TIP?  The MPO’s TIP project priorities must be consistent with the LRTP.  [23 CFR 450.326(n)(1)] 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 31 

 Pg 31 discusses using the LRTP but, is not citing 23 CFR 450.326(n)(1).  

Does the TIP describe how projects are consistent with the MPO’s LRTP and, to the extent feasible, with port 
and aviation masterplans, public transit development plans, and approved local government comprehensive 
plans for those local governments located within the MPO area? [s. 339.175(8)(a) FS] For consistency 
guidance, see Section 1. Florida LRTP Amendment Thresholds and Section 2. Meeting Planning Requirements 
for NEPA Approval. 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 9 

 Click here to enter notes 

Does the TIP cross-reference projects with corresponding LRTP projects when appropriate? [s. 
339.175(8)(c)(7) FS]  Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 43-108 

 Click here to enter notes 

https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/content/planning/policy/metrosupport/resources/lrtpthreshhold.pdf?sfvrsn=724f5f45_0
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/content/planning/policy/metrosupport/resources/section2.pdf?sfvrsn=9567358f_0
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/content/planning/policy/metrosupport/resources/section2.pdf?sfvrsn=9567358f_0


TRANSPORTATION IMPROVEMENT PROGRAM   
Review Checklist   
 
 

TIP Review Checklist  
Updated: 4/9/2024  Page 3 of 4 

Does the TIP include the FDOT Annual List of Obligated Projects or a link?  The annual listing is located for 
download HERE. [23 CFR 450.334]; [s. 339.175(8)(h), FS] Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 112-125 

 Click here to enter notes 

Was the TIP developed with input from the public?  [23 CFR 450.316]; [23 CFR 450.326(b)]; The document 
should outline techniques used to reach citizens (flyers, websites, meeting notices, billboards, etc.) Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 8 

 Click here to enter notes 

Does the TIP discuss the MPO’s current FDOT annual joint certification and past FHWA/FTA quadrennial 
certification (for TMA MPOs)? For TMA MPOs the TIP should include the anticipated date of the next 
FHWA/FTA quadrennial certification. 

Yes ☒ No ☐ 

     

Choose an item. Click here to enter comments Page Numbers: 9 

 Click here to enter notes 

Does the TIP discuss the congestion management process? All MPOs are required to have a congestion 
management process that provides for the effective management and operation of new and existing facilities 
using travel demand reduction and operational management strategies.  [s. 339.175(6)(c)(1), FS] 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 11 

 Click here to enter notes 

Does the TIP discuss the development of Transportation Disadvantaged (TD) services, a description of costs 
and revenues from TD services, and a list of improvements funded with TD funds? [s. 427.015(1) FS AND 41-
2.009(2) FAC] 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 12 

 Click here to enter notes 

Does the TIP discuss how once implemented, the MPO will make progress toward achieving the performance 
targets for: 

 Safety performance measures 
 System performance measures 
 Bridge performance measures 
 Pavement performance measures 
 State asset management plan 

o Including risk to off-system facilities during emergency events (if applicable) 
 State freight plan 

If the MPO incorporated the TIP Performance Measures Template directly or adapted it to suit their needs, 
they would have met the requirements. [23 CFR 450.326(c)] 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 14 - 23 

 Click here to enter notes 

Does the TIP discuss the anticipated effect of achieving the performance targets identified in the LRTP, linking 
investment priorities to those performance targets for: 

 Safety performance measures 
Yes ☒ No ☐ 

https://www.fdot.gov/workprogram/federal/fa-mpo-obligdet.shtm
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/fto/pdis-documents/fdot_co-tip_template.docx


TRANSPORTATION IMPROVEMENT PROGRAM   
Review Checklist   
 
 

TIP Review Checklist  
Updated: 4/9/2024  Page 4 of 4 

 System performance measures 
 Bridge performance measures 
 Pavement performance measures 
 State asset management plan 
 State freight plan 

If the MPO incorporated the TIP Performance Measures Template directly or adapted it to suit their needs, 
they would have met the requirements. [23 CFR 450.326(d)] 

Choose an item. Click here to enter comments Page Numbers: 14 - 23 

 Click here to enter notes 

Does the TIP include all Federal discretionary grants that fund capital projects under Title 23 or Title 49, USC, 
per the Infrastructure Investment and Jobs Act (IIJA)? Federal discretionary grants that fund capital projects 
must be in the TIP before executing a grant agreement with USDOT. For more information, see this link. 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 24 - 
30 

 Click here to enter notes 

Does the TIP contain projects listed in the FDOT 23 CFR Part 667 Report?  Yes ☐ No ☒ 

If so, does the MPO reference the report in the TIP for that project?  Yes ☐ No ☐ 

Choose an item. Click here to enter comments Page Numbers:  

 Click here to enter notes 

Detail Project Listing for Five Fiscal Years 
Does each project in the TIP include the following information? 

 Sufficient description of the project (type of work, termini, and length) 
 Financial Project Number (FPN) 
 Estimated total project cost and year anticipated funding 
 Page number or identification number where the project can be found in LRTP (spot check) 
 Category of Federal Funds and source(s) of non-Federal Funds 
 FTA section number included in project title or description 

Yes ☒ No ☐ 

Choose an item. Click here to enter comments Page Numbers: 44 - 
108 

 Click here to enter notes 

TIP Review 
What date did the MPO upload the document into the Grant Application Process (GAP) System for review by the 
District, Office of Policy Planning, FloridaCommerce, FTA, & FHWA? Include the date of submission in the 
comments. 

    

Choose an item. Uploaded to GAP System for review on 5/6/2024 Page Numbers: 

 Click here to enter notes 

 

https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/fto/pdis-documents/fdot_co-tip_template.docx
https://fdotewp1.dot.state.fl.us/fmsupportapps/Documents/federal/stip/stip-direct-recipients-grant.pdf
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/performance/part667.pdf?sfvrsn=3f341f30_18
https://secure.blackcatgrants.com/Login.aspx?site=flgap


A transportation system that supports growth, mobility, and safety through leadership and planning 
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Summary 

The draft Fiscal Years 2025 to 2029 Transportation Improvement Program (TIP) was made 
available for public and partner agency review from May 7 to June 14, 2024. The following public 
comment was received by the TPO.  

• Public Comment: “In the draft TIP map online, project FM 436756-1 does not include 
further detail about the project. I own a few properties along that route and would like to 
know more about the project and if any designs have been made.”  

o TPO Response: Noted for public record. The citizen was thanked for the comment 
and was told that the project in the TIP is funded for preliminary engineering in FY 
25. The TPO also gave the citizen contact information for the city to ask if they 
have any further design information for the project.  

 

 

 

 
Draft FY 25 to 29 Transportation Improvement Program (TIP) 
 
Public Comments 
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Glossary of Terms 
and Acronyms 

November 2023 



ACRYONYM NAME DESCRIPTION 

3C Continuing, Cooperative and 
Comprehensive 

A Continuing, Cooperative and Comprehensive (3C) process is required for all 
Metropolitan Planning Organizations (MPO) to be eligible for Federal 
transportation funding. 

AADT Average Annual Daily Traffic Average daily traffic on a roadway segment for all days of the week during a 
period of one year expressed in vehicles per day. 

ACS American Community 
Survey 

The American Community Survey is an ongoing survey that provides vital 
information on a yearly basis about our nation and its people. 

ADA Americans with 
Disabilities Act 

The Americans with Disabilities Act (ADA) prohibits discrimination against 
people with disabilities in employment, transportation, public 
accommodation, communications, and governmental activities. 

ATMS Automated Traffic 
Management System 

ATMS is used to improve the efficiency of the transportation network. ATMS 
utilizes data-analysis and communication technology to reduce congestion in 
real-time due to crashes and other traffic problems. 

BEA Bureau of Economic 
Analysis 

Federal agency within the Department of Commerce that provides 
economic data and projections. 

BLS Bureau of Labor 
Statistics 

Federal agency within the Department of Labor that tracks federal 
employment data. 

BTS Bureau of Transportation 
Statistics 

The Bureau of Transportation Statistics was established as a statistical agency in 
1992. The Intermodal Surface Transportation Efficiency Act (ISTEA) of 1991 
created BTS to administer data collection, analysis, and reporting and to ensure 
the most cost-effective use of transportation- monitoring resources. 

CAAA Clean Air Act Amendments 
of 1990 

The original Clean Air Act was passed in 1963, but the national air pollution 
control program is actually based on the 1970 revision of the law. The Clean Air 
Act as amended in 1990 made major changes and contains the most far 
reaching revisions of the 1970 law. 

CAC Citizen Advisory 
Committee 

The Citizens Advisory Committee (CAC) advises the TPO on local 
transportation issues based on the input of citizens they represent in the area. 
The TPO strives to keeps the composition of the CAC diverse in terms of 
geographic location and professions represented.  

CBSA Core Based Statistical 
Areas 

CBSAs consist of the county or counties or equivalent entities associated with at 
least one core (urbanized area or urban cluster) of at least 10,000 population 
plus adjacent counties having a high degree of social and economic integration 
with the core. Social and economic integration is measured in the form of 
commuting and other reoccurring travel.  

CFMPOA 
Central Florida 
Metropolitan Planning 
Organization Alliance 

A partnership of Transportation Planning Organizations in Central Florida 
created to provide transportation solutions throughout the region. 

CFR Code of Federal  
Regulations 

The codification of the rules published in the Federal Register by the 
executive departments and agencies of the Federal Government. These are the 
administrative rules and regulations that clarify the impact of the United States 
Code (USC) or the law. 



ACRYONYM NAME DESCRIPTION 

CFRPM Central Florida Regional 
Planning Model 

Travel demand forecasting tool used by numerous planning agencies 
throughout central Florida. 

CIP Capital Improvement Program 
The CIP is a multi-year schedule of programmed capital improvement 
projects, including cost estimates and budgeted by year. CIP documents are 
typically updates annually by a local government.  

CMAQ 
Congestion Mitigation and  
Air Quality Improvement 
Program 

The CMAQ program funds transportation projects and programs in air 
quality non-attainment and maintenance areas that reduce traffic 
congestion and transportation related emissions (ozone, carbon monoxide, 
particulate matter, etc.). 

CMP Congestion Management 
Process 

A systematic approach required in transportation management areas (TMAs) 
that provides for effective management and operation. Provides information on 
transportation system performance and finds alternative ways to alleviate 
congestion and enhance the mobility of people and goods, to levels that 
meet state and local needs. 

COOP Continuity of Operations 
Plan 

The COOP outlines guidance to TPO Staff and Board Members to ensure 
all federal and state required essential functions continue to be 
performed in the event of an extended interruption of services due to a 
declared emergency or disaster.  

CTC Community Transportation 
Coordinator 

Community Transportation Coordinators are businesses or county 
departments responsible for arrangement of transportation services 
delivered to the transportation disadvantaged. (Definition taken from Lee MPO - 
http://leempo.com/programs-products/transportation- disadvantaged/). 

CTD 
Commission for 
Transportation  
Disadvantaged  

Created in 1989, the CTD was created to provide statewide policy guidance 
to Florida’s Transportation Disadvantaged Program, which coordinates funs to 
provide older adults, persons with disabilities and people with limited access to 
employment, health care and educational opportunities (Definition taken from 
NCFRPC - http://www.ncfrpc. org/TD/td.html). 

CTST Community Traffic  
Safety Team  

An organization created to inform the public about transportation safety issues. 
Major events conducted by the Marion County CTST include “Walk Your Child 
to School Day”, a mock DUI scenario, and a Battle of the Belts competition. 

DBE Disadvantaged Business 
Enterprise 

The DBE program ensures that federally-assisted contracts for transportation 
projects are made available for small businesses owned/ controlled by socially 
and economically disadvantaged individuals (Definition taken from FHWA - 
https://www.fhwa.dot.gov/civilrights/ programs/dbe/). 

DOPA Designated Official  
Planning Agency 

An agency that assists the Florida Commission for the Transportation 
Disadvantaged (CTD) in the coordination of safe, efficient, cost effective 
transportation services to those who are transportation disadvantaged. 
(Definition taken from CTD - https://ctd.fdot.gov/ 
communitytransystem.htm) 

DRI Development of Regional 
Impact 

A large-scale development project that may impact multiple counties or 
jurisdictions 

http://leempo.com/programs-products/transportation-
http://www.fhwa.dot.gov/civilrights/
http://www.fhwa.dot.gov/civilrights/


ACRYONYM NAME DESCRIPTION 

EIS Environmental Impact 
Statement 

Report developed as part of the National Environmental Policy Act 
requirements, which details any adverse economic, social, and 
environmental effects of a proposed transportation project for which 
Federal funding is part of the project. 

EPA Environmental 
Protection Agency 

The federal regulatory agency responsible for administering and enforcing 
federal environmental laws, including the Clean Air Act, the Clean Water Act, the 
Endangered Species Act, and others. 

ETDM Efficient Transportation 
Decision Making 

Developed by the Florida Department of Transportation (FDOT) to 
streamline the environmental review process, ETDM helps protect natural 
resources by involving stakeholders early in the transportation planning process. 
Specifically, ETDM is used to identify the impacts may occur from planned 
transportation projects. 

FAA Federal Aviation 
Administration 

FAA provides a safe, secure, and efficient global aerospace system that 
contributes to national security and the promotion of US aerospace safety. 

FAST Act Fixing America's Surface 
Transportation Act 

The Fixing America’s Surface Transportation (FAST) Act is five-year legislation 
that was enacted into law on December 4, 2015. The main focus of the 
legislation is to improve the Nation’s surface transportation infrastructure, 
including our roads, bridges, transit systems, and rail transportation network. 

FDOT Florida Department of 
Transportation 

Originally named the Florida State Road Department, the Florida 
Department of Transportation (FDOT) was created in 1969. FDOT’s mission is 
to ensure the mobility of people and goods, enhance economic prosperity, and 
preserve the quality of the environment and community (Definition taken from 
State of Florida-https://jobs.myflorida.com/go/ Department-of-
Transportation/2817700/). 

FHWA Federal Highway 
Administration 

A branch of the U.S. Department of Transportation that administers the federal-
aid highway program, providing financial assistance to states to construct and 
improve highways, urban and rural roads, and bridges. 

FMTP Freight Mobility and  
Trade Plan 

FDOT’s Freight Mobility and Trade Plan (FMTP) defines policies and investments 
that will enhance Florida’s economic development into the future. 

FSUTMS 
Florida Standard Urban 
Transportation Modeling 
Structure 

FSUTMS is a computerized planning model that allows users to better predict 
the impact of transportation policies and programs by providing a standardized 
framework for the development, use and sharing of models. 

FTA Federal Transit 
Administration 

A branch of the U.S. Department of Transportation that administers federal 
funding to transportation authorities, local governments, and states to support 
a variety of locally planned, constructed, and operated public transportation 
systems throughout the U.S., including buses, subways, light rail, commuter 
rail, streetcars, monorail, passenger ferry boats, inclined railways, and people 
movers. 

FTP Florida Transportation 
Plan 

Florida’s long-range plan that guides current transportation decisions. The plan 
outlines transportation issues and solutions related to improving safety, 
efficiency, population growth, economic development, and access to transit 
and other modes of transportation. 



ACRYONYM NAME DESCRIPTION 

FY Fiscal Year/ 
Federal Fiscal Year 

The TPO's Fiscal Year is from July 1 to June 30. The Federal Fiscal Year is 
from October 1 to September 30. 

GIS Geographic Information 
System 

Computerized data management system designed to capture, store, retrieve, 
analyze, and display geographically referenced information. 

HOV High-Occupancy 
Vehicle Vehicles carrying two or more people. 

HSIP Highway Safety 
Improvement Program 

The goal of the HSIP program is to achieve a significant reduction in traffic 
fatalities and serious injuries on all public roads, including non-State-owned 
public roads and roads on tribal lands. 

HUD 
Department of 
Housing and Urban 
Development 

HUD's mission is to increase homeownership, support community 
development and increase access to affordable housing free from 
discrimination. HUD’s Community Development Block Grant Program (CDBG) is 
a program with many resources that are used to help address a wide array of 
community development needs, including sidewalks and other transportation 
infrastructure. 

IIJA Infrastructure Investment 
and Jobs Act 

Commonly referred to as the Bipartisan Infrastructure Bill, IIJA was signed into 
law by President Biden on November 15, 2021. IIJA includes $550 billion in new 
funding for transportation infrastructure. IIJA authorizes $1.2 trillion in total 
spending.   

IRI International 
Roughness Index 

International Roughness Index (IRI) is used by transportation professionals 
around the world as a standard to quantify road surface roughness. IRI is 
highly useful for assessing overall roadway pavement ride quality; a 
higher IRI value indicates a rougher road surface. 

ITS Intelligent 
Transportation Systems 

Electronics, photonics, communications, or information processing to improve 
the efficiency or safety of the surface transportation system. 

LOS Level of Service 

Level of Service (LOS) is a term that describes the operating conditions a driver, 
transit users, bicyclist, or pedestrian will experience while traveling on a 
particular street, highway or transit vehicle. LOS is used in transportation 
planning as a data friendly tool to help aid in the decision making process 
regarding road capacity. LOS data allows planners to make more informed 
decisions regarding transportation projects. 

LOPP List of Priority Projects 

The List of Priority Projects (LOPP) is a formalized list developed each year by 
the TPO in collaboration with local government partners, and as required by 
state statute. The LOPP contains the highest priorities for future 
transportation projects and investments to receive consideration for 
federal and state funding. 

LRTP/MTP 

Long-Range 
Transportation Plan 
(or  Metropolitan 
Transportation Plan) 

A document that serves as the defining vision for the region’s transportation 
systems and services. The LRTP addresses a planning horizon of no less than a 
20-years and is developed, adopted, and updated every five years by the TPO. 
The most recent LRTP was adopted in December 2015. The plan can be 
viewed on the TPO website at: https://ocalamariontpo.org/plans-and-
programs/long-range- transportation-plan-lrtp/. 

  



ACRYONYM NAME DESCRIPTION 

LOTTR Level of Travel 
Time Reliability 

The Level of Travel Time Reliability (LOTTR) is the ratio of the 80th percentile 
travel time to the normal travel time (50th percentile) throughout a full 
calendar year. Data for this measure is derived from the FHWA National 
Performance Management Research Data set (NPMRDS). 

MAP-21 Moving Ahead for Progress 
in the 21st  Century 

The Moving Ahead for Progress in the 21st Century Act (P.L. 112-141), was 
signed into law in 2012. Funding surface transportation programs at over 105 
billion for fiscal years (FY) 2013 and 2014, MAP-21 is the first long-term 
highway authorization enacted since 2005. MAP-21 creates a streamlined and 
performance-based surface transportation program and builds on many of the 
highway, transit, bike, and pedestrian programs and policies established in 
1991. 

MPA Metropolitan Planning 
Area 

The geographic area determined by agreement between the transportation 
planning organization (TPO) for the area and the Governor, in which the 
metropolitan transportation planning process is carried out. 

MPO Metropolitan Planning 
Organization 

An MPO, also known as a TPO, is a forum for cooperative transportation 
decision-making for metropolitan planning areas. In order for a TPO to be 
designated as an MPO, an urban area must have a population of at least 50,000 
as defined by the US Census Bureau. 

MPOAC 
Metropolitan Planning 
Organization Advisory 
Council 

A planning and policy organization created to assist individual MPO/TPOs 
across Florida in building a more collaborative transportation planning 
process. 

MSA Metropolitan Statistical 
Area 

A Core Based Statistical Areas associated with at least one urbanized area that 
has a population of at least 50,000. The metropolitan statistical area comprises 
the central county or counties or equivalent entities containing the core, 
plus adjacent outlying counties having a high degree of social and economic 
integration with the central county or counties as measured through 
commuting. 

NTD National Transit Database The National Transit Database (NTD) is the repository of data for the 
financial, operating and asset conditions of the nation’s transit systems. 

NEPA National Environmental Policy 
Act of 1969 

Established requirements that any project using federal funding or requiring 
federal approval, including transportation projects, examine the effects of 
proposed and alternative choices on the environment before a federal 
decision is made. 

NHPP National Highway 
Performance Program 

The NHPP provides support for the condition and performance of the National 
Highway System (NHS), for the construction of new facilities on the NHS. 

NHPP 
(Bridge) 

National Highway 
Performance Program 
(Bridge) 

Reconstruction, resurfacing, restoration, rehabilitation, or preservation of a 
bridge on a non-NHS Federal-aid highway (if Interstate System and NHS Bridge 
Condition provision requirements are satisfied) [23 U.S.C. 119(i)]. 

NHS National Highway System This system of highways designated and approved in accordance with the 
provisions of 23 U.S.C. 103(b) (23CFR500). 

  



ACRYONYM NAME DESCRIPTION 

PD&E Project Development and 
Environmental Study 

A study conducted to determine feasible building alternatives for 
transportation projects and their social, economic and environmental impacts. 
PD&E studies are required per the National Environmental Policy Act 
(NEPA). (Definition taken from FDOT, District 7 - https:// 
www.fdotd7studies.com/what-is-a-pde-study.html). 

PEA Planning Emphasis Area 
Planning Emphasis Areas set planning priorities that are supportive of the 
statewide Florida Transportation Plan (FTP), and give importance to topics that 
all MPOs are encouraged to address in their respective planning programs. 

PM  
Performance Management 

Performance Management (PM) serves as federally required strategic approach 
that uses system data and information guide investment and policies to achieve 
national goals.  

PPP Public Participation Plan 

The Public Participation Plan documents the goals, objectives and strategies 
for ensuring all individuals have every opportunity to be involved in 
transportation planning decisions. The plan is designed to provide a 
transparent planning process that is free from any cultural, social, racial or 
economic barriers and offers multiple opportunities for public participation 
and input. 

PTASP Public Transportation Agency 
Safety Action Plan 

A plan that is developed by transit agencies to identify responsibilities for 
safety and day to day implementation of a safety management system. 

RPC Regional Planning 
Council 

Organizations designated by Florida law to provide planning and technical 
expertise to local governments in order to promote regional collaboration. 

SHSP Strategic Highway 
Safety Plan 

This is a statewide and coordinated safety plan that provides a 
comprehensive framework for eliminating highway fatalities and reducing 
serious injuries on all public roads.  

SIS Strategic Intermodal 
System 

A network of transportation facilities important to the state’s economy and 
mobility. The SIS was created to focus the state’s limited resources on the 
facilities most significant for interregional, interstate and international 
travel (Definition taken from FDOT - https://www.fdot. 
gov/planning/sis/default.shtm). 

SOV Single-Occupancy 
Vehicle Any motor vehicle operated or driven by a single person. 

 
STBG Surface Transportation Block 

Grant Program 

The STBG federal funding promotes flexibility in State and local 
transportation decisions and provides flexible funding to best address State 
and local transportation needs. 

 
STIP 

Statewide Transportation 
Improvement Program 

The STIP is a statewide prioritized listing/program of transportation projects 
covering a period of four years that is consistent with the long-range statewide 
transportation plan, metropolitan transportation plans, and TIPs, and required 
for projects to be eligible for funding under title 23 U.S.C. and title 49 U.S.C. 
Chapter 53. 

STP Surface Transportation 
Program 

Federal-aid highway funding program that supports a broad range of surface 
transportation capital needs, including many roads, transit, sea and airport 
access, vanpool, bike, and pedestrian facilities. 

  

http://www.fdotd7studies.com/what-is-a-pde-study.html)


ACRYONYM NAME DESCRIPTION 

TAC Technical Advisory 
Committee 

The Technical Advisory Committee provides technical expertise to the TPO by 
reviewing transportation plans, programs and projects primarily from a 
technical standpoint. The TAC is comprised of professional planners, 
engineers, and other state and local professionals. 

TAMP Transportation Asset 
Management Plan 

The TAMP outlines the process for effectively operating, maintaining and 
improving the physical transportation assets in Florida (e.g., roads, bridges, 
culverts). 

TAZ Traffic Analysis Zone 
A defined geographic area used to tabulate traffic-related land use data and 
forecast travel demand. Traffic Analysis Zones typically consist of one or more 
Census blocks/tracts or block groups. 

TD Transportation 
Disadvantaged 

Transportation Disadvantaged includes individuals with physical and 
economic challenges and senior citizens facing mobility issues.  

TDLCB 
Transportation 
Disadvantaged Local  
Coordinating Board 

The TDLCB coordinates transportation needs of the disadvantaged, 
including individuals with physical and economic challenges and senior citizens 
facing mobility issues. The Board helps the TPO identify local service needs of 
the Transportation Disadvantaged (TD) community to the Community 
Transportation Coordinator (CTC). 

TDM Transportation Demand 
Management 

Programs designed to reduce demand for transportation through various 
means, such as the use of public transit and of alternative work hours. 

TDP Transit Development 
Plan 

The Transit Development Plan (TDP) represents the community’s vision for 
public transportation in the Ocala Marion TPO service area for a 10- year span. 
Updated every five years, the Plan provides a comprehensive assessment of 
transit services in Marion County. Specifically, the TDP details SunTran’s transit 
and mobility needs, cost and revenue projections, and community transit 
goals, objectives, and policies. 

TDSP Transportation 
Disadvantaged Service Plan 

The TDSP is a tactical plan outlining the services provided to the transportation 
disadvantaged population served by the Community Transportation 
Coordinator (Marion Transit). The TDSP is update every year, and also 
undergoes a major update every five years by the TPO.  

TIP Transportation  
Improvement Program 

A TIP is a prioritized listing/program of transportation projects covering a 
period of five years that is developed and formally adopted by a TPO as part of 
the metropolitan transportation planning process, consistent with the 
metropolitan transportation plan, and required for projects to be eligible for 
funding under title 23 U.S.C. and title 49 U.S.C. Chapter 53. 

TMA Transportation 
Management Area 

An urbanized area with a population over 200,000 (as determined by the 
latest decennial census) or other area when TMA designation is requested 
by the Governor and the TPO (or affected local officials), and officially 
designated by the Administrators of the FHWA and FTA. The TMA designation 
applies to the entire metropolitan planning area. 

TMIP Travel Model 
Improvement Program 

TMIP supports and empowers planning agencies through leadership, innovation 
and support of planning analysis improvements to provide better information 
to support transportation and planning decisions. 



ACRYONYM NAME DESCRIPTION 

TOD Transit Oriented 
Development 

Transit-oriented development, or TOD, is a type of community 
development that includes a mixture of housing, office, retail and/or other 
amenities integrated into a walkable neighborhood and located within a half-
mile of quality public transportation (Definition taken from Reconnecting 
America-www.reconnectingamerica.org). 

TPM Transportation Performance 
Management 

FHWA defines Transportation Performance Management as a strategic 
approach that uses system information to make investment and policy 
decisions to achieve national performance goals. 

TPO Transportation Planning 
Organization 

A TPO, also known as an MPO, is a forum for cooperative transportation 
decision-making for metropolitan planning areas. In order for a TPO to be 
designated, an urban area must have a population of at least 50,000 as 
defined by the US Census Bureau. 

TRB Transportation Research 
Board 

The mission of the Transportation Research Board (TRB) is to promote 
innovation and progress in transportation through research. 

TRIP Transportation Regional 
Incentive Program 

Created in 2005, the program provides state matching funds to improve 
regionally significant transportation facilities. 

TTTR Truck Travel Time 
Reliability Index 

The Truck Travel Time Reliability Index (TTTR) is defined as the ratio of longer 
truck travel times (95th percentile) compared to normal truck travel times 
(50th percentile) on the interstate system.  

UA Urban Area 
A statistical geographic entity delineated by the Census Bureau, consisting of 
densely settled census tracts and blocks and adjacent densely settled territory 
that together contain at least 50,000 people. 

ULB Useful Life 
Benchmark 

The expected lifecycle or the acceptable period of use in service for a transit 
capital asset, as determined by the transit agency or by a default benchmark 
provided by the Federal Transit Administration. 

UPWP Unified Planning 
Work Program 

UPWP means a Scope of Services identifying the planning priorities and 
activities to be carried out within a metropolitan planning area. At a minimum, 
a UPWP includes a description of planning work and resulting products, who 
will perform the work, time frames for completing the work, the cost of the 
work, and the source(s) of funds. 

USC United States Code The codification by subject matter of the general and permanent laws of 
United States. 

USDOT United States Department 
of Transportation 

When used alone, indicates the U.S. Department of Transportation. In 
conjunction with a place name, indicates state, city, or county 
transportation agency. 

YOE Year of Expenditure The current dollar in the year (adjusted for inflation) during which an expenditure is 
made or benefit realized, such as a project being constructed.  

VMT Vehicle Miles Traveled A measurement of miles traveled by vehicles within a specified region for a 
specified time period (Definition taken from Wikipedia). 
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Appendix H: Project Changes from Prior TIP 



MAJOR PROJECT CHANGES FROM PRIOR TIP 
 

The following list summarizes major projects that were programmed in the previous Fiscal Years (FY) 2024 to 2028 TIP and their 
respective status toward implementation. This includes projects advanced; completed; construction (2024/2025); or deferred. The 
project status denoted references the general fiscal year time frame.  

 
Project Status from Prior TIP: Advanced, Completed, Construction or Deferred 

Project 
Number/FM Project Description Project Status FY 2024-2028 

TIP Funding 
2386481 SR 45 (US 41) from SW 110th St to North of SR 40 Deferred FY 28 to FY 29 62,027,312 
4336511 CR 484 from SW 20th Avenue to CR 475A Construction 2024/2025 $46,260  
4336514 CR 484 from SW 20th Avenue to CR 475A Construction 2024/2025 $213,492  
4375962 SR 40/Silver Springs Blvd from NW 27th Ave to SW 7th Ave Construction 2024/2025 $909,279  
4384171 Marion County Airport Runway Improvements Deferred FY 24 to FY 26 $437,500  
4385621 I-75 (SR 93) Rest Area from North of CR 484 to South of SR 200 Construction 2024/2025 $42,379,924  
4392341 SR 200 from I-75 to U.S. 301 Construction 2024/2025 $12,455,781  
4407801 Ocala International Airport Pavement Rehabilitation Deferred FY 24 to FY 25 $1,250,000  
4411411 SR 464 from U.S. 441/U.S. 301 to SR 35 (Baseline Road) Construction 2024/2025 $21,644,972  
4452121 U.S. 301 from S of NE 175th St to Alachua County Line Construction 2024/2025 $4,729,689  
4452171 SR 326 from NW 12th to SR 40 Construction 2024/2025 $11,875,930  
4456881 U.S. 27/U.S. 441/Abshiver Boulevard at CR 42 Construction 2024/2025 $1,099,429  
4457011 SE Abshier Blvd from SW Hames Rd to North of SE Agnew Rd Construction 2024/2025 $2,062,140  
4489241 SR 492 over CSX Railroad Line Construction 2024/2025 $391,249  
4492611 SW 60th Ave from SW 54th Street to SECO Energy Driveway Deferred FY 24 to 28 $199,243  
4497741 Marion County Airport Hangar Construction 2025/2027 $2,500,000  
4392382 SR 25/U.S. 441/SR 500 from SR 35/SE Baseline Road to SR 200/SW 10th Streets Deferred FY 25 to 27 $3,919,169  
4506371 U.S. 27 from Sumter County Line to U.S. 301/Abshier (Belleview) Construction 2025/2026 $24,752,774  
4453021 SR 35/U.S. 301 from North of CR 42 to North of SE 114th Place Road Construction 2024/2025 $5,347,959  



TIP Funding and schedule changes are summarized in the following table for major projects programmed in both the previous FY 
2024 to FY 2028 TIP and the current draft FY 2025 to FY 2029 TIP. Also summarized are projects previously deferred in a prior TIP, 
and are now programmed in the current FY 2025 to FY 2029 TIP.  

Major Project Total Funding Changes: 
Prior TIP Years (2024 to 2028) to Current TIP Years (2025 to 2029) 

Project 
Number/FM 

Project Description Project Schedule 
Changes 

Change in Project 
Funding 

*2386481 SR 45 (US 41) from SW 110th St to North of SR 40 Programmed FY 2029 $46,335,710 

4336601 U.S. 441 at SR 464 None $1,004,203 

4352091 I-75 (SR 93) at NW 49th St from end of NW 49th to NW 35th None $67,480,581 

4392382 U.S. 441 from SE 102nd Place to SW 10th/SR 200 Deferred FY 25 to FY 27 $672,802 

4452181 U.S. 441 from Avenue I to Alachua County Line None $1,483,565 

4485261 U.S. 41/Williams from N of Citrus County to SW 110th St None $731,088 

4486351 U.S. 441 from County Road 25A to Avenue I None -$83,635 

4520741 I-75 IMPROVEMENTS FROM SR 200 TO SR 326 None $54,809,480 

4520721 I-75 AT SR 326 INTERCHANGE IMPROVEMENTS None $16,158,465 

4509521 SR 40 FROM U.S. 41 to 25th Ave None -$5,514,218 

4509481 SR 40 FROM NE 64TH AVE TO LAKE COUNTY LINE  None $5,255,078  

4520721 I-75 AT SR 326 INTERCHANGE IMPROVEMENTS None $16,158,465  
*Project deferred in a prior TIP years, programmed in current FY 2025 to FY 2029 TIP 
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CHAPTER 
7

FiGURE 7.2: 2021-2025 PROJECTS
TABLE 7.2: 2021-2025 PROJECTS

PROJECT TYPE FACILITY FROM TO IMPROVEMENT

State/Federal Funded 
Roadway Investmens

SR 45 (US 41) SW 110TH St N of SR 40 Add Lanes & Reconstruct

SR 40 End of 4 Lanes E of CR 314 Add Lanes & Reconstruct

CR 484 SW 20TH Ave CR 475A Interchange Improvement

SR 40 at SW 40th Ave 
and SW 27th Ave Add Turn Lane(s)

I-75(SR 93) End of NW 49th St End of NW 35th St New Interchange

US 441 SR 40 SR 40A (SW Broadway) Traffic Ops Improvement

E SR 40 At SR 492 Traffic Signals

SR 40 SW 27th Ave MLK Jr. Ave Safety Project

US 41/Williams St Brittan Alexander 
Bridge River Rd Safety Project

SR 25 NW 35th St SR 326 Safety Project

CR 42 at SE 182ND Add Turn Lane(s)

Local Funded 
Roadway Investments

SE Abshier Blvd SE Hames Rd N of SE Agnew Rd Traffic Signals

Emerald Road 
Extension SE 92nd Loop Florida Northern 

Railroad New 2 Lane

NW 49th Street Ext NW 44th Ave NW 35th Ave New 4 Lane

NW 49th Street 1.1 miles west of 
NW 44th Ave NW 44th Ave New 2 Lane

SW 49th/40th Ave SW 66th St SW 42nd St Flyover New 4 Lane divided

SW 49th Ave Marion Oaks Trail CR 484 New 4 Lane

SW 90th St SW 60th Ave 0.8 miles E of 
SW 60th Ave New 2 Lane

SW 60th Ave SW 90th St SW 80th St Traffic Signals

CR 484 at Marion Oaks Blvd Add Turn Lanes, Modify Signals

Pedestrian/ Bicycle 
Investments

Silver Springs State Park Pedestrian Bridges

Pruitt Trail SR 200 Pruitt Trailhead Bike Path/Trail

Indian Lake Trail Silver Springs State Park Indian Lake Park Bike Path/Trail

Downtown 
Ocala Trail SE Osceola Ave Silver Springs State Park Bike Path/Trail

SR 40 NW 27th Ave SW 7th Ave Sidewalks

Marion Oaks-
Sunrise/Horizon Marion Oaks Golf Way Marion Oaks Manor Sidewalks

Saddlewood Elementary Sidewalks Sidewalks

Legacy Elementary Sidewalks Sidewalks

Technological 
Investments Marion County/ Ocala ITS Operational Support ITS Communication System

NW 44th Avenue SR 40 NW 11th Street New Four Lanes

Dunnellon Trail River View Rainbow River Bridge Multimodal/Roadway

Emerald Rd. Exten.    SE 92nd Loop FL Northern Railroad New 2 Lane

CR 484 at Intersection of Marion Oaks Boulevard Intersection/Turn lanes

CR 484 at SW 135th Street Road Intersection/Turn lanes

SW 60th Avenue SW 54th Street SECO Driveway Intersection/Turn lanes

Moving Florida 
Forward

I-75 (SR 93) at SR 326 Interchange Operational 
Improvements

I-75 North Portion SR 200 SR 326 Add Auxiliary Lanes

I-75 South Portion South of SR 44 SR 200 Add Auxiliary Lanes
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FUNDING ID FACILITY FROM TO PROJECT 
DESCRIPTION

State/ 
Federal 
Funded

TIP6 I-75 FRAME Off System ITS infrastructure

TIP17 US 441 at SR 464 Turn lane

TIP11 SR 40 SW 40th Ave SW 27th Ave Left turn lane

R15 US 41 SR 40 Levy County Line Widen to 4 lanes

OPS46 SR 35 at Foss Rd, Robinson 
Rd, Hames Rd

Intersection 
geometry

R13 SR 40 SW 60th Avenue I-75 Widen to 6 lanes

R14 SR 40 I-75 SW 27th Avenue Widen to 6 lanes

OPS56 SR 40 Downtown 
Operational Imp. US 441 NE 8th Ave Complete Street

4106742 SR 40 from end of 4 lanes to East of CR 314 Widen to 4 lanes

TABLE 7.3: 2026-2030 PROJECTS

3433

3433

R75

R17

R5

3423
OPS55

3424

FUNDING ID FACILITY FROM TO PROJECT 
DESCRIPTION

State/ 
Federal 
Funded

R5 US 441 CR 42 SE 132nd Street Rd Widen to 6 lanes

OPS55 SR 40 SR 35 Roundabout

3472 I-75 Sumter/Marion Co Line CR 484 Widen to 8 lanes

3433 I-75 CR 484 CR 318 Widen to 8 lanes

3423 SR 40 E of CR 314 CR 314A Widen to 4 lanes

3424 SR 40 CR 314A Levy Hammock Rd Widen to 4 lanes

Locally 
Funded R75 SW 70th/80th Ave SW 90th St SW 38th St Widen to 4 lanes

TABLE 7.4: 2031-2035 PROJECTS

R17 SW 44TH Avenue SR 200 SW 20th Street Widen to 4 lanes

R18 SW 44TH Avenue SW 20th Street SR 40 Widen to 4 lanes

R77 NE 8th Avenue SR 40 SR 492 Roundabouts

3433

OPS55

R5

3472

R75

3423
3424

3433

FiGURE 7.4: 2031-2035 PROJECTSFiGURE 7.3: 2026-2030 PROJECTS

R15 TIP17

OPS56

4106742

OPS46

R13

TIP11 R14

TIP6

FiGURE 7.3: 2026-2030 PROJECTS

R18

R17

R77
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Appendix J: FDOT TIP Project Detailed Report 
 



Federal Aid Management (David Williams - Manager)

STIP Project Detail and Summaries Online Report
** Repayment Phases are not included in the Totals **

Selection Criteria
 TIP   Detail 

 County/MPO Area:Ocala-Marion TPO   Geographic District:District 5 
 All Funds   Number Of Years:5 

 As Of:N = 04/09/24 (Last Night)   Version:G1 

HIGHWAYS
Item Number: 238648 1 Project Description: SR 45 (US 41) FROM SW 110TH ST TO NORTH OF SR 40

District: 05 County: MARION Type of Work: ADD LANES & RECONSTRUCT Project Length: 4.146MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
P D & E / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 143,104 143,104
HPP-HIGH PRIORITY
PROJECTS 682,728 682,728
SA-STP, ANY AREA 987,634 987,634

Phase: P D & E Totals 1,813,466 1,813,466
 

PRELIMINARY ENGINEERING / MANAGED BY FDOT
Fund

Code:
ACSA-ADVANCE
CONSTRUCTION (SA) 511,971 511,971
DDR-DISTRICT
DEDICATED REVENUE 547,588 547,588
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 377,283 377,283
DS-STATE PRIMARY
HIGHWAYS & PTO 114,967 114,967
EB-EQUITY BONUS 6,851 6,851
GFSL-GF STPBG
<200K<5K (SMALL URB) 205,655 205,655
GFSN-GF STPBG <5K
(RURAL) 30,330 30,330
SA-STP, ANY AREA 26,674 26,674
SL-STP, AREAS <= 200K 589,759 589,759
SN-STP, MANDATORY
NON-URBAN <= 5K 2,642,547 2,642,547

Phase: PRELIMINARY
ENGINEERING Totals 5,053,625 5,053,625

 
RIGHT OF WAY / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 10,337,582 10,337,582
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 975,343 975,343
DS-STATE PRIMARY
HIGHWAYS & PTO 3,121,944 3,121,944
HPP-HIGH PRIORITY
PROJECTS 90,955 90,955
SA-STP, ANY AREA 2,070,206 2,070,206
SL-STP, AREAS <= 200K 5,718,406 5,718,406

Phase: RIGHT OF WAY Totals 22,314,436 22,314,436
 

CONSTRUCTION / MANAGED BY FDOT
Fund

Code:
DDR-DISTRICT 85,574,341 85,574,341



DEDICATED REVENUE
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 58,250 58,250
DS-STATE PRIMARY
HIGHWAYS & PTO 3,836,300 3,836,300
SA-STP, ANY AREA 2,776,399 2,776,399
SL-STP, AREAS <= 200K 9,857,315 9,857,315
SM-STBG AREA POP. W/
5K TO 49,999 595,853 595,853
SN-STP, MANDATORY
NON-URBAN <= 5K 5,664,564 5,664,564

Phase: CONSTRUCTION Totals 108,363,022 108,363,022
Item: 238648 1 Totals 29,181,527 108,363,022 137,544,549

Project Totals 29,181,527 108,363,022 137,544,549
 

Item Number: 410674 1 Project Description: SR 40 FROM END OF 4 LN SECTION TO LAKE CO LINE *SIS*

District: 05 County: MARION Type of Work: PD&E/EMO STUDY Project Length: 25.943MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
P D & E / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 2,508,441 2,508,441

Item: 410674 1 Totals 2,508,441 2,508,441
 

Item Number: 410674 2 Project Description: SR 40 FROM END OF 4 LANES TO EAST OF CR 314 *SIS*

District: 05 County: MARION Type of Work: ADD LANES & RECONSTRUCT Project Length: 5.327MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 9,336,779 9,336,779

 
RIGHT OF WAY / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 5,836,242 5,836,242

 
RAILROAD & UTILITIES / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 400,000 400,000

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 133,525,133 133,525,133

 
ENVIRONMENTAL / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 660,000 660,000

Item: 410674 2 Totals 16,233,021 133,525,133 149,758,154
 

Item Number: 410674 3 Project Description: SR 40 FROM EAST OF CR 314 TO EAST OF CR 314A *SIS*

District: 05 County: MARION Type of Work: ADD LANES & RECONSTRUCT Project Length: 6.140MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

ACSA-ADVANCE
CONSTRUCTION (SA) 144,814 144,814
ART-ARTERIAL
HIGHWAYS PROGRAMS 1,549,011 1,549,011



DIH-STATE IN-HOUSE
PRODUCT SUPPORT 373,244 373,244
DS-STATE PRIMARY
HIGHWAYS & PTO 43,644 43,644
EB-EQUITY BONUS 136,930 136,930
SA-STP, ANY AREA 196,823 196,823
SL-STP, AREAS <= 200K 5,416,792 5,416,792
SN-STP, MANDATORY
NON-URBAN <= 5K 86,580 86,580

Phase: PRELIMINARY
ENGINEERING Totals 7,947,838 7,947,838

 
RIGHT OF WAY / MANAGED BY FDOT

Fund
Code:

ART-ARTERIAL
HIGHWAYS PROGRAMS 5,246,250 15,000,000 19,817,590 40,063,840
ARTW-ARTERIAL
WIDENING PROGRAM 1,305,917 1,305,917
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 324,361 318,000 316,000 958,361

Phase: RIGHT OF WAY Totals 6,876,528 15,318,000 316,000 19,817,590 42,328,118
 

ENVIRONMENTAL / MANAGED BY FDOT
Fund

Code: SA-STP, ANY AREA 1,000,000 1,000,000
SN-STP, MANDATORY
NON-URBAN <= 5K 37,686 37,686
TALN-TRANSPORTATION
ALTS- < 5K 150,000 150,000
TALT-TRANSPORTATION
ALTS- ANY AREA 850,000 850,000

Phase: ENVIRONMENTAL Totals 2,037,686 2,037,686
Item: 410674 3 Totals 16,862,052 15,318,000 316,000 19,817,590 52,313,642

 
Item Number: 410674 4 Project Description: SR 40 FROM CR 314 A TO LEVY HAMMOCK ROAD *SIS*

District: 05 County: MARION Type of Work: ADD LANES & RECONSTRUCT Project Length: 2.655MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

ART-ARTERIAL
HIGHWAYS PROGRAMS 2,684,553 2,684,553
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 104,000 104,000

Phase: PRELIMINARY
ENGINEERING Totals 2,788,553 2,788,553

 
ENVIRONMENTAL / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

ART-ARTERIAL
HIGHWAYS PROGRAMS 125,000 125,000
DS-STATE PRIMARY
HIGHWAYS & PTO 65,000 65,000

Phase: ENVIRONMENTAL Totals 125,000 65,000 190,000
Item: 410674 4 Totals 2,913,553 65,000 2,978,553

Project Totals 38,517,067 15,383,000 316,000 19,817,590 133,525,133 207,558,790
 

Item Number: 433651 1 Project Description: CR 484 FROM SW 20TH AVENUE TO CR 475A *SIS*

District: 05 County: MARION Type of Work: INTERCHANGE IMPROVEMENT Project Length: 0.741MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT



Fund
Code: -TOTAL OUTSIDE YEARS 2,521,236 2,521,236

 
RIGHT OF WAY / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 3,824,602 3,824,602

 
RAILROAD & UTILITIES / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 3,613,545 3,613,545

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 11,513,485 11,513,485

Item: 433651 1 Totals 21,472,868 21,472,868
 

Item Number: 433651 4 Project Description: CR 484 FROM SW 20TH AVENUE TO CR 475A

District: 05 County: MARION Type of Work: LANDSCAPING Project Length: 0.414MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

SN-STP, MANDATORY
NON-URBAN <= 5K 61,067 61,067

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code: SA-STP, ANY AREA 250,335 250,335

Item: 433651 4 Totals 61,067 250,335 311,402
 

Item Number: 443170 1 Project Description: SR 93 (I-75) FROM SUMTER COUNTY TO SR 200 *SIS*

District: 05 County: MARION Type of Work: RESURFACING Project Length: 13.993MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 1,450,197 1,450,197

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 31,004,995 31,004,995

Item: 443170 1 Totals 32,455,192 32,455,192
Project Totals 53,989,127 250,335 54,239,462

 
Item Number: 433660 1 Project Description: US 441 @ SR 464

District: 05 County: MARION Type of Work: TRAFFIC OPS IMPROVEMENT Project Length: 0.433MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 17,089 160,000 177,089
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 147,761 147,761
DS-STATE PRIMARY
HIGHWAYS & PTO 689,685 689,685

Phase: PRELIMINARY
ENGINEERING Totals 854,535 160,000 1,014,535

 
RIGHT OF WAY / MANAGED BY FDOT



Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 230,810 230,810
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 136,436 136,436
DS-STATE PRIMARY
HIGHWAYS & PTO 11,161 11,161

Phase: RIGHT OF WAY Totals 378,407 378,407
 

CONSTRUCTION / MANAGED BY FDOT
Fund

Code:
DDR-DISTRICT
DEDICATED REVENUE 1,266,370 21,860 1,288,230
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 26,500 26,500
SA-STP, ANY AREA 2,918,027 2,918,027

Phase: CONSTRUCTION Totals 4,210,897 21,860 4,232,757
Item: 433660 1 Totals 1,232,942 160,000 4,210,897 21,860 5,625,699

Project Totals 1,232,942 160,000 4,210,897 21,860 5,625,699
 

Item Number: 435209 1 Project Description: I-75(SR 93) AT NW 49TH ST FROM END OF NW 49TH ST
TO END OF NW 35TH ST *SIS*

District: 05 County: MARION Type of Work: INTERCHANGE (NEW) Project Length: 0.001MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
P D & E / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 2,636,410 2,636,410
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 173,602 173,602
DS-STATE PRIMARY
HIGHWAYS & PTO 575,493 575,493

Phase: P D & E Totals 3,385,505 3,385,505
 

PRELIMINARY ENGINEERING / MANAGED BY FDOT
Fund

Code:
DDR-DISTRICT
DEDICATED REVENUE 5,318,867 5,318,867
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 318,307 318,307
DS-STATE PRIMARY
HIGHWAYS & PTO 88,598 88,598

Phase: PRELIMINARY
ENGINEERING Totals 5,725,772 5,725,772

 
RIGHT OF WAY / MANAGED BY FDOT

Fund
Code:

CIGP-COUNTY
INCENTIVE GRANT
PROGRAM 750,000 2,630,216 3,380,216
DDR-DISTRICT
DEDICATED REVENUE 3,948,826 3,948,826
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 30,989 50,000 20,000 100,989
DS-STATE PRIMARY
HIGHWAYS & PTO 5,703,941 5,703,941
LF-LOCAL FUNDS 5,931,150 5,768,850 11,700,000
SA-STP, ANY AREA 3,873,030 3,873,030
SL-STP, AREAS <= 200K 1,000,000 1,000,000
TRIP-TRANS REGIONAL
INCENTIVE PROGM 88,634 3,740,934 532,669 4,362,237
TRWR-2015 SB2514A-
TRAN REG INCT PRG 257,500 418,360 675,860

Phase: RIGHT OF WAY Totals 7,058,273 21,430,216 6,256,610 34,745,099
 

RAILROAD & UTILITIES / MANAGED BY FDOT



Fund
Code: LF-LOCAL FUNDS 1,760,000 1,760,000

 
DESIGN BUILD / MANAGED BY FDOT

Fund
Code:

ACNP-ADVANCE
CONSTRUCTION NHPP 56,903,700 56,903,700
ACSL-ADVANCE
CONSTRUCTION (SL) 2,516,655 2,516,655
DDR-DISTRICT
DEDICATED REVENUE 3,858,750 3,858,750
LF-LOCAL FUNDS 13,083,288 13,083,288
SA-STP, ANY AREA 218,600 218,600
SL-STP, AREAS <= 200K 4,633,813 4,633,813
TRIP-TRANS REGIONAL
INCENTIVE PROGM 6,828,120 6,828,120
TRWR-2015 SB2514A-
TRAN REG INCT PRG 3,789,320 3,789,320

Phase: DESIGN BUILD Totals 91,613,646 218,600 91,832,246
Item: 435209 1 Totals 16,169,550 114,803,862 6,256,610 218,600 137,448,622

Project Totals 16,169,550 114,803,862 6,256,610 218,600 137,448,622
 

Item Number: 435484 1 Project Description: PRUITT TRAIL FROM WITHLACOOCHEE BRIDGE TRAIL
AT S BRIDGES RD TO SR 200

District: 05 County: MARION Type of Work: BIKE PATH/TRAIL Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
P D & E / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 2,081 2,081

 
PRELIMINARY ENGINEERING / MANAGED BY MARION COUNTY ENGINEERING DEPT

Fund
Code: -TOTAL OUTSIDE YEARS 69,923 69,923

Item: 435484 1 Totals 72,004 72,004
 

Item Number: 435484 2 Project Description: PRUITT TRAIL FROM SR 200 TO PRUITT TRAILHEAD

District: 05 County: MARION Type of Work: BIKE PATH/TRAIL Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY MARION COUNTY BOARD OF COUNTY C

Fund
Code: SL-STP, AREAS <= 200K 377,882 377,882

SN-STP, MANDATORY
NON-URBAN <= 5K 375,829 375,829
TALL-TRANSPORTATION
ALTS- <200K 442,433 442,433
TALN-TRANSPORTATION
ALTS- < 5K 390,018 390,018
TALT-TRANSPORTATION
ALTS- ANY AREA 571,838 571,838

Phase: CONSTRUCTION Totals 2,158,000 2,158,000
Item: 435484 2 Totals 2,158,000 2,158,000

Project Totals 72,004 2,158,000 2,230,004
 

Item Number: 436756 1 Project Description: DOWNTOWN OCALA TRAIL FROM SE OSCEOLA AVE TO
SILVER SPRINGS STATE PARK

District: 05 County: MARION Type of Work: BIKE PATH/TRAIL Project Length: 0.000
 
  Fiscal Year



Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY CITY OF OCALA

Fund
Code:

TALL-TRANSPORTATION
ALTS- <200K 253,001 253,001

Item: 436756 1 Totals 253,001 253,001
Project Totals 253,001 253,001

 
Item Number: 437826 1 Project Description: I-75 MARION COUNTY REST AREAS LANDSCAPING *SIS*

District: 05 County: MARION Type of Work: LANDSCAPING Project Length: 0.542MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 478,011 478,011
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 10,290 10,290

Phase: CONSTRUCTION Totals 488,301 488,301
Item: 437826 1 Totals 488,301 488,301

Project Totals 488,301 488,301
 

Item Number: 438562 1 Project Description: I-75 (SR 93) REST AREA MARION COUNTY FROM N OF
SR 484 TO S OF SR 200 *SIS*

District: 05 County: MARION Type of Work: REST AREA Project Length: 0.346MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 3,304,235 3,304,235

 
RAILROAD & UTILITIES / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 3,300,000 3,300,000

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 33,587,384 33,587,384

Item: 438562 1 Totals 40,191,619 40,191,619
Project Totals 40,191,619 40,191,619

 

Item Number: 439238 1 Project Description: SR 25/500/US441/ FROM SR 35/SE BASELINE RD TO SR
200/SW 10TH STREET

District: 05 County: MARION Type of Work: RESURFACING Project Length: 10.612MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 2,917,573 2,917,573

 
RIGHT OF WAY / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 302,778 302,778

 
RAILROAD & UTILITIES / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 405,000 405,000

 
CONSTRUCTION / MANAGED BY FDOT



Fund
Code: -TOTAL OUTSIDE YEARS 18,788,245 18,788,245

Item: 439238 1 Totals 22,413,596 22,413,596
 

Item Number: 439238 2 Project Description: SR 25/500/US441/ FROM SE 102ND PLACE TO SR
200/SW 10TH STREET

District: 05 County: MARION Type of Work: BIKE LANE/SIDEWALK Project Length: 7.230MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 1,675,000 1,675,000
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 67,032 67,032
DS-STATE PRIMARY
HIGHWAYS & PTO 32,306 32,306

Phase: PRELIMINARY
ENGINEERING Totals 1,774,338 1,774,338

 
RIGHT OF WAY / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 1,000 1,000
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 500 500

Phase: RIGHT OF WAY Totals 1,500 1,500
 

CONSTRUCTION / MANAGED BY FDOT
Fund

Code: SA-STP, ANY AREA 1,714,835 1,714,835
SL-STP, AREAS <= 200K 215,462 215,462
TALL-TRANSPORTATION
ALTS- <200K 1,412,495 1,412,495
TALT-TRANSPORTATION
ALTS- ANY AREA 1,249,179 1,249,179

Phase: CONSTRUCTION Totals 4,591,971 4,591,971
Item: 439238 2 Totals 1,775,838 4,591,971 6,367,809

Project Totals 24,189,434 4,591,971 28,781,405
 

Item Number: 443624 3 Project Description: I-75 (SR 93) AT SR 326 *SIS*

District: 05 County: MARION Type of Work: INTERCHANGE JUSTIFICA/MODIFICA Project Length: 0.794MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

ACNP-ADVANCE
CONSTRUCTION NHPP 12,300,000 12,300,000
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 246,000 246,000

Phase: PRELIMINARY
ENGINEERING Totals 12,300,000 246,000 12,546,000
Item: 443624 3 Totals 12,300,000 246,000 12,546,000

 
Item Number: 443624 5 Project Description: I-75 (SR 93) FROM SR 200 TO SR 326 - PHASE 1 *SIS*

District: 05 County: MARION Type of Work: ADD AUXILIARY LANE(S) Project Length: 7.027MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
P D & E / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 10,000 10,000



Item: 443624 5 Totals 10,000 10,000
Project Totals 10,000 12,300,000 246,000 12,556,000

 
Item Number: 445218 1 Project Description: SR 25 FROM AVENUE I TO THE ALACHUA COUNTY LINE

District: 05 County: MARION Type of Work: RESURFACING Project Length: 3.146MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 1,139,305 1,139,305
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 32,389 32,389

Phase: PRELIMINARY
ENGINEERING Totals 1,171,694 1,171,694

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

ACNR-AC NAT HWY
PERFORM
RESURFACING 7,445,279 7,445,279
DDR-DISTRICT
DEDICATED REVENUE 581,385 581,385
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 10,290 10,290

Phase: CONSTRUCTION Totals 8,036,954 8,036,954
Item: 445218 1 Totals 1,171,694 8,036,954 9,208,648

 
Item Number: 448635 1 Project Description: SR-25 FROM NORTH OF CR-25A TO AVENUE I

District: 05 County: MARION Type of Work: RESURFACING Project Length: 3.173MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 1,155,840 1,155,840
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 15,000 15,000

Phase: PRELIMINARY
ENGINEERING Totals 1,170,840 1,170,840

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

ACNR-AC NAT HWY
PERFORM
RESURFACING 5,612,640 5,612,640
DDR-DISTRICT
DEDICATED REVENUE 2,320,343 2,320,343
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 10,290 10,290

Phase: CONSTRUCTION Totals 7,943,273 7,943,273
Item: 448635 1 Totals 1,170,840 7,943,273 9,114,113

Project Totals 2,342,534 15,980,227 18,322,761
 

Item Number: 446910 1 Project Description: ASSET MAINTENANCE MARION COUNTY

District: 05 County: MARION Type of Work: ROUTINE MAINTENANCE Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
MISCELLANEOUS / MANAGED BY FDOT

Fund
Code:

D-UNRESTRICTED
STATE PRIMARY 25,000 25,000

Item: 446910 1 Totals 25,000 25,000



Project Totals 25,000 25,000
 

Item Number: 447861 1 Project Description: I-75 WILDWOOD WEIGH STATION - INSPECTION BARN
UPGRADES *SIS*

District: 05 County: MARION Type of Work: MCCO WEIGH STATION STATIC/WIM Project Length: 1.136MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DWS-WEIGH STATIONS -
STATE 100% 532,902 532,902

Item: 447861 1 Totals 532,902 532,902
Project Totals 532,902 532,902

 

Item Number: 448526 1 Project Description: SR-45/US-41/WILLIAMS ST FROM NORTH OF CITRUS
CNTY LINE TO SW 110TH ST

District: 05 County: MARION Type of Work: RESURFACING Project Length: 1.410MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 929,022 929,022
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 18,611 18,611
DS-STATE PRIMARY
HIGHWAYS & PTO 14,856 14,856

Phase: PRELIMINARY
ENGINEERING Totals 962,489 962,489

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

ACNR-AC NAT HWY
PERFORM
RESURFACING 3,461,270 3,461,270
DDR-DISTRICT
DEDICATED REVENUE 367,493 367,493
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 10,290 10,290
SA-STP, ANY AREA 852,006 852,006
SN-STP, MANDATORY
NON-URBAN <= 5K 451,467 451,467

Phase: CONSTRUCTION Totals 5,142,526 5,142,526
Item: 448526 1 Totals 962,489 5,142,526 6,105,015

Project Totals 962,489 5,142,526 6,105,015
 

Item Number: 449261 1 Project Description: SW 60TH AVE FROM SW 54TH ST TO SECO ENERGY
DRIVEWAY

District: 05 County: MARION Type of Work: INTERSECTION IMPROVEMENT Project Length: 0.436MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY MARION COUNTY BOARD OF COUNTY C

Fund
Code: LF-LOCAL FUNDS 47,818 47,818

 
CONSTRUCTION / MANAGED BY MARION COUNTY BOARD OF COUNTY C

Fund
Code: SL-STP, AREAS <= 200K 175,334 175,334

SN-STP, MANDATORY
NON-URBAN <= 5K 23,909 23,909

Phase: CONSTRUCTION Totals 199,243 199,243
Item: 449261 1 Totals 47,818 199,243 247,061



Project Totals 47,818 199,243 247,061
 

Item Number: 449443 1 Project Description: NE 8TH AVE FROM SR 40 TO SR 492

District: 05 County: MARION Type of Work: ROUNDABOUT Project Length: 0.900MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY CITY OF OCALA

Fund
Code: SL-STP, AREAS <= 200K 4,452,800 4,452,800

Item: 449443 1 Totals 4,452,800 4,452,800
Project Totals 4,452,800 4,452,800

 

Item Number: 450637 1 Project Description: US-27 FROM SUMTER CO LINE TO US 301 / ABSHIER
(BELLVIEW)

District: 05 County: MARION Type of Work: PAVEMENT ONLY RESURFACE (FLEX) Project Length: 8.760MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 1,676,000 1,676,000
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 30,000 30,000
DS-STATE PRIMARY
HIGHWAYS & PTO 118,531 118,531

Phase: PRELIMINARY
ENGINEERING Totals 1,824,531 1,824,531

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 2,986,223 2,986,223
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 10,600 10,600
DS-STATE PRIMARY
HIGHWAYS & PTO 17,937,344 17,937,344

Phase: CONSTRUCTION Totals 20,934,167 20,934,167
Item: 450637 1 Totals 1,824,531 20,934,167 22,758,698

Project Totals 1,824,531 20,934,167 22,758,698
 

Item Number: 450665 1 Project Description: SR 40 FROM SW 80TH AVE TO SW 52ND AVE

District: 05 County: MARION Type of Work: PAVEMENT ONLY RESURFACE (FLEX) Project Length: 3.158MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 150,793 150,793
DS-STATE PRIMARY
HIGHWAYS & PTO 17,493 17,493

Phase: PRELIMINARY
ENGINEERING Totals 168,286 168,286

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 10,600 10,600
DS-STATE PRIMARY
HIGHWAYS & PTO 8,626,742 8,626,742

Phase: CONSTRUCTION Totals 8,637,342 8,637,342
Item: 450665 1 Totals 168,286 8,637,342 8,805,628

Project Totals 168,286 8,637,342 8,805,628



 
Item Number: 450948 1 Project Description: SR 40 FROM NE 64TH AVE TO LAKE COUNTY LINE *SIS*

District: 05 County: MARION Type of Work: RESURFACING Project Length: 25.712MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

ACSM-STBG AREA POP.
W/ 5K TO 49,999 50,000 50,000
DDR-DISTRICT
DEDICATED REVENUE 575,000 575,000
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 30,000 30,000
DS-STATE PRIMARY
HIGHWAYS & PTO 168,730 168,730
SM-STBG AREA POP. W/
5K TO 49,999 1,800,379 1,800,379
SN-STP, MANDATORY
NON-URBAN <= 5K 99,621 99,621

Phase: PRELIMINARY
ENGINEERING Totals 2,723,730 2,723,730

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

ACNR-AC NAT HWY
PERFORM
RESURFACING 21,363,305 21,363,305
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 10,600 10,600
SA-STP, ANY AREA 6,325,294 6,325,294
SL-STP, AREAS <= 200K 1,566,933 1,566,933
SM-STBG AREA POP. W/
5K TO 49,999 535,537 535,537
SN-STP, MANDATORY
NON-URBAN <= 5K 284,489 284,489

Phase: CONSTRUCTION Totals 30,086,158 30,086,158
Item: 450948 1 Totals 2,723,730 30,086,158 32,809,888

 
Item Number: 450951 1 Project Description: SR 40 FROM 25TH AVE TO NE 64TH AVE

District: 05 County: MARION Type of Work: PAVEMENT ONLY RESURFACE (FLEX) Project Length: 4.244MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 1,475,000 1,475,000
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 15,000 15,000
DS-STATE PRIMARY
HIGHWAYS & PTO 73,849 73,849

Phase: PRELIMINARY
ENGINEERING Totals 1,563,849 1,563,849

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 8,384,746 8,384,746
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 10,600 10,600
DS-STATE PRIMARY
HIGHWAYS & PTO 818,051 818,051

Phase: CONSTRUCTION Totals 9,213,397 9,213,397
Item: 450951 1 Totals 1,563,849 9,213,397 10,777,246

 



Item Number: 450952 1 Project Description: SR 40 FROM US 441 TO 25TH AVE

District: 05 County: MARION Type of Work: PAVEMENT ONLY RESURFACE (FLEX) Project Length: 2.356MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 1,000,000 1,000,000
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 17,500 17,500
DS-STATE PRIMARY
HIGHWAYS & PTO 76,493 76,493

Phase: PRELIMINARY
ENGINEERING Totals 1,093,993 1,093,993

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 543,058 543,058
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 10,600 10,600
DS-STATE PRIMARY
HIGHWAYS & PTO 5,159,466 5,159,466

Phase: CONSTRUCTION Totals 5,713,124 5,713,124
Item: 450952 1 Totals 1,093,993 5,713,124 6,807,117

Project Totals 5,381,572 45,012,679 50,394,251
 

Item Number: 451060 1 Project Description: CR 42 AT CR 25 INTERSECTION IMPROVEMENTS

District: 05 County: MARION Type of Work: INTERSECTION IMPROVEMENT Project Length: 0.002MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY MARION COUNTY BOARD OF COUNTY C

Fund
Code:

ACSS-ADVANCE
CONSTRUCTION
(SS,HSP) 385,850 385,850

Item: 451060 1 Totals 385,850 385,850
 

Item Number: 451060 2 Project Description: CR 42 AT CR 25 INTERSECTION IMPROVEMENTS

District: 05 County: MARION Type of Work: INTERSECTION IMPROVEMENT Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 197,880 197,880

Item: 451060 2 Totals 197,880 197,880
Project Totals 197,880 385,850 583,730

 
Item Number: 451251 1 Project Description: SR 40 (WEST SILVER SPRINGS BLVD) AT SW 27TH AVE

District: 05 County: MARION Type of Work: SAFETY PROJECT Project Length: 0.100MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

ACSS-ADVANCE
CONSTRUCTION
(SS,HSP) 800,000 800,000
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 80,000 80,000

Phase: PRELIMINARY
ENGINEERING Totals 880,000 880,000



 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

ACSS-ADVANCE
CONSTRUCTION
(SS,HSP) 1,629,202 1,629,202
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 7,870 7,870

Phase: CONSTRUCTION Totals 1,637,072 1,637,072
Item: 451251 1 Totals 880,000 1,637,072 2,517,072

Project Totals 880,000 1,637,072 2,517,072
 

Item Number: 451253 1 Project Description: SW SR 200 (SW COLLEGE RD) AT SW 60TH AVE

District: 05 County: MARION Type of Work: SAFETY PROJECT Project Length: 0.100MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

ACSS-ADVANCE
CONSTRUCTION
(SS,HSP) 262,500 262,500
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 35,000 35,000
DS-STATE PRIMARY
HIGHWAYS & PTO 6,196 6,196
SA-STP, ANY AREA 68,651 68,651
TALL-TRANSPORTATION
ALTS- <200K 87,500 87,500

Phase: PRELIMINARY
ENGINEERING Totals 459,847 459,847

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

ACSS-ADVANCE
CONSTRUCTION
(SS,HSP) 306,486 306,486
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 6,572 6,572
TALL-TRANSPORTATION
ALTS- <200K 64,130 64,130

Phase: CONSTRUCTION Totals 377,188 377,188
Item: 451253 1 Totals 459,847 377,188 837,035

Project Totals 459,847 377,188 837,035
 

Item Number: 451440 1 Project Description: SR 93 / I 75 FROM SR 40 INTERCHANGE TO SR 318
INTERCHANGE *SIS*

District: 05 County: MARION Type of Work: LANDSCAPING Project Length: 16.107MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 451,200 451,200
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 59,107 59,107

Phase: CONSTRUCTION Totals 510,307 510,307
Item: 451440 1 Totals 510,307 510,307

 

Item Number: 451440 2 Project Description: SR 93 / I 75 FROM I-75 AT SR 200 TO I-75 SOUTH OF
FLYOVER *SIS*

District: 05 County: MARION Type of Work: LANDSCAPING Project Length: 7.788MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years



CONSTRUCTION / MANAGED BY FDOT
Fund

Code:
DDR-DISTRICT
DEDICATED REVENUE 564,000 564,000
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 73,884 73,884

Phase: CONSTRUCTION Totals 637,884 637,884
Item: 451440 2 Totals 637,884 637,884

 
Item Number: 451440 3 Project Description: SR 93/I-75 @ SR 484 INTERCHANGE LANDSCAPING *SIS*

District: 05 County: MARION Type of Work: LANDSCAPING Project Length: 0.209MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 452,678 452,678
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 59,301 59,301

Phase: CONSTRUCTION Totals 511,979 511,979
Item: 451440 3 Totals 511,979 511,979

Project Totals 1,660,170 1,660,170
 

Item Number: 452072 1 Project Description: I-75 AT SR 326 INTERCHANGE IMPROVEMENTS *SIS*

District: 05 County: MARION Type of Work: INTERCHANGE IMPROVEMENT Project Length: 2.074MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 20,000 20,000
MFF-MOVING FLORIDA
FOWARD 1,456,000 238,070 1,694,070

Phase: PRELIMINARY
ENGINEERING Totals 1,476,000 238,070 1,714,070

 
RAILROAD & UTILITIES / MANAGED BY FDOT

Fund
Code:

MFF-MOVING FLORIDA
FOWARD 514,000 3,174,000 3,688,000

 
DESIGN BUILD / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 257,250 257,250
MFF-MOVING FLORIDA
FOWARD 14,479,145 14,479,145

Phase: DESIGN BUILD Totals 14,736,395 14,736,395
Item: 452072 1 Totals 1,990,000 18,148,465 20,138,465

Project Totals 1,990,000 18,148,465 20,138,465
 

Item Number: 452074 1 Project Description: I-75 IMPROVEMENTS FROM SR 200 TO SR 326 *SIS*

District: 05 County: MARION Type of Work: ADD AUXILIARY LANE(S) Project Length: 8.009MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
P D & E / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 15,000 15,000

 
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 20,000 20,000



MFF-MOVING FLORIDA
FOWARD 12,100,000 1,058,500 13,158,500

Phase: PRELIMINARY
ENGINEERING Totals 12,120,000 1,058,500 13,178,500

 
RIGHT OF WAY / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 40,000 40,000
MFF-MOVING FLORIDA
FOWARD 37,000,000 37,000,000

Phase: RIGHT OF WAY Totals 37,040,000 37,040,000
 

RAILROAD & UTILITIES / MANAGED BY FDOT
Fund

Code:
MFF-MOVING FLORIDA
FOWARD 1,028,000 8,464,000 9,492,000

 
DESIGN BUILD / MANAGED BY FDOT

Fund
Code:

ACNP-ADVANCE
CONSTRUCTION NHPP 15,606,462 15,606,462
MFF-MOVING FLORIDA
FOWARD 79,868,518 79,868,518

Phase: DESIGN BUILD Totals 95,474,980 95,474,980
Item: 452074 1 Totals 50,203,000 104,997,480 155,200,480

Project Totals 50,203,000 104,997,480 155,200,480
 

Item Number: 452364 2 Project Description: I-75 (SR-93) "GAP" 12 - EV DCFCS (PHASE I)

District: 05 County: MARION Type of Work: ELECTRIC VEHICLE CHARGING Project Length: 2.000MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
OPERATIONS / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

GFEV-GEN. FUND
EVEHICLE CHARG. PGM 2,200,000 2,200,000

 
CAPITAL / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

GFEV-GEN. FUND
EVEHICLE CHARG. PGM 1,100,000 1,100,000
LF-LOCAL FUNDS 660,000 660,000

Phase: CAPITAL Totals 1,760,000 1,760,000
Item: 452364 2 Totals 3,960,000 3,960,000

Project Totals 3,960,000 3,960,000
 

Item Number: 452634 1 Project Description: SR 464 FROM SR 200 TO SR25/500

District: 05 County: MARION Type of Work: PAVEMENT ONLY RESURFACE (FLEX) Project Length: 1.193MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 23,600 23,600
DS-STATE PRIMARY
HIGHWAYS & PTO 472,000 472,000

Phase: PRELIMINARY
ENGINEERING Totals 495,600 495,600

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 364,667 364,667
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 27,316 27,316
DS-STATE PRIMARY
HIGHWAYS & PTO 2,731,594 2,731,594



Phase: CONSTRUCTION Totals 3,123,577 3,123,577
Item: 452634 1 Totals 495,600 3,123,577 3,619,177

Project Totals 495,600 3,123,577 3,619,177
 

Item Number: 452635 1 Project Description: SR 200 FROM SW 10TH ST TO NW 4TH ST

District: 05 County: MARION Type of Work: PAVEMENT ONLY RESURFACE (FLEX) Project Length: 0.284MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 19,000 19,000
DS-STATE PRIMARY
HIGHWAYS & PTO 380,000 380,000

Phase: PRELIMINARY
ENGINEERING Totals 399,000 399,000

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 116,131 116,131
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 7,690 7,690
DS-STATE PRIMARY
HIGHWAYS & PTO 769,082 769,082

Phase: CONSTRUCTION Totals 892,903 892,903
Item: 452635 1 Totals 399,000 892,903 1,291,903

Project Totals 399,000 892,903 1,291,903
 

Item Number: 452636 1 Project Description: SR 40 FROM US 41 TO SOUTH OF SW 119 AVE

District: 05 County: MARION Type of Work: RESURFACING Project Length: 9.118MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 45,300 45,300
SN-STP, MANDATORY
NON-URBAN <= 5K 906,000 906,000

Phase: PRELIMINARY
ENGINEERING Totals 951,300 951,300

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

ACNR-AC NAT HWY
PERFORM
RESURFACING 7,983,189 7,983,189
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 79,832 79,832
SL-STP, AREAS <= 200K 1,008,277 1,008,277

Phase: CONSTRUCTION Totals 9,071,298 9,071,298
Item: 452636 1 Totals 951,300 9,071,298 10,022,598

Project Totals 951,300 9,071,298 10,022,598
 

Item Number: 452694 1 Project Description: SR 35 (US 301) FROM SUMTER COUNTY LINE TO N OF
SE HIGHWAY 42

District: 05 County: MARION Type of Work: PAVEMENT ONLY RESURFACE (FLEX) Project Length: 1.540MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / MANAGED BY FDOT

Fund
Code:

DIH-STATE IN-HOUSE
PRODUCT SUPPORT 21,250 21,250



DS-STATE PRIMARY
HIGHWAYS & PTO 425,000 425,000

Phase: PRELIMINARY
ENGINEERING Totals 446,250 446,250

 
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 513,376 513,376
DIH-STATE IN-HOUSE
PRODUCT SUPPORT 41,671 41,671
DS-STATE PRIMARY
HIGHWAYS & PTO 4,167,019 4,167,019

Phase: CONSTRUCTION Totals 4,722,066 4,722,066
Item: 452694 1 Totals 446,250 4,722,066 5,168,316

Project Totals 446,250 4,722,066 5,168,316
FIXED CAPITAL OUTLAY

Item Number: 451648 1 Project Description: DEMO OF OLD BUILDINGS (SOUTH PART OF YARD)

District: 05 County: MARION Type of Work: FIXED CAPITAL OUTLAY Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

FCO-PRIMARY/FIXED
CAPITAL OUTLAY 144,000 144,000

Item: 451648 1 Totals 144,000 144,000
Project Totals 144,000 144,000

 
Item Number: 451651 1 Project Description: REMODEL SHOP & TIRE CHANGING AREA

District: 05 County: MARION Type of Work: FIXED CAPITAL OUTLAY Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

FCO-PRIMARY/FIXED
CAPITAL OUTLAY 788,000 788,000

Item: 451651 1 Totals 788,000 788,000
Project Totals 788,000 788,000

 

Item Number: 453921 1 Project Description: OCALA OPERATIONS - EQUIPMENT STORAGE
BUILDING W/ENCLOSED BAYS (REPAIR)

District: 05 County: MARION Type of Work: FIXED CAPITAL OUTLAY Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CONSTRUCTION / MANAGED BY FDOT

Fund
Code:

FCO-PRIMARY/FIXED
CAPITAL OUTLAY 12,500 12,500

Item: 453921 1 Totals 12,500 12,500
Project Totals 12,500 12,500

TRANSPORTATION PLANNING

Item Number: 439331 1 Project Description: OCALA/MARION URBAN AREA FY 2016/2017-2017/2018
UPWP

District: 05 County: MARION Type of Work: TRANSPORTATION PLANNING Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PLANNING / MANAGED BY CITY OF OCALA

Fund
Code: -TOTAL OUTSIDE YEARS 1,236,809 1,236,809

Item: 439331 1 Totals 1,236,809 1,236,809



 

Item Number: 439331 2 Project Description: OCALA/MARION URBAN AREA FY 2018/2019-2019/2020
UPWP

District: 05 County: MARION Type of Work: TRANSPORTATION PLANNING Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PLANNING / MANAGED BY MARION COUNTY BOCC

Fund
Code: -TOTAL OUTSIDE YEARS 1,168,472 1,168,472

Item: 439331 2 Totals 1,168,472 1,168,472
 

Item Number: 439331 3 Project Description: OCALA/MARION URBAN AREA FY 2020/2021-2021/2022
UPWP

District: 05 County: MARION Type of Work: TRANSPORTATION PLANNING Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PLANNING / MANAGED BY MARION COUNTY BOCC

Fund
Code: -TOTAL OUTSIDE YEARS 803,398 803,398

Item: 439331 3 Totals 803,398 803,398
 

Item Number: 439331 4 Project Description: OCALA/MARION URBAN AREA FY 2022/2023-2023/2024
UPWP

District: 05 County: MARION Type of Work: TRANSPORTATION PLANNING Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PLANNING / MANAGED BY MARION COUNTY BOCC

Fund
Code: -TOTAL OUTSIDE YEARS 1,878,149 1,878,149

Item: 439331 4 Totals 1,878,149 1,878,149
 

Item Number: 439331 5 Project Description: OCALA/MARION URBAN AREA FY 2024/2025-2025/2026
UPWP

District: 05 County: MARION Type of Work: TRANSPORTATION PLANNING Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PLANNING / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

PL-METRO PLAN (85%
FA; 15% OTHER) 675,850 682,743 1,358,593

Item: 439331 5 Totals 675,850 682,743 1,358,593
 

Item Number: 439331 6 Project Description: OCALA/MARION URBAN AREA FY 2026/2027-2027/2028
UPWP

District: 05 County: MARION Type of Work: TRANSPORTATION PLANNING Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PLANNING / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

PL-METRO PLAN (85%
FA; 15% OTHER) 682,743 682,743 1,365,486

Item: 439331 6 Totals 682,743 682,743 1,365,486
 

Item Number: 439331 7 Project Description: OCALA/MARION URBAN AREA FY 2028/2029-2029/2030
UPWP

District: 05 County: MARION Type of Work: TRANSPORTATION PLANNING Project Length: 0.000



 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PLANNING / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

PL-METRO PLAN (85%
FA; 15% OTHER) 682,743 682,743

Item: 439331 7 Totals 682,743 682,743
Project Totals 5,086,828 675,850 682,743 682,743 682,743 682,743 8,493,650

MAINTENANCE
Item Number: 413615 3 Project Description: LIGHTING AGREEMENTS

District: 05 County: MARION Type of Work: LIGHTING Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
BRDG/RDWY/CONTRACT MAINT / MANAGED BY FDOT

Fund
Code:

D-UNRESTRICTED
STATE PRIMARY 3,235,300 454,457 468,088 487,617 4,645,462
DDR-DISTRICT
DEDICATED REVENUE 3,169,391 3,169,391

Phase: BRDG/RDWY/CONTRACT
MAINT Totals 6,404,691 454,457 468,088 487,617 7,814,853

Item: 413615 3 Totals 6,404,691 454,457 468,088 487,617 7,814,853
Project Totals 6,404,691 454,457 468,088 487,617 7,814,853

 
Item Number: 418107 1 Project Description: MARION PRIMARY IN-HOUSE

District: 05 County: MARION Type of Work: ROUTINE MAINTENANCE Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
BRDG/RDWY/CONTRACT MAINT / MANAGED BY FDOT

Fund
Code:

D-UNRESTRICTED
STATE PRIMARY 47,233,332 2,505,000 2,505,000 2,505,000 2,500,000 2,500,000 59,748,332

Item: 418107 1 Totals 47,233,332 2,505,000 2,505,000 2,505,000 2,500,000 2,500,000 59,748,332
Project Totals 47,233,332 2,505,000 2,505,000 2,505,000 2,500,000 2,500,000 59,748,332

 
Item Number: 442738 1 Project Description: CITY OF OCALA MOA

District: 05 County: MARION Type of Work: ROUTINE MAINTENANCE Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
BRDG/RDWY/CONTRACT MAINT / MANAGED BY CITY OF OCALA

Fund
Code:

D-UNRESTRICTED
STATE PRIMARY 153,825 60,975 214,800

Item: 442738 1 Totals 153,825 60,975 214,800
Project Totals 153,825 60,975 214,800

 
Item Number: 446910 1 Project Description: ASSET MAINTENANCE MARION COUNTY

District: 05 County: MARION Type of Work: ROUTINE MAINTENANCE Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
BRDG/RDWY/CONTRACT MAINT / MANAGED BY FDOT

Fund
Code:

D-UNRESTRICTED
STATE PRIMARY 9,766,384 2,371,820 2,371,820 2,371,820 971,820 17,853,664

Item: 446910 1 Totals 9,766,384 2,371,820 2,371,820 2,371,820 971,820 17,853,664
Project Totals 9,766,384 2,371,820 2,371,820 2,371,820 971,820 17,853,664

FLP: AVIATION

Item Number: 438417 1 Project Description: MARION-MARION CO AIRPORT RUNWAY
IMPROVEMENTS



District: 05 County: MARION Type of Work: AVIATION PRESERVATION PROJECT Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CAPITAL / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 350,000 350,000
LF-LOCAL FUNDS 87,500 87,500

Phase: CAPITAL Totals 437,500 437,500
Item: 438417 1 Totals 437,500 437,500

Project Totals 437,500 437,500
 

Item Number: 438427 1 Project Description: MARION AIRFIELD PAVEMENT IMPROVEMENTS

District: 05 County: MARION Type of Work: AVIATION PRESERVATION PROJECT Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CAPITAL / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 200,000 200,000
FAA-FEDERAL AVIATION
ADMIN 2,250,000 2,250,000
LF-LOCAL FUNDS 50,000 50,000

Phase: CAPITAL Totals 2,500,000 2,500,000
Item: 438427 1 Totals 2,500,000 2,500,000

Project Totals 2,500,000 2,500,000
 

Item Number: 438477 1 Project Description: MARION-OCALA INTL TAXIWAY IMPROVEMENTS

District: 05 County: MARION Type of Work: AVIATION PRESERVATION PROJECT Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CAPITAL / MANAGED BY CITY OF OCALA

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 520,000 520,000
FAA-FEDERAL AVIATION
ADMIN 5,850,000 5,850,000
LF-LOCAL FUNDS 130,000 130,000

Phase: CAPITAL Totals 6,500,000 6,500,000
Item: 438477 1 Totals 6,500,000 6,500,000

Project Totals 6,500,000 6,500,000
 

Item Number: 440780 1 Project Description: MARION-OCALA INTL AIRFIELD PAVEMENT
REHABILITATION

District: 05 County: MARION Type of Work: AVIATION PRESERVATION PROJECT Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CAPITAL / MANAGED BY CITY OF OCALA

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 1,000,000 1,000,000
LF-LOCAL FUNDS 250,000 250,000

Phase: CAPITAL Totals 1,250,000 1,250,000
Item: 440780 1 Totals 1,250,000 1,250,000

Project Totals 1,250,000 1,250,000
 

Item Number: 448575 1 Project Description: MARION-OCALA INTL ARFF BUILDING

District: 05 County: MARION Type of Work: AVIATION SAFETY PROJECT Project Length: 0.000
 



  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CAPITAL / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 800,000 800,000
LF-LOCAL FUNDS 200,000 200,000

Phase: CAPITAL Totals 1,000,000 1,000,000
Item: 448575 1 Totals 1,000,000 1,000,000

Project Totals 1,000,000 1,000,000
 

Item Number: 449774 1 Project Description: MARION COUNTY AIRPORT HANGAR

District: 05 County: MARION Type of Work: AVIATION REVENUE/OPERATIONAL Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CAPITAL / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 1,000,000 520,000 1,000,000 2,520,000
LF-LOCAL FUNDS 250,000 130,000 250,000 630,000

Phase: CAPITAL Totals 1,250,000 650,000 1,250,000 3,150,000
Item: 449774 1 Totals 1,250,000 650,000 1,250,000 3,150,000

Project Totals 1,250,000 650,000 1,250,000 3,150,000
 

Item Number: 454045 1 Project Description: MARION COUNTY AIRPORT EQUIPMENT

District: 05 County: MARION Type of Work: AVIATION SAFETY PROJECT Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CAPITAL / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 320,000 320,000
LF-LOCAL FUNDS 80,000 80,000

Phase: CAPITAL Totals 400,000 400,000
Item: 454045 1 Totals 400,000 400,000

Project Totals 400,000 400,000
FLP: TRANSIT

Item Number: 427188 2 Project Description: SUNTRAN/OCALA/MARION URB.CAP/OPER. FIXED
ROUTE FTA SECTION 5307

District: 05 County: MARION Type of Work: CAPITAL FOR FIXED ROUTE Project Length: 0.000

Extra Description: AGENCY USES THEIR FUNDS FOR BOTH OPERATING AND CAPITAL.
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
CAPITAL / MANAGED BY MARION COUNTY TRANSIT

Fund
Code:

FTA-FEDERAL TRANSIT
ADMINISTRATION 14,747,817 3,188,236 3,347,648 3,515,030 3,690,782 28,489,513
LF-LOCAL FUNDS 3,686,953 797,059 836,912 878,758 922,695 7,122,377

Phase: CAPITAL Totals 18,434,770 3,985,295 4,184,560 4,393,788 4,613,477 35,611,890
Item: 427188 2 Totals 18,434,770 3,985,295 4,184,560 4,393,788 4,613,477 35,611,890

Project Totals 18,434,770 3,985,295 4,184,560 4,393,788 4,613,477 35,611,890
 

Item Number: 442455 1 Project Description: MARION-SUNTRAN BLOCK GRANT OPERATING
ASSISTANCE

District: 05 County: MARION Type of Work: OPERATING FOR FIXED ROUTE Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
OPERATIONS / MANAGED BY OCALA



Fund
Code: DPTO-STATE - PTO 1,505,533 790,550 814,267 838,695 3,949,045

LF-LOCAL FUNDS 1,505,533 790,550 814,267 838,695 3,949,045
Phase: OPERATIONS Totals 3,011,066 1,581,100 1,628,534 1,677,390 7,898,090

Item: 442455 1 Totals 3,011,066 1,581,100 1,628,534 1,677,390 7,898,090
 

Item Number: 442455 2 Project Description: MARION-SUNTRAN BLOCK GRANT OPERATING
ASSISTANCE

District: 05 County: MARION Type of Work: OPERATING FOR FIXED ROUTE Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
OPERATIONS / MANAGED BY OCALA

Fund
Code: DPTO-STATE - PTO 863,856 889,771 1,753,627

LF-LOCAL FUNDS 863,856 889,771 1,753,627
Phase: OPERATIONS Totals 1,727,712 1,779,542 3,507,254

Item: 442455 2 Totals 1,727,712 1,779,542 3,507,254
Project Totals 3,011,066 1,581,100 1,628,534 1,677,390 1,727,712 1,779,542 11,405,344

 

Item Number: 442460 1 Project Description: MARION-MARION SENIOR SERVICES SECTION 5311
RURAL TRANSPORTATION

District: 05 County: MARION Type of Work: OPERATING/ADMIN. ASSISTANCE Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
OPERATIONS / MANAGED BY MARION COUNTY TRANSIT

Fund
Code:

DU-STATE
PRIMARY/FEDERAL
REIMB 937,146 965,259 993,939 2,896,344
LF-LOCAL FUNDS 937,146 965,259 993,939 2,896,344

Phase: OPERATIONS Totals 1,874,292 1,930,518 1,987,878 5,792,688
Item: 442460 1 Totals 1,874,292 1,930,518 1,987,878 5,792,688

Project Totals 1,874,292 1,930,518 1,987,878 5,792,688
MISCELLANEOUS

Item Number: 244932 5 Project Description: BRIDGE INSPECTION DUE TO HURRICANE MATTHEW -
MARION

District: 05 County: MARION Type of Work: EMERGENCY OPERATIONS Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
MISCELLANEOUS / MANAGED BY FDOT

Fund
Code: -TOTAL OUTSIDE YEARS 4,646 4,646

Item: 244932 5 Totals 4,646 4,646
Project Totals 4,646 4,646

 
Item Number: 413019 4 Project Description: MARION TRAFFIC ENGINEERING CONTRACTS

District: 05 County: MARION Type of Work: TRAFFIC SIGNALS Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
OPERATIONS / MANAGED BY MARION COUNTY BOARD OF COUNTY C

Fund
Code:

DDR-DISTRICT
DEDICATED REVENUE 7,423,587 978,566 8,402,153
DITS-STATEWIDE ITS -
STATE 100%. 1,436,612 1,436,612

Phase: OPERATIONS Totals 8,860,199 978,566 9,838,765
Item: 413019 4 Totals 8,860,199 978,566 9,838,765

Project Totals 8,860,199 978,566 9,838,765



 

Item Number: 422772 2 Project Description: CROSS FLORIDA GREENWAY BASELINE RD. TO
SANTOS PAVED TRAIL

District: 05 County: MARION Type of Work: BIKE PATH/TRAIL Project Length: 0.000
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

GRTR-FY2024 SB106
TRAIL NETWORK 1,000,000 1,000,000

 
CONSTRUCTION / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

TLWR-2015 SB2514A-
TRAIL NETWORK 5,600,000 5,600,000

Item: 422772 2 Totals 1,000,000 5,600,000 6,600,000
Project Totals 1,000,000 5,600,000 6,600,000

 

Item Number: 452186 2 Project Description: US-301/US-441/US-27 (OCALA) "GAP" 17 - EV DCFCS
(PHASE II)

District: 05 County: MARION Type of Work: ELECTRIC VEHICLE CHARGING Project Length: 2.863MI
 
  Fiscal Year
Phase / Responsible Agency <2025 2025 2026 2027 2028 2029 >2029 All Years
OPERATIONS / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

GFEV-GEN. FUND
EVEHICLE CHARG. PGM 1,500,000 1,500,000

 
CAPITAL / RESPONSIBLE AGENCY NOT AVAILABLE

Fund
Code:

GFEV-GEN. FUND
EVEHICLE CHARG. PGM 900,000 900,000

Item: 452186 2 Totals 900,000 1,500,000 2,400,000
Project Totals 900,000 1,500,000 2,400,000

Grand Total 367,111,968 304,010,227 117,280,398 64,966,948 25,055,165 113,325,307 133,771,133 1,125,521,146
 

This site is maintained by the Office of Work Program and Budget, located at 605 Suwannee Street, MS 21, Tallahassee, Florida 32399.

For additional information please e-mail questions or comments to:
Federal Aid Management

David Williams: David.Williams@dot.state.fl.us Or call 850-414-4449
Or

Denise Strickland: Denise.Strickland@dot.state.fl.us Or call 850-414-4491

Reload STIP Selection Page

Office Home: Office of Work Program
Employee Portal

mailto:David.Williams@dot.state.fl.us
mailto:Denise.Strickland@dot.state.fl.us
https://owpb.fdot.gov/stipamendments/STIP.ASPX
https://fldot.sharepoint.com/sites/FDOT-OWP/SitePages/Home.aspx
https://fldot.sharepoint.com/sites/FDOT-Portal/


A transportation system that supports growth, mobility, and safety through leadership and planning 
Mar ion County    •    Ci ty  o f  Bel lev iew   •    Ci ty  o f  Dunnel lon   •    Ci ty  o f  Ocala 

2710 E. Silver Springs Blvd. • Ocala, Florida 34470 
Telephone: (352) 438 - 2630   •   www.ocalamariontpo.org 

Summary 

On an annual basis, the development of the List of Priority Projects (LOPP) is undertaken to 
identify projects to receive consideration for federal and state funding through the Florida 
Department of Transportation (FDOT). As outlined at the Board meeting last month, this 
cycle covers a timeframe for the Fiscal Years (FY) 2026 to 2030 FDOT Tentative Work 
Program and the TPO’s Transportation Improvement Program (TIP).   

The LOPP project lists were presented to the Technical Advisory Committee (TAC) and 
Citizens Advisory Committee (CAC) meetings on May 14 and the TPO Board on May 28. 
A review of the LOPP again took place at the joint TAC-CAC meeting on June 11th.  

Included with this memo are a summary of recommended changes proposed by the TAC and 
CAC at the June 11th meeting. The changes include projects in the Top 20 Project List and 
the Non-SIS Capacity Project List. For ease of review, recommendations are included as 
separate attachments in red tracked changes formatting. The draft FY 2026 to FY 2030 
LOPP, as presented to the Board on May 28, is also included.  

Attachment(s) 

• Committee Recommendations and Staff Comments
• Proposed Changes, Top 20 Project List and Non-SIS Capacity List
• Draft FY 2026 to FY 2030 List of Priority Projects (LOPP)

Committee Recommendation(s) 

The Citizens Advisory Committee (CAC) and Technical Advisory Committee 
(TAC) recommended adoption of the FY 2026 to FY 2030 List of Priority Projects 
(LOPP) on  June 11, 2024, with their respective proposed changes. 

TO:  Board Members 

FROM: Rob Balmes, Director 

RE: Fiscal Years (FY) 2026 to 2030 List of Priority Projects 



A transportation system that supports growth, mobility, and safety through leadership and planning 
Mar ion County    •    Ci ty  o f  Bel lev iew   •    Ci ty  o f  Dunnel lon   •    Ci ty  o f  Ocala 

 
2710 E. Silver Springs Blvd. • Ocala, Florida 34470 

Telephone: (352) 438 - 2630   •   www.ocalamariontpo.org 

Action Requested 

Adoption of the Fiscal Years 2026 to 2030 List of Priority Projects (LOPP). 

If you have any questions or concerns, please contact me at: 352-438-2631. 

 

 

 

  

 



FY 2026 to FY 2030 List of Priority Projects (LOPP) 
Committee Recommendations and Staff Comments 

The following summary provides proposed changes to the draft Fiscal Years 2026 to 2030 List of 
Priority Projects (LOPP) by the Technical Advisory Committee (TAC) and Citizens Advisory 
Committee (CAC) on June 11, 2024. The proposed changes involve the Top 20 Priorities List. Pending 
TPO Board approval, the changes would also result in ranking updates to the Non-SIS Capacity List. 
Staff comments are provided for general guidance.   

Technical Advisory Committee (TAC) Recommendations 
*Ranking Changes (to current order)
#6 US 41 from SW 110th to North of SR 40 move to #11 ranking
#9 SR 40 at SR 35 intersection move to #18 ranking
#11 SR 200 from Citrus County to CR 484 move to #6 ranking
#17 SR 35 at SR 464 intersection move to #9 ranking
#20 Belleview to Greenway Trail move to #17 ranking

Project Deletion 
#16 SW 80th from north of 38th to SR 40 (redundant project with #2) 

Project Additions 
I-75 at CR 484 – Bridge Replacement to support 6 lanes on CR 484 – add to #1 of Top 20 List 
Marion Oaks Extension and Flyover, Marion Oaks Lane to CR 475 – add to bottom of Top 20 List 
CR 475A from SW 66th to SW 42nd Capacity Project – add to bottom of Top 20 List 

Citizens Advisory Committee (CAC) Recommendations 
*Ranking Changes (to current order)
#20 Belleview to Greenway Trail move to #17 ranking

Project Additions 
I-75 at CR 484 – Bridge Replacement to support 6 lanes on CR 484 – add to #1 of Top 20 List 
CR 475A from SW 66th to SW 42nd Capacity Project – add to bottom of Top 20 List 

*Rankings are based on current order. Addition of new CR 484 project off-sets revised rankings by 1.

TPO Staff Comments 
Ranking Changes (Top 20) 
Project additions: The TPO has a Top 20 Priorities List. Additional projects that fall outside of the 
top 20 ranking should not be listed on the Top 20 Priorities List.   

Project Deletion 
None 

Project Additions (Top 20) 
I-75 at CR 484 Interchange – Bridge Replacement Project 
Comment: Currently not listed in the 2045 LRTP. Requires an amendment for the pursuit of 
federal and state funding. Project would also require an FDOT application for funding 
consideration.  

CR 475A from SW 66th to SW 42nd Capacity Project 
Comment: Currently identified in the 2045 LRTP. Pursuit of federal funding requires following 
the NEPA/PD&E process. Project would also require an FDOT application.  



Proposed changes in Red  Proposed TAC/CAC Changes - 2024 Top 20 Priorities  

Rank
FDOT 

Project 
Number

Project List(s) Project Name/Limits Description Current TIP/Work 
Program Phase(s)

Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

1
Top Priorities                         

Non-SIS Capacity
I-75 at CR 484 Interchange I-75 bridge replacement to support six lane roadway PD&E, DES, ROW, CST

1 2 435209-1
Top Priorities                         

SIS
I-75 at NW 49th Street Interchange

Construction of a new interchange and roadway extension 
from on NW 49th Avenue from NW 44th Avenue to NW 
35th Street Road

ROW, CST $118,183,739

2 3
Top Priorities                         

Non-SIS Capacity
SW 44th Avenue from SW 20th to SR 40 Addition of two lanes to complete four lane roadway CST $2,550,000

3 4
Top Priorities                         

Non-SIS Capacity

NW 80th/70th from north of SR 200 to north of 

US 27
Widening to four lanes DES, ROW, CST $92,100,000

4 5
Top Priorities                         

Non-SIS Capacity
SW 44th Avenue from SR 200 to SW 20th Four-lane roadway construction CST $4,000,000

5 6 435547-3
Top Priorities                         

Non-SIS Capacity
NW 44th Avenue, SR 40 to NW 11th St Construction of four new roadway lanes

11 7 238651-1
Top Priorities                         

Non-SIS Capacity
SR 200 from Citrus County to CR 484

Widening to four lanes and pedestrian/wildlife 

underpasses connecting Cross Florida Greenway
DES, CST $37,800,000

7 8 410674-2
Top Priorities                         

SIS
SR 40 from End of four lanes to CR 314

Reconstruction, widening to four lanes, new bridges, 

medians
CST $103,000,000

8 9
Top Priorities                         

Safety/Operations

US 27/I-75 Interchange Operations, NW 44th to 

NW 35th

Safety and operational improvements at interchange area 

and intersections
PE, CST $29,341,000

17 10
Top Priorities                         

Non-SIS Capacity
SR 35 and SR 464 Intersection Flyover Flyover of SR 35 (Baseline) at SR 464 (Maricamp) PE, DES, ROW, CST $39,600,000

10 11
Top Priorities                         

Non-SIS Capacity

SW 49th from Marion Oaks Trail to SW 95th 

Street
Construction of a four lane divided roadway ROW, CST $16,830,000

6 12 238648-1
Top Priorities                         

Non-SIS Capacity
US 41 from SW 110th to north of SR 40

Widening to four lanes, sidewalks, shared-use path, 

shoulders
CST $108,363,022

12 13 433660-1
Top Priorities                         

Safety/Operations
US 441 (Pine Avenue) at SR 464 (SE 17th) Intersection/Turn lane improvements PE, CST $4,392,757

13 14
Top Priorities                         

Non-SIS Cap.; Planning
CR 484 from Marion Oaks Blvd to CR 475 Widening to six lanes PD&E, DES, ROW, CST $55,000,000

14 15 431935-1
Top Priorities; 

Safety and Operations
SR 40 from US 441 to NE 8th Avenue Pedestrian, streetlighting, landscaping improvements PE, CST

15 16
Top Priorities                         

Non-SIS Cap.; Planning
CR 484 from Marion Oaks Pass to SR 200 Widening to four lanes PD&E, DES, ROW, CST $22,000,000

16
Top Priorities                         

Non-SIS Capacity
SW 80th Ave. from north of 38th St. to SR 40 Widening of roadway to four lanes DES, ROW, CST $25,000,000

20 17
Top Priorities 

Trails; Bicycle-Pedestrian
Belleview to Greenway Trail Connector

10-foot shared use path on SE 102nd Place from US
441/301 to SE 52nd Court (0.65 miles); Sharrows for 1.95
miles to Lake Lillian Park

DES, CST $1,000,000

18 449443-1
Top Priorities                         

Safety/Operations
NE 8th Avenue from SR 40 to SR 492 Construction of roundabouts on NE 8th Avenue CST $4,452,800

9 19 237988-1
Top Priorities                         

Safety/Operations
SR 40 at SR 35 intersection Construction of a roundabout at the intersection PE, ROW, CST $18,600,000

19 20
Top Priorities 

Non-SIS Capacity
NW 44th Avenue from NW 63rd to SR 326 Widening to four lanes DES, ROW, CST $1,800,000

21
Top Priorities                         

Non-SIS Cap.; Planning
Marion Oaks Extension and Flyover Marion Oaks Lane to CR 475 PD&E, DES, ROW, CST $82,620,000

22
Top Priorities 

Non-SIS Capacity
CR 475A from 66th to SW 42nd Widening of roadway to four lanes PD&E, DES, ROW, CST $38,400,000
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Proposed changes in Red  Proposed TAC/CAC Changes - 2024 Non-SIS Capacity Priorities

Rank
FDOT 

Project 
Number

Project List(s) Project Name/Limits Description Current TIP/Work 
Program Phase(s)

Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

1
Top Priorities 

Non-SIS Capacity
I-75 at CR 484 Interchange I-75 bridge replacement to support six lane roadway PD&E, DES, ROW, CST

1 2
Top Priorities 

Non-SIS Capacity
SW 44th Avenue from SW 20th to SR 40 Addition of two lanes to complete four lane roadway CST $2,550,000

2 3
Top Priorities 

Non-SIS Capacity

NW 80th/70th from north of SR 200 to north of 

US 27
Widening to four lanes DES, ROW, CST $92,100,000

3 4
Top Priorities 

Non-SIS Capacity
SW 44th Avenue from SR 200 to SW 20th Four-lane roadway construction CST $4,000,000

4 5 435547-3
Top Priorities 

Non-SIS Capacity
NW 44th Avenue from SR 40 to NW 11th St Construction of four new roadway lanes

6
Top Priorities 

Non-SIS Capacity
SW 49th from Marion Oaks Trail to SW 95th St Construction of a four lane divided roadway ROW, CST $16,830,000

7 238651-1
Top Priorities 

Non-SIS Capacity
SR 200 from Citrus County to CR 484

Widening to four lanes and pedestrian/wildlife underpass 

connecting greenway
DES, CST $37,800,000

11 8
Top Priorities 

Non-SIS Capacity
SR 35 and SR 464 Intersection Flyover Flyover of SR 35 (Baseline) at SR 464 (Maricamp) PE, DES, ROW, CST $39,600,000

5 9 238648-1
Top Priorities 

Non-SIS Capacity
US 41 from SW 110th to north of SR 40 Widening to four lanes, sidewalks/path, shoulders CST $108,363,022

8 10
Top Priorities 

Non-SIS Capacity
CR 484 from Marion Oaks Blvd to CR 475 Widening to six lanes PD&E, DES, ROW, CST $55,000,000

9 11
Top Priorities 

Non-SIS Capacity
CR 484 from Marion Oaks Pass to SR 200 Widening to four lanes PD&E, DES, ROW, CST $22,000,000

10
Top Priorities 

Non-SIS Capacity
SW 80th Ave. from north of 38th St. to SR 40 Widening of roadway to four lanes DES, ROW, CST $25,000,000

14 12
Top Priorities 

Non-SIS Capacity
NW 44th Avenue from NW 63rd to SR 326 Widening to four lanes DES, ROW, CST $1,800,000

15 13
Top Priorities; 

Non-SIS Cap.; Planning
Marion Oaks Extension and Flyover Marion Oaks Lane to CR 475 PD&E, DES, ROW, CST $82,620,000

39 14
Top Priorities 

Non-SIS Capacity
CR 475A from 66th to SW 42nd Widening of roadway to four lanes PD&E, DES, ROW, CST $38,400,000

12 15 Non-SIS Capacity NW 49th St from CR 225A to NW 44th Ave New two-lane roadway DES, ROW, CST $20,900,000

13 16 238720-1 Non-SIS Capacity SR 40 from US 41 to CR 328 Reconstruction, widening to four lanes ROW, CST $96,200,000

16 17 Non-SIS Capacity NW/NE 35th Street from W. Anthony to 200A Widening of the roadway to four lanes CST $9,368,352

17 18 Non-SIS Capacity SR 40 from SW 60th to I-75 Widening Widening of the roadway to six lanes PD&E, DES, CST $25,800,000

18 19 Non-SIS Capacity US 441 from Sumter County to CR 42 Widening of the roadway to six lanes PD&E, DES, CST TBD
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Proposed changes in Red  Proposed TAC/CAC Changes - 2024 Non-SIS Capacity Priorities

Rank
FDOT 

Project 
Number

Project List(s) Project Name/Limits Description Current TIP/Work 
Program Phase(s)

Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

19 20 Non-SIS Capacity SW 80th Avenue from SW 90th to SW 80th Widening of the roadway to four lanes CST $6,150,000

20 21 Non-SIS Capacity NE 35th Street from CR 200A to NE 25th Widening of the roadway to four lanes ROW, CST $17,000,000

21 22 Non-SIS Capacity US 27 from I-75 to NW 27th Widening to six lanes PD&E, DES, ROW, CST $48,731,000

22 23 Non-SIS Capacity
SW 49th from Marion Oaks Manor to south of CR 

484
Construct four-laned divded roadway CST $4,500,000

23 24 Non-SIS Capacity US 441, CR 42 to SE 132nd Street Widening to six lanes ROW, CST $118,000,000

24 25 Non-SIS Capacity
NW 49th/35th Street from 1.1 mile west of NW 

44th to NW 44th
New two-lane roadway CST $2,650,000

25 26 Non-SIS Capacity SW 38th Street from SW 80th to SW 43rd Ct. Widening to four lanes DES, ROW, CST $17,150,000

26 27 Non-SIS Capacity SW 49th/40th from SW 66th to SW 42nd Four-lane divided roadway with flyover CST $2,000,000

27 28 Non-SIS Capacity NW 37th Avenue from SR 40 to US 27 New two-lane roadway PE, DES, CST TBD

28 29 411256-4 Non-SIS Capacity US 301 from north of CR 42 to SE 142nd Place Widening to four lanes PD&E, DES, ROW, CST $13,100,000

29 30 Non-SIS Capacity Dunnellon Bypass from CR 40 to US 41 New two-lane roadway connection PD&E, DES, ROW, CST TBD

30 31 Non-SIS Capacity SW 90th Street from SW 60th to E/O SW 60th Installation of new 2-lane roadway CST $2,870,000

31 32 Non-SIS Capacity SW 20th Street from I-75 to SR 200 Widening of roadway to four lanes PD&E, DES, ROW, CST TBD

32 33 431798-2 Non-SIS Capacity NE 36th Avenue from SR 492 to NE 20th Place
Widening of roadway to four lanes in two segments, 

sidewalk and bike lanes
ROW, CST $6,800,000

33 34 431798-4 Non-SIS Capacity NE 36th Ave from NE 25th St to NE 35th St
Widening of roadway to four lanes in two segments, 

sidewalk and bike lanes
ROW, CST $7,200,000

34 35 431797-3 Non-SIS Capacity NE 25th Avenue from NE 24th St to NE 35th 
Widening of roadway to four lanes, sidewalks and bike 

lanes
ROW, CST $8,300,000

35 36 Non-SIS Capacity NW 35th Ave Road from NW 35th to SR 326 Roadway extension PD&E, DES, ROW, CST TBD

36 37 Non-SIS Capacity NW 44th Avenue from NW 63rd to SR 326 Widening of roadway to four lanes CST $3,500,000

37 38 Non-SIS Capacity US 41 from SR 40 to Levy County Line Widening of roadway to four lanes PD&E, DES, ROW, CST $87,900,000

38 39 Non-SIS Capacity SR 35 (US 301) from CR 25 to SE 92nd Widening of roadway to four lanes PD&E, DES, CST $38,185,000
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Planning

         Kristen Dreyer, TPO Chair
CST Construction
DES Design
PE Preliminary Engineering
PD&E Project Development and Enviornment www.ocalamariontpo.org/priority-project-list  Rob Balmes, Director
ROW Right-of-Way In accordance with Florida Statute 339.175(8)

2024 List of Priorty Projects (LOPP)

Fiscal Years 2026 to 2030
TPO Board Adoption June 25, 2024

Project Lists

Project Phases

Top 20 Priorities
Strategic Intermodal System (SIS)

Non-Strategic Intermodal System (SIS) Capacity
Safety and Operations

Trails
Bicycle and Pedestrian

http://www.ocalamariontpo.org/priority-project-list


  2024 Top 20 Priorities

Rank
FDOT 

Project 
Number

Project List(s) Project Name/Limits Description Current TIP/Work 
Program Phase(s)

Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

1 435209-1
Top Priorities                         

SIS
I-75 at NW 49th Street Interchange

Construction of a new interchange and roadway extension 
from on NW 49th Avenue from NW 44th Avenue to NW 
35th Street Road

ROW, CST $118,183,739

2
Top Priorities                         

Non-SIS Capacity
SW 44th Avenue from SW 20th to SR 40 Addition of two lanes to complete four lane roadway CST $2,550,000

3
Top Priorities                         

Non-SIS Capacity

NW 80th/70th from north of SR 200 to north of 

US 27
Widening to four lanes DES, ROW, CST $92,100,000

4
Top Priorities                         

Non-SIS Capacity
SW 44th Avenue from SR 200 to SW 20th Four-lane roadway construction CST $4,000,000

5 435547-3
Top Priorities                         

Non-SIS Capacity
NW 44th Avenue, SR 40 to NW 11th St Construction of four new roadway lanes

6 238648-1
Top Priorities                         

Non-SIS Capacity
US 41 from SW 110th to north of SR 40

Widening to four lanes, sidewalks, shared-use path, 

shoulders
CST $108,363,022

7 410674-2
Top Priorities                         

SIS
SR 40 from End of four lanes to CR 314

Reconstruction, widening to four lanes, new bridges, 

medians
CST $103,000,000

8
Top Priorities                         

Safety/Operations

US 27/I-75 Interchange Operations, NW 44th to 

NW 35th

Safety and operational improvements at interchange area 

and intersections
PE, CST $29,341,000

9 237988-1
Top Priorities                         

Safety/Operations
SR 40 at SR 35 intersection Construction of a roundabout at the intersection PE, ROW, CST $18,600,000

10
Top Priorities                         

Non-SIS Capacity

SW 49th from Marion Oaks Trail to SW 95th 

Street
Construction of a four lane divided roadway ROW, CST $16,830,000

11 238651-1
Top Priorities                         

Non-SIS Capacity
SR 200 from Citrus County to CR 484

Widening to four lanes and pedestrian/wildlife 

underpasses connecting Cross Florida Greenway
DES, CST $37,800,000

12 433660-1
Top Priorities                         

Safety/Operations
US 441 (Pine Avenue) at SR 464 (SE 17th) Intersection/Turn lane improvements PE, CST $4,392,757

13
Top Priorities                         

Non-SIS Cap.; Planning
CR 484 from Marion Oaks Blvd to CR 475 Widening to six lanes PD&E, DES, ROW, CST $55,000,000

14 431935-1
Top Priorities; 

Safety and Operations
SR 40 from US 441 to NE 8th Avenue Pedestrian, streetlighting, landscaping improvements PE, CST

15
Top Priorities                         

Non-SIS Capacity
CR 484 from Marion Oaks Pass to SR 200 Widening to four lanes PD&E, DES, ROW, CST $22,000,000

16
Top Priorities                         

Non-SIS Capacity
SW 80th Ave. from north of 38th St. to SR 40 Widening of roadway to four lanes DES, ROW, CST $25,000,000

17
Top Priorities                         

Non-SIS Capacity
SR 35 and SR 464 Intersection Flyover Flyover of SR 35 (Baseline) at SR 464 (Maricamp) PE, DES, ROW, CST $39,600,000

18 449443-1
Top Priorities                         

Safety/Operations
NE 8th Avenue from SR 40 to SR 492 Construction of roundabouts on NE 8th Avenue CST $4,452,800

19
Top Priorities 

Non-SIS Capacity
NW 44th Avenue from NW 63rd to SR 326 Widening to four lanes DES, ROW, CST $1,800,000

20
Top Priorities 

Trails; Bicycle-Pedestrian
Belleview to Greenway Trail Connector

10-foot shared use path on SE 102nd Place from US 
441/301 to SE 52nd Court (0.65 miles); Sharrows for 1.95 
miles to Lake Lillian Park

DES, CST $1,000,000

 2024 LOPP Lists 2



 2024 Strategic Intermodal System (SIS) Priorities

Rank FDOT Project 
Number Project List(s) Project Name/Limits Description Current TIP/Work 

Program Phase(s)
Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

1 435209-1
Top Priorities                         

SIS
I-75 at NW 49th Street Interchange

Construction of a new interchange and roadway extension 
from on NW 49th Avenue from NW 44th Avenue to NW 
35th Street Road

ROW, CST $118,183,739

2 452074-2 SIS I-75 from SR 44 to SR 200 Moving Florida Forward auxiliary lanes, bridges TBD TBD

3 452074-1 SIS I-75 from SR 200 to SR 326
Moving Florida Forward auxiliary lanes, bridges, 

interchange operations on SR 40
PE, RRU, DSB $89,648,268

4 452072-1 SIS I-75 at SR 326 Interchange
Moving Florida Forward interchange operational 

improvements
PE, RRU, DSB $18,148,465

5 410674-2
Top Priorities                         

SIS
SR 40 from End of four lanes to CR 314

Reconstruction, widening to four lanes, new bridges, 

medians, multi-use trail, wildlife crossings
CST $103,000,000

6 410674-3 SIS SR 40 from CR 314 to CR 314A
Reconstruction, widening to four lanes, new bridges, 

medians, multi-use trail, wildlife crossings
ROW $35,451,590 CST $65,100,000

7 410674-4 SIS SR 40 from CR 314A to Levy Hammock
Reconstruction, widening to four lanes, new bridges, 

medians, multi-use trail, wildlife crossings
ENV $65,000 ROW, CST $44,600,000

8 443623-1 SIS I-75 from Turnpike (SR 91) to SR 200
Master Planning for I-75, includes bridges, interchanges 

(CR 484, SR 200)
PD&E, DES, ROW, CST TBD

9 443624-1 SIS I-75 from SR 200 to CR 234 Alachua Co.
Master Planning for I-75, includes bridges, interchanges 
(SW 20th, SR 40, US 27, SR 326, 
CR 318)

PD&E, DES, ROW, CST TBD

10 SIS SR 326 from US 301 to old US 301 Widening of roadway to four lanes PD&E, DES, ROW, CST TBD

11 SIS SR 326 from CR 200A to NE 36th Widening of roadway to four lanes PD&E, DES, ROW, CST TBD
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 2024 Non-SIS Capacity Priorities

Rank
FDOT 

Project 
Number

Project List(s) Project Name/Limits Description Current TIP/Work 
Program Phase(s)

Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

1
Top Priorities 

Non-SIS Capacity
SW 44th Avenue from SW 20th to SR 40 Addition of two lanes to complete four lane roadway CST $2,550,000

2
Top Priorities 

Non-SIS Capacity

NW 80th/70th from north of SR 200 to north of 

US 27
Widening to four lanes DES, ROW, CST $92,100,000

3
Top Priorities 

Non-SIS Capacity
SW 44th Avenue from SR 200 to SW 20th Four-lane roadway construction CST $4,000,000

4 435547-3
Top Priorities 

Non-SIS Capacity
NW 44th Avenue from SR 40 to NW 11th St Construction of four new roadway lanes

5 238648-1
Top Priorities 

Non-SIS Capacity
US 41 from SW 110th to north of SR 40 Widening to four lanes, sidewalks/path, shoulders CST $108,363,022

6
Top Priorities 

Non-SIS Capacity
SW 49th from Marion Oaks Trail to SW 95th Construction of a four lane divided roadway ROW, CST $16,830,000

7 238651-1
Top Priorities 

Non-SIS Capacity
SR 200 from Citrus County to CR 484

Widening to four lanes and pedestrian/wildlife underpass 

connecting greenway
DES, CST $37,800,000

8
Top Priorities 

Non-SIS Capacity
CR 484 from Marion Oaks Blvd to CR 475 Widening to six lanes PD&E, DES, ROW, CST $55,000,000

9
Top Priorities 

Non-SIS Capacity
CR 484 from Marion Oaks Pass to SR 200 Widening to four lanes PD&E, DES, ROW, CST $22,000,000

10
Top Priorities 

Non-SIS Capacity
SW 80th Ave. from north of 38th St. to SR 40 Widening of roadway to four lanes DES, ROW, CST $25,000,000

11
Top Priorities 

Non-SIS Capacity
SR 35 and SR 464 Intersection Flyover Flyover of SR 35 (Baseline) at SR 464 (Maricamp) PE, DES, ROW, CST $39,600,000

12 Non-SIS Capacity NW 49th St from CR 225A to NW 44th Ave New two-lane roadway DES, ROW, CST $20,900,000

13 238720-1 Non-SIS Capacity SR 40 from US 41 to CR 328 Reconstruction, widening to four lanes ROW, CST $96,200,000

14
Top Priorities 

Non-SIS Capacity
NW 44th Avenue from NW 63rd to SR 326 Widening to four lanes DES, ROW, CST $1,800,000

15
Non-SIS Capacity

Planning
Marion Oaks Extension and Flyover SW 18th to CR 475/I-75, Flyover interstate PD&E, DES, ROW, CST $82,620,000

16 Non-SIS Capacity NW/NE 35th Street from W. Anthony to 200A Widening of the roadway to four lanes CST $9,368,352

17 Non-SIS Capacity SR 40 from SW 60th to I-75 Widening Widening of the roadway to six lanes PD&E, DES, CST $25,800,000

18 Non-SIS Capacity US 441 from Sumter County to CR 42 Widening of the roadway to six lanes PD&E, DES, CST TBD

19 Non-SIS Capacity SW 80th Avenue from SW 90th to SW 80th Widening of the roadway to four lanes CST $6,150,000

20 Non-SIS Capacity NE 35th Street from CR 200A to NE 25th Widening of the roadway to four lanes ROW, CST $17,000,000
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 2024 Non-SIS Capacity Priorities

Rank
FDOT 

Project 
Number

Project List(s) Project Name/Limits Description Current TIP/Work 
Program Phase(s)

Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

21 Non-SIS Capacity US 27 from I-75 to NW 27th Widening to six lanes PD&E, DES, ROW, CST $48,731,000

22 Non-SIS Capacity
SW 49th from Marion Oaks Manor to south of CR 

484
Construct four-laned divded roadway CST $4,500,000

23 Non-SIS Capacity US 441, CR 42 to SE 132nd Street Widening to six lanes ROW, CST $118,000,000

24 Non-SIS Capacity
NW 49th/35th Street from 1.1 mile west of NW 

44th to NW 44th
New two-lane roadway CST $2,650,000

25 Non-SIS Capacity SW 38th Street from SW 80th to SW 43rd Ct. Widening to four lanes DES, ROW, CST $17,150,000

26 Non-SIS Capacity SW 49th/40th from SW 66th to SW 42nd Four-lane divided roadway with flyover CST $2,000,000

27 Non-SIS Capacity NW 37th Avenue from SR 40 to US 27 New two-lane roadway PE, DES, CST TBD

28 411256-4 Non-SIS Capacity US 301 from north of CR 42 to SE 142nd Place Widening to four lanes PD&E, DES, ROW, CST $13,100,000

29 Non-SIS Capacity Dunnellon Bypass from CR 40 to US 41 New two-lane roadway connection PD&E, DES, ROW, CST TBD

30 Non-SIS Capacity SW 90th Street from SW 60th to E/O SW 60th Installation of new 2-lane roadway CST $2,870,000

31 Non-SIS Capacity SW 20th Street from I-75 to SR 200 Widening of roadway to four lanes PD&E, DES, ROW, CST TBD

32 431798-2 Non-SIS Capacity NE 36th Avenue from SR 492 to NE 20th Place
Widening of roadway to four lanes in two segments, 

sidewalk and bike lanes
ROW, CST $6,800,000

33 431798-4 Non-SIS Capacity NE 36th Ave from NE 25th St to NE 35th St
Widening of roadway to four lanes in two segments, 

sidewalk and bike lanes
ROW, CST $7,200,000

34 431797-3 Non-SIS Capacity NE 25th Avenue from NE 24th St to NE 35th 
Widening of roadway to four lanes, sidewalks and bike 

lanes
ROW, CST $8,300,000

35 Non-SIS Capacity NW 35th Ave Road from NW 35th to SR 326 Roadway extension PD&E, DES, ROW, CST TBD

36 Non-SIS Capacity NW 44th Avenue from NW 63rd to SR 326 Widening of roadway to four lanes CST $3,500,000

37 Non-SIS Capacity US 41 from SR 40 to Levy County Line Widening of roadway to four lanes PD&E, DES, ROW, CST $87,900,000

38 Non-SIS Capacity SR 35 (US 301) from CR 25 to SE 92nd Widening of roadway to four lanes PD&E, DES, CST $38,185,000

39 Non-SIS Capacity CR 475A from 66th to SW 42nd Widening of roadway to four lanes PD&E, DES, ROW, CST $38,400,000
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 2024 Safety and Operations Priorities

Rank FDOT Project 
Number Project List(s) Project Name/Limits Description Current TIP/Work 

Program Phase(s)
Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

1
Top Priorities; 

Safety and Operations

US 27/I-75 Interchange Operations, NW 44th to 

NW 35th

Safety and operational improvements at interchange area 

and two intersections
PE, CST PE, CST

2 237988-1
Top Priorities; 

Safety and Operations
SR 40 at SR 35 intersection Construction of a roundabout at the intersection PE, ROW, CST $18,600,000

3 433660-1
Top Priorities; 

Safety and Operations
US 441 (Pine Avenue) at SR 464 (SE 17th) Intersection/Turn lane improvements PE, CST $4,392,757

4 431935-1
Top Priorities; 

Safety and Operations
SR 40 from US 441 to NE 8th Avenue Pedestrian, streetlighting, landscaping improvements PE, CST

5 449443-1
Top Priorities; 

Safety and Operations
NE 8th Avenue from SR 40 to SR 492 Construction of roundabouts on NE 8th Avenue CST $4,452,800

6 451060-1 Safety and Operations CR 42 at CR 25 Intersection Improvements Intersection and operational improvements CST $385,850

7 451251-1 Safety and Operations SR 40 Intersection at SW 27th Avenue Intersection and operational improvements PE, CST $2,517,072

8 451253-1 Safety and Operations SR 200 at SW 60th Avenue Intersection and operational improvements CST $377,188

9 Safety and Operations
SR 35 intersections at CR 25A, Foss Road, 

Robinson Road
Intersection operational and safety improvements Design, ROW, CST TBD

10 Safety and Operations West Pennsylvania Avenue at US 41 Redesign and intersection improvements Planning, DES, CST TBD

11 Safety and Operations CR 475 at SE 80th Street Intersection improvements Design, ROW, CST $500,000

12 Safety and Operations SW 66th Avenue at CR 475A Construction of a roundabout at the intersection Design, ROW, CST $500,000

13 Safety and Operations SR 40 at NW 46th Avenue Signalization of intersection PE, CST, CEI

14 Safety and Operations SW 43rd Court at SW 20th Street Signalization of intersection CST

15 Safety and Operations SW 43rd Court at SW 40th Street Signalization of intersection CST

16 Safety and Operations SR 464 at SE 25th Avenue
Construction of westbound right-turn lane on SR 464 and 

intersection improvements
CST

17 Safety and Operations SW 40th/SW 38th Realignment at SR 40 Intersection operational and safety improvements ROW, CST TBD

18 Safety and Operations SR 200 Intersection Lighting Installation
Installation of lighting at intersections on SR 200 from CR 

484 to SW 38th Court, west of I-75
PE, CST TBD
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 2024 Trail Priorities

Rank FDOT Project 
Number Project List(s) Project Name/Limits Description Current TIP/Work 

Program Phase(s)
Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

1
Top Priorities 

Trails; Bicycle-Pedestrian
Belleview to Greenway Trail Connector

10-foot shared use path on SE 102nd Place from US 
441/301 to SE 52nd Court (0.65 miles); Sharrows for 1.95 
miles to Lake Lillian Park

DES, CST $1,000,000

2 Trails Indian Lake Trail
New trail to provide direct access to Indian Lake State 

Park
CST $2,850,000

3 Trails Watula and NE 8th Road Trail New trail from Tuscawilla Park to CR 200A CST TBD

4 435484-2 Trails Pruitt Trail from SR 200 to Pruitt Trailhead Construction of 12-foot trail south of CR 484 CST $2,158,000

5 Trails
Pruitt Trail from Pruitt Trailhead to Bridges 

Road Trailhead
Construction of trail gap connection CST TBD

6 422772-2 Trails
Cross Florida Greenway Baseline Road to 

Santos Paved Trail
New trail connection PE, CST $5,600,000

7 436756-1 Trails Downtown Ocala to Silver Springs Trail
Shared use trail with on-road and separated trail from 

downtown Ocala to Silver Springs State Park
PE $253,001 PE, CST $1,000,000

8 Trails
Cross Florida Greenway - Pruitt Gap 

Connection

Bicycle/Pedestrian/Wildlife underpass/overpass 

connecting Cross Florida Greenway across SR 200

Feasibility Study, PD&E, 

DES, CST
$2,100,000

9 Trails
Black Bear Trail from Levy Hammock to US 17 

along SR 40
27-mile trail segment along the SR 40 corridor PD&E, DES, CST TBD

10 Trails Nature Coast Trail Construction of Trail from Dunnellon to Levy County PD&E, DES, CST TBD

11 Trails Silver Springs to Hawthorne Trail Construction of a trail connection PD&E, DES, CST TBD

12 454354-1 Trails
Cross Florida Greenway Land Bridge 

Expansion

Expansion of the Land Bridge of the Greenway to support 

future I-75 master planning
PD&E, DES, CST TBD
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 2024 Bicycle and Pedestrian Priorities

Rank FDOT Project 
Number Project List(s) Project Name/Limits Description Current TIP/Work 

Program Phase(s)
Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

1
Top Priorities 

Trails; Bicycle-Pedestrian
Belleview to Greenway Trail Connector

10-foot shared use path on SE 102nd Place from US 
441/301 to SE 52nd Court (0.65 miles); Sharrows for 1.95 
miles to Lake Lillian Park

DES, CST $1,000,000

2 439238-2 Bicycle and Pedestrian
SR 25/US 441/SR 500 from SR 35/Baseline to 

SR 200/SW 10th Street

Construction of sidewalk to complete gap between 

Belleview and Ocala
CST $4,591,971

3 Bicycle and Pedestrian
US 301 from north of 62nd Ave to SE 115th 

Lane
Construction of sidewalk to complete gap CST TBD

4 Bicycle and Pedestrian SR 35 from SE 118th Place to SE Campbell Construction of sidewalk to complete gap CST TBD

5 Bicycle and Pedestrian
Southeast Ocala Traffic Calming, Speed 

Management
Pedestrian and bicyclist improvements PE, CST
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 2024 Planning Study Priorities

Rank FDOT Project 
Number Project List(s) Project Name/Limits Description Current TIP/Work 

Program Phase(s)
Current TIP/Work 
Program Funding  Proposed Phase(s) Funding Requested            

1
Top Priorities                         

Non-SIS Cap.; Planning
CR 484 from Marion Oaks Blvd to CR 475 Widening to six lanes

PD&E, Design, ROW, 

CST
$55,000,000

2
Top Priorities                         

Non-SIS Cap.; Planning
CR 484 from Marion Oaks Pass to SR 200 Widening to four lanes PD&E, DES, ROW, CST $22,000,000

3
Top Priorities                         

Non-SIS Cap.; Planning
SR 35 and SR 464 Intersection Flyover Flyover of SR 35 at SR 464 PE, DES, ROW, CST $39,600,000

4
Non-SIS Capacity

Planning
Marion Oaks Extension and Flyover SW 18th to CR 475/I-75, Flyover interstate PD&E, DES, ROW, CST $82,620,000

5 Planning
Ocala/Marion County TPO 2055 Long Range 

Transportation Plan (LRTP) 

Development of the Ocala/Marion County TPO 

2055 LRTP for FY 2029 to FY 2031
Planning - SL Funding $250,000

6
Non-SIS Capacity

Planning
SR 40 from SW 60th to I-75 Widening Widening of the roadway to six lanes PD&E, DES, CST $25,800,000

7 Mario US 441 from Sumter County to CR 42 Widening of the roadway to six lanes PD&E, DES, CST TBD

8
Non-SIS Capacity

Planning
US 27 from I-75 to NW 27th Widening to six lanes PD&E, DES, ROW, CST $48,731,000

9
Non-SIS Capacity

Planning
SW 20th Street from I-75 to SR 200 Widening of roadway to four lanes DES, ROW, CST TBD

10 411256-4
Non-SIS Capacity

Planning
US 301 from north of CR 42 to SE 142nd Place Widening to four lanes PD&E, DES, ROW, CST $13,100,000

11
Non-SIS Capacity

Planning
Dunnellon Bypass from CR 40 to US 41 New two-lane roadway connection PE, DES, ROW, CST TBD

12
Non-SIS Capacity

Planning
NW 37th Avenue from SR 40 to US 27 New two-lane roadway PE, DES, ROW, CST TBD

13
Non-SIS Capacity

Planning
SR 326 from US 301 to old US 301 Widening of roadway to four lanes PD&E, DES, ROW, CST TBD

14
Non-SIS Capacity

Planning
US 41 from SR 40 to Levy County Line Widening of roadway to four lanes PD&E, DES, ROW, CST $87,900,000

15
Non-SIS Capacity

Planning
SR 35 (US 301) from CR 25 to SE 92nd Widening of roadway to four lanes PD&E, DES, CST $38,185,000

16
Non-SIS Capacity

Planning
SR 326 from CR 200A to NE 36th Widening of roadway to four lanes PD&E, DES, CST TBD
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A transportation system that supports growth, mobility, and safety through leadership and planning 
Mar ion County    •    Ci ty  o f  Bel lev iew   •    Ci ty  o f  Dunnel lon   •    Ci ty  o f  Ocala 

2710 E. Silver Springs Blvd. • Ocala, Florida 34470 
Telephone: (352) 438 - 2630   •   www.ocalamariontpo.org 

Summary 

In collaboration with the Central Florida MPO Alliance (CFMPOA), the TPO annually 
develops a list of regionally significant transportation priority projects. TPO staff presented 
in May and June a draft List of Regional Priority Projects to the Citizens Advisory 
Committee (CAC) and Technical Advisory Committee (TAC).   

Included with this memo is a summary of the proposed 2024 List of Regional Priority 
Projects, and for reference, the approved 2023 Regional Priority projects.  

Attachment(s) 

• Central Florida MPO Alliance List of Regional Priority Projects

Committee Recommendation(s) 

The Citizens Advisory Committee (CAC) and Technical Advisory Committee (TAC) 
recommended approval of the 2024 List of Regional Priority Projects on June 11, 2024. 

Action Requested 

Approval of the List of Regional Priority Projects. 

If you have any questions, please contact me at: 352-438-2631. 

TO:  Board Members 

FROM: Rob Balmes, Director 

RE: 2024 Regional Priority Projects 
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Proposed 2024 List of Regional Priority Projects  

Transportation Regional Incentive Program (TRIP)  
The purpose of TRIP is to encourage partnerships for transportation projects that are regionally 
significant. TRIP funds are awarded by FDOT and are used to match local or regional funds up to 50% 
of the total project costs. To be eligible, there must be a 50% local match commitment and a formal 
endorsement of the project by three contiguous counties (2 in addition to Marion).   

TRIP Projects 
The proposed TRIP list, as follows, is based on two regional unfunded needs. 

• County Road 484 – Marion Oaks Boulevard to CR 475, Widening to Six Lanes 
• Marion Oaks Manor Extension – Marion Oaks Manor to CR 42 Flyover at I-75 

Strategic Intermodal System (SIS) Highway Projects  
The proposed SIS Needs list is based on funded and unfunded needs identified in the draft 2024 LOPP 
and/or by the TPO Board in a formal letter to FDOT in 2023.   

• I-75 at NW 49th Street Interchange (funded) 
• I-75 from SR 44 to SR 200, Moving Florida Forward, auxiliary lanes and bridges 

(funded) 
• I-75 from SR 200 to SR 326, Moving Florida Forward, auxiliary lanes, bridges and 

interchange operational improvements at SR 40 (funded) 
• I-75 at SR 326, Moving Florida Forward, interchange operational improvements 

(funded) 
• I-75 Future Master Planning from SR 91 (Turnpike) to SR 200 with the interchanges 

(CR 484, SR 200) (unfunded) 
• I-75 Future Master Planning from SR 200 to CR 234 Alachua County with the 

interchanges (SW 20th, SR 40, U.S. 27, SR 326, CR 318) (unfunded) 
• SR 40 from end of Four Lanes to CR 314 (unfunded) 
• SR 40 from CR 314 to CR 314A (unfunded) 
• SR 40 from CR 314A to Levy Hammock Road (unfunded) 
• SR 326 from US 301 to old US 301 (unfunded) 
• SR 326 from CR 200A to NE 36th (unfunded) 

Tier 3 SunTrail Projects  
The proposed Tier 3 SunTrail regional list contains four projects.    

• Santos to Baseline Trail – Santos to Baseline Trailhead – Part of Heart of Florida Loop 
(funded) 

• Pruitt Trail – Pruitt Trailhead to Bridges Road Trailhead – Part of Heart of Florida Loop 
(unfunded) 

• Silver Springs to Mount Dora – Part of Heart of Florida Loop (unfunded) 
• Nature Coast Connector – Dunnellon to Chiefland – Part of the Nature Coast Trail (unfunded) 



A transportation system that supports growth, mobility, and safety through leadership and planning 
Mar ion County    •    Ci ty  o f  Bel lev iew   •    Ci ty  o f  Dunnel lon   •    Ci ty  o f  Ocala 

 
2710 E. Silver Springs Blvd. • Ocala, Florida 34470 

Telephone: (352) 438 - 2630   •   www.ocalamariontpo.org 

Transportation System Management and Operations (TSM&O) Projects 
The proposed regional TSM&O list contains three unfunded projects.    

• SR 40 at SW 40th/38th Avenue Intersection – Safety/operational, intersection alignment  
• SR 40 at SR 35/Baseline Road Intersection – Construction of a roundabout 
• SR 35 (Baseline Rd) intersections at CR 25A, Foss Road, Robinson Road – Rail, 

safety/operation improvements  
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FM # Project Name Project Limits Description
Primary 

Performance 
Proposed Phase & Cost Programmed Phases & Costs Project Sponsor

445415‐2
& 445415‐3

Neptune Road Partin Settlement Road to US 92/441 Widen from 2 to 4 lanes
System 

Performance

PE ‐ 500,000
ROW ‐ $19,099,000
CST ‐ $41,038,000
ENV ‐ $ 1,354,000
CEI ‐ $5,206,000

CST ‐ FY 22/23 ‐ $54,315,000

Osceola County

Old Lake Wilson Rd Sinclair Rd to CR 532 Widen to 4 Lanes w/Median
System 

Performance
CST ‐ $30,084,000 Osceola County

Econlockhatchee Trail Lee Vista Blvd to Curry Ford Rd Widen to 4 Lanes w/Shared Use Path
System 

Performance
CST ‐ $26,298,000 Orlando

President Barack Obama Pkwy, Ph. 2 Metrowest Blvd to Raleigh St. New 4 Lane Road with Trail
System 

Performance
CST ‐ $14,026,000 Orlando

Canoe Creek Road Pine Tree Drive to US 192 Widen to 4 Lanes
System 

Performance
CST ‐ $40,134,000 Osceola County

Canoe Creek Road Deer Run Rd to Pine Tree Dr Widen to 4 Lanes
System 

Performance
CST ‐ $16,250,000 Osceola County

Kelly Park Rd Round Lake Rd to Plymouth Sorrento Rd Widen to 4 Lanes w/Shared Use Path
System 

Performance
CST ‐ $18,611,000 Orange County

Kelly Park Rd Golden Gem Rd to Jason Dwelly Rd Widen to 4 Lanes w/Shared Use Path
System 

Performance
CST ‐ $4,000,000 Orange County

4159641 ‐a Old Kings Road Palm Harbor Pkwy to Farnum Lane Widen from 2 to 4 lanes
System 

Performance
CST/CEI ‐ $21,060,000 Palm Coast

4159641‐b Old Kings Road Farnum Lane to Forest Grove Dr Widen from 2 to 4 lanes
System 

Performance
CST/CEI ‐ $19,720,000 Palm Coast

4355611 Old Kings Road Extension ‐ Phase II Matanzas Woods Pkwy to Old Kings Rd New 2 lane roadway
System 

Performance
CST/CEI ‐ $8,340,000 Palm Coast

4336751 Matanzas Woods Parkway (west) US 1 to SB I‐95 Ramps Widen from 2 to 4 lanes
System 

Performance

PE ‐ $1,950,000 
ROW/ENV ‐ $216,697
CST/CEI ‐ $14,294,000

Palm Coast

Matanzas Woods Parkway (east) I‐95 SB Ramps to Old Kings Rd Extension Widen from 2 to 4 lanes
System 

Performance

PE ‐ $1,207,000
ROW/ENV ‐ $400,000
CST/CEI ‐ $8,848,000

Palm Coast

Old Kings Road Town Center Blvd to Palm Coast Pkwy Widen from 2 to 4 lanes
System 

Performance
CST ‐ $7,800,000 Palm Coast

Old Kings Road South SR 100 to Old Dixie Hwy Widen from 2 to 4 lanes
System 

Performance
TBD Palm Coast

SR 100 Old Kings Rd to Belle Terre Pkwy Widen from 4 to 6 lanes
System 

Performance
ROW ‐ $3,170,000
CST ‐ $31,700,000

Palm Coast

Palm Coast Parkway US 1 to Belle Terre Pkwy Corridor Improvements
System 

Performance
TBD Palm Coast

Belle Terre Parkway Pine Cone Drive tr to Pritchard Dr Intersection Improvements
System 

Performance
CST/CEI ‐ $1,110,000 Palm Coast

Belle Terre Parkway Ponce DeLeon Dr to Point Pleasant Dr Intersection Improvements
System 

Performance
CST/CEI ‐ 360,340 Palm Coast

 FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
TRANSPORTATION REGIONAL INCENTIVE PROGRAM (TRIP) PROJECTS 

MetroPlan Orlando*

River to Sea TPO*
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FM # Project Name Project Limits Description
Primary 

Performance 
Proposed Phase & Cost Programmed Phases & Costs Project Sponsor

 FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
TRANSPORTATION REGIONAL INCENTIVE PROGRAM (TRIP) PROJECTS 

Belle Terre Parkway at Royal Palms Pkwy Intersection Improvements
System 

Performance
CST/CEI ‐ $1,620,000 Palm Coast

CR 404/Dunn Ave
CR 4019/LPGA Blvd to CR 415/Tomoka 
Farms Rd

new 2 lanes
System 

Performance
TBD Volusia County

CR 4101/W. Volusia Beltway CR 4145/Graves Ave to SR 472 Widen from 2 to 4 lanes
System 

Performance
TBD Volusia County

Hand Avenue Clyde Morris Blvd to SR 5A (Nova Rd) Widen from 2 to 4 lanes
System 

Performance

PE ‐ $1,000,000
ROW  ‐‐  TBD

CST/CEI ‐ $6,000,000
Volusia County

CR 4101/W Volusia Beltway (Veterans 
Memorial Pkwy)

Graves Ave to S of Rhode Island Ave to 
CR 4145/Graves Ave

Widen from 2 to 4 lanes
System 

Performance

PE ‐ $1,400,000
ROW  ‐‐  TBD

CST/CEI ‐ $8,400,000
Volusia County

SR 4009/Williamson Blvd Madeline Ave to SR 400/Beville Rd Widen from 2 to 4 lanes
System 

Performance
TBD Volusia County

CR 421/Taylor Rd
Forest Preserve Blvd to N Summer 
Trees Rd

Widen from 2 to 4 lanes
System 

Performance
TBD Volusia County

Josephine Street Old Mission Rd to Tatum St Widen from 2 to 4 lanes
System 

Performance

PE ‐ $750,000
ROW  ‐‐  TBD 

CST/CEI ‐ $4,200,000
Volusia County

4269054 Ellis Road I‐95/John Rodes to Wickham Widen from 2 to 4 lanes
System 

Performance
CST needed $46,900,000

ROW FY 2021‐2025  $38,369,980
Partial CST $34,150,000 FY 26

Brevard County

4415841 Traffic Management Center Pineda Causeway / West of US 1 Operations Center
System 

Performance
Fully Funded

PE  FY 2021 $700,000
CST $16,100,000 FY 24

Brevard County

4372041 Babcock Street (CR 507) Micco/Deer Run to Malabar Rd Widen from 2 to 4 lanes
System 

Performance
PE ‐ $19,000,000 PD&E FY 2018 $2,000,000 Brevard County

4372101 Malabar Road (CR 514)
St Johns Heritage Parkway (SJHP) to 
Minton

Widen from 2 to 4 lanes
System 

Performance
 ROW ‐ $2,900,000

PD&E FY 2020 $1,000,000
PE $10,000,000 FY 2024

City of Palm Bay

4363701 Washingtonia Extension Ellis Rd. to Viera DRI limits New 2 lane roadway
System 

Performance
PD&E ‐ TBD Planning  Study FY 2017 $350,000 Brevard County

4372031 Hollywood Blvd Palm Bay Rd to US 192 Widen from 2 to 4 lanes
System 

Performance
ROW ‐ $7,539,776 PE FY 2020 $1,000,000  Brevard County

453200‐1 St Johns Heritage Parkway (SJHP)
Malabar Road to .73 miles North of 
Emerson Drive (northern city limits)

Widen from 2 to 4 lanes
System 

Performance
ROW ‐ TBD

PE FY 2024 $1,500,000 Appropriation 
$1,000,000 LF

City of Palm Bay

Marion Oaks Manor Extension Marion Oaks Manor to CR 42 Flyover connection/interchange at I‐75
System 

Performance
PD&E / PE / ROW / CST
Total ‐ $82,620,000

Marion County

County Road 484 SW 49th Avenue to CR 475A Widen from 4 to 6 lanes
System 

Performance
PE / ROW / CST 

Total ‐ $55,000,000
Marion County

  NW/SW 44th Avenue SR 200 to US 27 Four lane roadway Construction
System 

Performance
CST

Total ‐ $19,000,000
City of Ocala

Space Coast TPO

Ocala‐Marion TPO
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FM # Project Name Project Limits Description
Primary 

Performance 
Proposed Phase & Cost Programmed Phases & Costs Project Sponsor

 FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
TRANSPORTATION REGIONAL INCENTIVE PROGRAM (TRIP) PROJECTS 

North Ridge Trail Deen Still Road to Sand Mine Road New 2 lane roadway west of US 27
System 

Performance
CST ‐ $5,000,000 (TRIP Funds 

requested)
CST FY 2023‐2025 $26,421,080 Polk County

441710‐1 Round Lake Extension Wolf Branch Road to SR 44 New 2 lane roadway
System 

Performance
$30,000,000  Design Lake County

‐ Wellness Way (2 to 4 lanes)
Hancock Road Extension to Orange 
County Line

New 2 lane roadway
System 

Performance
$8,633,484  Design Lake County

‐
Vista Ridge Drive/Wolf Branch Innovation 
Blvd from Niles Road to CR 437

New Corridor New 2 lane roadway
System 

Performance
$1,500,000  Lake County

 * Projects for MetroPlan & River to Sea are not in a ranked order.
Note: As funding is identified, please contact the R2CTPO and Project Sponsor for current project costs.

Lake~Sumter MPO

Polk TPO
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Rank  FM # Project Name Project Limits Description
Primary 

Performance 
Measure

Programmed Phases & Costs
Unfunded Phase(s) 

& Cost 
MPO/TPO

16a 4358592‐3 West SR 50
From Sumter/Hernando County Line (US 301) to East of 

CR 478A/with multi‐use trail (C2C)
Widen 2 to 4 lanes 

System 
Performance

CST 2023 $29,678,960 
ROW 2023 $1,056,000

Fully Funded Lake~Sumter MPO

15 4404241
405 Bridge 

(NASA Causeway)
Replace Bridges, Rehabilitate Nasa Pkwy (west) & Widen 
Space Commerce from Nasa Pkwy to Kennedy Pkwy 

Replace Bridges, widen Space 
Commerce Way & add ITS

System 
Performance

PD&E/PE Underway
INFRA Grant Awarded 

$90,000,000
Fully Funded Space Coast TPO

4437021 SR 60 Blanket Bayslough to Peavine Trail EB and WB Passing Lanes
System 

Performance

PE ‐ FY 23/24 ‐ $100,000
ROW ‐ FY 22/23‐23/24 ‐ 

$1,583,000
CST ‐ FY 24/25 ‐ $16,411,000

Fully Funded FDOT

430185‐3
SR 33 at Interstate 4 

Interchange
State Road 33 (Exit 38) Interchange Reconstruction

System 
Performance

All prior phases have been 
completed

CST $197,000,000

Fully Funded Moving 
Florida Forward 
Initiative would 
advance CST from 
FY 2028 to 2024

Polk TPO

4a 4102513 SR 15 (US 17) Deleon Springs Blvd to Lake Winona Rd Widen 2 to 4 lanes
System 

Performance

RRU FY 2022/23 $150,000
ENV FY 2022/23 $6,500

CST FY 2022/23 $32,289,103
CEI FY 2022/23 $1,922,347

Fully Funded River to Sea TPO

17 4362921 I‐95 Interchange @ Pioneer Trail New Interchange
System 

Performance

ROW FY 23/24 ‐ FY 24/25
$13,141,393

RRU FY 24/25 $8,024,942
CST FY 23/24  $50,633,916 

Fully Funded River to Sea TPO

FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
STRATEGIC INTERMODAL SYSTEM (SIS) FULLY FUNDED PROJECTS 
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Rank  FM # Project Name Project Limits Description
Primary 

Performance 
Measure

Proposed Phase 
& Cost

Programmed Phases & Costs
Unfunded Phase(s) 

& Cost 
MPO/TPO

1 4269054 Ellis Rd
From I‐95 (John Rodes Blvd) to 

Wickham Rd
Widen 2 to 4 Lanes

System 
Performance

Add't CST Needed 
$46,900,000

ROW (FY 2021‐2025)
Partial Construction $34,150,000 

FY 26

Add't CST Needed 
$46,900,000

Space Coast TPO

2 435209‐1 I‐75 Interchange  @ NW 49th Street Construct New Interchange
System 

Performance
CST (FY 2024/25) Ocala/Marion TPO

3
2424848 & 
4314561

I‐4*
From W. of CR 532 (Polk/Osceola Line) to 

W of SR 528/Beachline Expy
Ultimate Configuration of General Use & 

Managed Lanes
System 

Performance
ROW

$776 Million
ROW 2020/21‐2023/24
(additional funds needed)

CST
$2.25 Billion

MetroPlan 
Orlando

4a 2425924 I‐4*
From E. of SR 434 to Seminole/Volusia Co. 

Line
Ultimate Configuration of General Use & 

Managed Lanes
System 

Performance
ROW

$37 Million
ROW (FY 2021/22 ‐ 2025/26)
(additional funds needed)

CST
$621 Million

MetroPlan 
Orlando

4084642 I‐4*
From Volusia/Seminole Co. Line to 

SR 472
Beyond the Ultimate ‐ General Use & 

Managed Lanes
System 

Performance
ROW

$36,923,000
‐‐‐‐

CST
$613,310,000

River to Sea TPO

4084642 SR 472  Graves Ave to Kentucky/MLK Blvd
System 

Performance
PE TBD ‐‐‐‐ PE/ROW/CST River to Sea TPO

4084642 Saxon Blvd I‐4 to Normandy Blvd
System 

Performance
PE TBD ‐‐‐‐ PE/ROW/CST River to Sea TPO

4084642 Rhode Island Extension
Veterans Memorial Pkwy to 

Normandy Blvd
System 

Performance
PE TBD ‐‐‐‐ PE/ROW/CST River to Sea TPO

4c 2012103 I‐4*
From W. of US 27 to W of CR 532 

(Polk/Osceola Line)
Beyond the Ultimate ‐ General Use & 

Managed Lanes
System 

Performance
ROW/CST

$635,000,000
PE 2016/17

ROW/CST
$635,000,000

Polk TPO

5a 4102511 SR 15 (US 17) Duke Energy Substation to SR 40 Widen 2 to 4 lanes
System 

Performance
CST

$13,766,508
CST

$13,766,508
River to Sea TPO

5b 4102511 SR 15 (US 17) South of Winona Rd to Deep Creek Bridge Widen 2 to 4 lanes
System 

Performance
CST

$29,957,818
CST

$29,957,818
River to Sea TPO

5c 4102511 SR 15 (US 17)
Deep Creek Bridge to Duke Energy 

Substation
Widen 2 to 4 lanes

System 
Performance

CST
$17,132,794

CST
$17,132,794

River to Sea TPO

6a 4074024 SR 528 From East of SR 3 to SR 401 (Port)
Widen 4 to 6 Lanes

 (include a Multiuse Trail)
System 

Performance
CST 

$342,000,000
ROW FY 2024‐2026 $5,779,450

CST 
$342,000,000

Space Coast TPO

6b 4074023 SR 528  From SR 524 (Industry Rd) to SR 3
Widen 4 to 6 Lanes System 

Performance
CST 

$266, 300,000
ROW FY 2024‐2026 $10,278,584  

CST
$266,300,000 

Space Coast TPO

6c 4371811 SR 528 (Turnpike) From SR 520 to SR 524 (Industry Rd) Widen 4 to 6 Lanes 
System 

Performance
PE                         PD&E                                           PE Space Coast TPO

7 4289471 SR 40 From Williamson Blvd to Breakaway Trail Widen 4 to 6 lanes
System 

Performance
CST

$22,990,000

PE FY 2022/23 $4,020,000
ROW FY 2024/25 ‐ FY 26/27

$4,570,000

CST
$22,990,000

River to Sea TPO

8 2408371 SR 40 From Cone Rd to SR 11 Widen 2 to 4 lanes
System 

Performance
CST

$49,098,000
ROW FY 2024 ‐ FY 2026 $974,890

CST
$49,098,000

River to Sea TPO

9 4270561 SR 50  From CR 565 To Road to Villa City Realign Road and add multi‐use trail (C2C)
System 

Performance/ 
Safety

ROW
$21,400,000

ROW 2022/23 $25,800,000
CST 2029 $44,500,000

CST Lake~Sumter MPO

10 2408361 SR 40 From SR 11 to SR 15 (US 17) Widen 2 to 4 lanes
System 

Performance
CST

$42,252,000
ROW FY 2004 ‐ FY 2025 

$2,485,836
CST

$42,252,000
River to Sea TPO

* I‐4 Ultimate Configuration is noted as a Public Private Partnership project

4b Beyond the Ultimate ‐
Incremental Interchange/Ramp 

Improvements

ROW

FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
STRATEGIC INTERMODAL SYSTEM (SIS) HIGHWAY PROJECTS 
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Rank  FM # Project Name Project Limits Description
Primary 

Performance 
Measure

Proposed Phase 
& Cost

Programmed Phases & Costs
Unfunded Phase(s) 

& Cost 
MPO/TPO

FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
STRATEGIC INTERMODAL SYSTEM (SIS) HIGHWAY PROJECTS 

11 410674‐2 SR 40 End of Four Lanes to CR 314
Widen 2 to 4 lanes, new bridges and add 

multi‐use trail
System 

Performance
CST

$101,300,000
CST

$101,300,000
Ocala/Marion TPO

12a 410674‐3 SR 40 From CR 314 to CR 314A Widen 2 to 4 lanes and multi‐use trail
System 

Performance
CST ROW ($25,293,495)

CST
Cost (TBD)

Ocala/Marion TPO

12b 410674‐4 SR 40 From CR 314A to Levy Hammock Road
Widen to 4 lanes w/ multi‐use path, 

sidewalk
System 

Performance
PE/ROW/CST ENV ($125,000)

PE/ROW/CST
Cost (TBD)

Ocala/Marion TPO

13a 4358592‐4 West SR 50
From CR 757 to Sumter/Lake County 

Line/with multi‐use trail (C2C)
Widen 2 to 4 lanes 

System 
Performance/ 

Safety

ROW
$38,000,000

PE 2022/23 $257,500
ROW (2022/25) $3,648,000

CST $85,000,000 Lake~Sumter MPO

13b 4358592‐5 West SR 50
From Sumter/Lake County Line to 
CR 33 /with multi‐use trail (C2C)

Widen 2 to 4 lanes 
System 

Performance/ 
Safety

ROW
$38,000,000

PE (2022/23) $570,000
ROW $11,669,555

CST $52,200,000 Lake~Sumter MPO

14 N/A SR 25/US 27
From CR 561 to Florida's Turnpike (north 

ramps)
Widen 4 to 6 lanes

System 
Performance

STUDY N/A  PDE/PE/ROW/CST Lake~Sumter MPO

15 4447871
SR 401 Bridge 
Replacement

From SR 401 Interchange to Cape 
Canaveral Air Force Station

Bridge Replacement
System 

Performance
PE & CST

PE FY 22 $2,058,358 (Partially 
Funded)

PE & CST (TBD)
Space Coast TPO

16 448456‐1
I‐95/LPGA Blvd 
Interchange

From US 92 to Williamson Blvd Interchange Improvements/Widening
System 

Performance
CST

ROW FY 2026 ‐ 2027
$7,050,000

CST  $86,037,600 River to Sea TPO

17 4197722 I‐95 Interchange @ US‐1 Interchange Improvements/Widening
System 

Performance
CST  $340,000 ROW ‐ FY 2026/27 $3,350,000 River to Sea TPO

18 I‐95 Interchange @ SR 44 Interchange Improvements/Widening
System 

Performance
PD&E

$2,250,000
‐‐‐‐  PE/ROW/CST River to Sea TPO

19 SR100 From Old Kings Road to Belle Terre Pkwy Widen 4 to 6 lanes
System 

Performance
ROW

$3,170,000
PE

CST
$31,700,000

River to Sea TPO

20 446445‐1
I‐4 Corridor Truck 
Parking ‐ Seminole

Seminole Co. Location Construct Truck Parking Facilities
System 

Performance
CST  CST FY 25/26 $15,960,000  ‐

MetroPlan 
Orlando

21 I‐75 SR 200 to CR 234 Widening/Modernization, Interchanges
System 

Performance
 PE/ROW/CST

PD&E/Master Plan Underway    
FY 19/20 $7,590,000

 PE/ROW/CST Ocala/Marion TPO

22 I‐75 SR 91 (Turnpike) to SR 200 Widening/Modernization, Interchanges
System 

Performance
 PE/ROW/CST

PD&E/Master Plan Underway     
FY 19/20 $6,300,000

 PE/ROW/CST Ocala/Marion TPO

23 I‐75 Interchange  @ US 27 from NW 44th to NW 35th Safety and Operational Improvements
System 

Performance
TBD ‐‐‐‐

 PE/ROW/CST        
$29,341,000

Ocala/Marion TPO

24 I‐75 Interchange  @ SR 326 Safety and Operational Improvements
System 

Performance
TBD ‐‐‐‐

 PE/ROW/CST        
TBD

Ocala/Marion TPO

25
I‐4 Corridor Truck 
Parking ‐ Orange

Orange Co. Location Construct Truck Parking Facilities
System 

Performance
PE $2,500,000

ROW $2,500,000 
CST $7,500,000

MetroPlan 
Orlando

26
I‐4 Corridor Truck 
Parking ‐ Osceola

Osceola Co. Location Construct Truck Parking Facilities
System 

Performance
PE $6,660,000

PE $6,660,000
CST $19,980,000

MetroPlan 
Orlando

27  436559‐1 SR 60 Rail Bridge State Road 60 at CSX's S‐Line New Bridge over CSX rail crossing
System 

Performance/ 
Safety

CST $58,000,000
PD&E, PE and ROW phases are 

complete
CST $58,000,000 Polk TPO

28
433856‐2 
433856‐3

State Road 60 Widening CR 630 to the Polk/Osceola County Line Widen from 2 to 4 lanes
System 

Performance/ 
Safety

ROW $7,830,000
PD&E and Design Completed or 

Underway
ROW/CST 

$58,838,000
Polk TPO
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Rank  FM # Project Name Project Limits Description
Primary 

Performance 
Measure

Proposed Phase 
& Cost

Programmed Phases & Costs
Unfunded Phase(s) 

& Cost 
MPO/TPO

FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
STRATEGIC INTERMODAL SYSTEM (SIS) HIGHWAY PROJECTS 

29 I‐75 Interchange  @ CR 484
Interchange, capacity improvements to six 

lanes on CR 484 from SW 49th Ave 
to CR 475A

System 
Performance

PD&E/DES/ROW/
CST

‐‐‐‐
PD&E/DES/ROW/

CST
Ocala/Marion TPO

30 I‐75 Interchange  @ SR 200 Interchange and capacity improvements
System 

Performance
PD&E/DES/ROW/

CST
‐‐‐‐

PD&E/DES/ROW/
CST

Ocala/Marion TPO

31 I‐75 Interchange  @ SW 20th Street
Construction of a new interchange 

at SW 20th Street
System 

Performance
PD&E/DES/ROW/

CST
‐‐‐‐

PD&E/DES/ROW/
CST

Ocala/Marion TPO

32 I‐75 Interchange  @ SR 318
Interchange, capacity improvements at 

CR 318 from NW Highway 225 to 
NW 60th Avenue

System 
Performance

PD&E/DES/ROW/
CST

‐‐‐‐
PD&E/DES/ROW/

CST
Ocala/Marion TPO

33 SR 326 from US 301 to old US 301 Widen to four lanes
System 

Performance
PD&E/DES/ROW/

CST
‐‐‐‐

PD&E/DES/ROW/
CST

Ocala/Marion TPO

34 SR 326 from CR 200A to NE 36th Widen to four lanes
System 

Performance
PD&E/DES/ROW/

CST
PD&E/DES/ROW/

CST
Ocala/Marion TPO

CFMPOA LoPP Adopted 10-13-2023 Page 8



Rank  FM # Project Name Project Limits
Description / Regional 

Trail

Primary 
Performance 
Measure

Project Length 
(Miles)

Proposed         
Phase & Cost

Programmed           
Phases & Costs

Unfunded             
Phase(s) & Cost 

MPO/TPO

T1‐1a 437093‐2 Space Coast Trail
MINWR Entrance to W. of Kennedy 

Pkwy
Coast‐ to‐Coast & St. Johns 

River to Sea
6.8 CST FY 27 Space Coast  TPO

T1‐1b 437093‐3 Space Coast Trail
Kennedy Pkwy to Playalinda Bch Parking 

Lot
Coast‐ to‐Coast & St. Johns 

River to Sea
4.4

CST FY 27
Space Coast  TPO

T1‐1c Space Coast Trail
Playalinda Rd. to US‐1 
(Volusia County Line)

Coast‐ to‐Coast & St. Johns 
River to Sea

12.9
PE

Cost TBD
‐‐‐‐

ROW / CST 
Costs TBD

Space Coast  TPO

T1‐2 436433‐1 Orange Co. Gap, Segment 2 Hiawassee Rd to N of SR 414*
Coast‐ to‐Coast & Heart of 

Florida
3.0 CST ‐ $7,531,000

PE ‐ FY 22/23 ‐ $145,000
CST ‐ FY 25/26 ‐ 
$7,531,000

MetroPlan Orlando

T1‐3 Pine Hills Trail, Phase 3
Orange/Seminole County Line to 

Clarcona Ocoee Rd
Coast to Coast 2.5

PE / ROW / CST 
$10,440,000

MetroPlan Orlando

T1‐4 Seminole Wekiva Trail Tunnels
at SR 434
at SR 436

Coast to Coast ‐ ROW ‐ $555,000 CST ‐ Cost TBD MetroPlan Orlando

T1‐5a 435471‐2
South Sumter

Trail 
From SR 50 to CR 478

Coast‐ to‐Coast & Heart of 
Florida

Safety 4.0 ‐‐‐‐

PE FY 2019/20
$2,983,341

CST FY 2022/23
$9,750,000

Fully Funded Lake‐Sumter MPO

T1‐5b** 435859‐3
SR 50/South Sumter

Connector
From US 301 to East of CR 478A 

Coast‐ to‐Coast & Heart of 
Florida

Safety 2.0 TBD
CST 2021/22
$26.3M***       

Fully Funded Lake‐Sumter MPO

T1‐5c** 435859‐4 SR 50/South Sumter Connector
East of CR 478A to east of of the 

Sumter/Lake County Line
Coast‐ to ‐ Coast & Heart of 

Florida
Safety 8.6 ROW $38M***

PE 2022/23 
$7.3M***

CST $85M*** Lake~Sumter MPO

T1‐5d** 435859‐5 SR 50/South Sumter Connector
East of the Sumter/Lake County Line to 

CR 33
Coast‐to‐Coast & Heart of 

Florida
Safety 4.3 ROW $38M***

PE 2022/23 
$6.3M***

CST $52.2M*** Lake~Sumter MPO

T1‐5e** 427056‐1 SR 50/South Lake Trail Phase 3C
CR 565A (Villa City Rd.) to CR 565A 

(Montevista)
Coast‐ to‐Coast & Heart of 

Florida
Safety 1.1 ROW $20.7M***

ROW FY 2022/23
$25.8M***

(partially funded)
CST $27.3M*** Lake‐Sumter MPO

T1‐5f 422570‐3 South Lake Trail 3B 2nd St. to Silver Eagle Rd.
Coast‐to‐Coast & Heart of 

Florida
Safety 1.9

ROW 2023/24 $5.7M
CST 2024/25 $2.3M

Fully Funded Lake~Sumter MPO

51.5

FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
REGIONAL TRAIL PROJECTS ‐ SUNTRAIL TIER ONE COAST TO COAST TRAIL 

*This trail segment is expected to be completed as part of the SR 50 re‐alignment project in Groveland.
**Shared‐use path included in the roadway project
***Shared‐use path and Roadway project costs combined

Total UNFUNDED Miles Remaining
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FM # Project Name Project Limits Description / Regional Trail
Project Length 

(Miles)
Proposed Phase & 

Cost
Programmed Phases & 

Costs
Unfunded Phase(s) & 

Cost 
MPO/TPO

4398621 Oak Hill to Edgewater Gap From Kennedy Pkwy to Dale Ave
St. Johns River to Sea Loop     
& East Coast Greenway

13 ‐‐‐‐
PE  FY 24/25 $50,000 

CST FY 25/26 $5,889,944
Fully Funded River to Sea TPO

439864‐1 New Smyrna Gap: Myrtle Av From 10th St to SR 44/Lytle Av
St. Johns River to Sea Loop     
& East Coast Greenway

1.6 ‐‐‐‐
CST FY 22/23 $500,000 
CST FY 23/24 $1,947,914  

Fully Funded River to Sea TPO

4390396
Spring to Spring Trail Gap: 

Debary
W Highbanks Rd to 
DeBary Plantation Bv

St. Johns River to Sea Loop & 
Heart of Florida

1.5 ‐‐‐‐
CST ‐ FY 23/24
$1,173,000 

Fully Funded River to Sea TPO

439874‐1
Spring to Spring Trail Gap: 

DeLand
Lake Beresford Park to Grand Av

St. Johns River to Sea Loop & 
Heart of Florida

3.6 ‐‐‐‐
CST (project 

segmented for PE and 
ROW)

River to Sea TPO

439874‐2
Spring to Spring Trail Gap: 

DeLand
Lake Beresford Park to Old New 

York Ave
St. Johns River to Sea Loop & 

Heart of Florida
1.7 PE FY 23/24 $5,000 ROW/CST River to Sea TPO

439874‐3
Spring to Spring Trail Gap: 

DeLand
Old New York Av to SR 44

St. Johns River to Sea Loop & 
Heart of Florida

0.8 PE FY 23/24 $5,000 ROW/CST River to Sea TPO

439874‐4
Spring to Spring Trail Gap: 

DeLand
SR 44 to  Grand Av Trailhead

St. Johns River to Sea Loop & 
Heart of Florida

0.9 PE FY 23/24 $5,000 ROW/CST River to Sea TPO

4398761 SR 15 (US 17) From SR 40 to Putnam County Line
St. Johns River to Sea Loop     
& East Coast Greenway

14
CST

Cost TBD 
CST River to Sea TPO

4102511 US 17  Trail W. Baxter St to SR 40
St. Johns River to Sea Loop & 

Heart of Florida
6.3

CST
Cost TBD 

Included in road 
widening project

CST River to Sea TPO

4398652 Palmetto Ave. Gap Ridge Blvd to Beville Road St. Johns River to Sea Loop 1.5 CST FY 22/23 $1,993,025 Fully Funded River to Sea TPO

4398653 Spruce Creek Rd Gap S of Selin Cir to Herbert St St. Johns River to Sea Loop 1.5 CST FY 22/23 $448,320 Fully Funded River to Sea TPO

4398654 South Daytona Gap
Sauls St/McDonald Rd to Carmen 

Dr/Ridge Bv 
St. Johns River to Sea Loop 1 CST FY 27/28 $9,603,771  Fully Funded River to Sea TPO

447963‐1
New Smyrna Gap:
SR 44 to US 1

SR 44/Lytle Av to US 1 St. Johns River to Sea Loop 4.5 PE/CST River to Sea TPO

4398731 SR A1A ‐ Flagler Beach From S. 26th St to N. 9th St
St. Johns River to Sea Loop     
& East Coast Greenway

2.8
 PD&E FY 23/24 $9,442    
PE FY 23/24 $4,521

CST River to Sea TPO

Ormond Beach Gap: SR 40 Cassen Park to A1A
St. Johns River to Sea Loop     
& East Coast Greenway

1.1
PE

Cost TBD
‐‐‐‐  CST River to Sea TPO

55.8

NOTE : Projects are not ranked because most trail segments have a project development phase funded in the Work Program / TIP. 

FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
REGIONAL TRAIL PROJECTS ‐ SUNTRAIL TIER TWO ST JOHNS RIVER TO SEA LOOP TRAIL 

Total UNFUNDED Miles Remaining
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Rank  FM # Project Name Project Limits
Description / Regional 

Trail

Primary 
Performance 
Measure

Project Length 
(Miles)

Proposed Phase 
& Cost

Programmed Phases & Costs Unfunded Phase(s) & Cost  MPO/TPO

T3‐1 430975‐2
Wekiva Trail

(Segments 1 & 5)
Disston Ave. to CR 437 Mt. Dora Bikeway Safety 15

PD&E Completed  2015
PE underway

ROW  $19,000,000
CST  $7,895,683

Lake~Sumter 
MPO

 T3‐2 ‐‐‐‐ Silver Springs to Mount Dora From SE 64th Ave Trailhead to CR 42
Heart of Florida;
Mt. Dora Bikeway

16.6 PE    $550,000
Trail in Marion County will be on 

existing public lands.
CST    $7,300,000 Ocala/Marion TPO

T3‐3
407402‐3
407402‐4

East Coast Greenway/528 From US‐1 to Port Canaveral East Coast Greenway 8.8 CST ROW  FY 2024                   
CST phase needed in same FY 

as road widening & 
reconstruction

Space Coast TPO

T3‐4 436360‐1 Black Bear Scenic Trail From Levy Hammock Rd to US 17 Heart of Florida Safety 27.3
PD&E

$2,700,000
‐‐‐‐

PE/ROW/ CST  (a portion of the 
trail is included w/ road 
widening #4106742)

Lake~Sumter 
MPO, River to Sea 

TPO, Ocala 
Marion TPO

T3‐5a  
Shingle Creek Trail
Phase 2C North

Osceola Pkwy ‐ From Tapestry 
Subdivision to Orange County Line 

Shingle Creek Regional 
Trail

10.7  
CST  $8,431,547
CEI $844,154

MetroPlan 
Orlando

T3‐5b  
Shingle Creek Trail
Phase 2B South

Yates Connector‐From Toho Vista to 
Pleasant Hill Rd

Shingle Creek Regional 
Trail

2.1  
CST $8,155,505
CEI $815,550

MetroPlan 
Orlando

T3‐5c  
Shingle Creek Trail
Phase 2D North

Overpass at Osceola Pkwy.
Shingle Creek Regional 

Trail
‐‐‐‐   CST $10,600,000

MetroPlan 
Orlando

T3‐6 ‐‐‐‐ Space Coast Trail ‐ US‐1 From SR 50 to Grace Street East Coast Greenway 3.1
PE

Cost TBD
Feasibility Study complete CST   $3,700,000 Space Coast TPO

T3‐7 ‐‐‐‐
Pine Hills Trail 

Phase 2
From Bonnie Brae to
Clarcona‐Ocoee Road

Shingle Creek Regional 
Trail

2.3
PE ‐ FY 22/23 ‐ $903,000

CST ‐ FY 26/27 ‐ $4,606,000
MetroPlan 
Orlando

T3‐8 ‐‐‐‐
West Orange Trail 

Phase 5b
From Rock Springs Road to Wekiva 

Springs SP entrance
Heart of Florida;
Mt. Dora Bikeway

2.8 PE   $500,000 PE / ROW / CST 
MetroPlan 
Orlando

T3‐9  440429‐1
West Orange Trail 

Phase 4A
Along N Rock Springs Rd  from Lester 

Road to Kelly Park 
West Orange Trail 3.3 PE ‐ $1,900,000 PE FY 27/28 $1,311,000  ROW/  CST

MetroPlan 
Orlando

T3‐10 441626‐1 North Lake Trail (3A & B) From CR 450 to SR 40 River to Hills Trail Safety 19.5 PE $3,350,000
Study FY 2018

PD&E Underway
ROW / CST 

Lake~Sumter 
MPO

T3‐11 ‐‐‐‐ Santos to Baseline Trail Santos Trailhead Heart of Florida 4.5 CST $1,500,000 PE ROW/CST Ocala/Marion TPO

T3‐12 ‐‐‐‐ Pruitt Trail
Pruitt Trailhead to Bridged Road 

Trailhead
Heart of Florida 5 ‐ ROW CST Ocala/Marion TPO

T3‐13 Nature Coast Connector  Dunnellon to Chiefland Nature Coast  CST Ocala/Marion TPO

T3‐14 430225‐4 Shingle Creek Trail From W Taft‐Vineland Rd to SR 528
Shingle Creek Regional 

Trail
1 CST FY 23/24 $8,359,000 CST $5,267,000

MetroPlan 
Orlando

T3‐15 West Orange Trail Phase 4D
From Kelly Park Entrance to Wekiva 

Parkway
West Orange Trail       2.91

PE $4,046,392
CST $19,330,017
CEI $1,933,001

MetroPlan 
Orlando

T3‐16 West Orange Trail Phase 4B
Along Welch Rd from Rock Springs Rd 
to Wekiva Springs Parkwy Entrance

West Orange Trail 2.7 PE $1,250,000 PE/ROW/CST 
MetroPlan 
Orlando

FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
REGIONAL TRAIL PROJECTS ‐ SUNTRAIL TIER THREE & TRANSPORTATION ALTERNATIVES 
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Rank  FM # Project Name Project Limits
Description / Regional 

Trail

Primary 
Performance 
Measure

Project Length 
(Miles)

Proposed Phase 
& Cost

Programmed Phases & Costs Unfunded Phase(s) & Cost  MPO/TPO

FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
REGIONAL TRAIL PROJECTS ‐ SUNTRAIL TIER THREE & TRANSPORTATION ALTERNATIVES 

T3‐17 452289‐1 Shingle Creek Trail Phase 4
From Alhambra Dr to Old Winter 

Garden Rd
Shingle Creek Regional 

Trail
1.6

PE FY 25/26 $1,532,000        
CST FY 27/28 $9,862,000

MetroPlan 
Orlando

T3‐18 448756‐1 Shingle Creek / Kirkman Trail
From Raleigh St to Old Winter Garden 

Rd
Shingle Creek Regional 

Trail
1.2   CST FY 24/25 $2,211,000  

MetroPlan 
Orlando

T3‐19 Glendale Street Trail
New Jersey Road to Lakeland 

Highlands Rd
Fort Fraser Trail Extension 0.65 CST $960,000 Design FY 2023/24 $200,000 CST $960,000 Polk TPO

T3‐20 440272‐1 Fort Fraser Trail Bridge State Road 60 Crossing Fort Fraser Trail 0.25 PD&E/PE $750,000 PD&E/PE $750,000 Polk TPO

T3‐21 435391‐1 Old Dixie Trail
Auburndale/Van Fleet Trail to the 

Haines City Trail
Old Dixie Trail 10.5 PE ‐ $2,000,000 PD&E Underway PE ‐ $2,000,000 Polk TPO

T3‐22 443606‐1 Tenoroc Trail
Lake Crago Park to Braddock 

Road/Polk Parkway
Tenoric Trail 7.1 PE ‐ $2,000,000 PD&E Programmed FY 2023/24 PE ‐ $2,000,000 Polk TPO

148.91Total Miles Requested
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US 441 Premium Transit Service

FY 2023/24 CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
REGIONAL TRANSIT PRIORITIES

Transit Projects Programmed/Under Construction 

Prospective Transit Projects (Being Studied or in Development)

Brightline Trains USA (West Palm Beach – Orlando) – Private Sector

SunRail – Phase II North (DeBary – DeLand)

SunRail Connection to Orlando International Airport (Meadow Woods Station area to OIA)

OIA Refresh Alternatives Analysis

US 192 Premium Transit Service

SR 50 Premium Transit Service

Lymmo Expansion (North/South)

SR 436 – Premium Transit Service

Future Transit Projects that will be studied 

SunRail Parking Feasibility (Phase II South)

Brightline Cocoa Station Revenue Ridership Study

Intermodal Passenger Rail Station Feasibility Study ‐ Cocoa Area

Privately Funded Transit Projects Being Pursued

Brightline Trains ‐ Orlando – Miami (Intercity Passenger Rail) ‐ Under Construction

Downtown Lakeland Intermodal Center

Brightline Trains ‐Orlando – Tampa (Intercity Passenger Rail) ‐ Study Underway

Votran Mobility on Demand Bus Service to SunRail ‐ Phase II North (DeLand)
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FM # Project Name Project Limits Description
Primary 

Performance 
Proposed Phase & Cost

Programmed Phases 
& Costs

Unfunded 
Phase(s) & Cost 

MPO/TPO

1 Kaley Avenue I‐4 to South Orange Avenue ITS/Technology
System 

Performance
PE $155,000

MetroPlan 
Orlando

1          
453490‐1

South Daytona Traffic Camera 
Network

Citywide ITS ‐ Install traffic monitoring system
System 

Performance
TBD River to Sea

2
Signal Enhancement at SR5/US1 
and SR 100

Add protected lanes Safety TBD River to Sea

3
SR 400 (Beville Rd) Mast Arm 
Traffic Signals (Golfview Blvd & 
Magnolia Av)

Traffic Signal Upgrade
System 

Performance
TBD River to Sea

1 SR 50 South Street (SR 405) to US 1
ITS Infrastructure ‐ coordinated traffic signals; 

ITS strategies
System 

Performance
PE $206,000 PE $206,000 Space Coast 

2           
428930‐1

ITS Operational Support Countywide
Operational Support for Traffic Management 
Facility $300,000 per year ‐ boxed funds

System 
Performance

PE $300,000 
$300,000 

(FY 2024 ‐ 2029)
PE $300,000 Space Coast 

1 SR 40  @ 40th Avenue Intersection
Safety and operational improvements, 
including intersection realignment

System 
Performance; 

Safety

PE/ROW/
CST

‐‐‐‐
PE/ROW/

CST
Ocala/Marion 

TPO

2        
237988‐1

SR 40  @ SR 35/Baseline Road Intersection Construction of a roundbout at the intersection
System 

Performance; 
Safety

PE/ROW/
CST

$18,600,000
‐‐‐‐

PE/ROW/
CST

Ocala/Marion 
TPO

3 US 301 County Line to US 441 in Belleview

Fiber/ITS connectivity and traffic signal 
coordination. Supports regional operations, 
emergency response and alternative route 

coordination

System 
Performance; 

Safety
PE/CST ‐‐‐‐ PE/CST

Ocala/Marion 
TPO

1           
436365‐1

Sumter County ITS (Phase 1) ITS Operations CST $714,150 CST $714,150 Lake Sumter

2 US 27 ATMS ATMS Operations CST $1,656,000 CST $1,656,000 Lake Sumter

3
ITS Initial Deployment 
Equipment & Installation

Countywide ITS Operations CST $60,000 (study)
CST $60,000 

(study)
Lake Sumter

4 ITS Fiber Infrastructure Countywide ITS Operations CST $57,000 (study)
CST $57,000 

(study)
Lake Sumter

5
Intelligent Traffic Signal 
Controllers

Countywide ITS Operations CST $250,000 CST $250,000 Lake Sumter

6 US Highway 27  at Lake Minneloa Shores Intersection Improvement Operations PE $200,000 PE $200,000 Lake Sumter

7
US 27 & SR 44 Intersection 
Improvements

Intersection Improvement Operations PD&E PD&E Lake Sumter

Lake Sumter TPO

FY 2023/24  CENTRAL FLORIDA MPO ALLIANCE ‐ LIST OF PRIORITY PROJECTS 
TRANSPORTATION SYSTEMS MANAGEMENT AND OPERATIONS (TSM&O) PROJECTS 

MetroPlan Orlando

River to Sea TPO

Space Coast TPO

Ocala‐Marion TPO
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DeLand, Florida 32720-6834 
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Marion County Project Status Update 
as of May 31, 2024 

 
The following is a brief status update on major FDOT road construction projects in Marion County as of the May 
cutoff. The next cutoff date is June 30, 2024. Information is also available on www.cflroads.com. For questions, 
please contact Jonathan Scarfe at 386-943-5791 or via email at D5-MPOLiaisons@dot.state.fl.us. 
 

MARION COUNTY 
UPCOMING PROJECTS: 
 
445302-1 | U.S. 301 (S.R. 35) Resurfacing from north of C.R. 42 to north of SE 144th Place Road 
 

 
 

• Contract: E51F7 
• Contractor: C.W. Roberts Contracting, Inc. 
• Estimated Start Date: Summer 2024 
• Estimated Completion Date: Spring 2025 
• Construction Cost: $5.6 million 
• Description: This Florida Department of Transportation (FDOT) project will mill and resurface U.S. 301 

(also known as State Road 35) from north of County Road (C.R.) 42 to north of Southeast 144th Place 
Road to extend the life of the existing roadway. Safety and operational improvements will be added, 
including constructing a new traffic signal at the intersection of U.S. 301 and Southeast 147th Street. 
Additional improvements include widening shoulders at select locations, drainage upgrades, providing 
bicycle through lanes (also known as key holes) next to right turn lanes, guardrail reconstruction, and 
new lighting at the curve from north of Southeast 147th Street to Southeast 144th Place Road. Audible 

http://www.cflroads.com/
mailto:D5-MPOLiaisons@dot.state.fl.us
https://www.cflroads.com/project/445302-1


Page 2 of 8 
 

and vibratory pavement markings will be added along the shoulders in specific areas to enhance safety. 
New signs and pavement markings will be placed throughout the corridor. 

• Update: This project is expected to start in summer 2024. 
 
CURRENT PROJECTS: 
 
426179-1 | Silver Springs State Park Pedestrian Bridges 
 

 
• Contract: T5796 
• Contractor: Lambert Bros., Inc. 
• Start Date: January 8, 2024 
• Estimated Completion Date: Early 2025 
• Construction Cost: $3.4 million 
• Description: The Florida Department of Transportation (FDOT) will construct two 8-foot-wide boardwalks 

within Silver Springs State Park—the Half Mile Creek boardwalk to the north and the Fort King Waterway 
boardwalk to the south. The 748-foot Half Mile Creek boardwalk will connect to an existing path on the 
west side of the park before stretching across the creek and meeting an underutilized trail to the east. 
The other, a 550-foot boardwalk, will run south from the existing Ross Allen Island boardwalk before 
crossing the Fort King Waterway with a 65-foot timber bridge. After the bridge, the boardwalk will continue 
for approximately 120 feet south before meeting a 180-foot limerock trail leading to an existing group 
campsite. All boardwalks and trails associated with this project will comply with the Americans with 
Disabilities Act (ADA). 

• Update: The estimated completion date was updated from Fall 2024 to Early 2025 due to material 
acquisition delays. The contractor is currently installing boardwalk bents at Half Mile Creek. 

 
433651-1 | C.R. 484 and I-75 Interchange Roadway Improvements 
443170-1 | I-75 Resurfacing from Sumter County line to S.R. 200 
 

 

https://www.cflroads.com/project/426179-1
https://www.cflroads.com/project/433651-1
https://www.cflroads.com/project/443170-1
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• Contract: T5597 
• Contractor: Anderson Columbia Co., Inc.  
• Start Date: January 4, 2023 
• Estimated Completion Date: Fall 2024 
• Construction Cost: $40 million 
• Description: The Florida Department of Transportation (FDOT) will be improving safety and traffic flow 

on County Road (C.R.) 484 from west of S.W. 20th Avenue to east of County Road (C.R.) 475A and will 
also be resurfacing I-75 from the Sumter County line to State Road (S.R.) 200 in Marion County.  

• Update: (433651-1) Drainage and widening work is ongoing along C.R. 484.  
(443170-1) The contractor is milling and paving the remaining lanes along northbound and southbound 
I-75. Median crossovers are being widened and resurfaced. Ramp closures at C.R. 484 are expected in 
June for resurfacing. 
 

433661-1 | U.S. 441 and S.R. 40 Intersection Improvements 
445800-1 | S.R. 40 and S.R. 492 Intersection Improvements 
 

 
 

 
• Contract: T5747  

https://www.cflroads.com/project/433661-1
https://www.cflroads.com/project/445800-1
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• Contractor: C.W. Roberts Contracting, Inc. 
• Construction Cost: $6.7 million 
• Start Date: April 4, 2023 
• Estimated Completion Date: Summer 2024 
• Description: The project includes milling and resurfacing, median modifications, turn lane modifications, 

curb & gutter, drainage improvements, sidewalk, ADA improvements, traffic signal upgrades, signing and 
pavement markings, and utility relocations. 
Update: (433661-1) The contractor has scheduled inside northbound and southbound lane closures 
along U.S. 441 south of S.R. 40 for median concrete work. North of S.R. 40, a southbound outside lane 
closure is active between Northwest 1st Steet and Northwest 2nd Street to address underground utility 
work. Northwest 2nd Street remains closed at U.S. 441. 
(445800-1) This project is complete. 

 
438562-1 | I-75/S.R. 93 Northbound Rest Area North of S.R. 484 to South of S.R. 200 
 

 
• Contract: T5784 
• Contractor: Commercial Industrial Corp. 
• Start Date: August 26, 2023 
• Estimated Completion Date: Early 2025 
• Construction Cost: $31 million 
• Description: This project will renovate the northbound Interstate 75 (I-75) rest area between County Road 

(C.R.) 484 and State Road (S.R.) 200 in Marion County. The project aims to reconstruct the facilities and 
update amenities to serve the traveling public better and meet current standards. Parking will be 
expanded for passenger vehicles, RVs, and trucks. Work will include resurfacing the existing truck 
parking to become the car parking lot, constructing new truck parking and ramps, renovating the building, 
adding new utilities and a perimeter wall, and other incidental construction. The rest area will be closed 
to the public until the project is complete. 

• Update: The contractor is installing precast roof panels, electrical components, and door and window 
frames for the rest area buildings. They are installing conduit for on-site lighting. Marion County 
contractors are working to complete a new sewer lift station and force main which will tie into the new 
rest area. 

 
441141-1 | S.R. 464 Resurfacing from U.S. 301/U.S. 27 to S.R. 35 
 

https://www.cflroads.com/project/438562-1
https://www.cflroads.com/project/441141-1
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• Contract: T5782 
• Contractor: Anderson Columbia Co., Inc. 
• Start Date: August 23, 2023 
• Estimated Completion Date: Spring 2025 
• Construction Cost: $26.1 million 
• Description: The Florida Department of Transportation (FDOT) is designing improvements along State 

Road (S.R. 464) from east of U.S. 301/U.S. 27 to Baseline Road (S.R. 35). The purpose of the project is 
to extend the life of the existing roadway by repaving this segment of S.R. 464. Various operational and 
safety enhancements are also planned, including restriping a portion of the corridor to provide bicycle 
lanes, reconstructing pedestrian curb ramps and constructing new sidewalk to fill gaps, and realigning 
crosswalks at the signalized intersections to enhance pedestrian safety. Traffic signal adjustments and 
drainage upgrades are also included. 

• Update: The contractor is performing daytime activities related to ditch grading, sidewalk, and drainage. 
Nighttime signal work is ongoing. 

 
445212-1 | U.S. 301 Resurfacing from South of Northeast 175th Street to the Alachua County Line 
 

 
• Contract: E59B1 
• Contractor: V.E. Whitehurst & Sons, Inc. 
• Start Date: November 3, 2023 
• Estimated Completion Date: Summer 2024 
• Construction Cost: $5.4 million 
• Description: The purpose of this project is to resurface U.S. 301 from south of Northeast 175th Street to 

the Alachua County line in Citra to extend the life of the existing roadway. The project will repave the 
travel lanes and add a 7-foot-wide buffered bicycle lane on both sides of the roadway from the south 
end of the project to Spring Street (County Road 318). New turn lanes are planned at the U-turn 
locations north of the Citra Church of God and south of the Royal Palm RV Park. Asphalt will be added 
at other U-turn locations to provide more space for larger turning vehicles. Traffic signal upgrades are 
also planned at Spring Street. 

https://www.cflroads.com/project/445212-1
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• Update: The contractor finished paving the structural course in May. They’ve shifted to shoulder work 
and sodding. They plan to start paving the friction course in June. 

 
445217-1 | S.R. 326 Resurfacing from Northwest 12th Avenue to S.R. 40 
 

 
• Contract: T5786 
• Contractor: C.W. Roberts Contracting, Inc. 
• Start Date: October 14, 2023 
• Estimated Completion Date: Late 2024 
• Construction Cost: $11 million 
• Description: This project will make improvements to State Road (S.R.) 326 from Northwest 12th Avenue 

to S.R. 40 near Marion County. The project will extend the life of the existing roadway through milling and 
resurfacing all primary and secondary travel lanes. Construction improvements include replacing 
mailboxes, installing asphalt aprons at various locations, paving side street connections, and 
reconstructing driveways. The project will also replace signage as needed and add new pavement 
markings. An eastbound to northbound left turn lane will be added at Northeast 49th Street. At Northeast 
40th Avenue Road, an eastbound to southbound right turn lane and a westbound to southbound left turn 
lane will be added. A new signal will be installed at the Northeast 25th Avenue and Northeast 36th 
Avenue intersections. New signal heads will allow for protected left turns at the Northeast 58th Avenue 
intersection. 

• Update: The contractor finished shoulder grading and widening at Northeast 40th Avenue Road. Crews 
are beginning pipe runs at NE 25th Avenue, NE 36th Avenue, and NE 64th Avenue Road. Structural paving 
is scheduled to start in June. 

 
447603-1 | Intersection Improvements at S.R. 492 (NE 14th Street) and NE 25th Avenue 
 

 
• Contract: T5803 
• Contractor: Highway Safety Devices, Inc. 
• Start Date: May 13, 2024 
• Estimated Completion Date: Fall 2024 

https://www.cflroads.com/project/445217-1
https://www.cflroads.com/project/447603-1
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• Construction Cost: $1 million 
• Description: This project aims to make intersection and safety improvements at Northeast 14th Street 

(State Road 492) and Northeast 25th Avenue. The project includes signal reconstruction, milling and 
resurfacing, new signing and pavement markings, mast arm installation, light pole installation, and ITS 
(Intelligent Traffic Systems) upgrades. 

• Update: Work has just begun. The contractor started installing a wood pole for the temporary traffic signal. 
 
448924-1 | S.R. 492 Bridge Improvements Over the C.S.X. Railroad 
 

 
• Contract: D56B1 
• Contractor: RAM Construction Services 
• Start Date: April 12, 2024 
• Estimated Completion Date: Spring 2024 
• Construction Cost: $285,000 
• Description: The Florida Department of Transportation (FDOT) will be making improvements to the 

State Road (S.R.) 492 (Bonnie Heath Boulevard) bridge over the C.S.X. Railroad in Marion County. 
Work includes concrete repair, joint rehabilitation, and applying a type of coating called an epoxy 
overlay to the bridge deck. The epoxy overlay seals the concrete surface, which helps to prolong the 
life of the bridge. The overlay also increases friction on the traveling surface, making it safer for 
motorists. 

• Update: Friction testing is being conducted prior to final acceptance.  
 
452229-3 | Marion County Districtwide Rumble Strips Installation 
 

 
• Contract: T5821 
• Contractor: TRP Construction Group, LLC 
• Start Date: April 18, 2024 
• Estimated Completion Date: Summer 2024 
• Construction Cost: $843,000 

https://www.cflroads.com/project/448924-1
https://www.cflroads.com/project/452229-3
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• Description: This project involves installing rumble strips and pavement markings as safety 
countermeasures along multiple road segments on State Road (S.R.) 35, S.R. 25, S.R. 45, S.R. 500, 
S.R. 19, and S.R. 200 in Marion County. 

• Update: The contractor is placing thermoplastic striping within the project limits. 
 
RECENTLY COMPLETED: 
 
445701-1 | Southeast Abshier Boulevard from Southeast Hames Road to north of Southeast Agnew Road 
Intersection Improvements 
 

 
• Contract: T5768 
• Contractor: C.W. Roberts Contracting, Inc. 
• Construction Cost: $3 million 
• Start Date: April 29, 2023 
• Description: This project will construct improvements at the intersection of Southeast Abshier Boulevard 

(U.S. 27/U.S. 301/U.S. 441) and Southeast Hames Road to enhance safety and operations for drivers, 
pedestrians, and bicyclists. The project proposes to create left turn lanes in each direction on SE Abshier 
Boulevard west of SE Hames Road with a raised concrete traffic separator in the middle. 

• Update: This project was final accepted on May 3, 2024. 

https://www.cflroads.com/project/445701-1
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